








Highway Safety Improvement Program (HSIP) Distribution of Project Status by Phase

Project Status	Cycle 1 HSIP Release Date 6-21-07 HR3 Release Date 4-30-07		Cycle 2 HSIP Release Date 7-17-08 HR3 Release Date 7-9-08		Cycle 3 Release Date 1-26-10		Cycle 4 Release Date 2-23-11		Cycle 5 Release Date 10-19-12		Cycle 6 Release Date 11-14-13		Cycle 7 Release Date 11-14-13		Overall Cycles 1-6	
	Project Count	%	Project Count	%	Project Count	%	Project Count	%	Project Count	%	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	1	1%	3	2%	4	4%	6	4%	32	15%	49	22%	182	100%	277	10%
In PE	3	2%	2	1%	2	2%	8	5%	64	30%	139	62%	0	0%	218	25%
In Right of Way	0	0%	3	2%	0	0%	0	0%	5	2%	6	3%	0	0%	14	1%
In Construction	20	16%	56	30%	46	43%	99	61%	109	51%	30	13%	0	0%	360	32%
Project Closed	99	80%	121	65%	56	52%	49	30%	5	2%	1	0%	0	0%	331	32%
Total	123	100%	185	100%	108	100%	162	100%	215	100%	225	100%	182	100%	1200	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm