




**High Risk Rural Roads (HR3)  
Distribution of Project Status by Phase  
Data as of 3/31/12**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Overall HR3 Cycle 1 & 2	
	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	0	0%	1	3%	1	2%
In PE	9	26%	16	55%	25	39%
In Right of Way	4	11%	0	0%	4	6%
In Construction	16	46%	9	31%	25	39%
Project Closed	6	17%	3	10%	9	14%
<b>Total</b>	<b>35</b>	<b>100%</b>	<b>29</b>	<b>100%</b>	<b>64</b>	<b>100%</b>



Project listing is available at [http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery\\_status.htm](http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm)