

**High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 1/7/2010**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	5	14%	8	29%	13	20%
In PE	19	51%	19	68%	38	58%
In Right of Way	4	11%	1	4%	5	8%
In Construction	8	22%	0	0%	8	12%
Project Closed	1	3%	0	0%	1	2%
Total	37	100%	28	100%	65	100%

