

**High Risk Rural Roads (HR3)**  
**Distribution of Project Status by Phase**  
**Data as of 3/31/2010**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	4	11%	8	28%	12	18%
In PE	18	49%	19	68%	37	57%
In Right of Way	5	14%	0	0%	5	8%
In Construction	9	24%	2	7%	11	17%
Project Closed	1	3%	0	0%	1	2%
<b>Total</b>	<b>37</b>	<b>100%</b>	<b>29</b>	<b>100%</b>	<b>66</b>	<b>100%</b>

