

High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 10/1/2009

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	5	13%	11	38%	16	24%
In PE	21	55%	17	59%	38	57%
In Right of Way	3	8%	1	3%	4	6%
In Construction	8	21%	0	0%	8	12%
Project Closed	1	3%	0	0%	1	1%
Total	38	100%	29	100%	67	100%

