




**High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 12/31/2010**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	0	0%	2	7%	2	3%
In PE	16	46%	23	79%	39	61%
In Right of Way	3	9%	0	0%	3	5%
In Construction	16	46%	4	14%	20	31%
Project Closed	0	0%	0	0%	0	0%
Total	35	100%	29	100%	64	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm