




**High Risk Rural Roads (HR3)  
Distribution of Project Status by Phase  
Data as of 12/31/11**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Overall HR3 Cycle 1 & 2	
	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	0	0%	1	3%	1	2%
In PE	11	31%	18	62%	29	45%
In Right of Way	5	14%	1	3%	6	9%
In Construction	15	43%	9	31%	24	38%
Project Closed	4	11%	0	0%	4	6%
<b>Total</b>	<b>35</b>	<b>100%</b>	<b>29</b>	<b>100%</b>	<b>64</b>	<b>100%</b>



Project listing is available at [http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery\\_status.htm](http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm)