




High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 9/30/2010

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	1	3%	6	21%	7	11%
In PE	15	43%	18	64%	33	52%
In Right of Way	3	9%	0	0%	3	5%
In Construction	16	46%	4	14%	20	32%
Project Closed	0	0%	0	0%	0	0%
Total	35	100%	28	100%	63	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm