





**Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase
Data as of 12/31/11**

| Project Status | Cycle 1 Release Date 6-7-07 | | Cycle 2 Release Date 10-8-08 | | Cycle 3 Release Date 10-17-11 | | Overall SRTS Cycle 1, 2 & 3 | |
|-----------------|--------------------------------|-------------|---------------------------------|-------------|----------------------------------|-------------|--------------------------------|-------------|
| | Proj Count | % | Proj Count | % | Proj Count | % | Proj Count | % |
| No Phase Auth | 3 | 3% | 8 | 7% | 139 | 100% | 150 | 43% |
| In PE | 12 | 13% | 41 | 35% | 0 | 0% | 53 | 15% |
| In Right of Way | 0 | 0% | 3 | 3% | 0 | 0% | 3 | 1% |
| In Construction | 71 | 75% | 64 | 55% | 0 | 0% | 135 | 38% |
| Project Closed | 9 | 9% | 1 | 1% | 0 | 0% | 10 | 3% |
| Total | 95 | 100% | 117 | 100% | 139 | 100% | 351 | 100% |



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm