

**Safe Route To School (SRTS)
Distribution of Project Status by Phase
Data as of 6/30/2010**

Project Status	Cycle 1 Release Date 6-7-07		Cycle 2 Release Date 10-8-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	14	14%	58	48%	72	33%
In PE	17	17%	32	26%	49	22%
In Right of Way	3	3%	1	1%	4	2%
In Construction	62	63%	30	25%	92	42%
Project Closed	2	2%	0	0%	2	1%
Total	98	100%	121	100%	219	100%

