

**Safe Route To School (SRTS)
Distribution of Project Status by Phase
Data as of 1/7/2010**

Project Status	Cycle 1 Release Date 6-7-07		Cycle 2 Release Date 10-8-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	20	20%	80	66%	100	46%
In PE	22	22%	25	21%	47	21%
In Right of Way	2	2%	1	1%	3	1%
In Construction	54	55%	15	12%	69	32%
Project Closed	0	0%	0	0%	0	0%
Total	98	100%	121	100%	219	100%

