




**High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 12/31/12**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Overall HR3 Cycles 1-2	
	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	0	0%	0	0%	0	0%
In PE	3	9%	11	37%	14	22%
In Right of Way	2	6%	2	7%	4	6%
In Construction	20	57%	10	33%	30	46%
Project Closed	10	29%	7	23%	17	26%
Total	35	100%	30	100%	65	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm