





**Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase
Data as of 9/30/12**

Project Status	Cycle 1 Release Date 6-7-07		Cycle 2 Release Date 10-8-08		Cycle 3 Release Date 10-17-11		Overall SRTS Cycle 1, 2 & 3	
	Proj Count	%	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	1	1%	3	3%	42	30%	46	13%
In PE	5	5%	27	23%	60	43%	92	26%
In Right of Way	0	0%	1	1%	1	1%	2	1%
In Construction	56	58%	72	62%	36	26%	164	46%
Project Closed	35	36%	14	12%	0	0%	49	14%
Total	97	100%	117	100%	139	100%	353	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm