





**Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase
Data as of 12/31/12**

Project Status	Cycle 1 Release Date 6-7-07		Cycle 2 Release Date 10-8-08		Cycle 3 Release Date 10-17-11		Overall SRTS Cycles 1-3	
	Proj Count	%	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	1	1%	3	3%	35	25%	39	11%
In PE	3	3%	24	21%	64	46%	91	26%
In Right of Way	0	0%	1	1%	1	1%	2	1%
In Construction	47	48%	67	57%	39	28%	153	43%
Project Closed	46	47%	22	19%	0	0%	68	19%
Total	97	100%	117	100%	139	100%	353	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm