





**Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase
Data as of 6/30/12**

Project Status	Cycle 1 Release Date 6-7-07		Cycle 2 Release Date 10-8-08		Cycle 3 Release Date 10-17-11		Overall SRTS Cycle 1, 2 & 3	
	Proj Count	%	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	2	2%	5	4%	99	71%	106	30%
In PE	8	8%	38	32%	26	19%	72	20%
In Right of Way	0	0%	3	3%	0	0%	3	1%
In Construction	60	62%	59	50%	14	10%	133	38%
Project Closed	27	28%	12	10%	0	0%	39	11%
Total	97	100%	117	100%	139	100%	353	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm