

California Transportation Commission

March 5, 2013 Meeting - Extension Requests / Staff Recommendations

Agenda		Extension					Extension	Recommendations		
Item #	Ref #	Type	Proj #	PPNO	County	Agency	Request	Caltrans	CTC Staff	Notes
120	2.8a.	Project Allocation STIP- Loc Admin TE	1	07-4305	LA	Los Angeles	12 months	12 months	12 months	Time to secure local Prop 218 approval
121	2.8b.(1)	Contract Award SHOPP Projects	1	04-0029B	CC-580	Caltrans-SHOPP	6 months	6 months	6 months	Low bidders did not meet DBE goals
			2	04-0066	ALA-880	Caltrans-SHOPP	9 months	9 months	9 months	Conflict with adjacent project
			3	04-0716G	SM-101	Caltrans-SHOPP	6 months	6 months	6 months	Supplemental before award to 4th bidder
			4	07-3712	LA-405	Caltrans-SHOPP	6 months	6 months	6 months	Delay in advertising due to ADA redesign
			5	07-3725C	LA-5	Caltrans-SHOPP	6 months	6 months	6 months	Delay in advertising due to ADA redesign
			6	11-0840	SD-75	Caltrans-SHOPP	6 months	6 months	6 months	Only one bid, repackage and readvertise
122	2.8b.(3)	Contract Award Prop 1A - Commuter	1	07-xxxx	VAR	SCRRA	10 months	Accept and Defer	Accept and Defer	Provide time for Department and CTC staff to develop recommendation
123	2.8b.(6)	Contract Award STIP- Loc Admin TE	1	12-2136A	ORA	Irvine	3 months	3 months	3 months	E-76 delayed by Fed shutdown
			2	12-2136B	ORA	Santa Ana	6 months	6 months	6 months	Delayed E-76 required DBE resubmittal
			3	12-2136C	ORA	Orange County	4 months	4 months	4 months	Low bidders to show DBE compliance