
For more information on Local Safety Program Delivery Requirements and a complete listing of delayed projects, go to 
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm

 PE Phase  CON Phase Total 

1 24 1 1 2 8%
2 40 0 5 5 13%
3 98 0 7 7 7%
4 154 1 7 8 5%
5 63 0 4 4 6%
6 102 3 4 7 7%
7 258 4 29 33 13%
8 98 1 11 12 12%
9 13 0 0 0 0%
10 69 3 6 9 13%
11 83 0 5 5 6%
12 78 0 4 4 5%

Total 1080 13 83 96 9%
PE Phase Delay = PE Authorization is late and due (was not received within 6 months of FTIP approval date)
CON Phase Delay = CON Authorization is late and due (was not received within 30 months of FTIP approval date)
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