High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 6/30/2010

Project Status Cycle 1 Cycle 2 Total
Release Date 4-30-07 Release Date 7-9-08
Proj % Proj % Proj %
Count Count Count
No Phase Auth 2 6% 7 25% 9 14%
In PE 15 43% 18 64% 33 52%
In Right of Way 3 9% 0 0% 3 5%
In Construction 15 43% 3 11% 18 29%
Project Closed 0 0% 0 0% 0 0%
Total 35 100% 28 100% 63 100%
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http://www.dot.ca.gov/hg/LocalPrograms/HSIP/delivery status.htm

Project listing is available at
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