
Highway Safety Improvement Program (HSIP)
 
Distribution of Project Status by Phase
 

Data as of 6/30/2010
 

Project Status Cycle 1 
Release Date 6-21-07 

Cycle 2 
Release Date 7-17-08 

Cycle 3 
Release Date 1-26-10 

Total 

Proj Count % Proj Count % Proj Count % Proj Count % 
No Phase Auth 16 17% 58 36% 111 98% 185 50% 
In PE 20 21% 65 40% 2 2% 87 23% 
In Right of Way 2 2% 3 2% 0 0% 5 1% 
In Construction 49 52% 37 23% 0 0% 86 23% 
Project Closed 8 8% 0 0% 0 0% 8 2% 
Total 95 100% 163 100% 113 100% 371 100% 
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