
 

  

 

Highway Safety Improvement Program (HSIP)
 
Distribution of Project Status by Phase
 

Data as of 6/30/11
 

Project Status Cycle 1 
Release Date 6-21-07 

Cycle 2 
Release Date 7-17-08 

Cycle 3 
Release Date 1-26-10 

Cycle 4 
Release Date 1-26-10 

Total 

Proj Count % Proj Count % Proj Count % Proj Count % Proj 
Count 

% 

No Phase Auth 2 2% 8 5% 11 10% 168 94% 189 35% 
In PE 24 26% 74 47% 95 84% 10 6% 203 38% 
In Right of Way 1 1% 2 1% 0 0% 0 0% 3 1% 
In Construction 50 55% 70 44% 7 6% 1 1% 128 24% 
Project Closed 14 15% 4 3% 0 0% 0 0% 18 3% 
Total 91 100% 158 100% 113 100% 179 100% 541 100% 
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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