
2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds. 

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/30/2015, 9:19 AM
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Arroyo Grande BRIDGE NO. 49C0196, BRIDGE ST, OVER ARROYO GRANDE CREEK, 0.1 MI S OF S.R. 227.   Replace 2-lane bridge with 2-lane bridge
9/22/2010:  Toll Credits programmed for PE & CON.  9/21/2011:  Toll credits used for R/W.

Fund Source Summary: 

PE
R/W

Total 581,400

CON

Total

4,820,200 4,820,200

563,500 1,144,900

175,300 175,300

563,500 175,300 4,820,200 6,140,400

581,400

Phase Summary:

Fed $

Local AC

Local Match

Total 581,400

LSSRP Bond

Total
563,500 175,300 4,820,200 6,140,400

563,500 175,300 4,820,200 6,140,400

581,400

BRLO-5199(027)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 581,400

LSSRP Bond

Total
563,500 1,144,900

563,500 1,144,900

581,400

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3646 HBP 563,500 -563,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/18/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested by agency

3646 HBP -563,500 563,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).

3646 HBP 563,500 563,500PE
Local Match

Total: 563,500Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  PE increase per Fall 2014 survey. 6-D on file.
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3646 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 5/14/2014 Kelli Hill:  Increase per approved 6-D dated 5/14/14

3646 HBP 281,400PE 281,400
Local Match

Total: 281,400Fed. Reimb. Rate: 100.00% 1/24/2012 Kelli Hill:  Increase per approved 6-D dated 1/24/2012.

3646 HBP 175,000PE 175,000
Local Match

Total: 175,000Fed. Reimb. Rate: 100.00% 9/21/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/21/2011 Kelli Hill:  Per Sept. 2011 Survey. Need 6-D.

3646 HBP 75,000PE 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 9/22/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/16/2010 Kelli Hill:  New bridge project. PE per approved 6-A

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
175,300 175,300

175,300 175,300

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3646 HBP -175,300R/W 175,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3646 HBP 175,300R/W -175,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2015
Survey.

3646 HBP -175,300R/W 175,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3646 HBP -175,300 175,300R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September 2014
Survey.

3646 HBP -175,300 175,300R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/29/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in September 2013 
Survey.

3646 HBP 175,300R/W -175,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2012
Survey.

3646 HBP 125,300R/W 125,300
Local Match

Total: 125,300Fed. Reimb. Rate: 100.00% 2/16/2012 Kelli Hill:  Per 6-D dated 2/16/2012 agency moving utility relocation from con to row

3646 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/21/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/21/2011 Kelli Hill:  Per Sept. 2011 Survey. Need 6-D.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,820,200 4,820,200

4,820,200 4,820,200

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3646 HBP CON -4,820,200 4,820,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3646 HBP CON 4,820,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2015
Survey.

-4,820,200
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3646 HBP 2,019,780CON
Local Match

Total: 2,019,780Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  CON increase per Fall 2014 survey. 6-D on file.

2,019,780

3646 HBP CON -2,800,420
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  As requested in September 2012
Survey.

2,800,420

3646 HBP -175,380CON -175,380
Local Match

Total: -175,380Fed. Reimb. Rate: 100.00% 2/16/2012 Kelli Hill:  Per 6-D dated 2/16/2012 agency moving utility relocation from con to row

3646 HBP 2,975,800CON 2,975,800
Local Match

Total: 2,975,800Fed. Reimb. Rate: 100.00% 9/22/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Kelli Hill:  New bridge project. Con per approved 6-A
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Arroyo Grande BRIDGE NO. 49C0318, TRAFFIC WAY OVER ARROYO GRANDE CREEK, ARROYO GRANDE.   Scour Countermeasures

Fund Source Summary:

PE
R/W

Total 75,000

CON

Total

4,000,000

400,000 475,000

100,000 100,000

400,000 100,000 4,575,000

75,000

4,000,000
4,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

8,603

75,000

LSSRP Bond

Total
354,120 88,530 4,050,248

45,880 11,470 524,753

400,000 100,000 4,575,000

66,398 3,541,200

458,800

4,000,000

BHLS-5199(028)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

8,603

75,000

LSSRP Bond

Total
354,120 420,518

45,880 54,483

400,000 475,000

66,398

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3901 HBP 354,120 354,120PE
Local Match 45,880 45,880

Total: 400,000Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  PE increase per Sept. 2015 survey

3901 HBP 66,398PE 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  New scour project. PE per 6-A dated 2/6/2012
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3901 HBP 66,398R/W 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  ROW increase per Sept. 2015 Survey

3901 HBP -22,133R/W 22,133
Local Match -2,868 2,868

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3901 HBP 22,133 22,133R/W
Local Match 2,868 2,868

Total: 25,000Fed. Reimb. Rate: 88.53% 9/13/2012 Kelli Hill:  ROW phase added as requested in September 2012 survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,541,200

458,800

4,000,000

3,541,200

458,800

4,000,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3901 HBP 3,191,507CON
Local Match 413,494

Total: 3,605,000Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  CON increase per Sept. 2015 survey

3,191,507
413,494

3901 HBP CON -349,694
Local Match -45,307

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

349,694
45,307
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3901 HBP -349,694CON 349,694
Local Match -45,307 45,307

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3901 HBP 349,694CON
Local Match 45,307

Total:Fed. Reimb. Rate: 88.53% 8/29/2013 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-349,694
-45,307

3901 HBP -371,826 -22,133CON
Local Match -48,174 -2,868

Total: -25,000Fed. Reimb. Rate: 88.53% 9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to Beyond and CON decreased As requested in
September 2012 Survey.

349,694
45,307

3901 HBP 371,826 371,826CON
Local Match 48,174 48,174

Total: 420,000Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  New scour project. CON per 6-A dated 2/6/2012
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Atascadero BRIDGE NO. 49C0158, VIA AVE OVER ATASCADERO CREEK, 0.12 MI E/O TRAFFIC WAY.   Replacement of 2-Lane Bridge (No added lane
capacity)

Fund Source Summary:

PE
R/W

Total

CON

Total

1,748,600

375,000 375,000

100,000 100,000

375,000 100,000 2,223,600
1,748,600
1,748,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
331,988 88,530 1,968,553

43,013 11,470 255,047

375,000 100,000 2,223,600

1,548,036

200,564

1,748,600

BHLS-5423(030)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
331,988 331,988

43,013 43,013

375,000 375,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4202 HBP 331,988 331,988PE
Local Match 43,013 43,013

Total: 375,000Fed. Reimb. Rate: 88.53% 3/20/2014 Kelli Hill:  PE per new 6-A
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4202 HBP R/W 88,530
Local Match 11,470

Total:Fed. Reimb. Rate: 88.53% 9/29/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in September 2014
Survey. 10/23/14 DLA Admin: RW moved to 17/18 per RW policy.  NEPA not clear.

-88,530
-11,470

4202 HBP 88,530R/W
Local Match 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 3/20/2014 Kelli Hill:  ROW per new 6-A

88,530
11,470

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,548,036

200,564

1,748,600

1,548,036

200,564

1,748,600

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4202 HBP 1,548,036CON
Local Match 200,564

Total: 1,748,600Fed. Reimb. Rate: 88.53% 3/20/2014 Kelli Hill: CON per new 6-A

1,548,036
200,564
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Atascadero BRIDGE NO. 49C0164, SANTA LUCIA ROAD OVER GRAVES CREEK, LIANO RD.    Replace 2-lane bridge with 2-lane bridge (no added
capacity)  3/20/2014:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,089,200

375,000 375,000

100,000 100,000

375,000 100,000 1,564,200
1,089,200
1,089,200

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
375,000 100,000 1,564,200

375,000 100,000 1,564,200

1,089,200

1,089,200

BRLO-5423(029)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
375,000 375,000

375,000 375,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4203 HBP 375,000 375,000PE
Local Match

Total: 375,000Fed. Reimb. Rate: 100.00% 3/20/2014 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
3/20/2014 Kelli Hill:  PE per new 6-A
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4203 HBP R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/29/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in September 2014
Survey. 10/23/14 DLA Admin: RW moved to 17/18 per RW policy, NEPA not clear.

-100,000

4203 HBP 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 3/20/2014 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
3/20/2014 Kelli Hill:  ROW per new 6-A

100,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,089,200

1,089,200

1,089,200

1,089,200

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4203 HBP 1,089,200CON
Local Match

Total: 1,089,200Fed. Reimb. Rate: 100.00% 3/20/2014 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
3/20/2014 Kelli Hill:  CON per new 6-A

1,089,200
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

El Paso De Robles BRIDGE NO. 49C0357, 24TH ST, OVER UP RR & AMTRAK, 0.18 MI E SPRING ST.    Rehabilitation of 2-lane bridge with added median lane.
Widen 2 lane bridge for standard lanes and shoulders. (No added lane capacity)

Fund Source Summary:

PE
R/W

Total

CON

Total

4,299,000

477,000 477,000

750,000 750,000

477,000 750,000 5,526,000
4,299,000
4,299,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
422,288 663,975 4,892,168

54,712 86,025 633,832

477,000 750,000 5,526,000

3,805,905

493,095

4,299,000

Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
422,288 422,288

54,712 54,712

477,000 477,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4263 HBP 422,288 422,288PE
Local Match 54,712 54,712

Total: 477,000Fed. Reimb. Rate: 88.53% 1/15/2015 Kelli Hill:  PE per new 6A
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
663,975 663,975

86,025 86,025

750,000 750,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4263 HBP 663,975R/W 663,975
Local Match 86,02586,025

Total: 750,000Fed. Reimb. Rate: 88.53% 3/20/2015 Kelli Hill: ROW per new 6A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,805,905

493,095

4,299,000

3,805,905

493,095

4,299,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4263 HBP 3,805,905CON
Local Match 493,095

Total: 4,299,000Fed. Reimb. Rate: 88.53% 3/20/2015 Kelli Hill:  CON per new 6A

3,805,905
493,095
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Pismo Beach BRIDGE NO. 49C0109,  BELLO STREET OVER PISMO CREEK. Replace two-lane bridge with two-lane bridge.  6/24/2011:  Toll Credits
programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 550,000

CON

Total

4,080,000 4,080,000

210,000 760,000

150,000 150,000

210,000 150,000 4,080,000 4,990,000

550,000

Phase Summary:

Fed $

Local AC

Local Match

Total 550,000

LSSRP Bond

Total
210,000 150,000 4,080,000 4,990,000

210,000 150,000 4,080,000 4,990,000

550,000

BRLO-5289(012)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 550,000

LSSRP Bond

Total
210,000 760,000

210,000 760,000

550,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3785 HBP 210,000 -210,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/5/2015 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.

3785 HBP -210,000 210,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).

3785 HBP 110,000 110,000PE
Local Match

Total: 110,000Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  PE increase per Fall 2014 survey
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3785 HBP 100,000PE -100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/10/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested by agency

3785 HBP 100,000PE 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  PE increase per Sept. 2013 survey

3785 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/24/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/24/2011 Linda Newton:  Moved funding out of current fiscal year to 2011/12c so it can be programmed in the FTIP.  5/10/2013
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the
current FTIP cycle.

3785 HBP 550,000PE 550,000
Local Match

Total: 550,000Fed. Reimb. Rate: 100.00% 6/24/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/11/2011 Kelli Hill:  New Bridge app. Toll Credit (off-system). PE per approved 6-A.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,000 150,000

150,000 150,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3785 HBP -150,000R/W 150,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3785 HBP 150,000R/W -150,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2015
Survey.

3785 HBP -150,000R/W 150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3785 HBP -150,000 150,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/10/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested by agency

3785 HBP 150,000R/W -150,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013 
Survey.

3785 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 6/24/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/24/2011 Linda Newton:  Moved funding out 1 year so it can be programmed in the FTIP.  8/21/2015 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3785 HBP 150,000R/W 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 6/24/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/11/2011 Kelli Hill:  New bridge app. R/W per approved 6-A.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,080,000 4,080,000

4,080,000 4,080,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3785 HBP CON -4,080,000 4,080,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3785 HBP CON -4,080,000 4,080,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3785 HBP CON 4,080,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/11/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2015
Survey.

-4,080,000
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3785 HBP CON -4,080,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,080,000

3785 HBP 1,480,000CON 1,480,000
Local Match

Total: 1,480,000Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  CON increase per fall 2014 survey

3785 HBP -2,600,000CON 2,600,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3785 HBP -2,600,000 2,600,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3785 HBP 313,750 313,750CON
Local Match

Total: 313,750Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  CON increase per Sept. 2013 survey

3785 HBP -2,286,250 2,286,250CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3785 HBP 2,286,250CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2012 
Survey.

-2,286,250

3785 HBP -250CON -2,286,500
Local Match

Total: -250Fed. Reimb. Rate: 100.00% 6/24/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/24/2011 Linda Newton:  Moved funding out one year so it can be programmed in the FTIP.

2,286,250

3785 HBP 2,286,500CON 2,286,500
Local Match

Total: 2,286,500Fed. Reimb. Rate: 100.00% 6/24/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/11/2011 Kelli Hill:  New bridge app. CON per approved 6-A.
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo BRIDGE NO. 49C0298, MARSH ST OVER SAN LUIS OBISPO CREEK, SANTA ROSA ST & OSOS ST.   Replace 3-lane bridge with 3-lane
bridge

Fund Source Summary:

PE
R/W

Total 542,900

CON

Total

7,625,000

542,900

175,000 175,000

175,000 8,342,900

542,900

7,625,000
7,625,000

Phase Summary:

Fed $

Local AC

Local Match

Total

62,271

542,900

LSSRP Bond

Total
154,928 7,385,969

20,073 956,931

175,000 8,342,900

480,629 6,750,413

874,588

7,625,000

BRLS-5016(050)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

62,271

542,900

LSSRP Bond

Total
480,629

62,271

542,900

480,629

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3714 HBP 37,979PE 37,979
Local Match 4,9214,921

Total: 42,900Fed. Reimb. Rate: 88.53% 9/10/2013 Kelli Hill:  PER September 2013 Survey

3714 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 10/1/2010 Kelli Hill:  New bridge PE per 6-A
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
154,928 154,928

20,073 20,073

175,000 175,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3714 HBP -154,928R/W 154,928
Local Match -20,073 20,073

Total:Fed. Reimb. Rate: 88.53%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3714 HBP 154,928R/W -154,928
Local Match 20,073 -20,073

Total:Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2015
Survey.

3714 HBP -154,928R/W 154,928
Local Match -20,073 20,073

Total:Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3714 HBP -154,928 154,928R/W
Local Match -20,073 20,073

Total:Fed. Reimb. Rate: 88.53% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.

3714 HBP 66,398 66,398R/W
Local Match 8,603 8,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/10/2013 Kelli Hill:  Per September 2013 Survey

3714 HBP 88,530R/W -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 14/15.  As requested in September 2012
Survey.

3714 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/15/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2011
Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3714 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/1/2010 Kelli Hill:  New bridge project. R/W per 6-A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,750,413

874,588

7,625,000

6,750,413

874,588

7,625,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3714 HBP CON -6,750,413
Local Match -874,588

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,750,413
874,588

3714 HBP CON -6,750,413 6,750,413
Local Match -874,588 874,588

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3714 HBP CON -6,750,413 6,750,413
Local Match -874,588 874,588

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3714 HBP CON 6,750,413
Local Match 874,588

Total:Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2015
Survey.

-6,750,413
-874,588

3714 HBP CON -6,750,413
Local Match -874,588

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,750,413
874,588

3714 HBP -6,750,413CON 6,750,413
Local Match -874,588 874,588

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3714 HBP -6,750,413 6,750,413CON
Local Match -874,588 874,588

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3714 HBP 6,750,413 1,792,733CON
Local Match 874,588 232,268

Total: 2,025,000Fed. Reimb. Rate: 88.53% 9/10/2013 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16 and CON increase due to change
from rehab to replacement As requested in September 2013 Survey.

-4,957,680
-642,320

3714 HBP -4,957,680CON
Local Match -642,320

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,957,680
642,320

3714 HBP -4,957,680 4,957,680CON
Local Match -642,320 642,320

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3714 HBP 4,957,680CON -4,957,680
Local Match 642,320-642,320

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3714 HBP CON 4,957,680
Local Match 642,320

Total:Fed. Reimb. Rate: 88.53% 9/15/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2011
Survey.

-4,957,680
-642,320

3714 HBP 1,416,480CON
Local Match 183,520

Total: 1,600,000Fed. Reimb. Rate: 88.53% 5/9/2011 Kelli Hill:  Con increase per revised and approved 6-A dated Jan 2011

1,416,480
183,520

3714 HBP CON -3,541,200
Local Match -458,800

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,541,200
458,800

3714 HBP 3,541,200CON 3,541,200
Local Match 458,800458,800

Total: 4,000,000Fed. Reimb. Rate: 88.53% 10/1/2010 Kelli Hill:  New bridge project. Con per 6-A
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 00L0040, GENESEO ROAD OVER HUERHUERO CREEK ; Replace 2 lane Low Water Crossing with two-lane bridge  4/29/2010:
Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total 964,017

CON

Total

5,617,000

964,017

83,000 83,000

83,000 6,664,017

964,017

5,617,000
5,617,000

Phase Summary:

Fed $

Local AC

Local Match

Total 964,017

LSSRP Bond

Total
83,000 6,664,017

83,000 6,664,017

964,017 5,617,000

5,617,000

BRLO-5949(120)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 964,017

LSSRP Bond

Total
964,017

964,017

964,017

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP -34,983PE -34,983
Local Match

Total: -34,983Fed. Reimb. Rate: 100.00% 6/14/2010 Kelli Hill:  Adjust PE amount

3435 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/8/2010 Kelli Hill:  Correcting con amt to reflect 6-A 

3435 HBP 694,000PE 694,000
Local Match

Total: 694,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/8/2010 Kelli Hill:  Correcting PE amt to reflect 6-A
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  PE funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3435 HBP 305,000PE 305,000
Local Match

Total: 305,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Low Water Crossing Project - PE Phase

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
83,000 83,000

83,000 83,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP -83,000R/W 83,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3435 HBP 83,000R/W -83,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in September 2015
Survey.

3435 HBP -83,000R/W 83,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3435 HBP 83,000 -83,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 15/16.  As requested in September 2014
Survey.

3435 HBP 83,000R/W -83,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/10/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 16/17.  As requested by agency
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/10/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 13/14 per local agency January 2011 review.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3435 HBP 46,000R/W 46,000
Local Match

Total: 46,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/8/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  increase per 6-A.

3435 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3435 HBP 37,000R/W 37,000
Local Match

Total: 37,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Low Water Crossing Project  - RW Phase

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,617,000

5,617,000

5,617,000

5,617,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP CON -5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,617,000

3435 HBP CON -5,617,000 5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3435 HBP CON -5,617,000 5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP CON 5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2015
Survey.

-5,617,000

3435 HBP CON -5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,617,000

3435 HBP CON 5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2014
Survey.

-5,617,000

3435 HBP CON -5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

5,617,000

3435 HBP -5,617,000CON 5,617,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3435 HBP 5,617,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-5,617,000

3435 HBP -5,617,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

5,617,000

3435 HBP 5,617,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16 per Jan. 2012

-5,617,000

3435 HBP 3,907,000CON
Local Match

Total: 3,907,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/8/2010 Kelli Hill:  correcting con amt to reflect 6-A

3,907,000
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3435 HBP CON -1,710,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,710,000

3435 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3435 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3435 HBP 1,710,000CON 1,710,000
Local Match

Total: 1,710,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits). 
10/30/2008 Mike Giuliano:  New Low Water Crossing Project - CON Phase
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0033, CYPRESS MT RD OVER KLAU CREEK, 1.9 MI SW KLAU.    Replace 1-Lane bridge with 2-Lane bridge  9/15/2010:
Toll Credits programmed for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total 586,700

CON

Total

2,500,000 2,500,000

586,700

30,000 30,000

30,000 2,500,000 3,116,700

586,700

Phase Summary:

Fed $

Local AC

Local Match

Total 586,700

LSSRP Bond

Total
30,000 2,500,000 3,116,700

30,000 2,500,000 3,116,700

586,700

BRLO-5949(127)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 586,700

LSSRP Bond

Total
586,700

586,700

586,700

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP 102,000PE 102,000
Local Match

Total: 102,000Fed. Reimb. Rate: 100.00% 2/19/2014 Kelli Hill: PE increase due to mercury contaminated soil sampling/analysis and plan updates and design of retaining wall
necessary for longer bridge. PE >25% .DLAE has reviewed and concurred.

3634 HBP 190,700PE 190,700
Local Match

Total: 190,700Fed. Reimb. Rate: 100.00% 1/15/2013 Kelli Hill:  PE increase due to environmental approved 6-D dated 1/15/2013

3634 HBP 150,000PE 150,000
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 10/3/2011 Kelli Hill:  As requested in Sept. 2011 survey
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP 144,000PE 144,000
Local Match

Total: 144,000Fed. Reimb. Rate: 100.00% 9/15/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Kelli Hill:  New toll credit project. PE per approved 6-A

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
30,000 30,000

30,000 30,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP 30,000R/W -30,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

6/5/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 14/15.  Phase being advanced with EPSP.

3634 HBP -30,000R/W 30,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3634 HBP -30,000 30,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/16/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested by agency

3634 HBP 30,000 -30,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 14/15.  As requested in September 2014
Survey.

3634 HBP -30,000 30,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.

3634 HBP 30,000R/W -30,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/15/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested by Exhibit 6D dated
01/13/2013, due to extensive environmental issues.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle. 

3634 HBP 30,000R/W 30,000
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 9/15/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Kelli Hill:  New toll credit project. R/W per approved 6-A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,500,000 2,500,000

2,500,000 2,500,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP CON -2,500,000 2,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3634 HBP -2,500,000CON 2,500,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3634 HBP -2,500,000 2,500,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3634 HBP 2,500,000 976,050CON
Local Match

Total: 976,050Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2015
Survey.

-1,523,950

3634 HBP -1,523,950CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,523,950
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP 1,523,950CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2014
Survey.

-1,523,950

3634 HBP CON -1,523,950
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,523,950

3634 HBP 716,950CON 716,950
Local Match

Total: 716,950Fed. Reimb. Rate: 100.00% 2/19/2014 Kelli Hill: Per 6-D Con increase due to longer bridge necessary due to complex topography and hydrology also working with 
mercury contaminated soil.

3634 HBP -807,000CON 807,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3634 HBP -807,000 807,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3634 HBP 807,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-807,000

3634 HBP -807,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

807,000

3634 HBP -807,000 807,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3634 HBP 807,000CON -807,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3634 HBP -807,000CON 807,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/25/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 13/14.  As requested in September 2012
Survey.

3634 HBP -807,000 807,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3634 HBP 807,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-807,000

3634 HBP CON -807,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

807,000

3634 HBP 807,000CON 807,000
Local Match

Total: 807,000Fed. Reimb. Rate: 100.00% 9/15/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Kelli Hill:  New toll credit project. Con per approved 6-A
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0037, DOVER CANYON RD, OVER JACK CREEK, 1.3 MI SW OF VINEYARD DR.    Replace 1-lane bridge with 2-lane bridge
9/28/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 630,000

CON

Total

1,941,000 1,941,000

630,000

70,000 70,000

70,000 1,941,000 2,641,000

630,000

Phase Summary:

Fed $

Local AC

Local Match

Total 630,000

LSSRP Bond

Total
70,000 1,941,000 2,641,000

70,000 1,941,000 2,641,000

630,000

BRLO-5949(152)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 630,000

LSSRP Bond

Total
630,000

630,000

630,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3990 HBP -630,000PE 630,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 13/14.  As requested in September 2013
Survey.

3990 HBP 630,000 630,000PE
Local Match

Total: 630,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  PE per new 6-A
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,000 70,000

70,000 70,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3990 HBP -70,000R/W 70,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3990 HBP 70,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-70,000

3990 HBP 70,000R/W
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  ROW per new 6-A

70,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,941,000 1,941,000

1,941,000 1,941,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3990 HBP CON 1,941,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2015
Survey.

-1,941,000

3990 HBP 1,941,000CON
Local Match

Total: 1,941,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  CON per new 6-A

1,941,000
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0124, HUASNA RD OVER ARROYO GRANDE CREEK, 0.04 MI SE LOPEZ DR.   Replace 2-lane bridge with 3-lane bridge

Fund Source Summary:

PE
R/W

Total

CON

Total

2,375,000

475,000 475,000

100,000

475,000 2,950,000
2,375,000

100,000

2,475,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
420,518 2,611,635

54,483 338,365

475,000 2,950,000

2,191,118

283,883

2,475,000

Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
420,518 420,518

54,483 54,483

475,000 475,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4133 HBP 66,398 66,398PE
Local Match 8,603 8,603

Total: 75,000Fed. Reimb. Rate: 88.53%

New!

7/29/2015 Kelli Hill:  PE increase per updated 6A dated 7/29/2015

4133 HBP 354,120 354,120PE
Local Match 45,880 45,880

Total: 400,000Fed. Reimb. Rate: 88.53% 9/30/2013 Kelli Hill: PE per new 6-A. Only programming PE at this time to scope project
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530

11,470

100,000

88,530

11,470

100,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4133 HBP 88,530R/W
Local Match 11,470

Total: 100,000Fed. Reimb. Rate: 88.53%

New!

7/29/2015 Kelli Hill:  ROW per 6A dated 7/29/2015

88,530
11,470

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,102,588

272,413

2,375,000

2,102,588

272,413

2,375,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4133 HBP 2,102,588CON
Local Match 272,413

Total: 2,375,000Fed. Reimb. Rate: 88.53%

New!

7/29/2015 Kelli Hill:  CON per 6A dated 7/29/2015

2,102,588
272,413
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0125, AIR PARK DR OVER OCEANO BEACH LAGOON, 0.1 MI SE OF PIER AVE.    Replace 2-lane bridge with 2-lane bridge
7/7/2015:  Toll credits used for R/W.  Toll credits used for CON.

Fund Source Summary:

PE
R/W

Total 769,000

CON

Total

2,775,000 2,775,000

769,000

14,000 14,000

14,000 2,775,000 3,558,000

769,000

Phase Summary:

Fed $

Local AC

Local Match

Total

88,204

769,000

LSSRP Bond

Total
14,000 2,775,000 3,469,796

88,204

14,000 2,775,000 3,558,000

680,796

BRLS-5949(129)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

88,204

769,000

LSSRP Bond

Total
680,796

88,204

769,000

680,796

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3645 HBP 680,796PE 680,796
Local Match 88,20488,204

Total: 769,000Fed. Reimb. Rate: 88.53% 9/16/2010 Kelli Hill: New bridge project. PE per approved 6-A
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
14,000 14,000

14,000 14,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3645 HBP -14,000R/W 14,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3645 HBP 14,000R/W -14,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in September 2015
Survey.

3645 HBP 14,000R/W 14,000
Local Match

Total: 14,000Fed. Reimb. Rate: 100.00%

New!

7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits). 
7/7/2015 Kelli Hill:  functional classification change to “local” approved by FHWA, ROW now qualifies for toll-credits. Changed from
“rehab” to “replacement”

3645 HBP -14,000R/W -14,000
Local Match

Total: -14,000Fed. Reimb. Rate: 100.00%

New!

7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
7/7/2015 Kelli Hill:  zeroing out previous fund line

3645 HBP -14,000R/W 14,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3645 HBP -14,000 14,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September 2014
Survey.

3645 HBP -14,000 14,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/12/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in September 2012
Survey.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3645 HBP 14,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/28/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-14,000

3645 HBP 14,000R/W
Local Match

Total: 14,000Fed. Reimb. Rate: 100.00% 7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/16/2010 Kelli Hill: New bridge project. R/W per approved 6-A

14,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,775,000 2,775,000

2,775,000 2,775,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3645 HBP CON -2,775,000 2,775,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3645 HBP -2,775,000CON 2,775,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3645 HBP 2,775,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2015
Survey.

-2,775,000

3645 HBP 2,775,000CON
Local Match

Total: 2,775,000Fed. Reimb. Rate: 100.00%

New!

7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll credits). functional classification change to “local” so adding toll-credits and
change funding from  “rehab” to “replace”

2,775,000

3645 HBP -2,775,000CON
Local Match

Total: -2,775,000Fed. Reimb. Rate: 100.00%

New!

7/7/2015 Kelli Hill:  zeroing out previous fund line

-2,775,000
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3645 HBP 2,775,000CON
Local Match

Total: 2,775,000Fed. Reimb. Rate: 100.00% 7/7/2015 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/16/2010 Kelli Hill:  New bridge project. CON per approved 6-A

2,775,000
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0143, BRANCH MILL RD, OVER TAR SPRINGS CREEK, 0.25 MI SW/O HUASNA RD.   Replace two-lane bridge with
two-lane bridge  4/29/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total

180,000

945,000

CON

Total

3,024,000 3,024,000

765,000

180,000

3,024,000 3,969,000

765,000

Phase Summary:

Fed $

Local AC

Local Match

Total 945,000

LSSRP Bond

Total
3,024,000 3,969,000

3,024,000 3,969,000

945,000

BRLO-5949(116)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 765,000

LSSRP Bond

Total
765,000

765,000

765,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3431 HBP 46,000PE 46,000
Local Match

Total: 46,000Fed. Reimb. Rate: 100.00% 4/24/2014 Kelli Hill:  Additional PE per revised 6-D April 2014

3431 HBP 24,000PE 24,000
Local Match

Total: 24,000Fed. Reimb. Rate: 100.00% 1/23/2014 Kelli Hill: Additional PE per approved 6-D dated 1/14/2014.

3431 HBP 50,000PE 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/17/2013 Kelli Hill:  PE increase for environmental mitigation and row engineering
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3431 HBP 166,938PE 166,938
Local Match

Total: 166,938Fed. Reimb. Rate: 100.00% 6/14/2010 Kelli Hill:  As requested in September 2010 survey

3431 HBP -61,938PE -61,938
Local Match

Total: -61,938Fed. Reimb. Rate: 100.00% 6/14/2010 Kelli Hill:  Adjusting PE amt

3431 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  PE funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3431 HBP 540,000PE 540,000
Local Match

Total: 540,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Project - PE Phase

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 180,000

LSSRP Bond

Total
180,000

180,000

180,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3431 HBP 27,000R/W 27,000
Local Match

Total: 27,000Fed. Reimb. Rate: 100.00% 4/29/2014 Kelli Hill:  Increase per 6-D dated April 2014

3431 HBP 88,000R/W 88,000
Local Match

Total: 88,000Fed. Reimb. Rate: 100.00% 08/12/13 Kelli Hill: Increase per 6-D Aug 2013 due to additional TCE and conservation easement for temporary bridge

3431 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/11/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in January 2013 Survey.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3431 HBP -65,000R/W -65,000
Local Match

Total: -65,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
1/12/2010 Mike Giuliano:  R/W Phase scheduled for 12/13 FY

3431 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  RW funds moved from FFY 9/10 to 10/11.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3431 HBP 65,000R/W 65,000
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  RW funds moved from FFY 9/10 to 9/10.  As requested in October 2009 Survey.

3431 HBP 65,000R/W 65,000
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Project - RW Phase

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,024,000 3,024,000

3,024,000 3,024,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3431 HBP 3,024,000CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 14/15.  Project Nearly ready to advertise.

3431 HBP -3,024,000CON 3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3431 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3431 HBP 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2013
Survey.

-3,024,000

3431 HBP -3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,024,000

3431 HBP -3,024,000 3,024,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3431 HBP 3,024,000CON -3,024,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  As requested in September 2011
Survey.

3431 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
1/12/2010 Mike Giuliano:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 13/14.  8/21/2015 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3431 HBP 3,024,000CON 3,024,000
Local Match

Total: 3,024,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Project - CON Phase
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0307, RIVER GROVE DR, OVER ESTRELLA RIVER, 0.15 MI E OF ESTRELLA RD .    Rehabilitation of historic 1-lane bridge 
4/1/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total 675,000

CON

Total

2,646,000 2,646,000

675,000

77,000 77,000

77,000 2,646,000 3,398,000

675,000

Phase Summary:

Fed $

Local AC

Local Match

Total 675,000

LSSRP Bond

Total
77,000 2,646,000 3,398,000

77,000 2,646,000 3,398,000

675,000

BRLO-5949(119)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 675,000

LSSRP Bond

Total
675,000

675,000

675,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3432 HBP 75,000PE 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 10/6/2010 Kelli Hill:  PE increase per September 2010 survey

3432 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  PE funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3432 HBP 600,000PE 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Project - PE Phase
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
77,000 77,000

77,000 77,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3432 HBP -77,000R/W 77,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3432 HBP 77,000R/W -77,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in September 2015
Survey.

3432 HBP -77,000R/W 77,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.

3432 HBP -77,000 77,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.

3432 HBP 77,000R/W -77,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2013
Survey.

3432 HBP -10,000R/W -10,000
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00% 10/6/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 13/14.  As requested in September 2010
Survey.

3432 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  RW funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo 
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3432 HBP 87,000R/W 87,000
Local Match

Total: 87,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New Project - RW Phase

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,646,000 2,646,000

2,646,000 2,646,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3432 HBP CON -2,646,000 2,646,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3432 HBP -2,646,000CON 2,646,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3432 HBP 2,646,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2015
Survey.

-2,646,000

3432 HBP -1,402,000CON
Local Match

Total: -1,402,000Fed. Reimb. Rate: 100.00%

New!

8/12/2015 Kelli Hill:  CON per revised 6D dated 8/12/2015 

-1,402,000

3432 HBP -4,048,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,048,000

3432 HBP 4,048,000CON -4,048,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in September 2014
Survey.
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3432 HBP -4,048,000CON 4,048,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3432 HBP -4,048,000 4,048,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3432 HBP 4,048,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2011 
Survey.

-4,048,000

3432 HBP CON -4,048,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/18/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to Beyond.  As requested in September 2010
Survey.

4,048,000

3432 HBP 4,048,000CON 4,048,000
Local Match

Total: 4,048,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2008 Mike Giuliano:  New project - CON Phase 
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0310, EL CAMINO REAL, OVER SANTA MARGARITA CREEK, AT ASUNCION RD.   Replace 2-lane bridge with 2-lane
bridge plus left hand turn lane.

Fund Source Summary:

PE
R/W

Total 859,000

CON

Total

5,394,800 5,394,800

859,000

114,000 114,000

114,000 5,394,800 6,367,800

859,000

Phase Summary:

Fed $

Local AC

Local Match

Total

98,527

859,000

LSSRP Bond

Total
100,924 4,776,016 5,637,413

13,076 618,784 730,387

114,000 5,394,800 6,367,800

760,473

BRLS-5949(131)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

98,527

859,000

LSSRP Bond

Total
760,473

98,527

859,000

760,473

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3788 HBP 760,473PE 760,473
Local Match 98,52798,527

Total: 859,000Fed. Reimb. Rate: 88.53% 2/23/2011 Kelli Hill:  New bridge project. PE per approved 6-A.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,924 100,924

13,076 13,076

114,000 114,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3788 HBP -100,924R/W 100,924
Local Match -13,076 13,076

Total:Fed. Reimb. Rate: 88.53%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3788 HBP 100,924R/W -100,924
Local Match 13,076 -13,076

Total:Fed. Reimb. Rate: 88.53%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2015
Survey.

3788 HBP -100,924R/W 100,924
Local Match -13,076 13,076

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3788 HBP -100,924 100,924R/W
Local Match -13,076 13,076

Total:Fed. Reimb. Rate: 88.53% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in September 2013
Survey.

3788 HBP -100,924 100,924R/W
Local Match -13,076 13,076

Total:Fed. Reimb. Rate: 88.53% 9/12/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  As requested in September 2012 
Survey.

3788 HBP 100,924R/W -100,924
Local Match 13,076-13,076

Total:Fed. Reimb. Rate: 88.53% 9/28/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2011
Survey.

3788 HBP 8,853R/W 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53% 4/19/2011 Kelli Hill:  Adjusting ROW to match revised 6-A dated 04/01/11
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3788 HBP 92,071R/W 92,071
Local Match 11,92911,929

Total: 104,000Fed. Reimb. Rate: 88.53% 2/23/2011 Kelli Hill:  New bridge project. RW per approved 6-A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,776,016 4,776,016

618,784 618,784

5,394,800 5,394,800

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3788 HBP CON -4,776,016 4,776,016
Local Match -618,784 618,784

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3788 HBP CON 4,776,016
Local Match 618,784

Total:Fed. Reimb. Rate: 88.53%

New!

9/22/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September 2015
Survey.

-4,776,016
-618,784

3788 HBP 465,491CON
Local Match 60,309

Total: 525,800Fed. Reimb. Rate: 88.53% 4/19/2011 Kelli Hill:  Adjusting CON to match revised 6-A dated 04/01/11

465,491
60,309

3788 HBP 4,310,526CON
Local Match 558,474

Total: 4,869,000Fed. Reimb. Rate: 88.53% 2/23/2011 Kelli Hill:  New bridge project. CON per approved 6-A

4,310,526
558,474
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0327, AVILA BEACH DR, OVER SAN LUIS OBISPO CREEK, AVILA RD.   Voluntary Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 450,000

CON

Total

2,424,000 2,424,000

183,000 633,000

18,000 18,000

183,000 18,000 2,424,000 3,075,000

450,000

Phase Summary:

Fed $

Local AC

Local Match

Total

51,615

450,000

LSSRP Bond

Total
162,010 15,935 2,145,967 2,722,298

20,990 2,065 278,033 352,703

183,000 18,000 2,424,000 3,075,000

398,385

BHLS-5949(136)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

51,615

450,000

LSSRP Bond

Total
162,010 560,395

20,990 72,605

183,000 633,000

398,385

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3899 HBP 162,010 -162,010PE
Local Match 20,990 -20,990

Total:Fed. Reimb. Rate: 88.53% 12/17/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.

3899 HBP -162,010 162,010PE
Local Match -20,990 20,990

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).

3899 HBP 162,010 162,010PE
Local Match 20,990 20,990

Total: 183,000Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  PE increase per Fall 2014 survey. 6-D on file.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3899 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/6/2012 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 11/12.  8/21/2015 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3899 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/12/2012 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 12/13.  New project not in previous
program list. Need to have funds in correct year for FTIP programming.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3899 HBP 398,385PE 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  New project PE per 6-A dated 2/6/2012

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
15,935 15,935

2,065 2,065

18,000 18,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3899 HBP -15,935R/W 15,935
Local Match -2,065 2,065

Total:Fed. Reimb. Rate: 88.53%

New!

10/20/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3899 HBP 15,935R/W -15,935
Local Match 2,065 -2,065

Total:Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 16/17.  As requested in September 2015
Survey.

3899 HBP -15,935R/W 15,935
Local Match -2,065 2,065

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3899 HBP 15,935 15,935R/W
Local Match 2,065 2,065

Total: 18,000Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  ROW per Fall 2014 survey. 6-D on file.
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,145,967 2,145,967

278,033 278,033

2,424,000 2,424,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3899 HBP CON -2,145,967 2,145,967
Local Match -278,033 278,033

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3899 HBP CON -2,145,967 2,145,967
Local Match -278,033 278,033

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3899 HBP CON 2,145,967
Local Match 278,033

Total:Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2015
Survey.

-2,145,967
-278,033

3899 HBP CON -2,145,967
Local Match -278,033

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,145,967
278,033

3899 HBP -177,945CON 2,145,967
Local Match -23,055278,033

Total: -201,000Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18 and decreased,  As requested in
September 2014 Survey.

-2,323,913
-301,088

3899 HBP CON -2,323,913
Local Match -301,088

Total:Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,323,913
301,088

3899 HBP -2,323,913CON 2,323,913
Local Match -301,088 301,088

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3899 HBP 2,323,913CON
Local Match 301,088

Total:Fed. Reimb. Rate: 88.53% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-2,323,913
-301,088

3899 HBP -2,323,913CON
Local Match -301,088

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,323,913
301,088

3899 HBP -2,323,913 2,323,913CON
Local Match -301,088 301,088

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3899 HBP 2,323,913 2,323,913CON
Local Match 301,088 301,088

Total: 2,625,000Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  New project CON per 6-A dated 2/6/2012
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0342, JACK CREEK RD, OVER PASO ROBLES CREEK, 0.2 MI N STATE RTE 46.   Replace 2-lane bridge with 2-lane bridge
9/28/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

5,408,000

1,512,000 1,512,000

194,000 194,000

1,512,000 194,000 7,114,000
5,408,000
5,408,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,512,000 194,000 7,114,000

1,512,000 194,000 7,114,000

5,408,000

5,408,000

BRLO-5949(156)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,512,000 1,512,000

1,512,000 1,512,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3988 HBP 1,512,000 -1,512,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

7/24/2015 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  Phase being advanced with EPSP.

3988 HBP -1,512,000 1,512,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September 2014
Survey.

3988 HBP 1,512,000 -1,512,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  As requested in September 2013
Survey.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3988 HBP 1,512,000 1,512,000PE
Local Match

Total: 1,512,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill: PE per new 6-A

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
194,000 194,000

194,000 194,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3988 HBP R/W 194,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 18/19.  As requested in September 2015 
Survey.

-194,000

3988 HBP -194,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to Beyond.  As requested in September 2014
Survey.

194,000

3988 HBP 194,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-194,000

3988 HBP 194,000R/W
Local Match

Total: 194,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  ROW per new 6-A

194,000
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,408,000

5,408,000

5,408,000

5,408,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3988 HBP 5,408,000CON
Local Match

Total: 5,408,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  CON per new 6-A

5,408,000

Caltrans, Division of Local Assistance Page 5810/30/2015, 9:19 AM Det2 FL4 SmlTxt



2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0351, SOUTH BAY BLVD OVER LOS OSOS CREEK, 2.15 MI SOUTH OF SR 1.    Replacement of 2-lane bridge.  No added
lane capacity.

Fund Source Summary:

PE
R/W

Total 1,155,000

CON

Total

5,157,000

365,000 1,520,000

50,000 50,000

365,000 50,000 6,727,000

1,155,000

5,157,000
5,157,000

Phase Summary:

Fed $

Local AC

Local Match

Total

132,479

1,155,000

LSSRP Bond

Total
323,135 44,265 5,955,413

41,866 5,735 771,587

365,000 50,000 6,727,000

1,022,522 4,565,492

591,508

5,157,000

BRLS-5949(137)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

132,479

1,155,000

LSSRP Bond

Total
323,135 1,345,656

41,866 174,344

365,000 1,520,000

1,022,522

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3900 HBP 323,135 -323,135PE
Local Match 41,866 -41,866

Total:Fed. Reimb. Rate: 88.53% 12/17/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.

3900 HBP -323,135 323,135PE
Local Match -41,866 41,866

Total:Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain
the FTIP (PUSH).

3900 HBP 323,135 323,135PE
Local Match 41,866 41,866

Total: 365,000Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  PE increase per Fall 2014 survey. 6-D on file.
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3900 HBP 447,077PE 447,077
Local Match 57,92457,924

Total: 505,000Fed. Reimb. Rate: 88.53% 8/12/2013 Kelli Hill:  PE increase per new 6-A to change scope from rehab to replacement

3900 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/6/2012 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 11/12.  8/21/2015 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3900 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/12/2012 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 12/13.  New project not in previous
program list. Need to have funds in correct year for FTIP programming.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3900 HBP 575,445PE 575,445
Local Match 74,55574,555

Total: 650,000Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill: New project, PE per 6-A dated 2/6/2012

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 44,265

5,735 5,735

50,000 50,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3900 HBP -44,265R/W 44,265
Local Match -5,735 5,735

Total:Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  As requested in September 2014
Survey.

3900 HBP 44,265 44,265R/W
Local Match 5,735 5,735

Total: 50,000Fed. Reimb. Rate: 88.53% 8/12/2013 Kelli Hill:  ROW per new 6-A for scope change from rehab to replacement

Caltrans, Division of Local Assistance Page 6010/30/2015, 9:19 AM Det2 FL4 SmlTxt



2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,565,492

591,508

5,157,000

4,565,492

591,508

5,157,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3900 HBP CON -4,565,492
Local Match -591,508

Total:Fed. Reimb. Rate: 88.53%

New!

10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4,565,492
591,508

3900 HBP CON 4,565,492
Local Match 591,508

Total:Fed. Reimb. Rate: 88.53%

New!

9/23/2015 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 2015
Survey.

-4,565,492
-591,508

3900 HBP 1,139,381CON
Local Match 147,619

Total: 1,287,000Fed. Reimb. Rate: 88.53% 8/12/2013 Kelli Hill:  CON increase per new 6-A to change scope from rehab to replacement

1,139,381
147,619

3900 HBP -3,426,111CON
Local Match -443,889

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

3,426,111
443,889

3900 HBP -3,426,111 3,426,111CON
Local Match -443,889 443,889

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3900 HBP 3,426,111CON
Local Match 443,889

Total:Fed. Reimb. Rate: 88.53% 9/12/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2012
Survey.

-3,426,111
-443,889

3900 HBP -3,426,111CON
Local Match -443,889

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,426,111
443,889
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3900 HBP -3,426,111 3,426,111CON
Local Match -443,889 443,889

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3900 HBP 3,426,111 3,426,111CON
Local Match 443,889 443,889

Total: 3,870,000Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  New project, CON per 6-A dated 2/6/2012
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0354, LOPEZ DR, OVER LOPEZ LAKE, 4.8 MI NE OF ORCUTT RD.    Rehabilitation (voluntary seismic retrofit) of 2-lane
bridge

Fund Source Summary:

PE
R/W

Total 660,000

CON

Total

4,480,000

800,000 1,460,000

20,000 20,000

800,000 20,000 5,960,000

660,000

4,480,000
4,480,000

Phase Summary:

Fed $

Local AC

Local Match

Total

75,702

660,000

LSSRP Bond

Total
708,240 17,706 5,276,388

91,760 2,294 683,612

800,000 20,000 5,960,000

584,298 3,966,144

513,856

4,480,000

BRLS-5949(135)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

75,702

660,000

LSSRP Bond

Total
708,240 1,292,538

91,760 167,462

800,000 1,460,000

584,298

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3843 HBP 708,240 708,240PE
Local Match 91,760 91,760

Total: 800,000Fed. Reimb. Rate: 88.53%

New!

7/29/2015 Kelli Hill:  OEE is requiring the agency to utilize the new seismic guidelines for additional liquefaction and lateral spreading
analysis see 6-D for more details 

3843 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 4/2/2013 Kelli Hill:  Additional geotechnical required to determine best construction technique for retrofit

3843 HBP 141,648PE 141,648
Local Match 18,35218,352

Total: 160,000Fed. Reimb. Rate: 88.53% 8/29/2011 Kelli Hill:  PE per new 6-A dated 8/29/2011
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
17,706 17,706

2,294 2,294

20,000 20,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3843 HBP -17,706R/W 17,706
Local Match -2,294 2,294

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.

3843 HBP 17,706R/W -17,706
Local Match 2,294-2,294

Total:Fed. Reimb. Rate: 88.53% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 16/17.  As requested in September 2013
Survey.

3843 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/11/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in Januray 2013 Survey.
8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in
the current FTIP cycle.

3843 HBP 17,706R/W 17,706
Local Match 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 8/29/2011 Kelli Hill: R/W per new 6-A dated 8/29/11

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,966,144

513,856

4,480,000

3,966,144

513,856

4,480,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3843 HBP -802,967CON
Local Match -104,033

Total: -907,000Fed. Reimb. Rate: 88.53%

New!

7/29/2015 Kelli Hill:  Revised CON per draft seismic retrofit strategy report

-802,967
-104,033
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3843 HBP CON -4,769,111
Local Match -617,889

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4,769,111
617,889

3843 HBP CON 4,769,111
Local Match 617,889

Total:Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September 2014
Survey.

-4,769,111
-617,889

3843 HBP 4,512,374CON
Local Match 584,626

Total: 5,097,000Fed. Reimb. Rate: 88.53% 4/2/2013 Kelli Hill:  Con costs per revised 6-D. Additional geotech work required to determine best retrofit strategy, so costs may change.

4,512,374
584,626

3843 HBP -256,737CON
Local Match -33,263

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

256,737
33,263

3843 HBP -256,737 256,737CON
Local Match -33,263 33,263

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3843 HBP 256,737CON -256,737
Local Match 33,263-33,263

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3843 HBP -256,737CON 256,737
Local Match -33,26333,263

Total:Fed. Reimb. Rate: 88.53% 9/12/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 13/14.  As requested in September 2012
Survey.

3843 HBP 256,737CON -256,737
Local Match 33,263-33,263

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3843 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/21/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3843 HBP -256,737CON 256,737
Local Match -33,26333,263

Total:Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 12/13 per Jan 2012 survey

3843 HBP 256,737CON -256,737
Local Match 33,263-33,263

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3843 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3843 HBP 256,737CON 256,737
Local Match 33,26333,263

Total: 290,000Fed. Reimb. Rate: 88.53% 8/29/2011 Kelli Hill:  CON per new 6-A dated 8/29/11
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. 49C0384, TORO CREEK RD, OVER TORO CREEK, 2.7 MI W SR 41.    Replace 1-lane bridge with 2-lane bridge  9/28/2012:  Toll
Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,119,000

452,000 452,000

40,000

452,000 1,611,000
1,119,000

40,000

1,159,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
452,000 1,611,000

452,000 1,611,000

1,159,000

1,159,000

Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
452,000 452,000

452,000 452,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3989 HBP -452,000 452,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September 2014
Survey.

3989 HBP 452,000 452,000PE
Local Match

Total: 452,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  PE per new 6-A
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
40,000

40,000

40,000

40,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3989 HBP -40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to Beyond.  As requested in September 2014
Survey.

40,000

3989 HBP 40,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 16/17.  As requested in September 2013
Survey.

-40,000

3989 HBP 40,000R/W
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  ROW per new 6-A

40,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,119,000

1,119,000

1,119,000

1,119,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

3989 HBP 1,119,000CON
Local Match

Total: 1,119,000Fed. Reimb. Rate: 100.00% 9/28/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/25/2012 Kelli Hill:  CON per new 6-A

1,119,000
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

San Luis Obispo County BRIDGE NO. PM00097,  Bridge Preventive Maintenance Program (BPMP), various bridges in the County of San Luis Obispo. Miscellaneous 
Preventive Repair Project. See Caltrans Local Assistance HBP website for backup list of bridges

Fund Source Summary: 

PE
R/W

Total

CON

Total

610,000

165,000 165,000

40,000

165,000 815,000
610,000

40,000

650,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
146,075 721,520

18,926 93,481

165,000 815,000

575,445

74,555

650,000

BPMP-5949(151)Fed Proj:

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
146,075 146,075

18,926 18,926

165,000 165,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4120 HBP 146,075 -146,075PE
Local Match 18,926 -18,926

Total:Fed. Reimb. Rate: 88.53%

New!

6/2/2015 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 14/15.  Phase being advanced with EPSP.

4120 HBP -146,075 146,075PE
Local Match -18,926 18,926

Total:Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested in September 2014
Survey.

4120 HBP 146,075PE -146,075
Local Match 18,926-18,926

Total:Fed. Reimb. Rate: 88.53% 2/19/2014 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested by agency
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2014/15-2019/20 Highway Bridge Program

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4120 HBP 146,075PE 146,075
Local Match 18,92618,926

Total: 165,000Fed. Reimb. Rate: 88.53% 8/21/2013 Kelli Hill:  PE per new BPMP PLAN

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
35,412

4,588

40,000

35,412

4,588

40,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4120 HBP -35,412R/W
Local Match -4,588

Total:Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to Beyond.  As requested in September 2014
Survey.

35,412
4,588

4120 HBP 35,412 35,412R/W
Local Match 4,588 4,588

Total: 40,000Fed. Reimb. Rate: 88.53% 8/21/2013 Kelli Hill: ROW per new BPMP Plan

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
540,033

69,967

610,000

540,033

69,967

610,000

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4120 HBP -75,251CON
Local Match -9,750

Total: -85,000Fed. Reimb. Rate: 88.53%

New!

8/4/2015 Kelli Hill:  Updating con per Revised BPMP spreadsheet dated August 2015

-75,251
-9,750

4120 HBP -615,284CON
Local Match -79,717

Total:Fed. Reimb. Rate: 88.53% 9/16/2014 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  As requested in September 2014
Survey.

615,284
79,717
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

4120 HBP 615,284 615,284CON
Local Match 79,717 79,717

Total: 695,000Fed. Reimb. Rate: 88.53% 8/21/2013 Kelli Hill:  CON/CE per new BPMP Plan
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2014/15-2019/20 Highway Bridge Program 

District: County:
Responsible Agency

05 San Luis Obispo
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

517,400

9,443,017

LSSRP Bond

Total

7,385,946 874,288 774,638 1,844,093 12,935,200 12,942,984 85,899,717

216,554 54,712 100,363 152,207 896,816 5,428,900

7,602,500 929,000 875,000 1,996,300 12,935,200 13,839,800 91,328,617

8,925,617 40,216,951

3,490,849

43,707,800

Total Costs:

San Luis Obispo Council Of Governments

Prior 14/15 15/16 16/17 17/18 18/19 19/20 Beyond

21
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