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Local Bridge Seismic Retrofit Program Status 
First Quarter Fiscal Year 2014-15 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 385.  
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP).  These funds are 
available to accommodate the current $5.2 
million shortfall in required local match.  
Consistent with the Local Bridge Seismic Retrofit 
Account (LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates 

bond funds on a first come, first serve basis for 
new phases of right of way and construction. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, 5.2 million, $4.1, and 
$11.2 million bond funds for Fiscal Years (FYs) 
2007-08, 2008-09, 2009-10, 2011-12, 2012-13, 
and 2013-14 respectively.  The Department did 
not request a bond allocation from the 
Commission for FY 2010-11. The bond funds 
allocated by the Commission are available for 
sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $21.50 million of State match funds and 
$44.70 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $66.20 million. 
 

The match needs for FY 2010/11 used state 
funds remaining from the exchange mentioned 
above.  

 
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

  
Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on all 385 bridges in the program, 
the design phase has been completed on 
314 bridges, construction is underway on 85 
bridges, and retrofit is complete on 229 
bridges. 
 
Progress of LBSRP is tracked based on 
the Federal Fiscal Year (FFY).  
 
FFY 2014 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 23 bridges to be 
delivered in FFY 2014.  
 
 

 
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
Local 
Agency 

Br. No. Project Milestone 

Mendocino 
County 10C0048 Moore St, over West Branch 

Russian River Right of Way 

Monterey County 44C0151 Peach Tree Road, Over Pancho 
Rico Creek Right of Way 

Santa Barbara 
County 51C0017 Jalama Road, over Jalama Creek Right of Way 

Colton 54C0078 BNSF RR, Amtrak, Metro Link, 
over Cadena Drive Construction 

Colton 54C0079 Pedestrian Over Crossing at La 
Cadena Drive, Over West Wilson  

Construction 

Colton 54C0375 UP RR Over West C Street Construction 

Colton 54C0384 UP RR Spur, over C Street Construction 

Colton 54C0599 Colton High School Pedestrian 
Overcrossing, Over Rancho 
Avenue 

Construction 

Stanislaus 
County 

38C0202 Pete Miller Road over Delta 
Mendota Canal 

Construction 

San Joaquin 
County 29C0126 Eleventh Street over UPRR 

Construction 

Antioch 28C0054 Wilbur Avenue Complete 

Oakland 33C0253 Coliseum Way Complete 

Santa Cruz 36C0103 Soquel Drive Complete 

 
 

Ten Longest Delivery Schedules Reported by Local Agencies 
 
District Local Agency Bridge 

Number 

Project Description Estimated 

Bond Value 

Estimated Construction 

Begin  Date 

Design phase       

(% Complete) 

04 Vallejo 23C0152 Sacramento Street $219,000 1/1/117 0 

08 Barstow 54C0088 North 1st Avenue $350,000 3/1/17 0 

04 Oakland 33C0215 Leimert Boulevard $557,968 4/15/17 0 

01 Mendocino County 10C0034 Eureka Hill Road $465,000 10/9/17 82 

07 Los Angeles 53C1881 Hyperion Avenue $1,220,000 4/1/18 65 

07 Los Angeles 53C1882 Hyperion Avenue $290,000 4/1/18 65 

07 Los Angeles 53C1883 Glendale Boulevard $115,000 4/1/18 65 

07 Los Angeles 53C1884 Glendale Boulevard $115,000 4/1/18 65 

08 Riverside County 56C0071 Mission Boulevard $3,670,400 2/15/18 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 6/15/18 0 
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Program Management
 

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2014.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2014 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

Bridges Programmed in FFY 2014 
 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond Funds 
Sub-

Allocated as 
of 9/30/14 

State 
Funds Sub-
Allocated 

as of 
9/30/14 

01 Mendocino 
County 

10C0048 Moore St, over West 
Branch Russian River  

Construction $222,231   

01 Mendocino 
County 

10C0084 School Way, over West 
Branch Russian River 

Construction $482,007 $482,007  

02 Tehama 
County 

08C0043 Jellys Ferry Road, over 
Sacramento River 

Right of Way $7,200  $7,200 

04 Fremont 33C0128 Niles Blvd, over BART, 
UPRR, & BNSF RR 

Construction $458,800 $458,800  

04 Oakland 33C0030 Embarcadero Street, 
over Lake Merritt Canal 

Construction $1,696,945 $1,696,945  

04 San 
Francisco 

County 
Transportati
on Authority 

01CA0003 On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction          
(AC 

Conversion) 

$2,259,121 $2,396,871  

04 Healdsburg 20C0065 Healdsburg Avenue, 
over Russian River 

Construction $244,311 $244,311  

04 Sonoma 
County 

20C0155 Wohler Road, Over 
Russian River 

Construction $481,740   

05 Monterey 
County 

44C0151 Peach Tree Road, Over 
Pancho Rico Creek 

Right of Way $6,194  $19,816 

05 Santa 
Barbara 
County 

51C0001 Cathedral Oaks Road, 
over San Antonio Creek 

Construction $229,400 $229,400  

05 Santa 
Barbara 
County 

51C0017 Jalama Road, over 
Jalama Creek 

Right of Way $9,176  $9,176 

05 Santa 
Barbara 
County 

51C0039 Rincon Hill Road, over 
Rincon Creek 

Right of Way $5,735  $5,735 

05 Santa Cruz 36C0108 Murray Avenue, over 
Woods Lagoon 

Right of Way $103,230 $219,306  

05 Santa Cruz 
County 

36C0103 Pedestrian 
Overcrossing, over 
Soquel Drive 

Construction $17,205  $25,700 
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District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond Funds 
Sub-

Allocated as 
of 9/30/14 

State 
Funds Sub-
Allocated 

as of 
9/30/14 

07 Los Angeles 53C1875 Avenue 26, over Arroyo 
Seco Channel 

Construction $422,714 $189,298  

07 Los Angeles 53C1880 Sixth Street, over Los 
Angeles River, East of 
Santa Ana Freeway.  

Construction $4,184,030   

08 Indio 56C0084 Jackson Street, over 
Whitewater River  

Construction $157,218   

08 Colton 54C0078 BNSF RR, Amtrak, 
Metro Link, over Cadena 
Drive 

Construction $14,911  $14,911 

08 Colton 54C0079 Pedestrian Over 
Crossing at La Cadena 
Drive, Over West Wilson  

Construction $14,911  $14,911 

08 Colton 54C0375 UP RR Over West C 
Street 

Construction $14,911 
 $14,911 

08 Colton 54C0384 UP RR Spur, over C 
Street 

Construction $22,367 
 $22,367 

08 Colton 54C0599 Colton High School 
Pedestrian 
Overcrossing, Over 
Rancho Avenue 

Construction $14,292 

 
$14,292 

10 Stanislaus 
County 

38C0048 Geer Road, over 
Tuolumne River 

Construction $132,758 
  

      Total   $11,201,406 $5,916,938 $149,019 

      
  

 
 
Projects on the CTC allocation request that were programmed in the FTIP for FFY2014 that failed to deliver. 
 

Programmed Projects that had Advanced Sub-allocation in FFY 2014 
 

 
 

 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 

of  
9/30/14 

State 
Funds  
Sub-

Allocated 
as of  

 9/30/14 
07 Los Angeles 53C1875 Avenue 26, over 

Arroyo Seco Channel 
Right of Way $20,646  $20,646 

01 Mendocino 
County 

10C0048 Moore St, over West 
Branch Russian River  

Right of Way $2,523  $2,523 

10 Stanislaus 
County 

38C0202 Pete Miller Road over 
Delta Mendota Canal 

Construction $134,719 $81,344  

10 
San Joaquin 

County 29C0126 
Eleventh Street over 

UPRR Construction $1,117,373 $1,117,373  
   Total  $1,275,261 $1,198,717 $23,169 
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Allocation Summary 
 

 Funds allocated for 
FY 2013-14  

Sub-allocation as of 9/30/2014 Remaining 
Allocation for 

FFY 2014  
Projects programmed in FFY 2014 Projects advanced to FFY 2014 

Number of Projects Amount Number of 
projects 

Amount 

Bond $11,201,406 8 $5,916,938 2 $1,198,717 $4,085,751 
State $2,957,463* 10 $149,019 2 $23,169 $2,785,275 
Total   18  4   

*Remaining state allocation carried over from FY 2008-09 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2013-14. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year. 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 

Prior 10-11 11-12 12-13 13-14 14-15 15-16 16-17 17-18 Total 
Baseline (State, Bond) $47.00 $4.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $28.90 $134.70   
Projection (State, Bond)*  $43.00 $4.40 $4.10 $4.20 $11.00 $7.20 $13.80 $8.70 $31.30 $127.70   
Allocated (Bond) $46.70 $0.00 $5.20 $4.10 $11.20         $67.20   
Sub-Allocated (Bond) $29.90 $0.00 $3.70 $4.00 $7.10         $44.70   
Allocated (State)** $24.30 $0.00 $0.00 $0.00 $0.00         $24.30   
Sub-Allocated (State) $15.80 4.37 0.41 0.75 0.17         $21.50   

$0 
$30 
$60 
$90 

$120 
$150 
$180 

18% 

22% 

60% 

Post-Strategy 

Under Construction 

Completed 



California Department of Transportation FY 2014-15 1st Quarter Report 
 

  
Proposition 1B Local Bridge Seismic Retrofit Program                                                                                  
 Page 6 of 7 

 
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $67.2 $44.7 

State RW & Const. $32.9 $24.3 $21.5 
Total $155.4 $91.5 $66.2 

Bond Administrative Cost $2.5   
 
 
Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy five bridges that completed their Pre-Strategy phase. 
They have not send in their formal request. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  
 

 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 9 6 46 61 

Department of Water 
Resources 1 0  23 0 23 

BART 1 0 0 28 124 152 
San Francisco 

(YBI)   8 1 0 9 

All Other Agencies 59 0 54 27 59 140 
       

Total 63 0 71 85 229 385 
       

Status per June 30, 
2014 Report 63 0 78 82 225 385 

Status per Year-End 
Report for 

September 30, 2013 
63 1 90 99 229 419 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 

434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources 

Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 
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385 Bridges Remaining in the Program – 229 Bridges Completed = 156 Bridges in Progress 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

432 1  Merced County Being replaced under a 
different program 

431 

431 1  
Peninsula Joint Powers 

Board 
Funded by other 

sources 430 

430 2  Lassen County Funded by other 
sources 

428 

428 1  Santa Barbra County 
Funded by other 

sources 427 

427 1  Santa Clara County Funded by other 
sources 

426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART BART 4 contracts was 
not award on time 

422 

422 1  City of Larkspur Funded by other 
sources 

421 

421 2  Nevada County Funded by other 
sources 

419 

419 5  Sonoma County Funded by other 
sources 

414 

414 1  Tehama County Funded by other 
sources 

413 

413 27  BART Funded by other 
sources 

386 

386 1  City of Los Angeles Did not meet award 
deadline 

385 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $712,000 10/30/07 12/25/10 4/7/10 ▲ Project Complete R R R

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 8/7/15 2/26/16 12/16/16   50% Design R R V

01 Humboldt County 04C0104 Waddington Road $1,147 $160,000 9/30/98 9/30/11 2/27/15 12/18/15   80% ROW R V V

01 Humboldt County 04C0207 Williams Creek Road $4,588 $140,080 9/30/98 9/10/10 5/16/11 3/1/13 Project Complete R R R

01 Mendocino County 10C0034 Eureka Hill Road $0 $464,535 4/5/10 3/10/15 10/16/16 12/15/18  82% Design  R V V

01 Mendocino County 10C0048 Moore Street $2,524 $221,429 1/14/09 12/1/14 7/6/15 12/16/16  96% Design 18% ROW R V V

01 Mendocino County 10C0084 School Way $0 $482,007 11/24/09 6/10/14 6/10/14 12/15/15    3% Construction R V V

02 Lassen County 07C0070 Road306/Cappezolli $0 $0 Bridge Removed

02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete R R R

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete R R R

02 Tehama County 08C0008 Evergreen Road $0 $0 Bridge Removed

02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 3/25/97 8/30/12 12/31/13 12/31/14    98% Construction R V V

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 2/6/15 2/27/15 6/12/18  75% Design R R V

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 ▲ Project Complete R R R

03 Nevada County 17C0045 Hirschdale Road $0 $0 Bridge Removed

03 Nevada County 17C0046 Hirschdale Road $0 $0 Bridge Removed

03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 ▲ Project Complete R R R

03 Yolo County 22C0074 County Road 57 $2,556 $225,697 ▲ 9/9/09 12/30/08 ▲ Project Complete R R R

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete R R R

04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.

LBSRP   Page 1 of  13                   
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04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Alameda County 33C0147 Fruitvale Avenue $0 $52,906 6/30/97 7/25/11 7/15/10 1/31/15    98% Construction R R V

04 Alameda County 33C0237 Elgin Street $0 $8,819 ▲ ▲ ▲ Project Complete R R R

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 2/29/12 2/15/12 ▲ Project Complete R R R

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 3/31/15 10/31/15 8/31/16  95% Design 18% ROW R R V

04 Fairfax 27C0144 Creek Road $0 $112,599 5/1/14 12/31/16 No R/W 4/1/18  2% Design  R V V

04 Fremont 33C0128 Niles Boulevard $0 $458,800 6/9/99 4/3/14 2/27/14 12/31/15    1% Construction R R V

04 Healdsburg 20C0065 Healdsburg Avenue $0 $244,311 6/30/99 1/31/14 1/31/14 1/15/16    1% Construction R R V

04 Larkspur 27C0150 Alexander Avenue $0 $0 Bridge Removed

04 Oakland 33C0030 Embarcadero Street $0 $1,696,681 6/30/97 3/31/14 6/30/13 12/31/16    1% Construction R V V

04 Oakland 33C0148 23rd Avenue $5,735 $1,003,625 6/30/97 12/31/15 9/30/15 12/31/16  90% Design  R V V

04 Oakland 33C0178 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 12/31/14    99% Construction R R V

04 Oakland 33C0179 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 12/31/14    99% Construction R R V

04 Oakland 33C0180 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 12/31/14    99% Construction R R V

04 Oakland 33C0181 East 14th Street $0 $0
Bridge Removed

04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed

04 Oakland 33C0202 Hegenberger Road $0 $655,218 6/30/97 1/31/12 3/31/12 12/31/14    99% Construction R R V

04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 12/15/14 4/15/16 9/15/16 4/15/18 Request Re-Strategy R V V

04 Oakland 33C0238 Campus Drive $0 $176,811 6/30/97 2/28/11 3/23/11 12/31/14    99% Construction R R V

04 Oakland 33C0253 Coliseum Way $0 $497,029 6/30/97 3/31/11 6/29/11 9/16/14 Project Complete R R R

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 2/27/15 2/27/15 12/31/15  80% Design 10% ROW R R V

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/15 6/30/15 9/30/16  50% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.

LBSRP   Page 2 of  13                   
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04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 8/31/01 12/31/14 No R/W 1/31/16  65% Design  R R V

04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 8/31/01 9/30/09 12/31/11 Project Complete R R R

04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 8/31/01 9/30/09 12/31/11 Project Complete R R R

04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 8/31/01 9/30/09 12/31/11 Project Complete R R R

04 Peninsula Joint Powers Board 35C0161
Southern Pacific Transportation 

Company $0 $93,116
8/31/01 9/30/09 12/31/11 Project Complete R R R

04 Pittsburg 28C0165 North Parkside Drive $0 $32,690 7/20/12 5/8/15 1/30/15 8/28/15 Design Phase Started R R V

04
San Francisco Bay Area Rapid Transit 

District

BART 

Various

BART 1: Projects authorized in FFY 

2008/09 and prior (83 Bridges) $636,279 $6,968,709
3/30/06 4/30/10 7/30/10 ▲ Project Complete R R R

04
San Francisco Bay Area Rapid Transit 

District

BART 

Various

BART 2: R-Line North Aerials over 

Public Road (28 Bridges) $0 $591,488
Project Complete R R R

04
San Francisco Bay Area Rapid Transit 

District

BART 

Various

BART 3:  A-Line South Aerials over 

Public Roads (21 Bridges) $0 $344,329
1/30/14 Project Complete R R R

04
San Francisco Bay Area Rapid Transit 

District

BART 

Various

BART 4: A-Line Stations over Public 

Roads (2 Bridges) $0 $0
Bridge Removed

04
San Francisco Bay Area Rapid Transit 

District

BART 

Various

BART 5: A-Line North Aerials over 

public Roads (19 Bridges) $0 $367,876
11/6/13 Project Complete R R R

04
San Francisco Bay Area Rapid Transit 

District
33C0321

West Oakland Pier 110 to Transbay 

Tube Portal $0 $124,083
▲ Project Complete R R R

04
San Francisco County Transportation 

Authority
01CA0001

West Bound SFOBB on ramp West of 

Yerba Buena Island $0 $47,890
9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
01CA0002

West Bound I-80 on ramp West of 

Yerba Buena Island $63,085 $2,471,629
9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
01CA0003

East Bound I-80 off ramp connecting to 

Treasure Island Road $34,410 $1,096,115
9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
01CA0004 Treasure Island Road West of SFOBB $0 $223,487

9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
01CA0006

Hillcrest Road West of Yerba Buena 

Island $0 $264,672
9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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04
San Francisco County Transporation 

Authority
01CA0008 Treasure Island road West of SFOBB $0 $65,450

9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
01CA007A Treasure Island Road West of SFOBB $0 $35,119

9/30/11 6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
01CA007B Treasure Isand Road west of SFOBB $0 $46,294

6/30/15 9/30/15 12/30/17  58% Design 40% ROW R V V

04
San Francisco County Transporation 

Authority
34U0003

Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $530,040 $8,892,959
3/29/13 3/29/13 6/30/16    35% Construction R R R

04 San Francisco International Airport 35C0133 Departing Flight Traffic $0 $1,467,021 8/30/08 1/30/09 ▲ Project Complete R R R

04 San Jose 37C0052L Southwest Expressway $0 $35,678 2/12/08 ▲ Project Complete R R R

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0
Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $83,164 8/31/07 4/10/08 ▲ Project Complete R R R

04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 4/10/08 ▲ Project Complete R R R

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete R R R

04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete R R R

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete R R R

04 Sonoma County 20C0005 Geysers Road $0 $0 Bridge Removed

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 1/30/15 2/29/16 10/13/17  65% Design  R R V

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/13 5/1/17 5/17/19 10/15/19 Design Phase Started R R V

04 Sonoma County 20C0139 Wohler Road $0 $0 Bridge Removed

04 Sonoma County 20C0141 Annapolis Road $0 $154,327 12/30/97 2/1/08 12/1/07 11/1/11 Project Complete R R R

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 11/28/14 12/19/14 10/1/15  85% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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04 Sonoma County 20C0242 Chalk Hill Road $0 $0 Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road $0 $0 Bridge Removed

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/15 12/1/15 10/3/16  60% Design  R R V

04 Sonoma County 20C0407 West Dry Creek Road $0 $0 Bridge Removed

04 Union City 33C0111 Decoto Road $0 $567,954 4/7/09 6/30/13 6/30/13 6/1/15    80% Construction R R V

04 Union City 33C0223 Whipple Road $0 $94,607 4/7/09 10/29/10 3/1/11 4/15/13 Project Complete R R R

04 Vallejo 23C0152 Sacramento Street $0 $219,000 8/1/12 6/1/16 No R/W 10/1/17 Design Phase Started R V V

05 King City 44C0059 First Street $0 $39,342 2/4/08 ▲ Project Complete R R R

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 8/31/15 8/31/15 12/31/16  89% Design 20% ROW R V V

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 12/31/14 12/31/14 12/31/15  35% Design  R V V

05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ Project Complete R R R

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 2/28/15 12/31/14 12/31/15  85% Design 85% ROW R V V

05 Monterey County 44C0158 Lonoak Road $0 $247,509 Project Complete R R R

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 4/15/15 8/30/15 11/30/16  95% Design  R R V

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/31/07 4/30/09 Project Complete R R R

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 4/7/08 8/21/09 Project Complete R R R

05 Santa Barbara 51C0144
Southern Pacific Transportation 

Company $0 $0
Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 7/30/08 3/15/14 3/15/14 1/30/16    33% Construction R V V

05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 3/30/08 9/30/11 5/31/11 5/30/12 Project Complete R R R

05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 11/15/14 12/15/15 11/15/18  95% Design  R R V

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0017 Jalama Road $9,176 $453,065 7/30/08 10/31/14 11/30/14 11/30/16  95% Design 85% ROW R V V

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 7/30/08 3/13/12 10/18/11 9/10/13 Project Complete R R R

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 11/15/14 12/31/14 6/1/15  95% Design 50% ROW R R V

05 Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 7/30/06 6/1/11 2/28/11 9/3/13 Project Complete R R R

05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 6/30/10 4/1/13 9/15/14 Project Complete R R R

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 3/31/15 6/30/15 9/30/17  90% Design 70% ROW R V V

05 Solvang 51C0008 Alisal Road $0 $65,000 3/31/97 2/13/15 No R/W 12/18/15  80% Design  R V V

06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 12/5/14 10/31/15 No R/W 8/1/17 90% Strategy   R R V

06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 12/5/14 10/31/15 No R/W 8/1/17 90% Strategy   R R V

06 Department of Water Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 3/1/13 3/15/15    10% Construction R R V

06 Department of Water Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 3/1/13 3/15/15    10% Construction R R V

06 Department of Water Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 3/1/13 3/15/15    10% Construction R R V

06 Department of Water Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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06 Department of Water Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 45C0124 30th Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 3/1/13 3/15/15    5% Construction R R V

06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water Resources 50C0123 Old River Road $0 $17,205 11/1/07 3/1/13 3/15/15    5% Construction R R V

06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete R R R

06 Fresno County 42C0280 West Althea Avenue $0 $0 5/25/12 5/25/12 5/25/12 Project Complete R R R

06 Fresno County 42C0281 West Sierra Avenue $0 $40,681 1/30/14 Project Complete R R R

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 3/1/12 7/31/12 10/31/14    95% Construction R R V

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 6/29/15 No R/W 6/30/18  90% Design  R R V

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 8/30/13 Project Complete R R R

07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 7/31/12 6/30/12 10/31/16    35% Construction R R V

07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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07 Los Angeles 53C1010 North Main Street $0 $965,295 12/27/02 4/3/09 6/30/15    80% Construction R R V

07 Los Angeles 53C1184 4th Street $0 $148,178 2/28/08 12/1/08 12/28/12 Project Complete R R R

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 ▲ Project Complete R R R

07 Los Angeles 53C1362 Vanowen Street $0 $0 Bridge Removed V

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 ▲ Project Complete R R R

07 Los Angeles 53C1875 Avenue 26 $0 $409,953 11/25/02 6/30/14 6/30/15 12/30/15   30% ROW R V V

07 Los Angeles 53C1880 Sixth Street $0 $29,396,005 6/30/04 6/30/15 12/31/15 12/31/19  40% Design 70% ROW R V V

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 6/30/17 3/31/17 9/30/21  65% Design  R V V

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 6/30/17 No R/W 9/30/21  65% Design  R R V

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 6/30/17 3/31/17 9/30/21  65% Design  R R V

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 6/30/17 3/30/17 9/30/21  65% Design  R R V

07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 4/30/94 2/4/10 10/28/10 ▲ Project Complete R R R

07 Los Angeles County 53C0070 East Fork Road $0 $229,819 7/9/01 10/29/09 4/16/09 5/31/15    20% Construction R R R

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 5/14/08 ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 2/28/15 6/30/17   98% ROW R R V

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 7/1/08 7/11/08 ▲ Project Complete R R R

07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 4/24/01 ▲ ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 1/8/08 3/9/09 ▲ Project Complete R R R

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 6/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 ▲ 9/8/08 5/20/09 12/14/11 Project Complete R R R

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 5/14/08 ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete R R R

07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 11/27/07 7/10/08 ▲ Project Complete R R R

07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 1/28/02 2/5/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 7/9/01 9/3/09 10/5/09 ▲ Project Complete R R R

07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 5/13/01 10/29/08 2/4/09 ▲ Project Complete R R R

07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 2/5/07 12/14/07 ▲ Project Complete R R R

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 5/29/01 ▲ 3/24/09 10/15/15    20% Construction R R R

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 4/25/08 ▲ Project Complete R R R

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0531
Atchinson, Topeka, & Sante Fe 

Railroad $0 $89,294
10/14/97 12/18/08 4/10/09 ▲ Project Complete R R R

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 7/3/08 ▲ Project Complete R R R

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 12/22/08 5/27/09 ▲ Project Complete R R R

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 12/27/07 5/5/08 9/29/09 Project Complete R R R

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 4/9/09 ▲ Project Complete R R R

07 Los Angeles County 53C0596
Atchinson, Topeka, & Santa Fe 

Railroad $0 $16,151
5/23/01 10/3/07 7/29/09 ▲ Project Complete R R R

07 Los Angeles County 53C0599 Alameda Street $0 $120,320 ▲ 7/27/10 10/27/10 ▲ Project Complete R R R

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0810
Southern Pacific Transportation 

Company Railroad $0 $15,088
5/5/02 7/21/08 4/10/09 5/10/11 Project Complete R R R

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 10/3/07 4/25/08 ▲ Project Complete R R R

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 7/7/08 ▲ Project Complete R R R

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 ▲ Project Complete R R R

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 ▲ Project Complete R R R

07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 12/18/08 3/19/09 ▲ Project Complete R R R

07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 11/7/13 Project Complete R R R

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 4/8/97 9/6/07 7/10/08 ▲ Project Complete R R R

07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 5/11/03 2/11/07 12/12/07 ▲ Project Complete R R R

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 9/6/07 10/2/07 ▲ Project Complete R R R

07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 1/28/02 2/4/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 11/30/15 12/31/15 4/30/18  39% Design  R R V

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 8/12/99 ▲ 6/11/07 ▲ Project Complete R R R

07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 10/23/99 2/19/07 6/28/07 ▲ Project Complete R R R

07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 5/29/01 5/1/07 2/4/09 ▲ Project Complete R R R

07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete R R R

08 Barstow 54C0088 North 1st Avenue $0 $350,000 1/1/15 1/1/17 1/1/17 3/1/19 Request Re-Strategy R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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08 Barstow 54C0089 North 1st Avenue $0 $82,010 4/1/15 7/5/16 7/5/16 3/1/17 Request Re-Strategy R R V

08 Barstow 54C0583 Yucca Street $0 $50,000 4/1/15 12/31/15 12/31/15 12/31/16 Request Re-Strategy R V V

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/14 No R/W 12/31/16  90% Design  R R V

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 3/31/14 3/31/15 Waiting Award R R V

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 3/31/14 3/31/15 Waiting Award R R V

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/30/14 No R/W 12/31/15  90% Design  R R V

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 6/30/16 No R/W 12/31/17  95% Design  R R V

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 3/31/14 3/31/15 Waiting Award R R V

08 Colton 54C0384 C Street $0 $22,366 3/25/97 3/31/14 3/31/15 Waiting Award R R V

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 6/30/14 7/1/14 3/31/15 Waiting Award R R V

08 Department of Water Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 3/1/13 3/15/15    5% Construction R R V

08 Department of Water Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 3/1/13 3/15/15    5% Construction R R V

08 Department of Water Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 3/1/13 3/15/15    5% Construction R R V

08 Department of Water Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 3/1/13 3/15/15    5% Construction R R V

08 Department of Water Resources 54C0496 Duncan Road $0 $17,205 11/1/07 3/1/13 3/15/15    5% Construction R R V

08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 2/29/12 2/29/12 12/30/15 100% Design R R V

08 Indio 56C0084 Jackson Street $0 $277,777 3/18/97 5/30/11 12/2/14 12/30/15   95% ROW R V V

08 Indio 56C0283 S/B Indio Blvd. $0 $444,463 8/1/93 5/30/11 1/1/13 12/30/15    1% Construction R V V

08 Indio 56C0291 Jackson Street $0 $237,795 3/8/97 1/31/11 3/25/13 Project Complete R R R

08 Indio 56C0292 North Bound Indio Boulevard $5,735 $241,868 3/18/97 1/5/15 1/5/15 12/30/15  90% Design 90% ROW R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 12/2/15 6/17/16 No R/W 3/23/18 Request Re-Strategy R R V

08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 12/31/09 1/24/12 Project Complete R R R

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 ▲ Project Complete R R R

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 7/23/08 9/22/13 Project Complete R R R

08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 5/23/11 Project Complete R R R

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 6/15/17 12/15/18 11/10/18 12/25/21 22% Strategy   R R V

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 6/29/11 2/9/16 2/9/16 7/1/18  30% Design  R R V

10 Department of Water Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 3/1/13 3/15/15    5% Construction R R V

10 Department of Water Resources 39C0252 Butts Road $0 $28,675 9/1/08 3/1/13 3/15/15    5% Construction R R V

10 Department of Water Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 3/1/13 3/15/15    5% Construction R R V

10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,187,886 1/1/99 1/27/12 9/30/10 12/31/14    98% Construction R V V

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete R R R

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 11/14/14 11/19/15 4/1/19  65% Design 20% ROW R R V

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 9/30/15 12/31/14 6/30/16  35% Design  R R V

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 3/31/16 3/31/16 9/30/17  1% Design  R R V

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 3/31/15 6/1/15 10/31/17  65% Design  R R V

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 12/31/14 4/30/09 9/30/15 68% Design 100% ROW R R V

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 9/30/14 10/31/15 Waiting Award R R V

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 3/31/15 3/31/15 12/28/16  35% Design  R R V

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 12/30/16 Waiting Award R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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11 Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 ▲ Project Complete R R R

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/13 6/21/16 3/21/15 1/21/17 Design Phase Started R R V

11 Imperial County 58C0092 Araz Road $0 $0 11/21/13 Bridge Removed

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 12/21/13 2/21/15 No R/W 10/21/15 Design Phase Started R R V

11 Oceanside 57C0010 Douglas Drive $0 $984,126 12/31/08 3/1/16 6/1/15 2/1/18  20% Design  R V V

11 Oceanside 57C0322 Hill Street $0 $0 12/31/08 3/1/18 6/1/16 2/1/20  33% Design  R R V

11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete R R R

11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 6/6/08 ▲ Project Complete R R R

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 2/2/15 1/1/15 12/1/15  90% Design 90% ROW R R V

11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 3/20/12 4/30/15 No R/W 9/30/15  9% Design  R V V

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 9/30/15 8/15/14 12/31/16  35% Design  R R V

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 ▲ Project Complete R R R

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $48,907 ▲ Project Complete R R R

12 Newport Beach 55C0151 Bayside Drive $0 $18,044 ▲ Project Complete R R R

12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 ▲ Project Complete R R R

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ Project Complete R R R

12 Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete R R R

12 Orange County 55C0657 Macarthur $0 $39,254 Project Complete R R R

12 Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete R R R

Total $1,710,597 $125,910,480

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2014.
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