
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,126,526 03/03/11 9%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$134,761
 $0

03/24/11 
12/18/12 

2%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,350,408 08/12/09 93%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,066,189
 $0

09/02/09 
04/30/12 

96%

03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $574,907 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12­

0038 TO PLUMAS COUNTY LINE 

MICROSURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)604-5118 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

01/31/12 
0%

SUSPENDED 

HM1A WPCP 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,820,573 07/08/11 14%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$5,344,099
 $0

08/05/11 
05/19/14 

22%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526 

03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $956,481 09/28/11 76%
03-0F2104 
HSST-PG00-(0C3)4 

--() 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$864,089
 $0

10/12/11 
06/12/12 

89%

HB1 WPCP (503)661-5093 
(916)952-7196 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64% 
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045 
$0 

05/04/11 
10/04/11 

83% 

(415)444-0716 
(530)682-3831

HM3H WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-COL-20-10.2/23.8 

Fed Aid 

HA22 

Pgm Code 

03-1F7504 

Contract 

NHP0-2016-(3E ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

Description 

AC OVERLAY, MBGR, ELECTRICAL 

Type Of Work 

OF 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

Resident 
Engineer 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,473,558

Bid + CCOs

 $2,913,110

Comp To date

 $0

This Month 

12/09/11 

Awarded 

01/05/12 

Approved 

07/31/12 

Est Comp
Accepted 

15%

%Time

 53%

% Work 
Message 

03-ED-50-2.0/0 

HA22 

03-0AA044 
IN SACRAMENTO COUNTY IN SACRAMENTO AT 

THE HEADQUARTERS OFFICE OF EQUIPMENT 

AT 34TH STREET AND STOCKTON 

BOULEVARD. 

INSTALLATION OF PHOTOVOLTAIC PANELS 

SOLEX ENGERGIES 

LOS ANGELES, CA 90025 

(310)856-3698 

YOST, RICHARD 

(916)227-1186 

11150 SANTA MONICA BL STE1280 1801 30TH STREET 

SACRAMENTO, CA 95816 

$414,000
 $327,060

 $0

12/15/11 
01/18/12 
06/29/12 

47%

 79%

03-ED-50-3.5/17 

HA22 

03-2F0204 
NGP0-5012-(7E ) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR EL DORADO 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

PLACE RHMA OVERLAY ON ROADWAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

WOODRUFF, JARRETT 

(916)416-7548 

P O BOX 2909 3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$6,454,558
 $0
 $0

12/16/11 
01/18/12 

0%

 0%

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

WOODRUFF, JARRETT 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$818,724
 $654,675

 $0

05/16/11 
06/14/11 
06/20/12 

49%

 78%

03-ED-50-15.4/0 
03-4M2304 

IN EL DORADO COUNTY NEAR PLACERVILLE 

AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

JEFFCO PAINTING AND COATING 

INC 

P O BOX 1888 

WOODRUFF, JARRETT 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,127,031
 $0
 $0

02/16/12 
04/02/12 

0%

 0%

VALLEJO CA 94590 
(530)919-7946 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033 
$208,838 

$0 

11/03/10 
12/01/10 
09/11/14 

0% 

0% 

PLANT EST 

SATIS 

HB4N 



   

   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 

03-ED-50-19.1/0 

Fed Aid 

HM3H 

Pgm Code 

03-4M1904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

Description 

BRIDGE DECK PRESERVATION 

Type Of Work 

LEGG INC 

Contractor 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,591,852

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/27/12 

Awarded 

04/25/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,877,045
 $8,825,038

 $0

11/29/10 
12/16/10 
06/13/12 

78%

 74%

SUSPENDED 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$14,577,612
 $8,518,999

 $0

02/10/11 
03/01/11 
12/19/12 

22%

 58%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$999,951 
$0 
$0 

06/15/11 
07/07/11 
09/01/12 

0% 

0% 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-NEV-20-6.7/10.2 

Fed Aid 

HB1 

Pgm Code 

03-0F8104 

Contract 

HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

Description 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

Resident 
Engineer 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,163,686

Bid + CCOs

 $977,235

Comp To date

 $0

This Month 

05/25/11 

Awarded 

06/09/11 

Approved 

04/24/12 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

04/26/12 

03-NEV-20-12.3/17.4 

HB1 

03-1F9204 
HSNH-G000-(C34)6 

--() 

WPCP 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,838,770
 $818,417

 $0

12/07/11 
12/21/11 
08/28/12 

29%

 45%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

SUSPENDED 

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,953,304
 $4,280,678

 $0

05/08/10 
06/22/10 
11/28/12 

19%

 47%

03-NEV-80-2.0/61.6 

HM3 

03-3M6804 

WPCP 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

SALAH, RABAH 

(530)587-9894 

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,329,324
 $419,662

 $0

03/07/11 
03/28/11 
03/30/12 

46%

 13%

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$68,464,726 
$68,733,524 

$0 

03/16/07 
04/06/07 
09/26/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

CLARK, MARTIN 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$62,537,634
 $61,003,800

 $0

07/28/08 
08/15/08 
09/14/14 

0%

 0%

PLANT EST 

SATIS 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$4,654,601
 $4,546,797

 $0

07/27/09 
08/12/09 
09/10/12 

80%

 97%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$60,647,533
 $57,876,069

 $0

10/05/07 
11/13/07 
12/31/12 

85%

 97%

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,155,251
 $4,595,186

 $0

06/08/11 
06/24/11 
06/28/12 

62%

 64%

03-PLA-49-3.1/7.5 

HM1A 

03-3M9304 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 80/49 

SEPARATION TO WISE CANAL BRIDGE AND 

FROM 0.1 MILE NORTH OF 

REPLACE AC SURFACING 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVE 

OULAD-DAOUD, BRAHIM 

(530)682-7746 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$744,988
 $0
 $0

04/25/12 
05/14/12 

0%

 0%

03-PLA-65-4.9/9 

HM1A 

03-4M3504 

WPCP 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE FROM RTE 65 TO 80 

SEPARATION TO PLEASANT GROVE BRIDGE 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DELONG, ERIC 

(916)996-0601

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$410,410 
$0 
$0 

05/10/12 
06/01/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

FREDRICKSON, SCOTT 

(916)624-2791 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$152,396,716
 $136,884,965

 $0

06/09/08 
07/02/08 
02/15/13 

79%

 89%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,827,880
 $4,438,075

 $0

05/20/11 
06/07/11 
05/24/12 

96%

 76%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,246,870
 $23,188,801

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,479,747
 $5,550

 $0

11/14/11 
12/02/11 
06/06/12 

4%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,324,851
 $4,102,990

 $0

02/03/11 
02/24/11 
06/21/12 

76%

 93%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000 
$138,197 

$0 

12/20/10 
06/16/11 
01/25/11 

100% 

39% 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,972,566

Bid + CCOs

 $46,923,744

Comp To date

 $0

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

01/29/13 

Est Comp
Accepted 

55%

%Time

 51%

% Work 
Message 

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,214,711
 $28,214,623

 $0

05/01/08 
05/22/08 
11/20/12 

79%

 96%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111 

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,071,564
 $2,700

 $0

07/26/11 
08/16/11 
09/26/12 

9%

 0%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

553 S. RIVER ROAD 

TAHOE CITY, CA 96145 

$34,808,444
 $0
 $0

04/10/12 
04/27/12 

0%

 0%

03-PLA-174-1.7/2.4 

HM2C 

03-3M9504 

WPCP 

IN PLACER COUNTY NEAR COLFAX AT 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF OLD GRASS VALLEY ROAD TO 0.4 

MILE SOUTH OF BEAR RIVER B 

REHABILITATE CULVERTS 

CW FOX CONSTRUCTION INC 

COOL, CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$174,425
 $0
 $0

05/09/12 
06/01/12 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$2,826,021 
$1,952,381 

$0 

11/17/10 
12/08/10 
06/28/12 

70% 

69% 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,552,156
 $212,082

 $0

09/23/11 
10/12/11 
08/09/12 

28%

 14%

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

SERRANO, MAURICIO 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$57,838,461
 $34,404,159

 $0

03/24/11 
04/08/11 
01/04/13 

43%

 59%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,668,858
 $788,762

 $0

07/22/11 
08/12/11 
06/10/13 

9%

 21%

03-SAC-50-2.6/14.2 

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

IN SACRAMENTO COUNTY FROM 65TH ST 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

ERICKSEN, BOB 

(916)847-4916 

P O BOX 2909 11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,812,508
 $4,164,547

 $0

07/20/11 
08/12/11 
09/26/12 

24%

 47%

03-SAC-50-5.3/12.8 

HB5 HB5 

03-441614 
CMLN-6203-(033)

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

DE SILVA GATES MCM A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION 

P O BOX 2909 

OKPALA, MESHACK 

(916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$66,774,161
 $64,484,277

 $0

10/26/09 
11/18/09 
06/30/12 

0%

 0%

PLANT EST 

SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/0 
03-4M2204 

IN SACRAMENTO AT FORT SUTTER 

BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

VIADUCT AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

TECLE, DAN 

11460 SUNRISE GOLD 

CIRCLE #A 

$5,309,764 
$0 
$0 

03/19/12 
04/13/12 

0% 

0% 

HM3H WPCP 

BENICIA CA 94510 

(707)746-8028 
(916)919-4252

RANCHO CORDOVA, CA 95742 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,214,720
 $0

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY ELGHASSEIN, DEAN $2,395,777 01/30/12 31%

HB1 

03-3E0304 
ACHS-STPG-(343)E 

0C- 3-(3E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE MBGR END TREATMENTS 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(916)768-3597 

3855 NORTH FWY BLVD. 

SUITE 120 

SACRAMENTO, CA 95834 

$1,216,436
 $0

02/17/12 
08/24/12 

51%

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $644,904 09/23/11 37%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$516,306
 $0

10/12/11 
08/10/12 

80%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,076,736 06/06/11 88%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$1,046,073
 $0

06/29/11 
06/26/12 

97%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,429,740 12/21/11 48%

HM1B 

03-2F0404 
IM08-0324-(1E ) 

--()

WPCP 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

GRIND PAVEMENT, REPLACE PCC SLABS 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$4,764,487
 $0

01/18/12 
08/16/12 

74%

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $265,265 12/28/10 66% 

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$203,738 
$0 

02/08/11 
05/31/12 

92% 



   

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

District 03 

03-SAC-80-/M10.4 

Fed Aid 

HB5 

Pgm Code 

03-3797U4 

Contract 

ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO AND SACRAMENTO COUNTIES 

Description 

REPLACE PCCP AND PLACE HMA 

Type Of Work 

BAY CITIES / MYERS JV 

Contractor 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

Resident 
Engineer 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$90,213,703

Bid + CCOs

 $14,761,692

Comp To date

 $0

This Month 

07/29/11 

Awarded 

08/24/11 

Approved 

03/27/15 

Est Comp
Accepted 

5%

%Time

 16%

% Work 
Message 

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,074,069
 $10,128,176

 $0

12/08/10 
01/11/11 
06/06/12 

61%

 85%

03-SAC-99-6.0/6 
03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $254,218

 $0

01/10/12 
03/08/12 
04/06/12 

100%

 26%

20.20 
(916)263-4927 

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,085,131
 $4,433,844

 $0

06/23/10 
07/13/10 
12/11/12 

48%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$7,038,079
 $6,109,639

 $0

06/28/11 
07/14/11 
09/05/12 

70%

 87%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$17,153,613 
$2,334,264 

$0 

12/08/11 
01/05/12 
10/03/12 

18% 

14% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/12
06/05/12 

03District 

03-SIE-89-/15 

Fed Aid 

HA22 

Pgm Code 

03-2F5804 

Contract 

STP-P089-(101)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

Description 

COLD IN PLACE RECYCLE, HMA OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

Resident 
Engineer 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,544,306

Bid + CCOs

 $4,725

Comp To date

 $0

This Month 

11/30/11 

Awarded 

12/21/11 

Approved 

11/24/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-27.0/0 

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

NEAR YUBA CITY AT A PARK AND RIDE 

EXPAND PARK AND RIDE FACILITY 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$518,454
 $521,709

 $0

11/01/11 
11/22/11 
12/21/12 

100%

 99%

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,766,662
 $1,614,850

 $0

12/10/10 
02/07/11 
12/11/14 

93%

 96%

03-SUT-113-/10.8 

HA22 

03-1F8104 
STP-P113-(031)E 

--() 

WPCP 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

TEICHERT CONSTRUCTION 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,572,098
 $4,009,743

 $0

08/19/11 
09/15/11 
10/09/12 

22%

 52%

SUSPENDED 

03-VAR-50-1.0/0 

20.20 

03-3F1104 
IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

(530)333-3423 

CHOHAN, MOHAN 

(916)263-4922

3835 BLUE HERON WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000 
$318,169 

$0 

09/09/11 
09/09/11 
05/20/12 

100% 

95% 

201130 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12 

03District 

03-YOL-5-.3/14 

Fed Aid 

HA22 

Pgm Code 

03-2F0104 

Contract 

ACIM-0056-(337)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN AND NEAR WOODLAND 

FROM 0.3 MILE WEST OF SACRAMENTO 

RIVER BRIDGE TO 0.2 MILE NORTH OF 

ADAMS CREEK BRIDGE. 

Description 

RUBBERIZED WARM MIX ASPHALT OVERLAY 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)869-6087 

P O BOX 2909 3951 PERFORMANCE DR, 

SUITE E 

SACRAMENTO, CA 95838 

$12,433,960

Bid + CCOs

 $6,058,937

Comp To date

 $0

This Month 

01/27/12 

Awarded 

02/22/12 

Approved 

07/20/12 

Est Comp
Accepted 

27%

%Time

 48%

% Work 
Message 

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,642,460
 $2,439,010

 $0

11/24/10 
12/16/10 
04/20/12 

100%

 100%

COMPLETED 
04/24/12 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,356,009
 $4,055,049

 $0

12/22/10 
01/24/11 
06/15/12 

87%

 75%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676
 $1,850

 $0

03/11/11 
04/13/11 
01/12/12 

6%

 0%

SUSPENDED 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,596,704
 $0
 $0

12/12/11 
01/04/12 

0%

 0%

SUSPENDED 

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500 
$0 
$0 

08/18/11 
09/13/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/12
06/05/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 100%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

NORTH 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$479,565
 $0

01/31/11 
06/09/11 

100%

COMPLETED 
05/10/12 

HM1A WPCP 

03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM STUDEBAKER BROWN ELECTRICAL KNUDSON, CAMERON $413,086 06/30/11 53%
03-3E8904 
NH-P070-(101) 

--() 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

CONTRACTING 

GREENWOOD CA 95635 

3835 BLUE HERON WAY 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$256,144
 $0

08/15/11 
06/12/12 

62%

HB4N WPCP (530)333-3423 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $533,607 01/11/11 93%
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$521,824
 $0

01/25/11 
05/09/12 

97%

HB1 SWPPP 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,579,467 01/13/12 0% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0 
$0 

01/31/12 
0% 

HA22 SWPPP 

Totals: Authorized Final Amt: $1,054,706,978 Completed to Date: $673,169,061 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-41.1/48.1 03-4M3204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-2.0/0 03-0AA044 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-49-3.1/7.5 03-3M9304 

03-PLA-65-4.9/9 03-4M3504 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-1.7/2.4 03-3M9504 

03-PLA-267-4.9/6.7 03-0E9904 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-2.6/10.5 03-3E0304 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-5-.3/14 03-2F0104 12
 

03-YOL-5-.8/2.5 03-3E0704 12
 

03-YOL-80-.2/5.7 03-0F7004 12
 

03-YOL-80-/4.4 03-3M8404 12
 

03-YOL-113-/11.2 03-2F0504 12
 

03-YUB-20-3.5/8 03-1F8204 12
 

03-YUB-65-2.9/4.7 03-3M2304 13
 

03-YUB-70-7.0/7.6 03-3E8904 13
 

03-YUB-70-14.2/15.1 03-0A5804 13
 

03-YUB-70-8.4/13.6 03-4E4304 13
 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $341,876,867  $207,600,789


-F- FEDERAL AID (PRIMARY) $126,933,183  $72,522,173


-S- FEDERAL AID (SECONDARY) $78,243,647  $15,035,669


-SH- STATE HIGHWAY $118,334,587  $83,494,525


 $389,318,693  $294,515,904


District Total:  $1,054,706,978  $673,169,061 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $4,320,745
 

$4,320,745
Work completed this Period:


	03

