
State of California Department of Transportation Page 1
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

Fed Aid

20.20.201

130

HE14

20.20.201

130

20.80.360

000

HA4S3

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

Description 

CONST MICROPILE WALL & SLOPE

STRESSING SYS

CONSTRUCT TUNNEL AND BUILDING

RECONSTRUCT WATER SUPPLY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGES, ROADWAY AND ELECTRICAL

PLANTING AND IRRIGATION SYSTEM

Type Of Work

DRILL TECH DRILLING & SHORING

TUTOR-SALIBA CORPORATION

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

BILL AUSTON  FLATIRON WEST

INC.

EMPIRE LANDSCAPING, INC.

Contractor

ANTIOCH, CA 94509

SYLMAR, CA 91342

ORINDA, CA  94563

SAN JOSE, CA  95133

OAKLAND, CA 94621

DAVIS, CA 94617

(925)978-2060

 

 

 

(707)310-1798

(530)400-3943

LOI, LAWRENCE

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

HANSON, JIM

Resident
Engineer

(510)867-6035

(925)602-9004

(925)310-2070

(925)310-2070

(510)385-6915

(510)385-6756

 $7,285,000

 $280,100,007

 $3,985,000

 $835,000

 $60,048,703

 $830,625

Bid + CCOs

 $6,282,101

 $265,529,712

 $100,424

 $579,939

 $49,204,550

 $537,522

Comp To  date

 $0

 $1,601,114

 $0

 $0

 $2,255,531

 $1,890

This Month

08/20/12

11/10/09

02/21/13

08/19/13

03/29/12

12/19/12

Awarded

08/21/12

11/19/09

02/21/13

08/19/13

05/01/12

02/13/13

Approved

03/06/14

07/24/14

03/19/14

03/28/14

08/08/15

09/06/14

Est Comp

 86%

 0%

 30%

 100%

 78%

 0%

%Time

 95%

 0%

 3%

 69%

 84%

 0%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

PLANT EST

SATIS

Message

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-014074

Contract 

  

SARR-P024-(030)N

  

  

  

  

  

  P0-24 0-(0NH)P

  

  

  

  

  

6204- 083-()

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

2200 WYMORE WAY

15901 OLDEN STREET

990 FISH RANCH ROAD

880 MABURY ROAD

717 KEVIN COURT

PO BOX 35

3401 REGATTA

BOULEVARD

3390 MOUNT DIABLO

BLVD STE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94704-4594

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/3.2

04-ALA-84-20.7/23.1

Fed Aid

HA23

HA12

HA42

HB1

Pgm Code

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

Description 

CONSTRUCT BIKEWAY

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

CONSTRUCT SFOBB MAINTENANCE COMPLEX

CONSTRUCT BIKEWAY

INSTALL EROSION CONTROL

Type Of Work

BAY CITIES PAVING AND

GRADING,INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TABER CONSTRUCTION

F & H CONSTRUCTION

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

DECKER LANDSCAPING, INC

Contractor

CONCORD, CA 94520

IRVINE, CA 92614

CONCORD, CA 94520

LODI CA 95241

LIVERMORE, CA 94551

ROCKLIN CA 95765

(925)687-6666

(949)252-0441

(925)682-6133

(209)931-3738

(925)449-5764

(916)652-1780

LOI, LAWRENCE

RAHMANI, MOHAMMAD

CHRENG, NICHOLAS

ANIGOL, MAHANTESH

COOPER, CHEE

KHANUM, TASLIMA

Resident
Engineer

(510)231-7117

(510)231-7139

(510)224-6311

(510)224-6529

(510)231-7111

(925)606-4447

 $1,973,229

 $13,634,490

 $5,966,964

 $33,841,395

 $5,432,866

 $142,031

Bid + CCOs

 $1,940,379

 $5,373,322

 $4,960,244

 $13,221,553

 $5,154,685

 $144,537

Comp To  date

 $4,794

 $590,774

 $339,040

 $1,977,031

 $124,445

 $0

This Month

11/14/11

10/12/12

09/10/12

03/13/13

05/31/12

02/02/11

Awarded

12/02/11

11/06/12

10/25/12

04/11/13

06/27/12

02/24/11

Approved

05/18/16

11/14/14

08/04/14

10/29/14

10/04/16

02/03/14

Est Comp

 43%

 59%

 74%

 37%

 0%

 100%

%Time

 95%

 39%

 83%

 39%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

04-292274

04-3A7774

04-3A7764

04-014084

04-292264

04-172414

Contract 

ER15-A200-(4E )

  

  

  

ER-15A3-(004)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

WPCP

5029 FORNI DRIVE

1792 KAISER AVENUE

2278 PIKE COURT

P O BOX 2329

50 CONTRACTORS STREET

3650 CINCINNATI AVENUE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

3401 REGATTA

BOULEVARD

3049 INDEPENDENCE

DRIVE STE #1

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

02/03/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

Fed Aid

HB4C

HB4N

HB32

HA25

HB4N

HB5

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

Description 

WIDEN EXISTING HWY AND BRIDGE

INSTALL RAMP METERING, WIDEN RAMPS

REPLACEMENT PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

Type Of Work

BAY CITIES PAVING AND

GRADING,INC

GHILOTTI CONSTRUCTION COMPANY

BORTOLUSSI AND WATKIN

JJ NGUYEN INC

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

Contractor

CONCORD, CA 94524

SANTA ROSA CA 95407

SAN RAFAEL, CA 94904-4886

SAN JOSE, CA 95127

LIVERMORE, CA 94550

BERKELEY, CA 94710

(925)687-6666

(707)585-1221

(415)453-4675

(408)259-7982

(925)294-5669

(510)526-3424

PARDO, ROMMEL

LIVINGSTON, VICTOR

MACKLE, BRIAN

HOLLIS, JOHN

MOGHADAM, SIAVOSH

PARDO, ROMMEL

Resident
Engineer

(925)606-2048

(510)385-6909

(831)325-4875

(510)774-5911

(925)606-2029

(925)606-2048

 $23,668,734

 $5,464,185

 $1,254,361

 $1,473,443

 $38,715,063

 $28,472,251

Bid + CCOs

 $19,531,058

 $4,893,764

 $824,639

 $1,261,122

 $14,083,058

 $14,029,365

Comp To  date

 $431,778

 $178,374

 $156,241

 $3,375

 $204,761

 $1,888,072

This Month

03/21/12

10/15/12

05/20/13

12/21/10

06/18/12

11/16/12

Awarded

04/13/12

11/06/12

06/13/13

02/15/11

07/16/12

12/20/12

Approved

03/14/14

04/15/14

04/02/17

04/21/15

07/02/15

11/05/14

Est Comp

 95%

 83%

 85%

 0%

 35%

 52%

%Time

 82%

 89%

 70%

 0%

 36%

 49%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-297614

04-153004

04-2G3614

04-2490A4

04-4A07U4

04-2908V4

Contract 

  

ACNH-X001-(567)E

  

IM-X001-(551)E

ACIM-5801-(051)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

P.O. BOX 6227

246 GHILOTTI AVENUE

77 LARKSPUR STREET

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

3049 INDEPENDENCE

DRIVE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

LIVERMORE, CA 94551

HAYWARD, CA 94544

SAN JOSE, CA 95122

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.0/46

04-ALA-680-.9/1.6

Fed Aid

HB5

HB4N

HB5

20.80.030

115

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY, CITY OF OAKLAND AT

THE DISTRIBUTION STRUCTURE AT

EASTBOUND 80/580REPAIR DECK AND

REPLACE BRIDGE JOINTS PER DIRE

IN ALAMEDA COUNTY, NB 680 BETWEEN

SCOTT CREEK RDAND MISSION BLVD IN

FREMONT INJECTION GROUTING, GRIND AC

PAVEMENT AND OVERLAY WITH

Description 

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

INJECTION GROUTING & GRIND PAVEMENT

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

FLATIRON WEST, INC.

BAY CITIES PAVING & GRADING,

INC

Contractor

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

LIVERMORE, CA 94551

DUBLIN, CA 94568

BENICIA, CA 94510

CONCORD, CA 94520

(916)388-0308

(707)303-2393

(925)449-5764

(925)829-9220

(707)742-6000

 

HANSON, JIM

DIKE, EDDIE

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

KATTI, HRISHIKESH

Resident
Engineer

(510)385-6756

(925)606-2044

(925)606-2035

(925)606-2045

(510)231-7119

(510)714-7086

 $658,291

 $53,855,666

 $5,532,544

 $39,958,334

 $7,485,000

 $3,425,000

Bid + CCOs

 $412,779

 $23,154,607

 $4,919,189

 $16,691,542

 $5,245,513

 $2,524,581

Comp To  date

 $3,996

 $5,672,833

 $127,795

 $0

 $0

 $0

This Month

09/29/11

11/20/12

10/24/12

10/29/12

04/26/13

08/19/13

Awarded

11/17/11

12/20/12

12/14/12

12/13/12

04/26/13

08/19/13

Approved

11/25/15

07/09/15

09/17/14

12/23/14

12/23/13

12/09/13

Est Comp

 0%

 35%

 59%

 48%

 100%

 100%

%Time

 0%

 42%

 85%

 41%

 100%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

04-172434

04-2908C4

04-151134

04-2908E4

04-1A6734

04-4G7004

Contract 

  

ACIM-5801-(105)5

ACIM-X001-(568)E

ACIM-5801-(054)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

  

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

2100 GOODYEAR ROAD

5029 FORNI DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

477 N CANYONS PKWY,

SUITE A

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

02/27/14

02/04/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

Fed Aid

20.20.201

130

HE14

20.80.040

110

20.20.201

130

HB4N

HB4N

Pgm Code

IN ALAMEDA COUNTY, ON ROUTES 580,

680, 880, AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECT SYS DUE TO WIRE

THEFTAND VANDALISM. DIR'S E

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

Description 

REPAIR DAMAGED ELECT SYSTEMS

(VARIOUS LOC)

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

WIDEN FREEWAY, REPLACE OVERCROSSING

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORPORATION

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

MIKE BROWN ELECTRIC

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

Contractor

SAN JOSE, CA 95132

CONCORD, CA 94524

SAN JOSE, CA 95132

COTATI, CA 94931

LIVERMORE, CA 94550

LIVERMORE, CA 94550

(408)886-0335

 

(408)786-6816

(707)792-8100

(925)606-2400

(925)606-2400

BORRAYO, SALVADOR C.

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

TRUONG, HENRY

SINGH, BAHADUR

MEHARENA, EPHREM

Resident
Engineer

(510)377-4186

(510)668-4923

(510)377-4186

(510)670-7844

(510)670-7831

(510)719-7179

 $1,485,000

 $1,515,244

 $1,485,000

 $3,885,000

 $40,884,334

 $21,171,934

Bid + CCOs

 $1,465,847

 $1,512,056

 $1,443,155

 $2,962,079

 $18,745,721

 $12,197,893

Comp To  date

 $0

 $2,005

 $0

 $0

 $535,541

 $621,801

This Month

11/26/12

07/07/10

05/17/12

01/22/13

09/14/12

11/08/12

Awarded

11/26/12

07/22/10

05/17/12

01/22/13

10/17/12

12/03/12

Approved

01/31/14

01/02/15

08/30/13

06/30/14

06/15/15

08/19/15

Est Comp

 100%

 0%

 100%

 100%

 99%

 41%

%Time

 98%

 0%

 97%

 76%

 45%

 57%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

OVER RUN

 

 

Message

04-4H4104

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

1950 MAJESTIC COURT

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

561-A MERCANTILE DRIVE

550 GREENVILLE ROAD

550 GREENVILLE ROAD

25100 SANTA CLARA

STREET

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

HAYWARD, CA 94544

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1

04-CC-4-.1/100

04-CC-4-.2/31.5

Fed Aid

HA22

HA21

HB4N

HA27

SHOPP 353

20.20.201

130

HA4

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF MADISON ST  UC TO 0.1

MILE SOUTH OF 880/980  SEPARATION

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN CONTRA COSTA AND SOLANO COUNTIES,

ON VARIOUS ROUTES AND LOCATIONS, TO

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE

TO WIRE THEFT & VAN

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

Description 

ROADWAY REHABILITATION

REPLACE BRIDGE

REMOVE EXISTING MEDIAN DOUBLE METAL

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

REPAIR DAMAGED ELECTRICAL SYSTEMS

UPGRADE BARRIERS (MBGR & CONCRETE)

Type Of Work

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

FLATIRON CONSTRUCTION CORP.

HONEYWELL BUILDING SOLUTIONS

COLUMBIA ELECTRIC, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

Contractor

HAYWARD, CA 94545

OAKLAND CA   94607

OAKLAND, CA 94621

FOSTER CITY, CA  94404

SAN LEANDRO, CA 94577

FAIRVIEW, OR 97024

(510)921-3006

(916)869-3544

(510)636-9307

 

(510)430-9505

(503)661-5093

CHAHAL, HARPAL

SENG, TA

ZHANG, RUI

KENNEDY, KEN

MOHAMMAD (MAZIAR)

RAHMANI

MIAN, ARSHAD

Resident
Engineer

(510)670-4918

(510)622-1920

(510)867-6031

(510)385-6887

(510)867-6136

(925)602-9021

 $14,369,542

 $97,861,366

 $3,198,824

 $6,685,000

 $865,000

 $5,659,365

Bid + CCOs

 $13,653,827

 $89,372,963

 $1,249,097

 $0

 $811,005

 $2,058,482

Comp To  date

 $58,387

 $4,357,074

 $1,123,507

 $0

 $0

 $357,998

This Month

12/02/11

03/25/09

10/07/13

11/07/13

08/21/12

03/14/13

Awarded

01/04/12

04/20/09

10/22/13

11/07/13

08/21/12

04/11/13

Approved

03/15/14

01/28/15

09/17/14

01/31/14

04/22/16

Est Comp

 100%

 100%

 19%

 0%

 100%

 27%

%Time

 93%

 91%

 39%

 0%

 100%

 36%

% Work 

 

 

 

 

COMPLETED

 

Message

04-1A6824

04-1706U4

04-1G5604

04-0J7804

04-3E6904

04-0A7904

Contract 

ACIM-8801-(064)E

ACBR-0880-(059)E

HSIM-8801-(066)E

  

  

HSTP-G000-(353)

--()

  08-8010-(9EA)C

--()

  

  

--()

  

0880-1059-()

  

  

  

  

WPCP

SWPPP

WPCP

  

  

WPCP

22991 CLAWITER ROAD

450 BURMA ROAD

717 KEVIN COURT

353A VINTAGE PARK DRIVE

1980 DAVIS STREET

20905 NE SANDY BOULEVARD

25100 SANTA CLARA

STREET

355 BURMA ROAD

355 BURMA ROD

111 GRAND AVENUE

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

HAYWARD, CA 94544

OAKLAND CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94612

RICHMOND, CA 94804

CONCORD, CA 94518

Accepted

01/31/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-CC-4-23.5/26.1

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-24-1.4/0

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

Fed Aid

HB4C

HB4C

HB4C

HA23

HA21

HA14

Pgm Code

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

IN CONTRA COSTA COUNTY ON ROUTE 580

AT THE SCOFIELD AVENUE UC AND WESTERN

DRIVE ON-RAMP UC (BRIDGES # 28-0140

L/R, 28-0141 R)

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

Description 

WIDEN HIGHWAY AND BRIDGE

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL DOWNDRAIN, GRADING AND

BRIDGE DECK REPLACEMENT

REPLACE MAINTENANCE BUILDINGS

Type Of Work

MIKE LOVELACE  OC JONES AND

SONS, INC

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

DREAMBUILDER

MYERS AND SONS CONSTRUCTION LP

WEST BAY BUILDERS, INC.

Contractor

BERKELEY CA  94710

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

PLACENTIA CA 92870

SACRAMENTO, CA 95834

NOVATO, CA 94949

 

(916)635-9370

(916)919-1750

(714)646-3697

(916)283-9950

(415)456-8972

SCHNEIDER, JOLIE

GONZALEZ, ALFONSO

CARNEY, VICKY

KHANUM, TASLIMA

AHMADZADEH, ALI

Resident
Engineer

(510)377-4171

(925)756-0601

(510)385-6774

 

(510)224-6667

(510)231-7119

 $75,013,415

 $45,137,907

 $53,590,016

 $391,390

 $17,388,571

 $4,256,514

Bid + CCOs

 $73,400,673

 $29,366,937

 $23,490,387

 $0

 $15,146,641

 $3,165,130

Comp To  date

 $615,795

 $739,860

 $760,222

 $0

 $91,302

 $377,046

This Month

04/15/10

10/11/11

05/25/12

11/19/12

02/22/13

12/05/12

Awarded

05/06/10

11/03/11

07/03/12

12/14/12

03/14/13

02/13/13

Approved

03/12/14

06/30/15

07/31/15

12/23/14

09/21/15

Est Comp

 98%

 61%

 49%

 0%

 0%

 38%

%Time

 97%

 65%

 44%

 0%

 0%

 74%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-228594

04-2285E4

04-1G9404

04-4S2704

04-1A3204

04-003944

Contract 

HPLU-6204-(087)N

  

  

  

BHIM- 580-(052)2

  

  62-04 0-(7NN)C

  

  

  

--()

  

6204- 088-()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1520 FOURTH STREET

3286 FITZGERALD ROAD

1204 W 10TH STREET

1324 E LAWSON LN

4600 NORTHGATE BLVD., STE 100

250 BEL MARIN KEYS BLVD BLDG

2625 CROW COURT

2625 CROW COURT

2625 CROW COURT

3401 RAGATTA BLVD

3401 REGATTA BLVD

ANTIOCH CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-1.0/0

Fed Aid

HM

20.20.201

130

HM1

HE2

HA23

Pgm Code

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY AT MARIN CITY AT ROSS

DRIVE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

WIDEN FREEWAY, RETAINING WALLS

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

MODIFY AND UPGRADE DRAINAGE SYSTEM

Type Of Work

GALLAGHER & BURK INC

STEINY & COMPANY, INC.

BAY CITIES/ MYERS JV

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

DREAMBUILDER

Contractor

OAKLAND CA 94601

VALLEJO, CA 94590

RANCHO CORDOVA CA 957412948

CONCORD CA 94520

SAN JOSE, CA 95127

PLACENTIA CA 92870

(510)261-0466

(707)552-6900

(916)919-1809

(925)288-1566

(408)259-7982

(714)646-3697

TRINH, JASON

CHRENG, NICHOLAS

SHARMA, JYOTSNA

HOLLIS, JOHN

Resident
Engineer

(510)231-7193

(510)224-6311

(510)385-5732

 

(510)774-5911

 

 $6,664,766

 $4,885,000

 $22,231,512

 $1,183,720

 $993,366

 $318,061

Bid + CCOs

 $2,323,356

 $2,411,348

 $17,665,845

 $0

 $962,269

 $0

Comp To  date

 $0

 $0

 $1,953,546

 $0

 $2,700

 $0

This Month

06/05/13

01/22/13

12/24/12

06/19/12

12/21/09

10/30/13

Awarded

07/22/13

01/22/13

01/25/13

07/20/12

01/26/10

11/12/13

Approved

06/03/14

03/31/14

06/01/14

07/11/14

Est Comp

 23%

 83%

 89%

 0%

 0%

 0%

%Time

 35%

 49%

 78%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-3E4404

04-4H6704

04-2285H4

04-1E8204

04-0060C4

04-4S7704

Contract 

IM-580 -(057)E

  

ACIM-6801-(069)A

  

  

  

--()

  

T620-4 10-(PL ) 

  

  

  

  

  

04 1-07-()

  

  

  

  

  

SWPPP

WPCP

WPCP

  

344 HIGH STREET

27 SHERIDAN STREET

P O BOX 2948

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

1324 E LAWSON LN

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

STE #150

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94518

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

Fed Aid

HA23

HA23

HB5

HB5

HB4C

HB4C

Pgm Code

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

INSTALL SLOPE PROTECTION AND

REPLACE CULVERT AND INSTALL ROCK

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

ETIC

MAGGIORA & GHILOTTI, INC.

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

PLEASANT HILL, CA 94523

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

(925)602-4720

(415)459-8640

(415)454-7011

(415)747-6057

(415)454-7011

(707)585-1221

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

CHOI, GINA

CHANGIZI, DAVE

MOUSSA, ELIAS

Resident
Engineer

(510)385-7079

(510)774-6297

(510)385-7079

(510)385-8178

(707)429-6222

(707)436-2200

 $267,205

 $262,345

 $13,380,052

 $24,040,280

 $23,526,700

 $39,080,193

Bid + CCOs

 $263,153

 $248,651

 $9,805,682

 $16,984,129

 $24,040,653

 $30,785,407

Comp To  date

 $300

 $825

 $588,611

 $1,171,675

 $297,749

 $701,685

This Month

10/01/12

11/02/12

11/01/12

09/14/12

01/26/12

01/11/12

Awarded

11/06/12

12/03/12

12/20/12

10/17/12

02/17/12

02/03/12

Approved

09/25/14

06/05/14

05/29/14

05/20/15

03/21/14

05/29/14

Est Comp

 26%

 26%

 40%

 37%

 0%

 86%

%Time

 98%

 95%

 73%

 70%

 0%

 78%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

04-4S5304

04-3S5704

04-2640L4

04-264074

04-264134

04-264144

Contract 

  

  

  

  

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

  

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2285 MORELLO AVENUE

555 DUBOIS STREET

525 JACOBY STREET

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

246 GHILOTTI AVE

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

756 FRANCISCO BLVD

WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

Fed Aid

20.20.201

130

HA1

HA21

Pgm Code

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA AND SOLANO COUNTIES AT FIRST

STREET OVERCROSSING AND MAGAZINE

STREET OVERCROSSING

IN NAPA COUNTY NEAR CALISTOGA FROM

1.4 MILES TO 1.9 MILES NORTH OF

TUBBS LANE

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

Description 

REPAIR DAMAGED ELECT SYSTEMS (TOS)

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

BLAST CLEAN AND PAINT ALL STEEL

RECONSTRUCT SLOPE AND REPLACE

PERFORM HIGHWAY PLANTING

REPLACE BRIDGE (SCOUR)

Type Of Work

ST. FRANCIS ELECTRIC, INC.

LEGG, INC.

JEFFCO PAINTING & COATING

GORDON N BALL, INC.

PARKER LANDSCAPE DEVELOPMENT

GORDON N BALL INC

Contractor

SAN LEANDRO, CA 94577

LIVERMORE, CA 94550

VALLEJO CA 94590

ALAMO, CA 94507

SACRAMENTO, CA  95828

ALAMO CA 94507

(510)639-0639

(925)605-4500

(707)562-1900

(925)838-5675

(916)383-4071

(925)838-5675

CARTY, RODOLFO

TENOSO, PRINCIPE

PATENIA, DANILO

HANSON, JIM

TENOSO, PRINCIPE

Resident
Engineer

(510)231-7131

(707)429-6263

 

(707)863-5144

(510)385-6756

(707)863-5170

 $3,910,000

 $900,779

 $452,275

 $2,547,589

 $409,143

 $1,911,629

Bid + CCOs

 $750,903

 $778,985

 $0

 $2,516,891

 $239,760

 $21,000

Comp To  date

 $0

 $0

 $0

 $0

 $4,779

 $21,000

This Month

01/14/13

04/30/12

01/21/14

12/27/12

09/23/11

10/24/13

Awarded

01/14/13

05/11/12

02/21/14

01/25/13

10/18/11

11/12/13

Approved

12/30/13

11/27/12

01/06/14

06/18/15

10/02/14

Est Comp

 0%

 100%

 0%

 100%

 0%

 0%

%Time

 19%

 89%

 0%

 100%

 0%

 1%

% Work 

 

 

 

COMPLETED

PLANT EST

SATIS

 

Message

04-4H6904

04-1E40A4

04-3E5504

04-4S0204

04-4442A4

04-2A1104

Contract 

  

  

  

STP-P029-(   )

  

BHST-P121-(025)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

  

975 CARDEN STREET

2551 2ND STREET

PO BOX 1888

333 CAMILLE AVENUE

6251 SKY CREEK DRIVE, SUITE A

333 CAMILLE AVENUE

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

324 CAMPUS LANE,

3401 REGATTA

BOULEVARD

324 CAMPUS LANE

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

Accepted

01/21/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-NAP-128-10.3/10.3

04-SCL-9-2.5/7

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

Fed Aid

HA1

HB1

HB1

20.20.201

130

HM

HB1

Pgm Code

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN SANTA CLARA COUNTY ON ROUTE 9

IN SANTA CLARA COUNTY ON STATE ROUTE

9, IN AND NEAR THE CITY OF SARATOGA

BETWEEN ROUTE 35 JUNCTION AND 0.1

MILE SOUTH OF THE 6TH S

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY IN AND  NEAR

SANTA CLARA, SUNNYVALE AND  MOUNTAIN

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4

MILE WEST OF ROUTE 82

IN SANTA CLARA COUNTY, IN CITY OF

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK

AVENUE INTERSECTION

Description 

REPLACE ROADWAY SECTION WITH LIGHT

WIDEN ROADWAY FOR REALIGNMENT

SHOULDER WIDENING

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

COLD PLANE AC PAVEMENT AND HMA

INSTALL NEW SIGNALS & UPGRADE RAMPS

Type Of Work

GORDON N BALL, INC.

RGW CONSTRUCTION INC

STEVENS CREEK QUARRY INC

ROSENDIN ELECTRIC, INC.

M C K SERVICES INC

DREAMBUILDER CONSTRUCTION

Contractor

ALAMO, CA 94507

LIVERMORE CA 94551

CUPERTINO CA 95014

SAN JOSE, CA 95133

CONCORD CA 94524

PLACENTIA, CA 92870

(925)838-5675

(925)606-2400

(408)253-2512

(408)286-2800

(925)957-9200

(714)646-3697

SANTOS, BRIAN

TAROKH, CASEY

BORRAYO, SALVADOR

TAROKH, CASEY

WASSEF, WAGDY

Resident
Engineer

(707)863-5141

 

(408)254-5826

(510)377-4186

(408)254-5826

(408)254-5860

 $1,071,572

 $4,969,174

 $709,210

 $3,475,000

 $2,004,181

 $658,716

Bid + CCOs

 $1,033,137

 $0

 $611,302

 $3,132,260

 $620,440

 $660,657

Comp To  date

 $80,721

 $0

 $30,635

 $0

 $0

 $0

This Month

02/06/13

11/19/13

06/14/13

01/22/13

06/18/13

11/16/12

Awarded

03/12/13

12/09/13

08/13/13

01/22/13

07/22/13

12/14/12

Approved

10/06/14

03/04/14

01/30/14

05/30/14

01/24/14

Est Comp

 65%

 0%

 93%

 72%

 43%

 100%

%Time

 94%

 0%

 86%

 90%

 31%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-4S0304

04-2A4304

04-1G0704

04-4H6604

04-3E2904

04-0G1304

Contract 

STP-S128-(051)

SSTP-S009-(019)E

HSST-P009-(017)E

  

ACST-P082-(023)E

ACHS-P082-(022)E

--()

--()

--()

  

  P0-82 0-(3E)

P P0-82 0-(2E)

  

  

  

  

--()

--()

WPCP

  

  

  

  

WPCP

333 CAMILLE AVENUE

550 GREENVILLE ROAD

12100 STEVENS CANYON ROAD

880 MABURY ROAD

P O BOX 5697

1324 E. LAWSON LANE

324 CAMPUS LANE,

SUITE T

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

01/24/14

Location
Storm Water
Plan



State of California Department of Transportation Page 12
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-5.0/17.7

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

Fed Aid

HM

20.20.201

230

HB4N

HM1

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES, ON ROUTES 85, 87, 101, 280,

680, AND 880 AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECTSYSTEMS 

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA COUNTY,IN GILLROY AND

MORGAN HILL FROM 0.1 MILE_NORTH OF

MONTERERY_ROAD_UNDERCROSSING TO 0.1

MILE SOUTH OF COCHRANE

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

Description 

METHACRYLATE BRIDGE DECKS,REPLACE

REPAIR DAMAGED ELECT SYSTEMS

INSTALL RAMP METERING AND TRAFFIC

INDIVIDUAL SLAB REPLACEMENT

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

BENTANCOURT BROS CONTRUCTION

PAVEX CONSTRUCTION DIVISION

FBD VANGUARD CONSTRUCTION INC

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

Contractor

BENICIA CA 94510

LIVERMORE, CA 94551

SAN JOSE, CA 95136

LIVERMORE CA 94550

OAKLAND, CA 94621

OAKLAND, CA 94621

(707)746-8028

(925)454-1521

(408)574-1400

(925)245-1300

 

 

NGUYEN, HUNG

TRUONG, HENRY

TRUONG, HENRY

NGUYEN, HUNG V.

NGUYEN, HUNG V.

Resident
Engineer

(408)254-5847

(510)385-7053

(510)385-7053

 

(408)254-5847

(408)254-5847

 $1,448,929

 $1,481,000

 $6,045,974

 $662,200

 $7,200

 $1,035,000

Bid + CCOs

 $1,484,629

 $1,486,025

 $5,444,777

 $0

 $0

 $116,842

Comp To  date

 $50,135

 $0

 $61,810

 $0

 $0

 $116,842

This Month

05/20/13

11/26/12

08/28/12

02/12/14

10/22/13

10/22/13

Awarded

06/13/13

11/26/12

10/04/12

02/27/14

10/10/13

10/22/13

Approved

03/10/14

06/30/14

04/03/15

04/30/14

06/30/14

Est Comp

 90%

 100%

 49%

 0%

 0%

 28%

%Time

 98%

 99%

 89%

 0%

 0%

 11%

% Work 

 

OVER RUN

 

 

 

 

Message

04-2E7104

04-4H4204

04-154204

04-3E3104

04-040604

04-0J0604

Contract 

  

  

ACST-PP08-(505)3

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

3701 MALLARD DRIVE

5933 NORTHFRONT ROAD

120 GRANITE ROCK WAY

651 ENTERPRISE COURT

21 HEGENBERGER COURT

21 HEGENBERGER COURT

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

02/25/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

Fed Aid

HB4C

HB4C

HB1

HB4N

HB5

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

Description 

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

IMPROVE SIGHT DISTANCE,

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

WIDEN I-880 ONE LANE EACH DIRECTION

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING

INC

BAY CITIES PAVING & GRADING,

INC

Contractor

SACRAMENTO CA 95828

BERKELEY, CA  94710

HAYWARD, CA 94545

WATERSONVILLE, CA 95076

CONCORD, CA 94524

CONCORD, CA 94520

(916)388-0308

(510)526-3424

(510)782-6065

(408)574-1400

(925)687-6666

(925)687-6666

MACKLE, BRIAN

LAYMOUN, MOAID

MACKLE, BRIAN

NGUYEN, VERNON

NGUYEN, HUNG V.

PANDYA, NILESH

Resident
Engineer

(510)385-6991

(408)254-5838

(831)325-4872

(408)232-3024

(408)254-5847

(408)232-0224

 $340,304

 $38,363,088

 $699,401

 $8,447,399

 $11,844,716

 $32,598,438

Bid + CCOs

 $327,224

 $29,818,964

 $613,457

 $5,367,930

 $11,397,259

 $31,376,700

Comp To  date

 $1,077

 $537,065

 $2,432

 $1,051,573

 $630,876

 $0

This Month

12/23/10

11/17/11

12/14/11

03/22/13

11/26/12

12/14/11

Awarded

01/13/11

12/13/11

01/18/12

04/18/13

12/27/12

01/05/12

Approved

09/11/14

05/04/15

09/03/15

03/06/14

03/17/14

02/28/14

Est Comp

 0%

 54%

 52%

 39%

 94%

 90%

%Time

 0%

 76%

 88%

 63%

 91%

 95%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-4876A4

04-4A3304

04-448834

04-2A4404

04-153204

04-298304

Contract 

  

  

STP-S152-(077)E

HSNH-P152-(082)

IM-680 -(068)8

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8380 ROVANA CIRCLE

1520 FOURTH STREET

20975 CABOT BOULEVARD

411 WALKER STREET

P O BOX 6227

1450 CIVIC CT BUILDING B#400

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

Fed Aid

20.10.201

335

HA4S3

HA4S3

HA4S3

HA4S3

20.20.201

130

Pgm Code

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

Description 

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

CONSTRUCT BRIDGES AND ROADWAY

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

Type Of Work

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

MCM CONSTRUCTION, INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

Contractor

SAN RAFAEL, CA 94901

ALAMO CA 94507

OAKLAND, CA 94607

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

(415)454-7011

(925)838-5675

 

 

(925)461-1500

(415)475-6121

KENNEDY, KEN

LARWIN, TOM

HOWE, WILLIAM

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

Resident
Engineer

(510)385-6887

(510)867-4545

(510)385-7084

(510)455-1798

(510)385-7084

(510)231-7139

 $4,015,000

 $3,778,335

 $251,871,222

 $1,983,832,654

 $92,547,606

 $2,935,000

Bid + CCOs

 $3,626,586

 $3,726,699

 $238,094,786

 $1,923,514,488

 $29,779,778

 $515,401

Comp To  date

 $44,386

 $2,501

 $1,971,106

 $6,115,031

 $1,497,758

 $44,384

This Month

05/14/12

11/29/10

02/04/10

04/18/06

11/27/12

01/23/13

Awarded

05/14/12

12/14/10

02/23/10

05/03/06

01/10/13

01/23/13

Approved

12/23/14

02/01/13

01/04/14

08/24/14

03/29/16

03/31/14

Est Comp

 100%

 0%

 100%

 94%

 31%

 86%

%Time

 90%

 0%

 95%

 97%

 32%

 18%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

 

Message

04-1A9024

04-0435E4

04-0120S4

04-0120F4

04-0120T4

04-4H6804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

525 JACOBY STREET

333 CAMILLE AVENUE

450 BURMA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

603 OLD MASON STREET

345 BURMA ROAD

325 BURMA ROAD

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

OAKLAND CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

Fed Aid

HA21

HA23

20.20.201

130

20.20.201

130

HE14

HE14

Pgm Code

IN SAN FRANCISCO COUNTY ON ROUTE 280

AT THE SOUTHERN FREEWAY VIADUCT

BRIDGE NO. 34-0046

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

HINGE REPLACEMENT

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

REPAIR WASHED OUT EMBANKMENTS

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

Type Of Work

GOLDEN STATE BRIDGE INC

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

HOLLIE CUN

Contractor

BENICIA CA 94510

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

REDWOOD CITY, CA 94063

DAVIS CA 95616

LODI CA  95242

(925)372-8000

(408)574-1400

(415)822-4400

(925)819-2960

(530)400-3943

 

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHERI, FRED

BOOSHEHRI, FRED

HANSON, JIM

DAVID, JOSE

Resident
Engineer

(415)720-4027

(650)855-7777

(650)222-7241

(650)222-7241

(510)385-6756

(650)738-3827

 $3,977,777

 $424,094

 $535,000

 $935,000

 $1,757,027

 $1,178,759

Bid + CCOs

 $0

 $432,091

 $0

 $843,105

 $568,831

 $1,009,411

Comp To  date

 $0

 $1,350

 $0

 $0

 $48,644

 $24,902

This Month

01/14/14

06/23/11

04/08/13

02/19/13

07/01/13

03/09/09

Awarded

02/05/14

07/15/11

04/08/13

02/19/13

08/07/13

03/20/09

Approved

03/27/15

12/31/14

09/18/13

08/20/19

03/05/15

Est Comp

 0%

 80%

 0%

 100%

 34%

 0%

%Time

 0%

 97%

 0%

 100%

 45%

 0%

% Work 

 

 

 

OVER RUN

 

PLANT EST

SATIS

Message

04-4A5104

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

Contract 

NHPI-280 -(136)E

ACST-37B6-(004)E

  

  

SM-9790-(13 )

ACST-1187-(012)E

--()

  37-B6 0-(4E)

  

  

--()

  11-87 0-(2E)

  

--()

  

  

  

--()

  

WPCP

  

  

  

SWPPP

2990 BAY VISTA COURT SUITE D

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

2336 EL CAMINO REAL

118 HICKORY LANE

5400 WEST HIGHWAY 12

603 OLD MASON RD,PARK

PRESIDIO

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

SAN FRANCISCO, CA 94129

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SM-35-13.1/13.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

Fed Aid

HA1

HB4N

HA23

HM3

Pgm Code

IN SAN MATEO COUNTY NEAR SKY LONDA

2.6 MILES NORTH OF JUNCTION ROUTES 35

AND 84

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND COLMA FROM  ARROY DRIVE

TO 0.2 MILE NORTH OF ARLINGTON DRIVE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO COUNTY_AT VARIOUS __

LOCATIONS_(11 BRIDGES)

Description 

CONSTRUCT SOLDIER BEAM RETAIN WALL

TANGENT WALL EMBANKMENT REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

PLACE MICRO SURFACING

CONSTRUCT TIEBACK WALL

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

PAVEX CONSTRUCTION DIVISION

CONDON-JOHNSON & ASSOCIATES,

INC.

MIKE BROWN ELECTRIC CO

CENTRAL VALLEY ENGNEERING &

ASPHALT INC

ROBERT A BOTHMAN, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN JOSE CA 95136

OAKLAND CA 94604

COTATI CA 949313040

ROSEVILLE CA 95678

SAN JOSE, CA 95112

IRVINE CA 92614

(408)574-1400

(510)636-2100

(707)792-8100

(916)791-1609

(408)279-2277

(949)252-0441

KOOS, CHARLES

WASSEF, WAGDY

BOOSHEHRI, FRED

KOOS, CHARLES

Resident
Engineer

 

(415)923-4242

(408)254-5866

 

(650)855-7777

(415)923-4242

 $546,781

 $555,496

 $6,219,728

 $547,123

 $1,413,122

 $1,116,063

Bid + CCOs

 $0

 $541,960

 $6,062,810

 $0

 $1,364,677

 $1,059,582

Comp To  date

 $0

 $0

 $211,277

 $0

 $520

 $0

This Month

12/18/13

10/29/12

04/25/12

06/11/13

04/25/12

04/03/13

Awarded

01/14/14

12/03/12

06/01/12

07/15/13

06/06/12

04/26/13

Approved

02/15/14

04/01/14

04/30/14

02/21/14

Est Comp

 0%

 82%

 95%

 0%

 91%

 100%

%Time

 0%

 95%

 97%

 0%

 96%

 100%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-3G0204

04-4S1204

04-4A9234

04-3E3804

04-4S5904

04-2E7504

Contract 

STP-S035-(008)E

  

  

  

ACST-P084-(039)E

  

--()

  

  

  

  P0-84 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

  

WPCP

  

120 GRANITE ROCK WAY

P O BOX 12368

561-A MERCHANTILE DRIVE

216 KENROY LANE

650 QUINN AVENUE

1792 KAISER AVENUE

603 MASON STREET

1007 KNOX AVENUE

2350 PAGE MILL ROAD

603 MASON STREET

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

Accepted

02/21/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-13.5/17.7

04-SM-101-/6

04-SM-101-/26.2

04-SM-280-8.9/9

Fed Aid

HA21

HB4N

HB4C

20.20.201

130

Pgm Code

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

REPLACE 33" DRAINAGE PIPE & 8"

UNDERDRAIN PIPE IN THE SOUTHBOUND

LEFT SHOULDER IN SAN MATEO COUNTY.

Description 

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACEMENT LANDSCAPING

ESTABLISH EXISTING PLANTING

INSTALL TRAFFIC SYSTEM

INSTALL NEW RAMP METERING AND UP

REPLACE DRAINAGE PIPES

Type Of Work

AMLAND CORP

BORTOLUSSI & WATKIN

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

ROADWAY ENGINEERING WORKS INC

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

RGW CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95132

SAN RAFAEL CA 94904-4886

SACRAMENTO, CA  95828

CERES, CA 95307

FREMONT, CA 94538

LIVERMORE, CA  94550

(408)298-4343

(415)453-4675

(916)388-0308

(209)541-0920

(510)440-8127

 

BORRAYO, SALVADOR

MACKLE, BRIAN

MACKLE, BRIAN

TRUONG, HENRY

CIARDIELLO, RICARDO

BOOSHEHRI, FRED

Resident
Engineer

(510)377-4186

(831)325-4872

(831)325-4872

(510)670-7844

(510)231-7140

(650)222-7241

 $2,713,889

 $1,016,104

 $113,980

 $5,261,779

 $10,841,045

 $1,535,000

Bid + CCOs

 $2,371,409

 $1,713

 $113,774

 $2,565,178

 $10,340,960

 $179,044

Comp To  date

 $105,892

 $200

 $0

 $0

 $0

 $0

This Month

01/05/10

09/18/13

10/14/11

01/28/13

12/22/11

11/19/13

Awarded

03/02/10

10/03/13

12/13/11

02/21/13

02/17/12

11/19/13

Approved

05/02/14

10/23/17

02/07/14

04/07/14

08/30/13

03/28/14

Est Comp

 79%

 8%

 100%

 68%

 100%

 44%

%Time

 89%

 0%

 100%

 51%

 98%

 12%

% Work 

 

 

COMPLETED

 

OVER RUN

 

Message

04-042244

04-2356A4

04-2642A4

04-4A9254

04-2A7904

04-1J2704

Contract 

  

  

  

  

ACNH-Q101-(202)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

  

  

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

8380 ROVANA CIRCLE

3442 6TH STREET

3765 YALE WAY

550 GREENVILLE RD

25100 SANTA CLARA

STREET

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

3401 REGATTA

BOULEVARD

2350 PAGE MILL ROAD

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

PALO ALTO, CA 94304

Accepted

02/14/14

Location
Storm Water
Plan



State of California Department of Transportation Page 18
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SOL-12-20.6/21.3

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

Fed Aid

HB1

HE14

20.20.201

130

HA42

HB4N

HA22

Pgm Code

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY,

AND AZEVEDO ROADS,INSTALL LEFT TURN

POCKETS,FROM AZEVEDO RD TO LIBERTY

ISLAND ROAD, SHOULDER W

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

Description 

INSTALL LEFT TURN POCKETS, FROM

HIGHWAY PLANTING AND LANDSCAPING

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

Type Of Work

RGW CONSTRUCTION INC

PARKER LANDSCAPE DEVELOPMENT

NORCAL GENERAL CONSTRUCTION

CORPORATION

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

Contractor

LIVERMORE, CA 94550

SACRAMENTO, CA 95828

SAN JOSE, CA 95132

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

(925)606-2400

(916)383-4071

(408)886-0335

(510)526-3424

(415)454-7011

(530)406-4200

HANSON, JIM

BORRAYO, SALVADOR

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

Resident
Engineer

 

(510)385-6756

(510)377-4186

(707)428-2029

(707)863-5102

(707)863-5123

 $6,790,318

 $964,232

 $1,485,000

 $48,268,107

 $1,431,316

 $40,119,580

Bid + CCOs

 $0

 $955,150

 $1,469,866

 $48,299,310

 $1,362,655

 $34,294,300

Comp To  date

 $0

 $0

 $0

 $89,587

 $6,676

 $1,626,904

This Month

01/23/14

01/14/10

01/29/13

01/25/12

05/21/13

10/26/12

Awarded

02/21/14

02/02/10

01/29/13

02/13/12

06/10/13

12/03/12

Approved

01/29/14

04/30/14

08/13/14

11/29/13

08/29/14

Est Comp

 0%

 100%

 38%

 57%

 40%

 67%

%Time

 0%

 100%

 98%

 99%

 92%

 83%

% Work 

 

COMPLETED

 

 

 

 

Message

04-2A6204

04-0T1454

04-4H7404

04-0A5354

04-0A0904

04-4A0104

Contract 

NHP-P012-(114)E

NH-    -(   )

  

ACNH-X095-(023)E

IM-080 -(364)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

550 GREENVILLE ROAD

6251 SKY CREEK, DRIVE, STE A

1950 MAJESTIC COURT

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

3410 MANDELA PARKWAY

25100 SANTA CLARA

STREET

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94808-4594

HAYWARD, CA 94544

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

01/29/14

Location
Storm Water
Plan



State of California Department of Transportation Page 19
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.8

04-SON-1-31.9/31.9

04-SON-1-33.1/33.2

Fed Aid

HB4N

HM

HA23

20.20.201

130

20.20.201

130

HA23

Pgm Code

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN SOLANO COUNTY IN AND NEAR RIO

VISTA FROM ROUTE 12 TO 0.4 MILE

NORTH OF CACHE SLOUGH FERRY

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY ABOUT 13 MILES

NORTH OF ROUTE 116 NEAR FORT ROSS

ROAD

Description 

INSTALL RAMP METERING AND TRAFFIC

BONDED WEARING COURSE (GAP GRADED)

REPLACE RETAINING WALL AND HIGHWAY

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE WALL AND RSP

REPLACE CULVERT AND ROCK SLOPE

Type Of Work

BAY CITIES PAVING & GRADING

WINDSOR FUEL CO

GORDON N BALL INC

VALENTINE CORPORATION

TEAM GHILOTTI, INC.

E T I C ENGINEERING

Contractor

CONCORD, CA 94524

PITTSBURG CA 94565

ALAMO CA 94507

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

PLEASANT HILL, CA 94523

(925)687-6666

(925)427-5266

(925)838-5675

(415)453-3732

(707)763-8700

(925)602-4710

RASTEGAPOUR, HAMED

TRAN, QUANG

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

Resident
Engineer

(707)863-5119

(510)773-8499

(707)249-4732

(707)576-3482

(707)249-4732

(707)774-6005

 $13,150,345

 $898,792

 $531,125

 $485,000

 $4,635,000

 $266,319

Bid + CCOs

 $9,119,704

 $807,576

 $386,465

 $413,093

 $2,909,337

 $271,575

Comp To  date

 $301,085

 $0

 $93,498

 $0

 $83,147

 $0

This Month

08/31/12

04/11/13

10/28/13

12/20/12

01/22/13

10/15/12

Awarded

10/04/12

04/26/13

11/15/13

12/20/12

01/23/13

12/03/12

Approved

03/14/14

11/29/13

05/08/14

05/10/13

09/30/14

01/15/14

Est Comp

 80%

 100%

 11%

 3%

 2%

 100%

%Time

 69%

 90%

 73%

 85%

 63%

 100%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

04-153504

04-3E2804

04-4S1604

04-4H6304

04-4H6004

04-4S9604

Contract 

  

  

CSTP-P001-(579)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

5029 FORNI DRIVE

P O BOX 1029

333 CAMILLE AVE

111 PELICAN WAY

2531 PETALUMA BLVD SOUTH

2285 MORELLO AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

02/10/14

Location
Storm Water
Plan



State of California Department of Transportation Page 20
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-37-.1/.1

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

Fed Aid

HA23

HB1

HB1

HE11

HB4C

Pgm Code

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY AT SCHELLVILLE

IN SON COUNTY NEAR NOVATO AT THE

PETALUMA RIVER BRIDGE. RECONSTRUCT

STEEL FINGER JOINT ASSEMBLY.

DIRECTORS ORDER EMERGENCY F.A.

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

Description 

REPL CULVERT &ND ROCK SLOPE PROTECT

INSTALL TRAFFIC SIGNALS AND WIDEN

INSTALL TRAFFIC SIGNAL

RECONST STEEL FINGER JOINT ASSEMBLY.

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

Type Of Work

KEN'S WATER TENDER INC

VINTAGE PAVING COMPANY, INC.

O.C. JONES & SONS, INC.

VALENTINE CORPORATION

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

Contractor

WILLOW CREEK, CA 95573

WINTERS, CA 95694

BERKELEY, CA  94710

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

(530)629-4397

(530)795-0132

(510)526-3424

 

(415)454-7011

(415)454-7011

NGUYEN, NGHIA T.

STREATER, HAL

STREATER, HAL

CHOI, GINA

DUNCAN, RICHARD

DUNCAN, RICHARD

Resident
Engineer

(510)774-6005

(707)796-5693

(707)796-5693

(510)385-8178

(707)769-5695

(707)769-5695

 $359,555

 $946,701

 $2,696,208

 $255,000

 $69,063,688

 $21,546,818

Bid + CCOs

 $254,157

 $83,910

 $2,472,719

 $163,339

 $30,136,427

 $9,478,521

Comp To  date

 $4,148

 $0

 $0

 $0

 $1,013,660

 $376,410

This Month

07/09/13

12/14/12

10/06/11

11/06/13

11/02/12

11/02/12

Awarded

07/30/13

01/11/13

10/25/11

11/06/13

01/11/13

01/10/13

Approved

03/25/14

04/07/14

12/03/13

02/15/14

10/30/15

10/30/14

Est Comp

 49%

 9%

 100%

 85%

 31%

 53%

%Time

 71%

 9%

 100%

 64%

 43%

 44%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-3S7524

04-3A3304

04-1A6204

04-1J3004

04-2640U4

04-2640K4

Contract 

ER-43L4-(004)E

HSST-P012-(111)

HSST-PX09-(704) 

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

39509 HIGHWAY 299

119 MAIN STREET

1520 FOURTH STREET

111 PELICAN WAY

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD

1009 CLEGG COURT

1009 CLEGG COURT,

UNIT G

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

PETALUMA, CA 94954

Accepted

01/27/14

Location
Storm Water
Plan



State of California Department of Transportation Page 21
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-29.3/38.7

04-SON-116-41.8/44.7

Fed Aid

HB4N

HA21

HE13

HB1

HM1

HB1

Pgm Code

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO 0.2 MILE NORTH OF

LYTTON SPRINGS ROAD UNDE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

CONSTRUCT BRIDGE RETAINING WALLS

RECONSTRUCT INTERCHANGE

COLLEGE AVENUE WIDENING PROJECT

RECONSTRUCT THE EXISTING AIRPORT

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

ABSL CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

HAYWARD CA 94544

SANTA ROSA, CA 95407

(415)256-1525

(707)585-1221

(707)585-1221

(707)585-1221

(510)727-0900

(707)585-1221

HISLOP, SCOTT

STREATER, HAL

STREATER, HAL

VALEH, SYD

HOLLIS, JOHN L.

Resident
Engineer

(707)576-3482

(707)769-5695

(707)585-1221

(707)576-2310

 

(510)774-5911

 $8,695,998

 $20,234,978

 $1,988,326

 $29,574,555

 $371,913

 $1,928,900

Bid + CCOs

 $8,486,294

 $7,424,113

 $0

 $21,664,223

 $0

 $1,488,842

Comp To  date

 $37,978

 $0

 $0

 $692,276

 $0

 $73,254

This Month

11/01/11

02/12/13

02/07/14

12/03/12

02/07/14

10/04/12

Awarded

11/17/11

03/12/13

02/21/14

12/27/12

02/21/14

11/06/12

Approved

10/10/14

03/15/15

05/27/14

05/06/19

Est Comp

 83%

 41%

 0%

 63%

 0%

 95%

%Time

 94%

 37%

 0%

 73%

 0%

 85%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-264044

04-0A1854

04-245444

04-3A23U4

04-3E2104

04-283824

Contract 

HPLU-L620-(410)1

  

CNHP-Q101-(236)E

  

  

ACHS-P116-(044)E

ULL6-20 4-(02)

  

--()

  

  

P-    -( )

--()

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

SWPPP

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

29393 PACIFIC STREET

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG CT., STE G

4030 OCCIDENTAL ROAD,

UNIT A

340 REGATTA BOULEVARD

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 22
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

 $46,982,291 $3,364,197,942 $3,941,322,821

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

Fed Aid

HM1

HA21

HB71

Pgm Code

IN SONOMA COUNTY NEAR SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SAN FRANCISCO AND SANTA CLARA

COUNTIES ON VARIOUS ROUTES AND AT

VARIOUS LOCATIONS.

Description 

RUBBERIZED ASPHAL CONCRETE OVERLAY

RESTORE HIGHWAY PLANTING

PLANT ESTABLISHMENT, INSTALL PLANTS

CONSTRUCT WHEELCHAIR RAMPS

Type Of Work

FONSECA/MCELROY GRINDING CO

INC

ATLAS TREE SURGERY, INC.

FIELDSTONE CONSTRUCTION, INC.

GHILOTTI BROS INC

Contractor

SAN JOSE, CA 95112

SANTA ROSA, CA  95407

SANTA ROSA, CA 94403

SAN RAFAEL CA 94901

(408)573-9364

(707)523-4399

(707)836-0669

(415)454-7011

STREATER, HAL J.

HANSON, JIM

BARTEL, DAVID

Resident
Engineer

(707)769-5693

(510)385-6756

(510)385-6755

 

 $1,287,377

 $371,479

 $216,669

 $1,384,219

Bid + CCOs

 $1,134,834

 $332,335

 $145,207

 $0

Comp To  date

 $0

 $3,384

 $3,916

 $0

This Month

06/06/13

04/08/10

02/27/12

01/30/14

Awarded

07/15/13

04/22/10

03/22/12

02/21/14

Approved

11/08/13

09/05/14

08/31/17

Est Comp

 70%

 100%

 34%

 0%

%Time

 86%

 93%

 67%

 0%

% Work 

 

OVER RUN

 

 

Message

04-3E8204

04-2S9414

04-4A8824

04-4A6304

Contract 

  

ER-43J1-(003)E

  

STP-000C-(363)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

WPCP

  

336 E GISH ROAD

1544 LUDWIG AVENUE

5915 FRAUGHT ROAD

525 JACOBY STREET

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-014074

04-292274

04-3A7774

04-3A7764

04-014084

04-292264

04-172414

04-297614

04-153004

04-2G3614

04-2490A4

04-151134

04-1A6734

04-4A07U4

04-2908V4

04-172434

04-2908C4

Contract

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/3.2

04-ALA-84-20.7/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.0/46

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-2908E4

04-4G7004

04-4H4104

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

04-1A6824

04-1706U4

04-1G5604

04-0J7804

04-3E6904

04-0A7904

04-228594

04-1G9404

04-2285E4

04-4S2704

04-1A3204

04-003944

04-3E4404

04-4H6704

Contract

04-ALA-580-14.6/21.6

04-ALA-680-.9/1.6

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1

04-CC-4-.1/100

04-CC-4-.2/31.5

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-26.6/27.5

04-CC-24-1.4/0

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

04-CC-580-/5.5

04-CC-680-1.0/9.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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Statement of Ongoing Contracts - Index



04-2285H4

04-1E8204

04-0060C4

04-4S7704

04-4S5304

04-3S5704

04-2640L4

04-264074

04-264134

04-264144

04-4H6904

04-1E40A4

04-3E5504

04-4S0204

04-4442A4

04-2A1104

04-4S0304

04-2A4304

04-1G0704

04-4H6604

04-3E2904

04-0G1304

Contract

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-1.0/0

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-2.5/7

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-2E7104

04-4H4204

04-154204

04-040604

04-0J0604

04-4876A4

04-4A3304

04-3E3104

04-448834

04-2A4404

04-153204

04-298304

04-1A9024

04-0435E4

04-0120S4

04-0120F4

04-0120T4

04-4H6804

04-4A5104

04-4S4304

04-4H7904

04-4H6204

Contract

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-5.0/17.7

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-1123H4

04-1123J4

04-3G0204

04-4S1204

04-4A9234

04-3E3804

04-4S5904

04-2E7504

04-042244

04-2356A4

04-2642A4

04-4A9254

04-2A7904

04-1J2704

04-2A6204

04-0T1454

04-4H7404

04-0A5354

04-4A0104

04-0A0904

04-153504

04-3E2804

Contract

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-35-13.1/13.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-13.5/17.7

04-SM-101-/6

04-SM-101-/26.2

04-SM-280-8.9/9

04-SOL-12-20.6/21.3

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

04-SOL-84-.1/3

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-4S1604

04-4H6304

04-4H6004

04-4S9604

04-3S7524

04-3A3304

04-1A6204

04-1J3004

04-2640U4

04-2640K4

04-264044

04-0A1854

04-245444

04-3A23U4

04-3E2104

04-283824

04-3E8204

04-2S9414

04-4A8824

04-4A6304

Contract

04-SON-1-21.7/0

04-SON-1-31.9/31.8

04-SON-1-31.9/31.9

04-SON-1-33.1/33.2

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-37-.1/.1

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-29.3/38.7

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22
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04

District

 $11,679,075

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,941,322,821  $3,364,197,942

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $196,076,902

 $65,537,569

 $79,922,585

 $3,066,418,579

 $6,163,900

 $527,203,287

 Bid + CCO

 $106,512,461

 $64,489,183

 $67,860,940

 $2,650,748,283

 $5,741,178

 $468,845,896

 Work Comp

District Total:

Work completed this Period:  $11,679,075

-I-

-F-

-S-

-SH-

-ER-


	04

