
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 100%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 

INC 

PASO ROBLES CA 93446 

2752 CONCRETE COURT 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$539,016
 $0

03/30/10 
09/20/13 

100%

SUSPENDED 
11/21/13 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 56%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,035,943
 $0

02/01/12 
02/07/14 

70%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $33,753,545 10/01/09 97%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$33,337,092
 $640,284

10/15/09 
01/31/14 

98%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,432,907
 $50,168

06/15/11 
12/20/13 

100%

SUSPENDED 

20.20 
RECONST LN 

201130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$207,129
 $0

01/25/10 
11/01/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $11,227,844 07/26/12 100% 
05-1A6904 
ACST-P19A-(200)4

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$11,208,275 
$0 

08/23/12 
11/25/13 

100% 

SUSPENDED 
11/25/13 

HA23 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC TYLER LAVERING $633,623 04/09/13 100%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM 

0.2 MILE SOUTH OF SOUTH JUNCTION 68 

TO 0.6 MILE SOUTH OF NORTH J 

COLD PLANE & HMA OVERLAY RAMPS 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(831)375-1621 

1529 SALINAS HWY $578,333
 $0

05/06/13 
12/13/13 

100%

COMPLETED 
12/13/13 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,426,441 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$14,288,459
 $3,575

10/28/09 
09/23/14 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $749,757 05/16/12 100%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$704,037
 $0

06/20/12 
12/10/13 
12/10/13 

100%

(559)268-9886 
(831)427-4706 COMPLETED 

WPCP 

05-MON-101-39.0/39.7 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION INC FARSHAD KESHAVARZI $464,429 04/23/13 100%
05-1C5404 CITY FROM 0.7 MILE SOUTH OF FIRST 

STREET O.C. TO FIRST STREET O.C. AND 

AT JOLON ROAD U.C. 

CONCRETE SLAB REPLACEMENT 

LIVERMORE, CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$447,535
 $0

05/24/13 
10/29/13 

98%

OVER RUN 

05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,637,698 04/05/13 78%
05-0Q5704 
HSNH- Q10-(224) 

--() 

GONZALES BETWEEN THE SALINAS RIVER 

BRIDGE (NO 44-02) AND SOUTH GONZALES 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,113,581
 $1,347,103

05/06/13 
02/18/14 

61%

HB1 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100% 
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154 
$0 

01/31/13 
04/05/13 

100% 

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621

20.20.201 

130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

05-349514 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-85.0/85.8
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$501,084

 $474,736


 $1,092


 $81,863,594

 $72,939,628


 $729,200


 $42,457,814

 $21,702,918

 $1,220,930


 $1,753,944

 $1,634,620


 $0


 $105,000

 $47,326

 $5,664


 $1,166,786
 
$1,166,008
 

$4,244
 

02/28/12 0%

03/22/12
 

0%

10/14/15
 

PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

12/24/14
 

PLANT EST
 

SATIS
 

09/27/12
 
11/06/12
 
01/13/16
 

08/31/09
 
09/15/09
 
10/24/13
 

27%


 51%


 0%


 0%


PLANT EST
 

SATIS
 

05/22/13 100%

05/22/13
 

45%

08/01/14
 

OVER RUN
 

06/16/10 0%
 
07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $722,197 06/10/13 100%

HA25 

05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 

P O BOX 2849 

(805)692-6862 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$523,575
 $4,500

06/27/13 
10/28/16 

72%

OVER RUN 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,629,374 11/21/13 0%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)692-6759 

35 S. LA PATERA LANE 

GOLETA, CA 93117 

$0
 $0

12/12/13 
12/31/17 

0%

HA22 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$736,020
 $2,025

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $638,504 04/03/13 19%
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

SHOULDER WIDENING AND RUMBLE STRIP 

SAN LUIS OBISPO CA 93406­

0609 

P.O. BOX 957 270 E. HWY 246, STE 

#203 MB 10 

$607,051
 $576

05/16/13 
07/17/14 

93%

HA22 

(805)543-8568 
(805)688-5920 

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,785,166 07/26/12 99%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$8,631,419
 $91,932

08/23/12 
12/20/13 

97%

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $495,763 10/25/13 0% 
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$0 
$0 

11/15/13 
03/22/17 

0% 

SUSPENDED 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-154-7.8/8.3 

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

IN SANTA BARBARA COUNTY NEAR SANTA 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

MURDOCK, KEVIN 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,396,036
 $0
 $0

09/12/13 
10/04/13 
09/25/14 

0%

 0%

05-SB-246-33.2/33.5 

HB1 

05-0T9704 
SSTP-P246-(017)E 

--() 

IN SANTA BARBARA COUNTY AT SANTA YNEZ 

FROM 0.1 MILE EAST OF EDISON STREET 

TO 0.1 MILE EAST OF MEADOWVALE LANE 

LEFT-TURN CHANNELIZATION 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

$674,258
 $0
 $0

12/05/13 
12/18/13 

0%

 0%

05-SBT-101-.7/.7 
05-1A9304 

SAN BENITO CNTY NEAR PRUNEDALE, SB 

HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 

INSTALL EROSION CONTROL & LANDSCAPE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH ST 

WILSON, JENNIFER 

(831)663-8965 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$1,080,000
 $429,726

 $355

01/22/13 
01/22/13 
04/28/14 

100%

 40%

OVER RUN 

20.202011 

30 

05-SCR-1-9.7/17.6 

HB1 

05-0R9104 
SNHG-P001-(578)E 

--() 

ON ROUTE 1 IN SANTA CRUZ COUNTY FROM 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

$1,725,252
 $0
 $0

11/22/13 
12/12/13 

0%

 0%

05-SCR-9-8.4/8.6 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,074,605
 $1,064,382

 $0

05/23/12 
06/19/12 
06/11/14 

62%

 100%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603 
$1,717,420 

$0 

11/25/09 
12/22/09 
02/17/11 

37% 

31% 



 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.0/12.6 

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E) 

--() 

WPCP 

IN SANTA CRUZ COUNTY IN AND NEAR 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,265,377
 $5,748,266
 $911,519

04/05/13 
05/01/13 
04/28/14 

58%

 69%

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,785,798
 $2,696,406
 $660,875

07/24/12 
08/23/12 
02/04/15 

39%

 98%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

RICHARDS, TIM 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,288,683
 $1,120,855

 $2,300

10/22/12 
12/03/12 
05/10/16 

27%

 87%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538
 $324,178

 $4,752

12/07/10 
02/07/11 
12/10/14 

0%

 0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

MIKEL, KARL 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$49,872,487
 $43,501,532

 $521,217

10/25/10 
11/05/10 
06/30/14 

83%

 87%

HE13 

05-SLO-46-40.0/0 

HE13 

05-330754 
STP-P046-(047)E 

--() 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES AT ESTRELLA RIVER BRIDGE 

BRIDGE REPLACEMENT 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

MIKEL, KARL 

(805)226-9860

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,004,426 
$3,661,338 
$126,884 

02/27/13 
03/25/13 
04/04/14 

71% 

91% 



 

 

 

  

  

  

  

  

  

  

  

District 05 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-46-40.7/46.3
 
05-330774
 

HE13 SWPPP
 

05-SLO-101-35.7/46.3
 
05-0G0304
 
SARR-Q101-(159)N
 

Q1-01 1-(9N)
 

--()
 

HA22 SWPPP
 

05-SLO-101-45.3/45.7
 
05-402824
 

WPCP
 

05-SLO-101-/.8
 
05-445904
 
ACST-PEQ1-(011)7
 

--()
 

HE13 SWPPP
 

HE13
 

05-SLO-166-39.9/40.3
 
05-0R3004
 
ACST-P166-(030)E


--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SAN LUIS OBISPO COUNTY NEAR PASO
 

ROBLES FROM 0.1 MILE EAST OF ALMOND
 

DRIVE TO 0.8 MILE EAST OF MCMILLAN
 

CANYON ROAD
 

CONVERT TO 4-LANE EXPRESSWAY
 

IN SAN LUIS OBISPO COUNTY IN AND NEAR
 

ATASCADERO FROM CUESTA GRADE OVERHEAD
 

TO 0.2 MI SOUTH OF 101/41 SEPARATION
 

HIGHWAY REHABILITATION
 

IN SAN LUIS OBISPO COUNTY IN
 

ATASCADERO FROM 0.5 MILE NORTH OF
 

CURBARIL AVENUE TO ATASCADERO CREEK
 

BRIDGE
 

HIGHWAY PLANTING,INSTALL IRRIGATION
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES IN AND NEAR SANTA MARIA FROM
 

0.5 MILE NORTH OF SANTA MARIA
 

CONNECTOR TO ROUTE 101/16
 

REPLACE SUTRUCTURE, ADD LAND AND
 

IN SAN LUIS OBISPO COUNTY ABOUT 25
 

MILES WEST OF NEW CUYAMA FROM 1.6
 

MILES EAST OF CUYAMA RIVER BRIDGE TO
 

4.0 MILES WEST OF CARRIZ
 

CONSTRUCT NEW BRIDGE
 

Contractor 

PAPICH CONSTRUCTION COMPANY
 

INC
 

PO BOX 2210
 

PISMO BEACH, CA 93448
 

(805)473-3016
 

PAPICH CONSTRUCTION COMPANY
 

INC
 

P O BOX 2210
 

PISMO BEACH CA 93448
 

(805)473-3016
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

SOUZA CONSTRUCTION INC
 

PO BOX 3810
 

SAN LUIS OBISPO CA 93403
 

(805)546-8288
 

Resident
 
Engineer
 

TIM LANG
 

102 WHITLEY GARDENS
 

DRIVE
 

PASO ROBLES, CA 93446
 

(805)748-5513
 

SILVA, RICK
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES CA 93446
 

(805)226-8279
 

RICHARDS, TIM
 

4485 VACHELL LN
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

LEW, MIKE
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)348-3105


 $33,385,168 05/18/12 57%
 $10,410,006
 $1,222,831

06/12/12 
11/03/14 

31%

 $34,351,375 12/31/09 0%
 $35,412,021

 $79,786
01/19/10 
03/24/14 

0%

PLANT EST 

SATIS 

$565,825 11/09/11 0%
 $394,172

 $1,870
12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

$33,208,430 06/21/11 64%
 $32,254,688

 $373,154
07/15/11 
03/05/14 

96%

 $2,184,290 10/25/12 48% 
$2,056,461 

$72,118 
12/03/12 
12/18/14 

94% 

Totals: Authorized Final Amt: $417,487,476 Completed to Date: $321,423,215 Work This Month: $8,078,955



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-74.9/77.6 05-1A4304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-101-39.0/39.7 05-1C5404 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-72.7/75 05-1A3004 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

05-SB-101-83.1/83.9 

05-SB-101-83.2/83.8 

05-SB-154-7.8/8.3 

05-SB-246-33.2/33.5 

05-SBT-101-.7/.7 

05-SCR-1-9.7/17.6 

05-SCR-9-8.4/8.6 

05-SCR-17-6.0/12.6 

05-SCR-17-6.0/12.6 

05-SCR-17-11.0/0 

05-SLO-1-36.7/39.6 

05-SLO-46-32.1/36.7 

05-SLO-46-36.6/41.2 

05-SLO-46-40.0/0 

05-SLO-46-40.7/46.3 

05-SLO-101-35.7/46.3 

05-SLO-101-45.3/45.7 

05-SLO-101-/.8 

05-SLO-166-39.9/40.3 

Statement of Ongoing Contracts - Index 
Contract Page 

05-463804 

05-463814 

05-0T0004 

05-0T9704 

05-1A9304 

05-0R9104 

05-0K2304 

05-0L70U4 

05-0L7014 

05-1A7104 

05-0N4004 

05-330744 

05-330724 

05-330754 

05-330774 

05-0G0304 

05-402824 

05-445904 

05-0R3004 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

7
 

7
 

7
 

7
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $143,093,264

-S­ FEDERAL AID (SECONDARY) $138,325,504

-SH­ STATE HIGHWAY $74,408,505

 $61,660,204

District Total: $417,487,476

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $14,096,223 

Work completed this Period:  $14,096,223 

Work Comp 

$96,601,343


 $129,836,647


 $46,929,554


 $48,055,670


 $321,423,215
 


	05

