
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 61%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,172,613
 $0

02/01/12 
03/10/14 

79%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $33,795,125 10/01/09 99%
05-0E9604 
ACST-P001-(542)E

 P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$33,480,280
 $143,188

10/15/09 
02/04/14 

98%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 100%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,432,907
 $0

06/15/11 
12/20/13 

100%

SUSPENDED 
01/06/14 

20.20 
RECONST LN 

201130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$207,129
 $0

01/25/10 
11/01/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,426,441 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$14,298,194
 $9,735

10/28/09 
09/23/14 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

05-MON-101-39.0/39.7 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION INC TYLER LAVERING $464,429 04/23/13 100% 
05-1C5404 CITY FROM 0.7 MILE SOUTH OF FIRST 

STREET O.C. TO FIRST STREET O.C. AND 

AT JOLON ROAD U.C. 

CONCRETE SLAB REPLACEMENT 

LIVERMORE, CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(831)375-1621

1529 SALINAS HWY 

MONTEREY, CA 93940 

$447,535 
$0 

05/24/13 
03/01/14 

98% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,666,698 04/05/13 87%
05-0Q5704 
HSNH- Q10-(224) 

--() 

GONZALES BETWEEN THE SALINAS RIVER 

BRIDGE (NO 44-02) AND SOUTH GONZALES 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$4,908,450
 $794,869

05/06/13 
02/24/14 

73%

HB1 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$474,736
 $0

03/22/12 
10/14/15 

0%

WPCP 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 
(805)471-2103 

PRUNEDALE,CA 93907 PLANT EST 

SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $81,863,594 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$73,238,490
 $298,862

02/24/11 
12/31/14 

0%

HE14 

--() 

SWPPP 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2108 

PRUNEDALE, CA 93907 PLANT EST 

SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,457,814 09/27/12 29%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$22,093,456
 $390,538

11/06/12 
01/20/16 

52%

HE11 

--() 

SWPPP 

ROAD (NORTH) TO CANNON R 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2103 

PRUNEDALE, CA 93907 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

05-SB-101-22.3/23
 
05-0G0704
 
NH-Q101-(233)E
 

--()
 

HA22
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

05-SB-101-72.7/75
 
05-1A3004
 

HA22
 

Description
Type Of Work 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.2 MILE EAST TO 0.7 MILE WEST
 

OF FAIRVIEW AVENUE OVERCROSSING
 

UPGRADE DRAINAGE CULVERTS
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN SANTA BARBARA CO NEAR LOS ALAMOS
 

FROM 0.1 MILE NORTH OF CAT CANYON
 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD
 

SHOULDER WIDENING AND RUMBLE STRIP
 

Contractor 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

R BURKE CORPORATION
 

P.O. BOX 957
 
SAN LUIS OBISPO CA 93406­

0609
 

(805)543-8568
 

Resident
 
Engineer
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

MICHAEL MORTENSEN
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218
 

DAVID BALLENTINE
 

270 E. HWY 246, STE
 

#203 MB 10
 

(805)688-5920


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$105,000

 $88,211

 $40,885


 $1,166,786

 $1,169,137


 $3,129


 $722,197

 $527,925


 $4,350


 $16,716,874

 $29,000

 $29,000


 $788,762

 $737,802


 $1,782


 $638,504
 
$625,077
 
$18,025
 

05/22/13 100%

05/22/13
 

84%

08/05/14
 

OVER RUN
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

06/10/13 100%

06/27/13
 

73%

10/28/16
 

OVER RUN
 

11/21/13 0%

12/12/13
 

0%

12/31/16
 

10/26/11 0%

11/08/11
 

0%

06/18/15
 

PLANT EST
 

SATIS
 

04/03/13 19%
 
05/16/13
 

96%

07/17/14
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,810,166 07/26/12 100%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$8,687,841
 $0

08/23/12 
12/27/13 

100%

COMPLETED 
12/27/13 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $495,763 10/25/13 7%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$18,533
 $18,533

11/15/13 
05/02/17 

5%

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,415,979 09/12/13 10%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$438,267
 $438,267

10/04/13 
10/01/14 

13%

05-SB-246-33.2/33.5 IN SANTA BARBARA COUNTY AT SANTA YNEZ SOUZA CONSTRUCTION INC JASON KLINE $684,258 12/05/13 13%

HB1 

05-0T9704 
SSTP-P246-(017)E 

--() 

FROM 0.1 MILE EAST OF EDISON STREET 

TO 0.1 MILE EAST OF MEADOWVALE LANE 

LEFT-TURN CHANNELIZATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)692-6820 

35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$54,919
 $54,919

12/18/13 
03/19/14 

8%

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$429,726
 $0

01/22/13 
04/28/14 

40%

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $366,075 12/23/13 0% 

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$0 
$0 

01/24/14 
0% 



 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-9.7/17.6 

HB1 

05-0R9104 
SNHG-P001-(578)E 

--() 

ON ROUTE 1 IN SANTA CRUZ COUNTY FROM 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,725,252
 $0
 $0

11/22/13 
12/12/13 

0%

 0%

05-SCR-9-8.4/8.6 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( ) 

WPCP 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,074,605
 $1,064,853

 $470

05/23/12 
06/19/12 
06/11/14 

70%

 100%

05-SCR-17-6.0/12.6 

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E)

--() 

WPCP 

IN SANTA CRUZ COUNTY IN AND NEAR 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,274,477
 $6,109,125
 $360,859

04/05/13 
05/01/13 
05/01/14 

63%

 74%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798
 $2,771,441

 $75,035

07/24/12 
08/23/12 
02/04/15 

41%

 99%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

RICHARDS, TIM 

(805)542-4765

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,288,683 
$1,122,955 

$2,100 

10/22/12 
12/03/12 
05/11/16 

29% 

87% 
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Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$325,258
 $1,080

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $49,927,487 10/25/10 86%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$43,893,767
 $392,234

11/05/10 
06/30/14 

87%

 P0-46 0-(3EH)P 
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9860 

HE13 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $4,009,817 02/27/13 79%
05-330754 
STP-P046-(047)E 

ROBLES AT ESTRELLA RIVER BRIDGE 

BRIDGE REPLACEMENT 

P O BOX 3810 102 WHITLEY GARDENS 

DRIVE 

$3,841,608
 $180,270

03/25/13 
04/04/14 

95%

HE13 

--() SAN LUIS OBISPO CA 93403 

(805)546-8288 
(805)226-9860 

PASO ROBLES, CA 93446 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $33,426,362 05/18/12 59%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$10,983,857
 $573,851

06/12/12 
11/18/14 

33%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $34,364,215 12/31/09 0%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$35,431,913
 $19,892

01/19/10 
11/14/14 

0%

PLANT EST 

SATIS 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$395,957 
$1,785 

12/02/11 
07/30/15 

0% 

PLANT EST 

SATIS 



 

 

  

  

State of California Department of Transportation 
01/20/14Statement of Ongoing Contracts as of 

Page 7 

02/03/14 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,554,748
 $32,520,731

 $266,043

06/21/11 
07/15/11 
03/17/14 

65%

 97%

HE13 

05-SLO-166-39.9/40.3 

HB1 

05-0R3004 
ACST-P166-(030)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

PO BOX 3810 

LEW, MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,211,851 
$2,084,745 

$28,283 

10/25/12 
12/03/12 
12/18/14 

52% 

95% 

Totals: Authorized Final Amt: $404,510,755 Completed to Date: $312,734,629 Work This Month: $4,147,984



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-99.9/101.5 05-315924 

05-MON-101-39.0/39.7 05-1C5404 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-83.2/83.8 05-463814 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-246-33.2/33.5 05-0T9704 
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District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.0/0 05-330754 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $143,180,764

-S­ FEDERAL AID (SECONDARY) $127,616,511

-SH­ STATE HIGHWAY $71,972,394

 $61,741,087

District Total: $404,510,755

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $14,245,166 

Work completed this Period:  $14,245,166 

Work Comp 

$97,320,823


 $119,715,525


 $45,973,333


 $49,724,947


 $312,734,629
 


	05

