
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-11.1/11.1 

HB4N 

07-4T3904 

WPCP 

ROUTE 1 AT RONAN AVENUE IN THE CITY 

OF LA/WILMINTON 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN 

RAKAN INC 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE 

#101 

CERRITOS CA 90707 

$197,299
 $170,907
 $23,726

02/06/13 
04/03/13 
12/30/13 

100%

 84%

07-LA-1-20.7/20.8 

HB4N 

07-4T5404 
IN LOS ANGELES COUNTY IN HERMOSA 

BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 

JFL ELECTRIC INC 

LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

ALONZO, BERNARD 

(562)345-3145 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$313,236
 $11,813
 $11,225

06/20/13 
07/15/13 
03/10/14 

17%

 4%

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TRUJILLO, GILBERT, JR 

(310)345-6270 

$4,134,319
 $210,295

 $0

12/04/12 
01/10/13 
08/30/14 

9%

 5%

HA23 WPCP 

07-LA-1-/28.6 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

IN LOS ANGELES COUNTY,AT VARIOUS 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

RAM, MAHINDA 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$2,727,763
 $2,387,165
 $103,011

07/13/12 
08/16/12 
03/30/15 

90%

 86%

HA21 WPCP (949)252-0441 

07-LA-2-15.1/0 
07-4X1104 

IN LOS ANGELES COUNTY AT ROUTE 2/5 

INTERCHANGE 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGTON AVE 

RESLER, CAESAR 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,128,796
 $3,098,506
 $2,109,294

10/28/13 
10/28/13 
12/30/13 

89%

 75%

HA23 

07-LA-2-15.3/23 
07-4Y9104 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

MOHSENZADEH, ALI 

(213)792-8867

13171 TELFAIR ST. 

SYLMAR, CA 91342 

$831,329 
$634,253 

$0 

03/26/12 
04/16/12 
09/21/13 

85% 

78% 

SUSPENDED 

HM3 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 94%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,521,132
 $0

05/16/12 
08/22/13 

94%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 0%
07-3X4104 
CSTP-17D8-(004)E 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

P O BOX 50085 $0
 $0

11/25/13 
0%

--() 
REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

(661)726-4447 

HA23 

07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC HARTANTO, HINDRAWAN $785,238 01/02/13 100%
07-4T3504 FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 
PENN VALLEY CA 95946 

P O BOX 909 45120 13TH STREET 

WEST 

$810,469
 $0

01/24/13 
10/21/13 
12/12/13 

100%

HA12 SWPPP 

(530)432-4000 
(661)726-0148 

LANCASTER, CA 93535 COMPLETED 

07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC NJOYA, DAVID $635,367 01/07/13 0%
07-1W2004 AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 
ORANGE CA 92868 

133 N PIXLEY STREET 18730 S. WILMINGTON 

AVE STE103 

$588,500
 $13,161

01/29/13 
01/17/14 

95%

HM4 

(714)538-5156 
RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

(310)609-0264 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,084,984 11/28/11 46% 
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$18,678,349 
$1,367,477 

12/21/11 
09/05/14 

48% 

HB5 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$89,232,819
 $31,975,228

 $997,318

08/19/11 
09/13/11 
01/10/17 

39%

 36%

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

OBEID, AMJAD 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$74,366,498
 $16,592,323

 $808,089

08/14/12 
09/18/12 
08/31/17 

23%

 22%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 

SAKER, GEORGE 

(562)345-3125 

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$121,851,353
 $25,464,678
 $3,586,481

08/23/12 
09/18/12 
05/09/18 

16%

 21%

07-LA-5-9.7/18.4 

HM3 

07-1W3904 
IN LOS ANGELES COUNTY IN LOS ANGELES 

AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,367,797
 $429,374
 $207,082

05/22/13 
06/13/13 
04/30/14 

41%

 31%

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $719,932

 $1,300

04/28/11 
05/17/11 
07/27/15 

61%

 90%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456 
$8,413 

$0 

01/04/10 
02/23/10 
04/23/14 

35% 

2% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,020,277 03/06/13 100%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$956,176
 $47,627

03/21/13 
01/24/14 

91%

OVER RUN 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 99%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,941,542
 $0

02/28/11 
01/15/14 

96%

HA27 SWPPP 

07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO SHALVIRI, ALI $847,176 05/24/13 74%
07-1W3304 18.5 TO 31.2 

JOINT SEAL,METH DECK,SPALL REPAIR 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$665,805
 $237,009

06/13/13 
02/18/14 

79%

RANCHO CUCAMONGA CA 91730 
(818)254-7383 

HM3 (909)944-1037 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 59%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,069,932
 $33,582

08/05/13 
01/13/14 

82%

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,246,736 05/28/13 78%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$300,783
 $76,991

06/13/13 
12/23/13 

24%

IRVINE CA 92614 
SYLMAR, CA 91342 

HM3 (949)252-0441 
(818)364-2760 

07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,448,841 11/07/13 0% 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6732

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$0 
$0 

12/09/13 
0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

Resident 
Engineer 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$56,368,099

Bid + CCOs

 $27,024,053

Comp To date

 $557,437

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

08/17/15 

Est Comp
Accepted 

81%

%Time

 48%

% Work 
Message 

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,652,558
 $6,805,735
 $163,279

10/11/10 
11/02/10 
08/31/14 

100%

 98%

OVER RUN 

HE11 SWPPP 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$162,648,823
 $4,001,956
 $156,098

11/29/12 
12/20/12 
01/31/18 

15%

 2%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

PO BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$57,812,132
 $52,546,903

 $980,710

10/14/10 
10/26/10 
12/30/14 

84%

 90%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,604,368
 $88,587,189
 $1,298,738

05/06/10 
05/24/10 
10/08/14 

64%

 77%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,327,142 
$263,366 
$82,091 

12/12/12 
01/10/13 
08/06/14 

33% 

2% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

07District 

07-LA-5-44.2/46 

Fed Aid 

HE13 

Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

MCM SECURITY PAVING, JV 

Contractor 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

Resident 
Engineer 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,091,822

Bid + CCOs

 $134,566,260

Comp To date

 $8,933

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

04/22/14 

Est Comp

 78%

%Time

 98%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,498,652
 $4,626,902
 $2,084,933

06/03/13 
06/27/13 
09/09/14 

29%

 48%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,297,023
 $30,701,534
 $1,046,113

02/27/12 
03/22/12 
10/09/14 

100%

 69%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $854,094
 $173,669

03/25/13 
05/01/13 
01/30/15 

28%

 59%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555 

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000
 $0
 $0

09/16/13 
10/11/13 

0%

 0%

07-LA-5-54.4/54.4 

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$440,597 
$452,954 

$0 

12/11/12 
01/10/13 
09/16/13 

90% 

98% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-54.4/54.8 

HA42 

07-278804 
IN LOS ANGELES COUNTY IN SANTA 

CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

ROUTE 5/126 INTERCHANGE 

UPGRADE WEIGH STATION 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC 

FONTANA CA 92331 

(909)350-3535 

P O BOX 310189 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$1,879,007
 $0
 $0

10/15/13 
11/01/13 
05/02/14 

0%

 0%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,352,960
 $10,249,413

 $0

08/28/09 
09/15/09 
05/14/14 

98%

 98%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,782,404
 $76,464,677

 $379,542

01/12/12 
02/17/12 
08/25/14 

67%

 84%

07-LA-10-.4/0 

HA23 

07-3X3004 
ACIM-17D3-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$236,470
 $241,304

 $2,170

10/31/12 
01/03/13 
07/10/14 

59%

 97%

07-LA-10-4.9/14.8 

HB1 

07-267504 
HSIM-X037-(161) 

--() 

WPCP 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,231,910
 $1,281,318

 $88,995

12/21/12 
01/11/13 
03/30/14 

42%

 56%

07-LA-10-14.3/18 

HM3 

07-1W2504 
IN LA COUNTY IN LA ON ROUTE 10 FROM 

HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

PATEL, PRAVIN 

(626)572-6700

902 S. SAN GABRIEL 

BLVD 

ROSEMEAD, CA 91770 

$1,800,830 
$419,444 
$176,659 

05/07/13 
06/04/13 
07/25/14 

37% 

23% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,075,267
 $1,500

05/09/12 
06/01/14 

0%

PLANT EST 

SATIS 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $805,916 01/10/11 83%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$800,782
 $0

02/08/11 
12/17/13 

99%

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $629,561 04/24/12 70%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$518,327
 $0

05/16/12 
09/12/13 

19%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $50,473,453 02/29/12 44%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$23,648,462
 $1,311,284

04/20/12 
08/01/15 

47%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $87,042,628 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$78,499,754
 $1,127,685

05/18/09 
09/01/14 

90%

HB5 SWPPP 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 91% 

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$90,545 
$0 

11/06/12 
11/25/13 

98% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,571,678 06/05/13 93%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$1,436,265
 $145,540

06/27/13 
01/02/14 

56%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $30,393,580 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,555,886
 $0

02/14/12 
12/31/13 

96%

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,310,510 02/10/12 100%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,484,361
 $0

03/06/12 
12/31/13 

99%

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,091,971 12/12/12 91%
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$936,438
 $56,604

01/10/13 
01/03/14 

84%

HA21 WPCP (602)437-1711 
(310)609-0264 

90220 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 28%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$29,635
 $0

06/05/13 
12/31/13 

10%

SUSPENDED 

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 28% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,970,445 
$5,030 

07/13/10 
02/28/15 

85% 

GARDENA CA 90248 
(562)860-3085

HM3 SWPPP 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

07District 

07-LA-47-3.4/4.6 

Fed Aid 

HA21 

Pgm Code 

07-138204 

Contract 

NHBR-P047-(010)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

Description 

REPLACE STEEL BRIDGE WITH CIP 

Type Of Work 

M C M CONSTRUCTION INC 

Contractor 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

Resident 
Engineer 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$187,862,109

Bid + CCOs

 $61,874,302

Comp To date

 $2,358,679

This Month 

06/30/11 

Awarded 

07/13/11 

Approved 

03/09/17 

Est Comp
Accepted 

34%

%Time

 33%

% Work 
Message 

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$1,018,381
 $947,622

 $0

03/26/12 
04/13/12 
09/30/13 

96%

 92%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$70,964,690
 $41,202,637
 $1,846,568

12/22/11 
01/18/12 
07/30/14 

69%

 58%

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,876,703
 $0
 $0

11/13/13 
12/03/13 
03/20/15 

0%

 0%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,763,093
 $1,352,901

 $60,123

12/12/12 
01/10/13 
03/25/15 

55%

 77%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340 
$1,234,061 

$0 

05/02/12 
06/12/12 
07/31/14 

61% 

97% 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,633,136 10/01/13 0%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$0
 $0

10/22/13 
0%

HA21 (949)252-0441 
(626)572-6732 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,066,558
 $0

02/10/11 
01/30/14 

99%

HB4C SWPPP 

07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $848,313 11/05/13 0%

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$0
 $0

11/22/13 
05/18/15 

0%

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $803,238 06/06/12 72%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$35,250
 $0

07/03/12 
05/08/14 

4%

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $971,630 04/17/13 16%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS 

COLD PLANE AC PAVEMENT AND OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S WOODRUFF 

AVENUE 

$439,321
 $387,449

05/16/13 
03/28/14 

45%

HM1 

(951)736-7600 
(562)401-3333 

DOWNEY CA 90241 

07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O'DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 100% 

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$290,321 
$0 

12/27/12 
12/13/13 

100% 

COMPLETED 
12/20/13 

(310)609-0264
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $2,220,276 06/10/13 61%

HM3 

07-1W2904 LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 
RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$177,283
 $175,220

07/08/13 
03/31/14 

8%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,385,860 11/12/09 85%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$24,096,239
 $1,334,260

12/07/09 
12/11/14 

98%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,118,668 05/22/13 72%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$836,768
 $549,660

06/13/13 
02/28/14 

27%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SIM $1,348,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

113 E ARROW HIGHWAY $0
 $0

11/15/13 
0%

--() 
INSTALL IRRIGATION AND PLANTS 

SAN DIMAS CA 91773 

(909)599-1612 

HA42 

07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13 70%
07-1W6004 AT VARIOUS LOCATIONS 

COLD PLANE EXISTING PAVEMENT & RHMA 
CORONA, CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$774,081
 $0

05/16/13 
01/02/14 

93%

HM1 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12 100% 
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$613,538 
$0 

06/27/12 
10/15/13 

99% 

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 100%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,088,139
 $130,580

01/11/13 
02/19/14 

71%

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,589,871 05/17/12 100%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$3,397,027
 $336

06/12/12 
12/31/13 

98%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,336,211 09/13/12 85%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$1,782,710
 $165,353

10/17/12 
02/20/14 

76%

07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,374,520 03/04/13 54%
07-266104 
HSNH-P134-(036)E 

--() 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$733,813
 $338,789

03/20/13 
05/25/14 

22%

HB1 (949)252-0441 
(626)572-6732 

07-LA-138-48.9/51.8 IN LA COUNTY IN PALMDALE FROM AVE R CA RASMUSSEN INC HARTANTO, HIN $684,020 05/24/13 63%
07-1W5704 RT TO 60TH STREET E 

RHMA OVERLAY 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 45120 13TH STREET 

WEST 

$670,460
 $0

06/13/13 
12/31/13 

99%

HM1 

(661)367-9040 
(661)726-0148 

LANCASTER, CA 93534 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,747,960 12/15/11 30% 
07-127274 
ACNH-P138-(046)E 

--() 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(818)262-7120

45120 13TH ST W 

LANCASTER, CA 93534 

$10,863,517 
$0 

01/05/12 
01/28/14 

99% 

HE13 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 

07-LA-170-17.7/20.3 

Fed Aid 

HA42 

Pgm Code 

07-2769U4 

Contract 

NH-P170-(004) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

Description 

PLANTING, INSTALL IRRIGATION, SLOPE 

Type Of Work 

Y A K A R 

Contractor 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153

Bid + CCOs

 $744,739

Comp To date

 $193,723

This Month 

12/11/12 

Awarded 

01/10/13 

Approved 

03/10/17 

Est Comp
Accepted 

78%

%Time

 41%

% Work 
Message 

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--()

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,680,000
 $0
 $0

09/23/13 
10/15/13 
08/07/17 

0%

 0%

07-LA-210-5.7/5.7 

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

IN LOS ANGELES COUNTY NEAR LOS 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$382,315
 $375,639

 $0

04/05/12 
04/25/12 
09/06/13 

90%

 98%

SUSPENDED 

07-LA-210-6.8/7.2 
07-290904 
HPIG-2101-(818)E 

--() 

IN LA COUNTY IN THE CITY OF LOS 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$706,650
 $0
 $0

12/10/13 
12/27/13 

0%

 0%

HB1 (949)252-0441 

07-LA-210-9.0/48.1 

HM3 

07-1W0504 

WPCP 

IN LOS ANGELES COUNTY FROM POSTMILE 

R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

SHALVIRI, ALI 

(818)637-2506 

P.O. BOX 9819 

GLENDALE, CA 91226 

$1,184,099
 $1,117,731

 $1,854

12/04/12 
02/06/13 
12/30/13 

96%

 92%

07-LA-210-9.7/16.1 

HA22 

07-288014 
NHPI-2101-(816)E 

--() 

IN LOS ANGELES AND GLENDALE FROM 0.2 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KAROUT, REDA 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$40,486,011 
$0 
$0 

10/18/13 
11/06/13 
07/17/15 

0% 

0% 



 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,065,786 06/26/12 100%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,132,817
 $11,406

07/20/12 
12/30/13 

100%

OVER RUN 

HM1 WPCP 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,756,304 11/14/12 36%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$5,163,114
 $280,167

12/20/12 
07/07/15 

59%

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC RESLER, CAESAR $480,414 09/17/12 100%
07-2X8404 
ACST-47B3-(004)E 

- -( ) 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 92108 

$518,391
 $0

10/17/12 
11/30/13 

100%

OVER RUN 

HA23 WPCP 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $265,792 07/18/13 0%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--()

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$0
 $0

08/13/13 
11/18/13 

0%

SUSPENDED 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0% 

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$286,726 
$0 

05/09/12 
09/19/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-405-.8/6.9
 
07-1W3104
 

HM3
 

07-LA-405-3.4/4.5
 
07-278304
 
NHPI-4053-(034)E
 

--()
 

HA21
 

07-LA-405-5.5/6.5
 
07-1W3204
 

HB71
 

07-LA-405-16.4/19.5
 
07-3Y9404
 

HM1 WPCP
 

07-LA-405-24.4/25.8
 
07-241304
 
IM4-0530-(20E)
 

--()
 

HB4N SWPPP
 

07-LA-405-39.4/48.6
 
07-252004
 
ACIM-4053-(005)E
 

--()
 

HA22
 

Description
Type Of Work 

IN LOS ANGELES COUNTY IN LONG BEACH
 

ON RTE 405 FR LOS CERRITOS CHANNEL UC
 

TO RTE 405/710 SEP & ON RTE 710 FROM
 

PICO AVE ON-RAMP OV
 

JOINT REPL,SPALL REPAIR & METH DECK
 

IN LOS ANGELES COUNTY IN LONG BEACH
 

AT TEMPLE AVENUE OC, BR #531198
 

BRIDGE REHAB
 

IN LOS ANGELES, LA-405 AT ATLANTIC
 

AVENUE, LONGBEACH BLVD, WARDLOW RD
 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS
 

IN LOS ANGELES COUNTY, IN TORRANCE,
 

LAWNDALE, REDONDO BEACH AND HAWTHORNE
 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP
 

TO 0.2 MILE SOUTH 


WARM MIX ASPHALT OVERLAY
 

IN LOS ANGELES COUNTY IN IN LOS
 

ANGELES AND CULVER CITY FROM 0.8 KM
 

NORTH OF LA TIJERA BOULEVARD
 

OVERCROSSING TO 0.4 KM SOUTH OF
 

WIDEN RC SLAB
 

IN LOS COUNTY IN CITIES OF SHERMAN
 

OAKS, VAN NUYS, AND NORTH HILLS ON
 

ROUTE 405 BETWEEN 101 AND ROUTE 5
 

REHABILITATE PAVEMENT
 

Contractor 

O'DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

POWELL CONSTRUCTORS INC
 

8555 BANANA AVE
 

FONTANA CA 92335
 

(909)356-8880
 

DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA CA 92870
 

(714)646-3697
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 928782229
 

(951)736-7600
 

Resident
 
Engineer
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

AKBARIAN MASSOD
 

17912 CRUSADER AVE
 

SUITE 101
 

CERRITOS CA 90703
 

(562)860-3085
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

ABUMUHOR, ISSAM
 

13230 FIRESTONE BLVD
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-2905
 

ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT
 

6 CUSHING WAY SUITE 200
 12975 W. CULVER BLVD.
 

LOS ANGELES, CA 90066

IRVINE CA 92618
 

(310)345-6270

(949)753-1414
 

MYERS AND SONS CONSTRUCTION LPEID, EMILE
 

2554 MILLCREEK DR
 9225 CRANFORD AVE
 

PACOIMA, CA 91331

SACRAMENTO CA 95833
 

(818)768-1939

(916)649-4504
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,164,009

 $537,269

 $308,974


 $2,470,000

 $13,500

 $13,500


 $223,086

 $0

 $0


 $918,189

 $856,258


 $0


 $19,007,117

 $18,406,376


 $0


 $28,478,486
 
$595,135
 
$259,500
 

06/10/13
 
07/08/13
 
03/31/14
 

10/02/13
 
10/22/13
 
11/19/15
 

10/15/13
 
10/25/13
 

06/12/12
 
07/03/12
 
09/30/13
 

05/31/11
 
06/09/11
 
01/24/15
 

06/28/13
 
07/30/13
 
09/04/15
 

%Time
% Work 

Message 

64%


 46%


 1%


 1%


 0%


 0%


 34%


 92%


 89%


 97%


 11%
 

2%
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,579,425 05/30/13 75%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
17912 CRUSADER AVE 

SUITE 101 

$132,704
 $130,809

06/27/13 
07/31/14 

8%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 SUSPENDED 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,446,451 07/05/12 100%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,370,573
 $2,743

07/30/12 
02/28/14 

90%

OVER RUN 

HB1 WPCP 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-4T3204 STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. 

STE 101 

$411,727
 $0

08/18/11 
09/17/14 

0%

HA25 WPCP 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 
(562)860-3085 

CERRITOS, CA 90703 PLANT EST 

SATIS 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,181,530 12/06/11 95%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,129,894
 $9,467

12/21/11 
12/30/13 

95%

HM3 WPCP (949)252-0441 

07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $522,155 02/12/13 40%
07-2X9604 
NH-47B7-(004) 

--() 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

133 N PIXLEY STREET 17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$438,658
 $1,162

03/12/13 
03/11/15 

90%

HA23 WPCP 

(714)538-5156 
(562)860-3085 

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0% 
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

8122 COMPTON AVE 11229 SOUTH WOODRUFF 

AVENUE 

$521,518 
$3,840 

07/16/12 
04/04/14 

0% 

HA25 WPCP 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 
(562)401-3333

DOWNEY, CA 90241 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $2,991,605 11/08/13 0%

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$0
 $0

11/22/13 
11/24/14 

0%

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $105,840,154 04/04/12 33%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$34,549,233
 $1,261,131

04/30/12 
06/27/16 

32%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11 100%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,501,106
 $0

03/01/11 
12/31/13 

95%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$272,016
 $2,725

09/09/11 
04/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 52% 
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$2,543,120 
$1,052,552 

06/19/13 
07/15/14 

54% 

20.20 
REPAIR FIRE DAMAGE (805)480-4928



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 12/20/13
01/06/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $820,387 02/28/13 98%
07-1W3804 AT VARIOUS LOCATIONS 

TREAT DECK,JOINT SEAL,SPALL REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$833,515
 $0

03/19/13 
10/31/13 

97%

IRVINE CA 92614 
THOUSAND OAKS, CA 93065 

HM3 (949)252-0114 
(805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,472,457 03/27/13 52%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$8,836,421
 $1,093,680

04/18/13 
06/13/14 

71%

SUSPENDED 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 51%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$1,104,083
 $386

06/27/13 
04/30/14 

30%

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $830,705 05/07/13 82%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$566,749
 $8,732

06/04/13 
03/31/14 

93%

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,356,641 06/11/13 60%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$31,771
 $2,250

07/08/13 
01/30/14 

2%

SUSPENDED 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100% 

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626 
$0 

04/11/11 
12/30/13 

76% 

OVER RUN 

.13 
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Statement of Ongoing Contracts as of 12/20/13	
01/06/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-33-/48.7 IN VENTURA COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION IRA, ALFRED $1,434,350 06/05/13 90%

07-1W2704 $1,541,613 06/27/13
LOCATIONS	 INC GUD VELARDE
 1525 RANCHO CONEJO	 100%


$46,959 01/07/14

TREAT BRIDGE DECKS, REPLACE SLABS 523 S BRAND BLVD SUITE 201 BLVD STE102
 

THOUSAND OAKS, CA 91320

SAN FERNANDO CA 91340
 

(805)857-7070

HM3	 (818)898-2300
 

07-VEN-101-.1/4.5	 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $24,660,757 11/21/13 0%


FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE
07-1952U4	 $0 12/12/13
1525 RANCHO CONEJO	 0%

CNHP-X037-(165)E	 $0 12/14/16


101/23 INTERCHANGE BLVD #102
 
--() SYLMAR CA 91342


WIDEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065

(818)362-9200
 

(805)480-4928

HB4C
 

07-VEN-101-39.8/43.6	 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,891,841 01/03/12 35%


FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
07-260704	 $36,170,730 01/18/12
1525 RANCHO CONEJO	 65%

$1,626,526 11/19/15


MILE SOUTH OF CASITAS PASS ROAD BL,STE 102

WATSONVILLE CA 950775085


WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320

(831)724-1011
 

(805)375-9247

HB5 SWPPP
 

07-VEN-118-18.4/18.7	 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 5%


ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO 2%

07-3X9704 $22,928 09/18/13
 

$0 07/15/14

CITY OF MOORPARK.	 1792 KAISER AVENUE BLVD., SUITE 102
 
REMOVE 4 FAILED JOINT ASSEMBLY THOUSAND OAKS, CA 93065


IRVINE, CA 92614

SYSTEMS	 (805)480-4928


20 20 201 (805)450-1085
 

13
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
 
07-4L5704 $4,050,819 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO	 98%

ACST-4138-(004)E	 $11,126 01/08/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 

Totals: Authorized Final Amt: $1,933,641,512 Completed to Date: $998,377,734 Work This Month: $33,140,613



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-11.1/11.1 07-4T3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.1/0 07-4X1104 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/31.2 07-1W3304 

07-LA-5-22.5/0 07-4X1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-19-/19.2 07-4Y7504 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-1.0/11 07-265904 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-.5/0 07-4T5704 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-1.1/8.8 07-2X9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-30.5/31.9 07-1W6004 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/10 07-273404 

07-LA-134-/13.3 07-266104 

07-LA-138-48.9/51.8 07-1W5704 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-10.2/15.9 07-1W3804 

07-VEN-1-22.4/26.7 07-228204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-33-/48.7 07-1W2704 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.4/18.7 07-3X9704 

07-VEN-150-28.6/28.7 07-4L5704 

Statement of Ongoing Contracts - Federal Aid 

Page 
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20 

District

Federal Aid 

-I­

-F­

-S­

-SH­

07 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

District Total: 

Bid + CCO

 $368,023,638


 $289,768,457


 $29,095,127


 $368,315,875


 $878,438,415


 $1,933,641,512


 Work Comp 

$134,887,431


 $153,531,539


 $19,873,254


 $151,601,176


 $538,484,335


 $998,377,734
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $1,068,754
 

$1,068,754
Work completed this Period:


	07

