
   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-.1/2.1 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT TRAN, KELVIN $851,275 04/23/08 0%
07-3Y1504 FROM SAN GABRIEL RIVER TO ULTIMO 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

05/14/08 
11/12/08 

0%

HM1 WPCP 
(562)401-3333 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,026,893 05/02/08 75%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$4,190
 $375

05/21/08 
12/31/08 

0%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $201,900 09/05/07 48%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$135,742
 $61,043

10/04/07 
10/17/08 

67%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,260,264 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$10,737,112
 $41,008

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $3,930,863 12/05/06 100%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$3,504,805
 $302,480

12/15/06 
10/26/08 

85%

OVER RUN 

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,211,642 12/12/07 40% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,227,577 
$32,244 

12/31/07 
05/29/09 

84% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

07District 

07-LA-2-24.4/82.3 

Fed Aid 

HA22 

Pgm Code 

07-214204 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 

Description 

RESURFACE ASPHALT CONCRETE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

MCKENZIE, DARRELL 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$20,990,246

Bid + CCOs

 $19,377,236

Comp To date

 $22,074

This Month 

06/22/06 

Awarded 

07/05/06 

Approved 

09/30/08 

Est Comp

Accepted 

51%

%Time

 92%

% Work 
Message 

07-LA-2-74.0/74.1 
07-4J1804 

IN LOS ANGELES COUNTY NEAR BIG PINES 

AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,666,486
 $589,166
 $206,768

05/14/08 
05/29/08 
10/11/08 

81%

 22%

HA23 WPCP 

07-LA-2-/0 

HA42 

07-231314 
ACIM-X037-(132)E 

NHX0-37 1-(3E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92385 

8555 BANANA AVENUE 

MALACALZA, GEORGE 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$8,419,018
 $8,371,978

 $99,913

02/09/07 
02/27/07 
10/21/08 

69%

 100%

07-LA-5-2.4/19.7 

HM3 

07-2Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, R. 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$352,297
 $0
 $0

05/21/08 
06/05/08 
12/18/08 

0%

 0%

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E)

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,765,685
 $0
 $0

06/05/08 
07/02/08 
01/30/11 

0%

 0%

07-LA-5-13.1/13.5 

HB1 

07-255804 
ACIM-005 -(938)E 

00-5 29-(8E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN THE CITY OF 

COMMERCE FROM 0.3 KM WEST OF TRIGGS 

STREET OVERCROSSING TO 0.5 KM SOUTH 

OF ROUTE 710/5 SEPAR 

REPLACE OUTER SEPARATION BARRIER 

J MC LOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

SAAD, HUSSEIN 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$973,702 
$705,355 
$167,350 

02/29/08 
03/18/08 
12/17/08 

100% 

73% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,717,189 10/24/05 67%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$31,386,996
 $1,352,595

11/05/05 
10/31/10 

69%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,004,048 12/20/06 36%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$2,611,171
 $465,810

01/17/07 
04/29/10 

49%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$336,195
 $1,944

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $411,888 05/08/08 0%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 

UNDERCROSSING TO OSBORNE STREET 

UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVENUE 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

05/21/08 
11/19/08 

0%

HA22 WPCP 
REPLACE SLABS (818)364-2760 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $114,774,014 03/27/08 6%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$7,116,530
 $1,790,407

05/01/08 
07/13/12 

6%

HE13 SWPPP 
(818)364-2760 

07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGINEERING CO., INC.MOHSENZADEH, ALI $652,500 05/21/08 0% 
07-4S2404 CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 
BERKELEY, CA 94707 

P.O. BOX 7069 

(213)792-8867

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0 
$0 

06/26/08 
12/05/08 

0% 

SUSPENDED 

HA42 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-60.0/88.6 ON LA-5 FROM 1/2 MILE NORTH OF LAKE GRIFFITH COMPANY PASEBANI, MOHAMMAD $945,000 04/30/08 66%
07-2X1104 HUGHESRD.LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A 

SLAB RPLCMNT PLUS GRIND & OVERLY 
SANTA FE SPRINGS, CA 90670 

12200 BLOOMFIELD AVENUE 25061 W. AVENUE 

STANFORD, SUITE 70 

VALENCIA, CA 91355 

$713,820
 $211,698

05/06/08 
10/17/08 

76%

HM1 
RUTTED AC (661)257-0273 

07-LA-10-4.6/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES TERNO INC. NGUYEN, LUKE $2,163,376 09/22/06 100%
07-182104 AT VARIOUS LOCATIONS 

UPGRADE SURVEILLANCE SYSTEM 
LA MIRADA, CA 90638 

15701 HERON AVE. 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$2,054,607
 $0

10/05/06 
09/11/08 

100%

SUSPENDED 
09/16/08 

HB4N WPCP 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,055,148 10/04/07 22%
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$7,907,825
 $1,033,778

10/25/07 
01/10/10 

71%

HA42 SWPPP 

07-LA-10-14.2/18.1 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY PATEL, PRAVIN $17,667,166 04/27/07 58%

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

LOCATIONS 

BRIDGE RESTORATION 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 
(213)620-2039 

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$9,284,948
 $886,222

06/04/07 
09/21/09 

52%

07-LA-10-21.0/0 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION AZIMA HASSAN $502,700 05/15/08 100%
07-1X2404 AND MONTEREY PARK ON 

ROUTE 710 

REHABILITATE ROADWAY 

ROUTE 10 AND 

CORONA, CA 92883 

26320 LESTER CIRCLE 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$468,194
 $166,545

05/30/08 
10/01/08 

93%

OVER RUN 

HA23 WPCP 
(323)981-1795 

07-LA-10-33.3/42.5 IN LOS ANGELES COUNTY IN BALDWIN PAVE-TECH, INC. TRAN, KELVIN $196,720 04/23/08 100% 
07-2Y7104 PARK, WEST COVINA, SAN DIMAS AND 

POMONA FROM PUENTE AVENUE 

UNDERCROSSING TO ROUTE 10/71 SEPARATI 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$202,344 
$0 

05/14/08 
07/29/08 

100% 

COMPLETED 
08/28/08 

REPAIR BRIDGE JOINT SEALS 
HM3 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

07District 

07-LA-14-39.8/68 

Fed Aid 

HM3 

Pgm Code 

07-4L5004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM AGUA DULCE 

ROAD UNDERCROSSING TO AVENUE J 

UNDERCROSSING 

Description 

REPLACE APPROACH SLABS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

Contractor 

IRVINE, CA 92614-5706 

VAZIRANI, MANSUKH R 

Resident 
Engineer 

(661)726-0148 

1792 KAISER AVE 
45120 13TH ST W 

LANCASTER, CA 93534 

$739,257

Bid + CCOs

 $499,858

Comp To date

 $391,893

This Month 

05/09/08 

Awarded 

05/21/08 

Approved 

10/06/08 

Est Comp

Accepted 

92%

%Time

 69%

% Work 
Message 

07-LA-27-3.0/3 
07-253404 
ER-4128-(004) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 

D.G. YEAGER CONSTUCTION CORP 

SAN CLEMENTE, CA 92673 

P.O. BOX 74073 

(310)345-6274 

$143,004
 $0
 $0

08/08/08 
08/25/08 
12/31/08 

0%

 0%

HA23 WPCP 

07-LA-27-6.9/0 

HA42 

07-4S3504 

WPCP 

IN LOS ANGELES COUNTY AT GLENVIEW AT 

0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

CASTILLO, ELOY 

(310)345-6275 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$526,290
 $519,048

 $0

12/11/06 
01/03/07 
09/14/07 

100%

 100%

07-LA-27-11.1/12.1 

HM2 

07-2Y5504 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND WAY TO AVENUE SAN 

LUIS 

REPLACE CONCRETE SIDEWALK 

D.G. YEAGER CONSTRUCTION CO. 

SAN CLEMENTE, CA 92673 

P.O. BOX 74073 

MOHSENZADEH, ALI 

(213)729-8867 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$145,264
 $133,247

 $5,344

04/22/08 
05/13/08 
10/02/08 

91%

 92%

07-LA-27-14.3/17.2 

HB4N 

07-4S6004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM BASSETT STREET TO PARTHENIA 

STREET 

WIDEN AND RESTRIPE ROADWAY 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

P.O. BOX 2229 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$524,959
 $3,875
 $3,875

04/03/08 
04/17/08 
10/30/08 

72%

 1%

07-LA-30-3.4/3.4 
07-4S2004 

IN LOS ANGELES COUNTY IN LA VERNE AT 

FRUIT STREET 

SIGNALIZE INTERSECTION 

FREEWAY ELECTRIC 

RIVERSIDE CA 925137745 

P O BOX 7745 

FARDOUN, MIKE 

1601 W BADILLO SUITE 

112 

$178,245 
$0 
$0 

06/12/08 
06/27/08 
11/25/08 

0% 

0% 

COVINA, CA 91722 SUSPENDED

(951)710-1000
 

(626)339-1601

HB4N WPCP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,245,509 11/08/07 36%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$1,471,020
 $48,937

12/03/07 
05/26/10 

65%

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,301,328 10/04/07 84%
07-224804 
ACNH-P047-(008)E

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$5,896,804
 $1,436,503

11/05/07 
10/29/08 

85%

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, INC. TRAN, KELVIN $367,644 02/29/08 0%
07-4S0304 AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 
IRVINE, CA 92614 

1792 KAISER AVE. 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

03/14/08 
10/10/08 

0%

HM4 WPCP 
(562)401-3333 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 0%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/18/08 
08/25/08 

0%

HM3 
BRACKE (562)860-3085 

07-LA-47-/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BELAIRE WEST LANDSCAPE INC TRAN, KELVIN $1,792,918 09/01/06 0%
07-179904 AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 11229 S. WOODRUFF 

AVE. 

$1,778,785
 $85,142

09/18/06 
11/13/08 

0%

DOWNEY, CA 90241 PLANT EST 

HA25 SWPPP 
(562)401-3333 SATIS 

07-LA-47-/2.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $654,400 04/29/08 83% 

HM1A 

07-2Y5204 

WPCP 

AT VARIOUS LOCATIONS ON 

AND ROUTE 47 

HOT MIX ASPHALT OVERLAY 

ROUTE 110 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$1,450 
$350 

05/21/08 
12/31/08 

0% 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-57-6.8/7.7 IN LOS ANGELES COUNTY IN POMONA FROM J MC LOUGHLIN ENGINEERING CO SAAD, HUSSEIN $689,559 02/08/08 100%
07-3Y1604 POMONA BOULEVARD UNDERCROSSING TO 

ROUTE 57/10 SEPARATION 

REPLACE CONCRETE PAVEMENT 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$441,936
 $0

02/27/08 
08/07/08 

100%

COMPLETED 
09/02/08 

HM1 WPCP (909)944-1037 
(562)401-3333 

07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF IZADPANAH, MOE $728,728 04/29/08 0%
07-4L8404 AND MONTEREY PARK FROM SOTO STREET 

UNDERCROSSING TO WOODS AVENUE 

CALIFORNIA INC 

1310 W 23RD STREET 
2550 CORPORATE PLACE, 

SUITE C-107 

$0
 $0

05/21/08 
01/30/09 

0%

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
TEMPE, AZ 85282 

(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION AZIMA, HASSAN $661,300 09/07/07 0%
07-241404 FROM EUCLID AVENUE OVERCROSSING TO 

WHITTIER BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BOULEVARD 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$639,385
 $3,500

10/04/07 
11/30/08 

0%

PLANT EST 

HA28 SWPPP 
(323)981-1795 SATIS 

07-LA-60-5.0/12 IN LOS ANGELES COUNTY IN MONTEREY J. MCLOUGHLIN SANDOVAL, MARTIN $750,395 03/26/08 43%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 

CITY OF INDUSTRY 

SEAL DECK AND REPLACE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 721 BREA CANYON ROAD, 

STE. 6 

WALNUT, CA, 91789 

$126,621
 $126,621

04/17/08 
03/20/09 

17%

HM3 WPCP 
(909)594-3720 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $115,160,591 03/13/07 30%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$49,324,150
 $4,218,260

04/18/07 
08/30/10 

43%

 HB311 

07-LA-60-18.0/30.5 IN LOS ANGELES COUNTY IN CITY OF PAVE TECH, INC. SANDOVAL, MARTIN $361,827 03/19/08 100% 
07-3Y1204 INDUSTRY, HACIENDA HEIGHTS, ROWLAND 

HEIGHTS, DIAMOND BAR AND POMONA 

SEAL DECK AND REPLACE JOINT SEALS 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 721 BREA CANYON 

ROAD., STE. 6 

WALNUT, CA 91789 

$358,006 
$0 

04/11/08 
07/29/08 

100% 

COMPLETED 
09/02/08 

HM3 WPCP 
(909)594-3720
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Statement of Ongoing Contracts as of 09/20/08	
10/02/08 

District 07 
Location Awarded 
Contract Bid + CCOs Est Comp %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Approved % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-60-19.0/23.3 IN LOS ANGELES COUNTY IN CITY OF ORTIZ ASPHALT PAVING, INC. SANDOVAL, MARTIN $940,658 03/24/08 100%

07-2Y4304 $855,698 04/07/08
INDUSTRY, DIAMOND BAR AND AT ROWLAND P.O. BOX 883 721 BREA CANYON ROAD, 100%


$0 08/25/08

HEIGHTS
 SUITE G
 09/16/08
COLTON, CA 92324

RUBBERIZED ASPHALT CONCRETE OVERLAY WALNUT, CA 91789	 COMPLETED
 

(213)798-6063

HM1A WPCP
 

07-LA-60-29.3/29.3	 IN LOS ANGELES COUNTY IN POMONA AT VANCE CORPORATION TAWFIK, GAMAL $96,048 04/11/08 100%


ROUTE 60/71 SEPARATION 2271 N LOCUST AVENUE 11229 S. WOODRUFF 100%

07-4S7504 $94,438 05/22/08
 

$0 07/23/08

PLACE ROCK SLOPE PROTECTION
 AVE.
 08/21/08
 

DOWNEY, CA 90241 COMPLETED
 
RIALTO CA 92377
 

(909)355-4333
 
(562)401-3333


HA42 SWPPP
 

07-LA-60-29.4/0	 IN LOS ANGELES COUNTY IN POMONA AT BRUTOCO ENGINEERING & CONSTR. GALVAN, PATRICIA $13,181,848 02/10/06 0%


THE POMONA MAINTENANCE STATION P.O. BOX 429 721 BREA CANYON ROAD, 0%

07-201704 $12,752,492 02/22/06
 

$0 07/15/08

CONSTRUCT NEW MAINTENANCE STATION
 SUITE 6
 

FONTANA, CA 92334
 
WALNUT, CA 91789 PLANT EST
 
(909)594-9311 SATIS


HA12 SWPPP
 

07-LA-60-/30.5	 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,744,225 07/11/08 1%


LOCATIONS FROM BOYLE STREET ENGINEERING 721 BREA CANYON ROAD, 0%

07-243904 $4,000 07/23/08
 
ACST-P060-(134)E $4,000 11/30/09


UNDERCROSSING TO 0.3 KM WEST OF 1792 KAISER AVENUE
 #6
 
G P0-60 1-(4E)
 

RESERVOIR STREET UNDERCROSSING WALNUT, CA 91789

--() IRVINE, CA 92614-5706


PLACE ASPHALT CONCRETE (909)594-9311

HB1 SWPPP
 

07-LA-71-1.4/1.4	 GRIER ST PEDESTRIAN OVER-CROSSING,ON PETERSON-CHASE GENERAL SANDOVAL, MARTIN $935,000 08/05/08 0%


LA-71LOS ANGELES COUNTY, DIR'S ENGINEERING CONSTRUCTION, INC.721 BREA CANYON ROAD, 0%

07-2X2304	 $0 08/05/08
 

$0 10/31/08

EMERGENCY F.A.	 1792 KAISER AVENUE
 SUITE 6
 
REPAIR EARTHQUAKE DAMAGE WALNUT, CA 91789


IRVINE, CA 92614-5706
 
(909)594-3720


201020
 

07-LA-90-1.2/1	 IN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS INC TRUJILLO, GILBERT $11,956,136 02/16/05 80%
 

AT VARIOUS LOCATIONS P O BOX 2948
07-1693C4	 $12,070,411 03/03/05
9100 S. SEPULVEDA	 99%

$32,981 12/29/08


WIDEN EXISTING FREEWAY BLVD., SUITE 200

RANCHO CORDOVA CA 957412948
 

LOS ANGELES, CA 90045

(916)635-9370
 

(310)649-1821

HE13 SWPPP
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY IN CARSON, CHUMO CONSTRUCTION INC. LONGAZO, RON $71,884,260 11/03/05 77%
07-182204 
ACNH-091 -(123)E 

--() 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 

REHABILITATE PAVEMENT 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$65,316,713
 $1,027,105

11/21/05 
02/12/09 

87%

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 IN LOS ANGELES COUNTY IN COMPTON AT PK CONSTRUCTION WANG, MIKE $438,590 04/06/06 100%
07-1Y6504 ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

REPAIR EROSION AND SPALLS 
ALTA DENA, CA 91001 

2126 N. FAIR OAKS 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$235,686
 $0

04/18/06 
01/15/09 

54%

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 63%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,188,686
 $9,127

01/23/06 
12/30/09 

96%

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 

07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $510,403 04/01/08 77%
07-4S3804 FROM MAIN ST OVERCROSSING TO 

PILGRIMAGE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
CORONA, CA 92878-2229 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$415,903
 $154,798

04/17/08 
11/01/08 

81%

HA22 WPCP 
(323)981-1795 

07-LA-101-33.2/33.4 IN LOS ANGELES COUNTY IN AGOURA AUTOBAHN CONSTRUCTION INC DIPSIA MICHAEL $418,709 03/25/08 93%

HA27 

07-4S3604 

WPCP 

HILLS AT 0.3 MILES EAST OF PALO 

COMADO CANYON ROAD 

UPGRADE MEDIAN BARRIER 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(310)345-6263 

1525 RANCHO CONEJO 

#102 

THOUSAND OAKS, CA 91320 

$428,187
 $88,334

04/07/08 
10/01/08 

95%

07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. IRA, ALFRED $4,096,779 12/15/06 0% 

HA27 

07-186104 
ACST-Q101-(121)E 

G Q1-01 1-(1E) 

--() 

SWPPP 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$3,851,753 
$10,722 

01/11/07 
03/20/09 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-1.8/2.3 

HA42 

07-4C0604 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 

INSTALL DRAINAGE FACILITIES 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

5133 N. PIXLEY STREET 

JAHROMI, R. 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$555,055
 $518,254
 $18,959

05/09/08 
05/21/08 
09/23/08 

24%

 87%

07-LA-105-.5/.5 

HB1 

07-4L7304 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

AT SEPULVEDA BOULEVARD 

WIDEN AND RESURFACE ON-RAMP 

ANGELES RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

NJOYA, DAVID 

(310)609-0264 

22600 G LAMBERT STREET NO 140 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$498,045
 $273,687
 $124,479

11/16/07 
12/05/07 
10/31/08 

73%

 55%

07-LA-105-.7/.9 

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

BEADOR CONSTRUCTION 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 

COMPNAY, GALLARDO, SAMUEL 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,476,680
 $1,688,699
 $1,478,342

06/24/08 
07/10/08 
01/31/10 

11%

 18%

07-LA-110-.9/21.5 

HM3 

07-4L9504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

UNDERCROSSING 

REPLACE JOINT SEALS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$520,737
 $152,326

 $0

05/02/08 
05/21/08 
01/30/09 

33%

 31%

07-LA-110-9.0/9 

20.10 

07-1X8804 
REBUILD THE ROADBED, SUPPORT SB 110 

OFF- RAMP TO 190TH STREET, REMOVE AND 

REBUILD ROADWAY BASE AND PAVEMENT 

DIR'S EMERGENCY F.A. 

REMOVE & REBUILD DAMAGED PAVEMENT 

BURNS-PACIFIC CONSTRUCTION INC 

THOUSAND OAKS, CA 91360 

GALLARDO, SAM 

(310)609-0264 

505 E. THOUSAND OAKS BLVD, 18730 S. WILMINGTON 

AVE, STE. 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,385,000
 $1,350,797

 $0

11/26/07 
11/26/07 
08/07/08 

100%

 98%

OVER RUN 
09/24/08 

07-LA-110-11.5/14.2 
07-3Y2104 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

J MC LOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

HUSSAIN, MUSTAFA 

1200 S. SEPULVEDA 

BLVD. 

$3,115,162 
$0 
$0 

05/02/08 
05/21/08 
08/03/09 

0% 

0% 

HM1 WPCP 

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(424)202-8056

LOS ANGELES, CA 90025 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL SOHEILI, ANDY $613,133 06/26/07 99%
07-4J7004 AT NORTHBOUND IMPERIAL HIGHWAY OFF 

RAMP 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. STE 103 

$610,527
 $4,800

07/16/07 
09/25/08 

97%

RESURFACE ASPHALT CONCRETE 
IRVINE CA 926145706 

RANCHO DOMINGUEZ, CA 

HA22 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-110-21.4/23.5 IN LOS ANGELES COUNTY IN LOS ANGELES JOE MCLOUGHLIN ENGINEERING CO WANG, SIMON YEH-FU $2,138,285 09/10/07 100%

HB1 

07-254104 
ACST-P110-(014)E 

P1-10 0-(4E)

--() 

WPCP 

FROM ROUTE 10/110 SEPARATION TO 0.3 

KM NORTH OF FIRST STREET 

UNDERCROSSING 

GRIND PAVEMENT AND REPLACE SLABS 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$2,056,437
 $0

10/09/07 
08/11/08 

100%

COMPLETED 
09/11/08 

07-LA-110-22.0/23.2 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION MCKENZIE, DARRELL $502,715 02/22/08 100%
07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$486,065
 $45,200

03/21/08 
09/30/08 

97%

TEA1 WPCP 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,560,174 11/14/05 57%
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E)

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,999,397
 $0

11/23/05 
10/30/08 

75%

HB1 WPCP 

07-LA-110-31.2/31.2 ON NB LA-110 JUST N OR FAIR OAKS AVE BALTAZAR CONSTRUCTION, INC. KWAN, KIN W. $155,000 07/16/08 100%
07-2X2004 O/C IN S. PASADENA LA COUNTY, DIR'S 

ORDER EMER 

REPLACE FAILED CULVERT,BACKFILL & 
COVINA, CA 91722 

236 E. ARROW HIGHWAY 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$133,426
 $0

07/17/08 
08/19/08 

100%

COMPLETED 
08/28/08 

REBUILD 
201020 

07-LA-110-/0 IN LOS ANGELES COUNTY AT VARIOUS PERTERSON CHASE GENERAL IZADPANAH, MOE $1,666,742 09/20/07 100% 

HB1 

07-228004 
ACST-X035-(135)E

 X0-35 1-(5E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT CONCRETE CURB AND GUTTER 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,251,872 
$7,922 

10/04/07 
10/31/08 

75% 

OVER RUN 
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10/02/08 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL-JAMAL, ABDUL $1,866,150 04/22/08 92%
07-3Y2004 NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 
ROGERS, MN 55374 

P.O. BOX 310 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,586,410
 $683,970

05/08/08 
10/03/08 

85%

HM WPCP 
GRIND EXISTING CONCRETE PAVEMENT (805)797-1348 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,102,690 02/23/07 55%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$9,451,996
 $1,073,279

03/12/07 
06/13/10 

31%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY IN LOS J MCLOUGHLING ENGINEERING CO KWAN, KIN $178,365 03/18/08 92%
07-2M4104 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS FROM LOS ANGELES 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$133,869
 $0

04/07/08 
08/20/08 

75%

RIVER BRIDGE TO ARROYO SECO BRI 

REPLACE BRIDGE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

(818)637-2506 

HM3 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 89%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,712,310
 $136,242

09/10/07 
09/27/11 

75%

HA25 SWPPP 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514 

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,288,827
 $2,727

12/09/05 
09/25/09 

96%

PLANTING AND IRRIGATION 
HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $209,238 04/14/08 0% 

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$0 
$0 

04/28/08 
11/21/08 

0% 

SUSPENDED 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 

07-LA-138-43.4/47.8 

Fed Aid 

HB1 

Pgm Code 

07-4L8204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN PALMDALE AT 

VARIOUS LOCATIONS 

Description 

INSTALL MESSAGE SIGNS 

Type Of Work 

TAFT ELECTRIC COMPANY 

Contractor 

VENTURA CA 93006 

(805)642-0121 

P O BOX 3416 

MANNAA, HASSAN 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$134,591

Bid + CCOs

 $129,591

Comp To date

 $48,132

This Month 

08/14/06 

Awarded 

08/30/06 

Approved 

09/26/08 

Est Comp

Accepted 

74%

%Time

 96%

% Work 
Message 

07-LA-138-47.8/49 

HB1 

07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E)

--() 

SWPPP 

IN LOS ANGELES COUNTY IN PALMDALE 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P O BOX 50085 

CARRANZA, ALVARO 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,276,994
 $3,368,037
 $587,312

01/15/08 
01/28/08 
04/19/10 

44%

 53%

07-LA-138-51.9/52.5 

HE13 

07-127214 

SWPPP 

IN LOS ANGELES COUNTY IN LITTLEROCK 

FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$4,640,454
 $1,046,149
 $749,628

06/10/08 
06/20/08 
04/16/09 

23%

 23%

07-LA-138-56.2/57.2 
07-127234 

IN LOS ANGELES COUNTY AT LITTLEROCK 

FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

HIN HARTANTO 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,170,693
 $3,389,313
 $1,865,640

03/03/08 
03/18/08 
06/05/09 

30%

 66%

HE13 SWPPP 
(661)726-0148 

07-LA-138-60.0/60.4 
07-4S2704 

IN LOS ANGELES COUNTY AT PEARBLOSSOM 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 

CALIFORNIA ENGINEERING AND 

CONTRACTING INC 

FOUNTAIN VALLEY CA 92708 

MANNAA, HASSAN 

(818)364-2760 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$187,302
 $0
 $0

06/26/08 
07/25/08 
12/15/08 

0%

 0%

HB4N WPCP (714)708-3544 

07-LA-170-14.9/20.6 

HB1 

07-200804 
ACST-P170-(003)E 

P1-70 0-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND BURBANK FROM RIVERSIDE TUJUNGA 

UNDERCROSSING TO ARLETA SHELDON 

UNDERCROSSING 

INSTALL GUARD RAIL 

J. FLECTHER CREAMER & SON, INC 

SYLMAR, CA 91342 

AZIMA, HASSAN 

(323)981-1795

12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$2,524,581 
$2,306,806 
$103,159 

10/18/07 
11/06/07 
11/01/08 

100% 

90% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, INC. LEE, JEFF $552,279 09/14/06 100%
07-4L7604 AND CULVER CITY AT MIDWAY AVENUE 

INSTALL TRAFFIC SIGNAL 
LOS ANGELES, CA 90001-3915 

8257 COMPTON AVENUE 13171 TELFAIR AVENUE, 

#101 

SYLMAR, CA 91342 

$571,879
 $0

10/11/06 
07/25/08 

99%

OVER RUN 

HB1 WPCP 
(818)364-2760 

07-LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARIOUS SOUTHLAND CONSTRUCTION KWAN, KIN $328,205 05/09/08 100%
07-2M3804 LOCATIONS 

REPLACE JOINT SEALS 
IRVINE, CA 92602 

3943 IRVINE BLVD. NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$72,530
 $72,530

06/18/08 
10/31/08 

22%

HM3 WPCP 

07-LA-210-20.8/32.2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATION OF KAROUT, REDA $1,201,191 06/08/07 98%
07-4L9804 FLINTRIDGE, PASADENA AND ARCADIA AT 

VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 

$1,159,824
 $39,669

06/22/07 
10/02/08 

92%

REHABILITATE BRIDGE DECK AND SEALS 
TEMPE AZ 85282 

(626)338-3430 

HM3 WPCP (602)437-1711 

07-LA-210-24.6/24.7 IN LOS ANGELES COUNTY IN PASADENA AT BELAIRE-WEST LANDSCAPE, INC. RESLER, CAESAR $194,550 02/13/08 100%
07-4S4004 ORANGE GROVE BOULEVARD 

SLOPE PAVING 

OVERCROSSING 

BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$176,493
 $0

03/09/08 
08/21/08 

100%

COMPLETED 
09/10/08 

HA42 WPCP 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $5,697,141 01/22/08 17%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$1,293,998
 $8,161

02/05/08 
01/31/10 

23%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY YUE, WARREN $10,582,603 07/06/07 48% 

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(626)338-3430

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$7,746,375 
$326,151 

07/31/07 
10/28/09 

73% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 09/20/08
10/02/08 

07District 

07-LA-210-40.6/42.1 

Fed Aid 

HB311 

Pgm Code 

07-231404 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

Description 

CONSTRUCT SOUND WALL 

Type Of Work 

O DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

Resident 
Engineer 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,433,958

Bid + CCOs

 $3,508,762

Comp To date

 $684,978

This Month 

11/20/07 

Awarded 

12/18/07 

Approved 

07/01/10 

Est Comp

Accepted 

47%

%Time

 42%

% Work 
Message 

07-LA-210-46.2/49.3 
07-172174 

IN AND NEAR LAVERNE AND CLAREMONT 

FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO. 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,519,820
 $1,404,296

 $10,465

08/02/05 
08/11/05 
08/18/09 

79%

 92%

HE14 SWPPP 

07-LA-210-48.9/49.3 

HB311 

07-242704 

SWPPP 

IN LOS ANGELES COUNTY IN LA VERNE AND 

CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

CONSTRUCT SOUND BERM 

LT. ENGINEERING 27601 FORBES 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 

RAJ PUNJABI 

(626)339-1601 

1041 W. BADILLO ST. 

SUITE 112 

COVINA, CA 1722 

$484,588
 $416,656
 $97,880

02/13/08 
03/12/08 
09/04/09 

100%

 89%

07-LA-210-49.3/52.1 

HE14 

07-1264F4 

SWPPP 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,763,256
 $1,690,570

 $5,040

07/13/05 
07/28/05 
07/09/09 

81%

 95%

07-LA-210-/44 

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

KAROUT, REDA 

(626)339-1601 

12874 SAN FERNANDO ROAD 1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,415,369
 $54,750
 $48,250

06/02/08 
06/24/08 
08/18/09 

6%

 1%

07-LA-213-5.7/5.7 

HB4N 

07-4S2104 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT LOMITA BOULEVARD AND WESTERN 

AVENUE 

INSTALL TRAFFIC SIGNAL 

PETERSON CHASE ENGINEERING 

CONSTRUCTION, INC. 

IRVINE, CA 92614 

1792 KAISER AVENUE 

WANG, PAUL 

(562)926-2537

14620 CARMENITA RD. 

NORWALK, CA 90650 

$464,524 
$128,600 
$79,060 

02/08/08 
02/27/08 
10/18/08 

100% 

28% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/2.8 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $341,335 05/09/08 53%
07-4S4104 AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$3,375
 $3,375

05/29/08 
12/31/08 

1%

SUSPENDED 

HA42 SWPPP 
PLACE SLOPE PAVING 90220 

(310)609-0264 

07-LA-405-4.8/8.1 IN LOS ANGELES COUNTY IN LONG BEACH SOUTHLAND CONSTRUCTION NJOYA, DAVID $87,740 04/23/08 43%

HM3H 

07-1M5304 

WPCP 

AND SIGNAL HILL AT VARIOUS LOCATIONS 

FROM CHERRY AVENUE OVERCROSSING TO 

SANTA FE AVENUE UNDER 

REPLACE JOINT SEALS 

IRVINE CA 92602 

(714)488-2891 

3943 IRVINE BLVD NO 40 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$90,710
 $90,710

07/21/08 
11/21/08 

95%

(310)609-0264 

07-LA-405-5.8/6 N/B 405 OFFRMP TO N/B ATLANTIC AVE ON ORTIZ ENTERPRISES INCORPORATEDNJOYA, DAVID $460,000 04/21/08 100%
07-2X1404 BORDBETWEEN THE CITY OF SIGNAL HILL 

TO EAST & CITY OF LONG BEACH WEST 

DIR'S EMERGENCY F.A. 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 18730 S. WILMINGTON 

AVE. STE. 103 

RANCHO DOMINGUEZ, CA 

$253,893
 $0

04/25/08 
08/29/08 

55%

OVER RUN 
09/24/08 

20.10.201 

130 

REBUILD COLLAPSED&WASHEDOUT SIDE-

SLOPE (310)609-0264 

90220 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $120,930,589 09/28/04 100%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $104,861,121
 $2,318,558

10/06/04 
06/04/09 

86%

 40-5 30-(8NS)T

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862 

HB5 SWPPP 

07-LA-405-38.7/39.4 IN LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADOS INC PATEL, JAGDISH $26,206,501 03/02/05 100%
07-201204 
ACNH-405 -(050)N 

40-5 30-(0N) 

--() 

FROM 0.1 KM NORTH OF SEPULVEDA 

BOULEVARD UNCERCROSSING TO 0.3 KM 

SOUTH OF ROUTE 101 AND 405 S 

REALIGN AND WIDEN EXISTING HIGHWAY 

SANTA ANA CA 927350128 

(714)835-4612 

P O BOX 15128 

(818)788-3303 

5160 HASKELL AVE. 

ENCINO, CA 91436 

$26,017,457
 $0

03/18/05 
09/17/08 

98%

OVER RUN 

HE11 SWPPP 

07-LA-405-40.1/46.2 IN LOS ANGELES COUNTY IN LOS ANGELES A C C U CONSTRUCTION PATEL, JAGDISH $2,496,488 11/01/06 0% 

HA25 

07-218304 
ACIM-405 -(055)E

--() 

SWPPP 

FROM 0.2 KM SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO DEVONSHIRE 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

PERRIS CA 92570 

(951)675-8200 

23135 BETTY ROAD 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$2,246,353 
$6,400 

12/01/06 
05/01/09 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/12.6 

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

ZAWISTOWSKI, TOM 

(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$14,067,929
 $11,477,906

 $242,613

11/10/05 
11/23/05 
09/30/09 

65%

 81%

07-LA-405-/48.6 

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

IRVINE, CA 92614-5706 

1792 KAISER AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$6,039,088
 $1,956,626
 $646,257

02/28/08 
03/12/08 
08/14/09 

30%

 32%

07-LA-710-6.8/9.1 

HA25 

07-234904 
ACNH-P710-(011)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO 

WARDLOW AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

P&D LANDSCAPE MANAGEMENT 

SERVICES 

ORANGE, CA 92868 

AKBARIAN, MASSOD 

(562)860-3085 

999 TOWN & COUNTRY RD. 4TH FL 
17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$3,075,844
 $3,022,194

 $9,019

08/05/04 
08/19/04 
02/27/09 

0%

 0%

PLANT EST 

SATIS 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$144,921,825
 $46,386,914
 $4,280,089

05/31/07 
07/05/07 
12/17/12 

18%

 32%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.7/17.3 
07-2Y8404 

IN LOS ANGELES COUNTY IN SOUTH GATE 

AND LYNWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERIAN ASPHALT 

CORONA, CA 92878-2229 

P.O. BOX 2229 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$248,000
 $0
 $0

05/02/08 
05/21/08 
12/11/08 

0%

 0%

HM1A WPCP 
(562)401-3333 

07-LA-710-24.6/24.6 
07-4S7404 

IN LOS ANGELES COUNTY IN LOS 

AT FIRST STREET 

SLOPE PAVING 

ANGELES BEADOR CONSTRUCTION 

INC 

26320 LESTER CIRCLE 

COMPANY AZIMA, HASSAN 

2550 CORPORATE PLACE, 

SUITE C-107 

$261,209 
$235,248 
$10,642 

04/11/08 
05/02/08 
10/01/08 

100% 

90% 

HA42 WPCP 

CORONA, CA 92883 
(323)981-1795

MONTEREY PARK, CA 91754 OVER RUN 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,768,734 12/02/05 99%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$3,921,457
 $225,620

12/21/05 
09/30/08 

82%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,671,213 01/05/07 100%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,551,127
 $73

01/23/07 
10/15/08 

93%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 OVER RUN 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $274,755 06/23/08 0%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

07/07/08 
12/02/08 

0%

(818)364-2760 SUSPENDED 

HB4N WPCP 

07-VEN-1-21.2/0 IN VENTURA COUNTY IN THOUSAND OAKS, BENA COMPANY ABUMUHOR, ISSAM $141,580 04/14/08 84%
07-4L8304 SIMI VALLEY, FILLMORE, SANTA PAULA, 

MOORPARK AND VENTURA AT VARIOUS 

LOCATIONS 

INSTALL CABLE RAILING 

TORRANCE CA 90505 

(310)371-9999 

2785 PACIFIC COAST HWY NO 322 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$137,004
 $40,037

05/22/08 
10/01/08 

97%

HA28 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,202,502 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$60,585,290
 $324,907

04/17/06 
08/15/10 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40% 
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035 
$0 

01/28/08 
10/30/08 

57% 

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247
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Statement of Ongoing Contracts as of 09/20/08
10/02/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,987,618 05/24/07 88%

HB1 

07-203004 
ACST-P033-(064)E 

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,520,839
 $7,838

06/22/07 
11/06/08 

83%

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $229,619 06/23/08 17%
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$146,017
 $146,017

07/07/08 
12/19/08 

65%

HB4N WPCP 
(805)480-4928 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$137,450
 $2,923

01/31/08 
09/30/08 

36%

OVER RUN 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 100%
07-1X9704 PROTECT VEN33 FROM DIR'S EMERGENCY 

F.A. CONTRACT 

EMERGENCY STORM DAMAGE REPAIR VEN-
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$874,479
 $190,190

02/28/08 
10/01/08 

74%

OVER RUN 

201020 
033 (805)480-4928 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,324,056 11/19/07 66% 
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$3,891,599 
$289,806 

12/03/07 
01/21/09 

90% 

HA27 SWPPP 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,701,883 09/06/07 65%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$837,058
 $16,442

09/21/07 
03/15/12 

48%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-101-32.7/33 NORTH OF THE CITY OF VENTURA & L.A. THOMPSON CONSTRUCTION,INCARROYO, HECTOR $235,000 02/04/08 100%
07-1X9404 VEN101/33 INTRCHNGE, VENTURA 

CNTY,DIR'S EMERGENCY FA 

CLEAR 2 BASINS & DEBRIS RACKS OF ALL 
OJAI, CA 90323 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$145,460
 $0

02/04/08 
07/21/08 

100%

COMPLETED 
09/05/08 

201020 
MUD (805)480-4928 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $47,227,266 02/22/07 58%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$39,573,168
 $1,863,660

03/15/07 
09/29/09 

83%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,073,460 06/17/08 10%
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$166,108
 $166,108

07/10/08 
03/16/09 

15%

MODIFY LIGHTING 
HA22 WPCP 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT C A RASMUSSEN INC TOUTOUNCHIAN, MOHAMMAD $177,456 11/19/07 0% 

TEA1 

07-246904 
ACST-P118-(057)E

 P1-18 0-(7E) 

--() 

WPCP 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$158,077 
$6,100 

12/14/07 
03/21/09 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-52.2/2.1 IN VENTURA AND LOS ANGELES COUNTIES BEADOR CONSTRUCTION COMPANY IRA, ALFRED $396,700 04/29/08 92%
07-2Y6604 IN SIMI VALLEY AND NEAR LOS ANGELES 

FROM ROCKY PEAK ROAD OVERCROSSING TO 

INC 

26320 LESTER CIRCLE 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$374,487
 $374,212

05/15/08 
10/07/08 

94%

HM1 WPCP 

0.3 KM WEST OF MOVIE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 92883 

(951)674-7352 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-19.2/34 REMOVE DEBRIS TO RESTORE STORM- UNION ENGINEERING COMPANY, INCIRA, ALFRED $985,000 11/02/07 100%
07-1X8704 DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 
VENTURA, CA 93002 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$481,108
 $0

11/02/07 
10/01/08 

49%

OVER RUN 

20.10 
REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 
(805)480-4928 

07-VEN-126-/34.6 IN VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECIALTIES INC ABUMUHOR, ISSAM $1,312,728 09/25/07 100%

HB1 

07-243704 
ACST-P126-(052)E 

G P1-26 0-(2E)

--() 

WPCP 

AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
VENTURA, CA 93003 

2419 PALMA DRIVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,324,780
 $0

10/11/07 
07/10/08 

100%

COMPLETED 
08/28/08 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,053,522 01/23/08 82%
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$414,220
 $258,307

02/07/08 
11/06/09 

20%

HA21 SWPPP 
(805)480-4928 

07-VEN-150-11.0/15 IN VENTURA COUNTY NEAR OJAI FROM SECURITY PAVING COMPANY INC TEHRANI, JOSEPH $5,228,068 06/19/07 100%

HA22 

07-223304 
ACST-P150-(023)E 

P1-50 0-(3E)

--() 

SWPPP 

SANTA ANA CREEK BRIDGE TO LOMA DRIVE 

REHABILITATE ROADWAY 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$5,190,306
 $0

07/06/07 
08/29/08 

100%

PLANT EST 

SATIS 

09/24/09 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,508,748 08/11/08 8% 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$60,260 
$60,260 

08/15/08 
07/19/10 

2% 
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Statement of Ongoing Contracts as of 09/20/08
10/02/08
 

District 07 
Location Awarded 
Contract Bid + CCOs Est Comp %TimeStorm Water ResidentFed Aid Description Comp To date Approved % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $2,893,198 01/18/08 49%
 
07-1189F4 $1,552,328 02/06/08
SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE.
 1525 RANCHO CONEJO 54%

ACST-P150-(024)E  $541,541 04/14/10


SANTA PAULA CREEK BRIDGE
 BLVD. SUITE 103
 
P1-50 0-(4E) VALENCIA, CA 91355-4171


WIDEN BRIDGE AND UPGRADE RAILING THOUSAND OAKS, CA 91320

--()
 

(805)804-4928

HA21 SWPPP
 

Totals: Authorized Final Amt: $1,093,218,049 Completed to Date: $651,127,551 Work This Month: $34,913,422



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-.1/2.1 07-3Y1504 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-/0 07-231314 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-13.1/13.5 07-255804 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-60.0/88.6 07-2X1104 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-10-4.6/17.2 07-182104 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-21.0/0 07-1X2404 

07-LA-10-33.3/42.5 07-2Y7104 

07-LA-14-39.8/68 07-4L5004 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.1/12.1 07-2Y5504 

07-LA-27-14.3/17.2 07-4S6004 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-/2.4 07-2Y5204 

07-LA-47-/.9 07-179904 

07-LA-57-6.8/7.7 07-3Y1604 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-1.0/1.2 07-241404 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-18.0/30.5 07-3Y1204 

07-LA-60-19.0/23.3 07-2Y4304 

07-LA-60-29.3/29.3 07-4S7504 

07-LA-60-29.4/0 07-201704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 

07-LA-71-1.4/1.4 07-2X2304 

07-LA-90-1.2/1 07-1693C4 

07-LA-91-6.0/14.1 07-182204 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-.9/8.1 07-4S3804 

07-LA-101-33.2/33.4 07-4S3604 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.5/.5 07-4L7304 

07-LA-105-.7/.9 07-178504 

07-LA-110-9.0/9 07-1X8804 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-13.7/13.7 07-4J7004 

07-LA-110-21.4/23.5 07-254104 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-31.2/31.2 07-2X2004 

07-LA-110-.9/21.5 07-4L9504 

07-LA-110-/0 07-228004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-4.6/12.6 07-2M4104 

07-LA-134-/1 07-2Y8504 

07-LA-138-43.4/47.8 07-4L8204 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-170-14.9/20.6 07-200804 

07-LA-187-6.4/6.4 07-4L7604 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-20.8/32.2 07-4L9804 

07-LA-210-24.6/24.7 07-4S4004 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-4.8/8.1 07-1M5304 

07-LA-405-5.8/6 07-2X1404 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-38.7/39.4 07-201204 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-6.8/9.1 07-234904 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.7/17.3 07-2Y8404 

07-LA-710-24.6/24.6 07-4S7404 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 

07-VEN-1-21.2/0 07-4L8304 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 
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Cnty Rt Pm 

07-VEN-33-10.9/10.9 

07-VEN-33-14.0/57.5 

07-VEN-33-17.7/17.7 

07-VEN-101-.4/4.4 

07-VEN-101-22.0/23.7 

07-VEN-101-32.7/33 

07-VEN-118-32.0/33 

07-VEN-118-23.3/32.6 

07-VEN-118-52.2/2.1 

07-VEN-118-18.2/32.6 

07-VEN-118-18.4/0 

07-VEN-126-19.2/34 

07-VEN-126-/34.6 

07-VEN-150-9.6/9.6 

07-VEN-150-11.0/15 

07-VEN-150-18.8/18.8 

07-VEN-150-28.5/28.5 

Statement of Ongoing Contracts - Index 
Contract 

07-4N5304
 

07-1X9304
 

07-1X9704
 

07-185504
 

07-234204
 

07-1X9404
 

07-246904
 

07-142804
 

07-2Y6604
 

07-116794
 

07-1P3804
 

07-1X8704
 

07-243704
 

07-1189A4
 

07-223304
 

07-1189G4
 

07-1189F4
 

Statement of Ongoing Contracts - Federal Aid 
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20
 

20
 

20
 

20
 

20
 

20
 

21
 

21
 

21
 

21
 

21
 

21
 

22
 

District 07 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $117,018,331

-F- FEDERAL AID (PRIMARY) $496,868,871

-S- FEDERAL AID (SECONDARY) $53,603,245

-SH- STATE HIGHWAY $237,929,503

-ER- STORM DAMAGE REPAIR $143,004

 $187,655,096

District Total: $1,093,218,049

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $8,483,752 

Work completed this Period:  $8,483,752 

Work Comp 

$81,084,361


 $304,302,866


 $31,548,325


 $164,665,736


 $0


 $69,526,262


 $651,127,551
 


	07

