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Statement of Ongoing Contractsasof 05/20/12 06/ 05/ 12
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY-127-.1/16. 2 I'N | NYO COUNTY AT AND NEAR SHOSHONE NYE & NELSON I NC CHRI' S TALBOT $310, 688 04/ 24/ 12 0%
09- 348304 FROM 0.1 M LE NORTH OF SAN BERNARDI NO1860 EASTMAN AVE #108 500 S MAIN ST 23 82; 1‘3‘5 12 0%
COUNTY LINE TO 0.2 M LE SOUTH OF Bl SHOP CA 93514
NORTH JUNCTI ON ROUTE 17 Vgg;—u?;lo;:zooa (760) 872-0794
REMOVE AND PLACE CULVERTS (805) 654-
HML WPCP
09- 1 NY-190-96.8/111.6 | N I NYO COUNTY | N DEATH VALLEY LAS VEGAS PAVI NG CORPORATI ON CHRI S TALBOT $1,723,355 12/09/11 50%
09- 348004 NATI ONAL PARK AT AND NEAR FURNACE 4420 SO DECATUR BLVD 500 S MAIN ST $30,929 01/04/12 9
$27,869 10/ 28/ 12 2%
CREEK FROM 3.6 M LES EAST OF NORTH LAS VEGAS NV 89103 Bl SHOP, CA 93514 !
H GHWAY TO 0.1 M LE VEST OF B 202) 251. 5800 (760) 872- 0794 SUSPENDED
HOT M X ASPHALT OVERLAY (702) )
HML WPCP
09- | NY- 395-73. 8/ 0 I'N | NYO COUNTY AT | NDEPENDENCE AT THEL H ENG NEERI NG CO | NC FUAD MODI RI $856, 098 12/ 08/ 11 33%
09- 342404 | NDEPENDENCE MAI NTENANCE ~ STATI ON 708 N VALLEY STREET SUITE S $350, 103  02/03/12 1%
$138,283 09/05/12 0
FACI LI TY 665 NORTH EDWARDS STREET '
CONSTRUCT STORAGE BUNKERS SITE | WPR  ANAHIEM CA 92801
(714) 798- 8035
HA12 SWPPP
09- MNO- 108- 15. 1/ 0 I'N MONO COUNTY AT VARI OUS LOCATIONS O DONNELL CONSTRUCTI ON | NC $342,858 05/ 02/ 12 0%
09- 349204 BRI DGE DECK CONCRETE OVERLAY 559 W COVI NA BLVD. :g 05/22/12 0%
SAN DI MAS CA 91773
(909) 394- 4510
HVB WeCP
09- MNO- 120- 35. 0/ 43 I'N MONO COUNTY EAST OF LEE VI NI NG QUALCON CONTRACTORS | NC H. J. BLOWER $4,131,785 09/28/11 31%
2(9:;5?;?5(13‘21 005) 3 FROM 5.9 M LES EAST OF SAGE HEN 1645 ESMERALDA AVE 500 SOUTH MAI N ST igggv 123 (1)25 (1)25 1% 17%
- -(005) MEADOWS ROAD TO 0.8 M LE EAST OF BI SHOP, CA 93514 '
0 RIVER SPRINGS ROAD M NDEN NV 89423
775) 782- 2006 (760) 648- 7906
COLD FOAM | N- PLACE RECYCLE (775) 782-
HA22 WPCP
09- MNO- 167-/ 10 I'N MONO COUNTY NEAR LEE VI NING FROM HERBACK GENERAL ENG NEERI NG $1,976,988 03/27/12 0%
09- 347804 ROUTE 395 TO 10.0 M LES EAST OF 2531 NOALI N ROAD $0 05/22/12 0%

ROUTE 395 $0

HOT M X ASPHALT OVERLAY M NDEN Nv 89423

(775) 267- 6800
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-12. 6/ 36. 1 I'N MONO COUNTY NEAR HI LTON CREEK FROMI NTERMOUNTAI N SLURRY SEAL INC H. J. BLOWER $2,217,571 04/28/ 11 0%
2%—\13;:12382 233 E 0.1 M LE NORTH OF CROCKED CREEK P O BOX 50085 500 SOUTH MAIN ST $2, 5;3 8?; g; 1% 0%
-(233) BRI DGE TO 0.4 M LE SOUTH OF OBSI DI AN Bl SHOP, CA 93514

--() DOVE ROAD WATSONVI LLE CA 950775085 ’

(760) 648- 7906 SUSPENDED

PLACE ASPHALT RUBBER SEAL (831) 724-1011

HML WeCP
09- MNO- 395- 23. 6/ 27. 1 I N MONO COUNTY NEAR MAMMOTH LAKES C C MYERS I NC H. J. BLOWER $1,871,716 11/23/10 98%
09-337704 FROM 0.4 M LE SOUTH OF MAMVOTH CREEK P O BOX 2948 $1,766,115 12/14/10 91%
NH P395- (231) BRIDGE TO 0.6 M LE NORTH OF ROUTE $0 825 i?; 1%
BHNH- P395- ( 231) E 395/ 203 SEPARATI ON RANCHO CORDOVA CA 957412948
-0 (916) 635- 9370 (760) 648- 7906 COMPLETED
REHABI LI TATE BRI DGE DECK
HA21 WPCP
09- MNO- 395- 65. 1/ 69. 6 I N MONO COUNTY AT VARI OUS LOCATI ONS  GRANI TE CONSTRUCTI ON COMPANY Tl M SHULTZ $3,277,951 05/13/11 25%
09- 343204 395-65.1/69. 6, 395-76.0/77.0, 182- P O BOX 50085 $5,000 06/01/11
ACNH- ACST- (026) E ( 500 SQUTH MAI N STREET $0  06/30/ 12 0%
015 0- (6E) 0.0/6.2) WATSONVI LLE CA 950775085 BI SHOP, CA 93514
N ) PLACE HOT M X ASPHALT OVERLAY }
--() (831) 724- 1011 (760)872-5211 SUSPENDED
HML WeCP
09- MNO- 395- 78. 8/ 80. 6 I'N MONO COUNTY NEAR BRI DGEPORT FROM S| ERRA NEVADA CONSTRUCTI ON | NCTI M SHULTZ $1,217,578 02/17/11 78%
09- 342504 1.7 MLES NORTH OF EM GRANT STREET TOP O BOX 50760 500 SOUTH MAI N STREET $1, 154,764 03/01/11 91%
ACHS- P395- (234) E $0 06/ 15/ 12
P3-95 2-(4 BUCKEYE ROAD SPARKS NV 89435 Bl SHOP, CA 93514
-95 2-(4B) W DEN SHOULDERS
--0) (775) 335- 0420
HB1 SWPPP
09- MNO- 395- 84. 4/ 106.3 | N MONO COUNTY NEAR WALKER FROM 7.6  NORTHWEST PAVI NG TI M SHULTZ $1, 550, 734 06/ 25/ 10 0%
09-342804 M LES SOUTH OF BURCHAM FLAT ROAD TO 8115 SECLUDED VALLEY DR. 500 SOUTH MAI N STREET $35,570 07/13/10 3%
ACHN- P395- (229) E $0 10/07/11
EASTSI DE LANE BI SHOP CA 93514
-0 PLACE MODI FI ED BI NDER CHI P SEAL REDDI NG CA 96001 (760) 872- 0781
HML WeCP
09- MNO- 395-118. 7/119.6 | N MONO COUNTY NEAR TOPAZ LAKE FROM DI SNEY CONSTRUCTI ON | NC ANDREW BRANDT $11,201,179 03/ 06/ 12 15%
09-237704 1.7 MLES NORTH OF SR 89 TO 0.9 M LES 875 MAHLER ROAD SUl TE 188 500 SOUTH MAI N STREET $2,097,325 03/28/12 19%
ACHS- NHP3- (237) E $2,097,325 10/ 25/ 12
SOUTH OF THE NEVADA BORDER BI SHOP, CA 93514
) 2-(78) ROAD REALI GNVENT AND RETAI NI NG WALL ~ BURLINGAME CA 94010 (760) 872- 8036
--0) (650) 259- 9545

HB4N SWPPP

Totals: Authorized Final Amt: $30, 678, 500 Completed to Date: $6, 137,479  Work ThisMonth: $2, 958, 626




District
Federal Aid
- E-
-S-
- SH

Cnty Rt Pm

09- 1 NY- 127-

Statement of Ongoing Contracts - Index

.1/16.2

09- 1 NY-190-96. 8/ 111.6
09- 1 NY-395-73.8/0

09- \NO- 108-15.1/0

09- MNO- 120- 35. 0/ 43
09- \NO- 167-/ 10

09- MNO- 395-12.6/36. 1
09- MNO- 395-23.6/27.1
09- MNO- 395-65. 1/69. 6
09- MNO- 395-78. 8/ 80. 6
09- MNO- 395- 84. 4/ 106. 3
09- MNO- 395-118.7/119.6

09

Statement of Ongoing Contracts - Federal Aid

Category

Contract

09- 348304
09- 348004
09- 342404
09- 349204
09- 341304
09- 347804
09- 347404
09- 337704
09- 343204
09- 342504
09- 342804
09- 237704

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Page

[NC RN \C RN \C R \C S " e i T T T )

Bid + CCO

$7, 367, 237
$4, 131, 785
$5, 209, 986
$13, 969, 491

Work Comp
$1, 773, 640
$695, 149
$381, 032
$3, 287, 659



Statement of Ongoing Contracts - Federal Aid

District 09
Federal Aid Category Bid + CCO
District Total: $30, 678, 500

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $1,871, 716

Work completed this Period: $1,871, 716

Work Comp

_$6,137, 479
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