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0A671 STA 99 SHOPP $4,540 $2 $2,667 REHABILITATE MULTIPLE RAMPS 02/11/08 09/01/10 05/25/10 09/16/10 03/09/11

0P590 MER 165 SHOPP $9,000 $0 $754

CAPM - CRACK SEAL, DIGOUTS, 
SHOULDER BACKING AND AC 
OVERLAY 09/14/07 05/18/10 AADD 07/02/10 10/29/10

0Q200 CAL 4 SHOPP $3,320 $14 $485

CAPM - CRACK SEAL, DIGOUTS, 
SHOULDER BACKING AND AC 
OVERLAY 06/14/10 04/13/10 AADD 08/02/10 11/15/10

2A420 CAL 26 SHOPP $9,163 $2,081 $2,650 PAVEMENT REHABILITATION 01/16/07 07/21/10 02/01/10 07/30/10 05/05/11

0U800 TUO 108 HM-p $1,486 $1 $60 RUBBERIZED HMA OVERLAYS 08/20/10 06/30/10 AADD 12/10/10 03/08/11

0U810 AMA 49 HM-p $1,626 $1 $60 RUBBERIZED HMA OVERLAYS 07/30/10 07/30/10 AADD 10/26/10 06/14/11

0U820 MER 59 HM-p $1,010 $1 $60 RUBBERIZED HMA OVERLAYS 06/30/10 06/30/10 AADD 10/26/10 01/25/11

0U850 SJ 88 HM-p $1,888 $1 $60 RUBBERIZED HMA OVERLAYS 07/30/10 07/30/10 AADD 10/26/10 06/14/11

0U870 MER 140 HM-p $1,600 $1 $60 RUBBERIZED HMA OVERLAYS 10/01/10 10/01/10 AADD 12/10/10 06/14/11

0V050 CAL 26 HM-d $100 $0 $50
REPLACE 1 CULVERT AND CAST IN 
PLACE PIPE LINE 1 CULVERT 11/24/10 11/24/10 AADD 12/31/10 06/03/11

0A840 SJ 12 STIP $19,400 $1,500 $4,252

OPERATIONAL IMPROVEMENTS AT 
GLASSCOCK ROAD AND SMART 
CORRIDOR 10/21/09 01/26/11 07/28/10 02/09/11 08/10/11

R/W CERT 3 PLANNED 
FOR JAN. 2011, THE 
ASSUMPTION IS THAT 
THIS WILL UPGRADE TO A 
CERT 2 BY AUGUST 2011.

0U590 SJ 132 HM-b $1,058 $0 $190 PAINT BRIDGE 10/08/10 10/08/10 10/15/10 01/17/11 04/11/11

41570 MER 99 STIP $114,100 $24,900 $11,317 R/W ALIGNMENT 06/30/06 01/20/11 09/09/09 01/20/11 04/29/11

41580 MER 99

BOND- 
RTE99/ 

STIP $74,581 $6,484 $8,543 R/W ALIGNMENT 06/30/06 03/17/11 04/29/10 03/17/11 06/24/11

R/W CERT 3 TENTATIVE 
FOR JAN. 2011, THE 
ASSUMPTION IS THAT 
THIS WILL UPGRADE TO A 
CERT 2 BY MAR 2011.

0M800 STA 99 SHOPP $91,400 $0 $759 ROADWAY REHABILITATION 07/23/10 03/01/11 AADD 05/27/11 10/31/11

0U600 SJ 4 HM-b $885 $0 $190 PAINT BRIDGE 12/24/10 12/24/10 12/31/10 04/04/11 06/27/11

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

DISTRICT 10

The California Department of Transportation

FOURTH QUARTER - April 1, 2011 to June 30, 2011

SECOND QUARTER - October 1, 2010 to December 31, 2010

THIRD QUARTER - January 1, 2011 to March 31, 2011

PLANNED DELIVERY DATES
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41482 MER 99 STIP $1,300 $0 $150 HIGHWAY PLANTING AND IRRIGATION 02/26/10 04/04/11 01/12/11 04/04/11 07/16/11

48100 MER 99 SHOPP $24,307 $1,658 $8,386
WIDEN 15TH ST UC AND REPLACE 
EAST MERCED OH 06/30/06 04/30/11 12/10/10 05/30/11 10/19/11

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

Completed
To Be Completed

1 of 1


