
Attachment 1

P
ro

je
ct

C
o

u
n

ty

R
o

u
te

Program

Constructi
on Value 
(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

0K540 ORA 57 SHOPP $1,490 $0 $282 GROOVE ALL LANES 05/28/09 05/13/10 06/03/10 08/01/10 02/01/11
ALLOCATION REDUCTION, 
FURLOUGH IMPACTS

0L180 ORA 142 STIP TE $450 $0 $75 NATIVE PLANTING ENHANCEMENT 12/01/09 08/01/10 05/24/10 08/01/10 12/01/10

0L500 ORA 261 SHOPP $1,500 $0 $328
REMOVE & REPLACE MBGR & AC DIKE 
& BRING TO CURRENT STANDARDS. 04/30/10 07/15/10 06/01/10 08/01/10 03/01/11

0C970 ORA 91 SHOPP $3,613 $0 $715

REPAIR BRIDGE WINGWALL & 
RETAINING WALL DUE TO 
SETTLEMENT & ROTATION 04/01/03 09/01/10 08/01/10 10/01/10 02/01/11 FURLOUGH IMPACTS

0G330 ORA 91
CMIA/ 
STIP $67,925 $3,087 $13,857

DIRECTION EXTEND THE 6TH LANE FR 
LAKEVIEW 04/24/09 09/01/10 08/15/10 12/01/10 05/01/11

FURLOUGH IMPACTS - 
ADVANCED DELIVERY

0K680 ORA 91 SHOPP $2,490 $0 $360
PAVEMENT, EXCLUDING THE 2 
MEDIAN 08/26/09 07/01/10 07/01/10 10/01/10 01/10/11

0L170 ORA 91 SHOPP $756 $0 $226
REMOVE EXISTING PAINT SYSTEM 
AND RE-PAINT BRIDGE 10/01/09 10/01/10 10/01/10 12/01/10 04/01/11

1016A ORA 5 LOCAL $1,113 $0 $127 HIGHWAY PLANTING & LANDSCAPING 01/10/08 03/01/10 07/01/10 10/01/10 03/01/11

05622 ORA 90 STIP $1,280 $0 $229 HIGHWAY PLANTING & LANDSCAPING. 05/01/08 01/15/11 11/01/10 02/01/11 10/01/11 ADVANCED DELIVERY

0G370 ORA 241 SHOPP $3,007 $0 $1,463

REPLACE MBGR'S STEEL BLOCKS 
WITH WOOD, UPGRADE TREATMENTS 
& BARRIER 08/02/07 12/01/10 09/01/10 01/02/11 09/01/11 ADVANCED DELIVERY

0G960 ORA 55 SHOPP $9,572 $650 $5,374 CONSTRUCT AUXILIARY LANE 12/01/08 12/15/10 07/29/10 02/01/11 06/15/11

FURLOUGH IMPACTS, 
WAITTING FOR PCR 
APPROVAL

0H232 ORA 5 SHOPP $2,600 $138 $1,429
INSTALL CMS AT VARIOUS FREEWAY 
INTERCHANGE 08/29/07 03/01/11 02/26/10 03/01/11 10/01/11 HIRING FREEZE IMPACTS

0K390 ORA 133 HM-p $2,500 $12 $253 RHMA TYPE 'O' OVERLAY 11/01/10 02/01/11 12/15/10 03/15/11 07/01/11

0L160 ORA 57 HM-b $1,020 $0 $225

DECK METHACRYLATE, JOINT SEAL 
REPLACEMENT, APPROACH SLABS, 
RAIL REPAIR 12/01/10 03/01/11 01/15/11 03/15/11 07/01/11

FURLOUGH AND HIRING 
FREEZE IMPACTS

0L540 ORA 405 HM-p $4,250 $12 $345 RHMA TYPE 'G' OVERLAY 12/01/10 02/01/11 12/15/10 03/15/11 07/01/11

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

DISTRICT 12

The California Department of Transportation

FOURTH QUARTER - April 1, 2011 to June 30, 2011

SECOND QUARTER - October 1, 2010 to December 31, 2010

THIRD QUARTER - January 1, 2011 to March 31, 2011

PLANNED DELIVERY DATES
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0E030 ORA 5 SHOPP $21,495 $10 $2,731
NB/SB DOWEL BAR RETROFIT, SLAB 
REPLACEMENT AND GRINDING 12/22/03 12/01/10 10/01/10 06/30/11 01/02/12

ALLOCATION REDUCTION, 
FURLOUGH IMPACTS - 
ADVANCED DELIVERY

0H029 ORA 91 SHOPP $28,653 $0 $4,665
RESURFACE THE TRAVEL WAYS OF 
MAINLINE 09/01/05 05/01/11 05/01/11 06/30/11 11/01/11 FURLOUGH IMPACTS

0H030 ORA 142 SHOPP $4,000 $0 $703 PAVEMENT REHABILITATION 02/16/06 05/02/11 04/01/11 06/01/11 01/15/12

0J430 ORA 74 SHOPP $9,783 $0 $1,732 PAVEMENT REHABILITATION 12/21/07 05/01/11 05/01/11 06/30/11 03/01/12
ALLOCATION REDUCTION, 
FURLOUGH IMPACTS

0K620 ORA 5 SHOPP $1,791 $0 $304

GROOVE MAINLINE & OVERLAY 
W/OGAC NB & SB I-5. ALSO MODIFY 
TRAFFIC 10/30/09 05/01/11 05/01/11 06/30/11 03/01/12

ALLOCATION REDUCTION, 
FURLOUGH IMPACTS

0K690 ORA 57 SHOPP $307 $0 $136
RESURFACE THE RAMP WITH OPEN-
GRADED AC. 12/15/09 02/01/11 12/01/10 04/01/11 10/01/11

ALLOCATION REDUCTION, 
FURLOUGH IMPACTS - 
ADVANCED DELIVERY

0L080 ORA 39 HM-p $2,000 $12 $230 RHMA TYPE 'G' OVERLAY 12/01/10 03/01/11 12/22/10 04/01/11 07/01/11

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

FOURTH QUARTER  April 1, 2011 to June 30, 2011

Completed
To Be Completed
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