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Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

0M14V SB 101 SHOPP $740 $0 $167
LANDSCAPE MITIGATION PLANTING AT 
THE CATHEDRAL OAKS OC 03/31/06 04/20/11 04/19/11 07/12/11 11/14/11

0S310 SCR 1 SHOPP $1,604 $3 $492 CONCRETE MEDIAN BARRIER 03/23/10 08/01/11 08/01/11 09/01/11 01/03/12

0T910 SB 1 HM-b $300 $0 $122 PAINT BRIDGE 03/27/11 06/01/11 07/29/11 09/23/11 12/16/11

34951 MON 101 STIP $685 $0 $395
LANDSCAPE AT THE AIRPORT 
BOULEVARD OC 11/23/05 04/21/11 05/12/11 08/08/11 01/13/12

0T020 SLO 166 SHOPP $533 $0 $268 CENTERLINE RUMBLE STRIP 05/20/10 07/25/11 AADD 10/06/11 02/06/12

0K230 SCR 9 SHOPP $2,193 $4 $1,847
GUARDRAIL UPGRADE & SHOULDER 
WIDENING 07/23/10 10/01/11 10/03/11 01/17/12 07/03/12

0M970 SCR 1 SHOPP $2,769 $14 $856 GUARDRAIL AND CRASH CUSHIONS 09/03/09 10/03/11 12/12/11 03/26/12 09/12/12

1A480 MON 1 HM-b $557 $0 $139 POLYSTER CONCRETE OVERLAY 12/26/11 02/01/12 12/30/11 02/24/12 08/18/12

33077 SLO 46
CMIA/  
STIP $40,000 $4,400 $7,600 CONVERT TO 4-LANE EXPRESSWAY 05/19/06 01/06/12 11/15/11 03/01/12 08/14/12

IDENTIFIED HIGH RISK - 
ENV PERMITS

0N400 SLO 1 STIP $2,600 $50 $1,067
TRANSPORTATION ENHANCEMENT 
COASTAL ACCESS AND PROTECTION 09/15/08 03/01/12 AADD 06/01/12 12/01/12

RISK - OBTAINING 
COASTAL DEVELOPMENT 
PERMIT

0Q620 SLO 101 SHOPP $5,473 $19 $1,131 CONSTRUCT MEDIAN BARRIER 04/01/11 02/01/12 03/15/12 05/01/12 09/07/12

0Q630 SLO 101 SHOPP $4,441 $470 $1,362 CONSTRUCT MEDIAN BARRIER 07/18/11 05/01/12 03/20/12 05/01/12 09/03/12

POSSIBLE DELAY DUE TO 
LATE UTILITY RELOCATION 
PLANS FROM COUNTY 
UTILITY

0R300 SLO 166 SHOPP $3,513 $87 $2,064
CURVE CORRECTION, CULVERT, 
PAVING AND EARTHWORK 02/14/11 03/01/12 03/01/12 04/15/12 09/01/12

0R840 SBT 25 SHOPP $795 $281 $1,038
ADA CURB RAMPS AND MINOR 
SIDEWALKS 03/23/10 02/01/12 01/02/12 04/02/12 06/18/12

31580 MON 101

TCIF/   
STIP/ 

LOCAL $46,200 $26,900 $11,700
CONSTRUCT NEW INTERCHANGE AT 
SAN JUAN ROAD 01/29/10 04/02/12 11/14/11 04/02/12 09/25/12

RISK THAT ALL PERMITS 
WILL NOT BE OBTAINED, 
PARCELS REQUIRE 
CONDEMNATION ALSO AT 
RISK.

46380 SB 101
STIP/ 

LOCAL $22 959 $1 212 $5 272 CONSTRUCT INTERCHANGE 05/19/09 03/15/12 12/22/11 04/13/12 08/10/12

DISTRICT 5

The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY
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46380 SB 101 LOCAL $22,959 $1,212 $5,272 CONSTRUCT INTERCHANGE 05/19/09 03/15/12 12/22/11 04/13/12 08/10/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

Completed
To Be Completed
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