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Capital Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

36432 MEN 20 SHOPP $1,883 $100 $2,890 REHABILITATE DRAINAGE 07/14/10 10/01/12 11/01/11 10/15/12 02/01/13

47690 DN 101 SHOPP $6,700 $600 $1,357
REMOVE & RECONSTRUCT HINGES @ 
SPANS 2, 8 & 11 06/28/11 10/01/12 AADD 10/15/12 02//01/13 404 PERMIT

0B190 HUM 101 SHOPP $1,105 $0 $541 INSTALL MEDIAN BARRIER 08/01/12 02/01/13 01/01/13 03/01/13 07/24/13

26202 MEN 101 STIP $26,290 $21,530 $714 WETLAND/RIPARIAN MITIGATION 12/18/06 01/15/13 AADD 02/02/13 05/01/13

37816 MEN 128 SHOPP $5,000 $200 $4,272 CULVERT REHABILITATION 06/27/05 03/01/13 09/30/11 03/01/13 07/01/13
401 AND 404 APP/ PERMIT 
ISSUES

40280 MEN 101 SHOPP $1,600 $96 $2,259 CULVERT REHABILITATION 08/13/09 03/01/13 10/18/11 03/01/13 07/01/13

45970 HUM 101 SHOPP $9,969 $26 $829 SEISMIC RETROFIT 07/16/09 02/01/13 12/01/12 03/01/13 07/01/13

47490 MEN 1 SHOPP $3,400 $548 $1,540 REPAIR STORM DAMAGE 08/15/11 03/01/13 06/27/12 03/01/13 07/01/13
MITTIGATION  / 401 
PERMIT/ CDP

47660 MEN 128 SHOPP $10,329 $54 $3,957 REPAIR STORM DAMAGE 09/16/11 02/15/13 06/01/12 03/01/13 07/01/13

48470 MEN 1 SHOPP $2,500 $15 $784

CONSTRUCT MBGR & CENTERLINE 
RUMBLE STRIPS, UPGRADE DRAINAGE 
INLETS 05/18/09 02/03/12 06/15/12 01/15/13 06/01/13

0B100 HUM 101 SHOPP $799 $63 $415 INSTALL CABLE MEDIAN BARRIER 01/15/13 05/01/13 AADD 06/01/13 09/01/13

0C360 MEN 101 SHOPP $919 $0 $439 INSTALL HIGH FRICTION SURFACE 10/15/12 05/07/13 AADD 05/21/13 08/15/13

45090 HUM 169 SHOPP $6,021 $121 $2,992 WIDENING AND MBGR 10/29/10 04/01/13 01/01/13 04/15/13 10/15/13

47940 DN 199 STIP $13,648 $1,533 $4,231
REALIGNMENT AND WIDENING AT 
PATRICK CREEK NARROWS 04/01/13 04/15/13 02/01/13 05/01/13 11/01/13

POTENTIAL LEGAL 
CHALLENGE

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

To Be Completed

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 1

The California Department of Transportation

FOURTH QUARTER - April 1, 2013 to June 30, 2013

Completed
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