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Construction 
Capital Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

25880 LA 5 SHOPP $2,600 $0 $756 SOIL STABILIZATION & REVEGETATION 08/26/11 06/25/12 AADD 09/18/12 01/31/13

3X180 LA 47 SHOPP $415 $10 $83 STORM DAMAGE REPAIRS *DIR 10/19/10 03/28/12 AADD 09/06/12 01/17/13

26590 LA 101 SHOPP $3,241 $0 $956 UPGRADE BRIDGE RAILS 12/23/09 07/16/12 AADD 11/13/12 05/19/14

21595 LA 5

LOCAL/ 
SLPP/ 
STIP $131,786 $36,452 $15,851

ROADWAY WIDENING & STRIPING -SEG 
5 06/29/07 01/04/13 10/11/12 01/18/13 06/17/13

25920 LA 10 SHOPP $5,654 $0 $759
SAND FILTERS & INFILTRATION 
DEVICES *PHASE 2 OF 10 04/18/12 03/06/13 12/12/12 03/20/13 07/29/13

2768U LA 210 SHOPP $2,400 $0 $600
INSTALL PLANTS FOR EROSION 
CONTROL *COMB FR 27680 & 27710 08/26/11 02/18/13 AADD 03/20/13 08/07/13

27880 LA 5 SHOPP $1,647 $0 $264 UPGRADE WEIGH STATION 02/18/09 01/30/13 12/14/12 03/08/13 08/14/13

3X350 LA 105 SHOPP $500 $50 $100
RECONSTRUCT THE FAILED SLOPE / 
HYDRO SEED *DIR 07/10/12 03/29/13 01/11/13 03/29/13 09/12/13

3X660 LA 10 SHOPP $1,500 $0 $270
CONSTRUCT RETAINING WALL AND 
EXTEND DRAINAGE SYSTEM 10/18/11 02/01/13 AADD 03/08/13 08/16/13

4T560 LA 107 SHOPP $408 $0 $140 INSTALL ADA SIGNALS 07/31/12 02/01/13 AADD 02/15/13 08/01/13

25901 LA 710 SHOPP $10,950 $45 $1,470
SAND FILTERS & INFILTRATION 
DEVICES *PHASE 2 OF 10. 02/15/12 04/03/13 01/07/13 05/01/13 10/10/13

27240 LA 5 SHOPP $2,033 $0 $465 STORM WATER MITIGATION 04/28/10 04/09/13 AADD 05/31/13 10/08/13

27490 LA 110 SHOPP $1,250 $0 $300 CONTROL 08/31/12 05/03/13 AADD 06/03/13 10/09/13

27590 LA 110 SHOPP $1,300 $0 $300 CONTROL 08/31/12 05/03/13 AADD 06/03/13 10/09/13

2777U LA 5 SHOPP $3,500 $0 $900 CONTROL *COMB FR 27750, 27760 & 07/28/11 04/25/13 AADD 05/15/13 09/23/13

DUE TO FURLOUGH, THIS 
PROJECT MAY SLIP 
DELIVERY YEAR FY12/13, IF
THERE IS NO CTC JUNE 
MEETING. PENDING 
APPROVAL FROM HQ FOR 
2010 TRAFFIC TEMPLATE

FOURTH QUARTER - April 1, 2013 to June 30, 2013

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 7

The California Department of Transportation
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27830 LA 405 SHOPP $9,200 $0 $1,700 BRIDGE REHAB *BRIDGE# 53-1198 12/02/09 05/22/12 03/28/13 06/06/13 09/27/13
2010 TRAFFIC TEMPLATE

3X390 LA 1 SHOPP $3,500 $150 $500
REPLACE ENTIRE CRIB WALL SYSTEM 
*DIR 02/06/12 04/22/13 02/12/13 05/16/13 11/12/13

3X410 LA 2 SHOPP $3,500 $25 $490 SLOPE,PLACE EROSION CONTROL *DIR 09/05/12 03/15/13 02/15/13 04/15/13 11/13/13

3X450 LA 1 SHOPP $3,500 $175 $525 REPAIR FAILED DRAINAGE *DIR 06/02/11 06/14/13 04/15/13 06/28/13 10/09/13

4H900 LA 60 SHOPP $2,606 $0 $646 WINDEN OFF-RAMP 10/10/02 03/28/13 02/05/13 05/06/13 08/28/13

4T490 LA 1 SHOPP $570 $25 $399 SIDEWALK (ADA) 04/05/12 03/15/13 AADD 04/30/13 09/16/13

4T570 LA 105 SHOPP $985 $0 $255 DRNG,STRPNG 07/31/12 04/02/13 02/18/13 04/30/13 08/22/13

4T580 LA 210 SHOPP $370 $0 $151 INSTALL TRAFFIC SIGNAL 09/28/12 02/15/13 02/05/13 04/15/13 11/07/13

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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