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PE 
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(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

0G350 SJ 12 SHOPP $2,745 $9 $1,342 REPLACE BEARING PADS, JOINT SEALS 06/30/11 03/30/12 03/30/12 07/12/12 01/02/13

0K330 SJ 5 SHOPP $2,590 $0 $1,406
STATIONS (TMS) AT VARIOUS 
LOCATIONS 10/03/05 08/15/12 06/06/12 08/31/12 02/20/13

0S780 STA 99 STIP $1,075 $0 $572
BRIDGE ENHANCEMENT, 16 
STRUCTURES 03/15/11 03/19/12 AADD 08/01/12 11/28/12

0T140 AMA 49 SHOPP $464 $115 $476 INSTALL NEW SIGNAL 09/20/11 09/25/12 06/15/12 09/28/12 01/02/13
RW:UTILITY RELOCATION 
(PG&E) NEED MORE TIME

0G800 SJ 12 SHOPP $31,000 $4,458 $3,983
ROADWAY REHABILITATION BY 
WIDENING THE SHOULDERS 02/02/10 07/02/12 04/30/12 12/28/12 07/03/13

ENV: POTENTIAL DELAY 
RISK WITH ARMY CORP 
PERMIT

0N830 SJ 000 SHOPP $430 $0 $187 INSTALL DESIGNED SOIL REMEDIATION 09/12/11 12/16/12 11/16/12 02/15/13 05/10/13

0S950 MER 99 STIP $900 $0 $183 CORRIDOR BRIDGE ENHANCEMENT 05/19/11 02/18/13 AADD 02/18/13 06/21/13

0T040 AMA 104 SHOPP $433 $0 $216
HIGHWAY RAIL GRADE CROSSING 
WARNING DEVICE 12/10/10 03/01/13 AADD 03/01/13 05/01/13

RAILROAD WILL BE A 
CHALLENGE

0U280 AMA 88 SHOPP $652 $0 $282 INSTALL CENTERLINE RUMBLE STRIPS 09/15/11 03/01/13 AADD 03/06/13 05/29/13

0U500 MER 5 SHOPP $654 $0 $373
INSTALL DOUBLE BEAM BARRIER 
(DTBB) IN THE CENTER MEDIAN 12/15/11 12/01/12 AADD 01/28/13 04/15/13

0U610 SJ 12 SHOPP $2,200 $0 $605

REMOVE & REPLACE EXISTING 
CONCRETE BRIDGE DECK & REPLACE 
JOINT SEALS 11/09/12 11/30/12 12/14/12 02/22/13 08/07/13

0S110 SJ 4
TCIF/ 

LOCAL $121,808 $41,600 $17,400 EXTEND FREEWAY 10/20/10 05/23/13 12/24/12 05/24/13 11/27/13

0T160 SJ 26 SHOPP $2,789 $831 $1,625 HORIZONTAL CURVE REALIGNMENT 01/23/12 12/17/12 AADD 05/15/13 08/06/13

( )
INCEDENTIAL TAKE 
PERMIT COULD CAUSE 
DELAY

0T230 SJ 4 SHOPP $739 $9 $763
TRAFFIC CONTROL INSTALLATION AND 
WIDENING SHOULDER 06/20/11 05/17/13 03/17/13 06/17/13 09/04/13

AADD Authority to Advertise District Delegation 

FOURTH QUARTER - April 1, 2013 to June 30, 2013

Completed

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 10

The California Department of Transportation

1 of 1

PE Preliminary Engineering (paed+rwc+pse)

VAR Various

To Be Completed

1 of 1


