
Caltrans D3 CSMPs Stakeholder Consensus Facilitation Project 
Team Meeting Summary 

July 30, 2008 
1:00 – 3:00 p.m.  
Marysville Office 

 
Participants:  Arthur Murray, Rick Helman, Marlo Tinney, Jeff Pulverman, , 
Will Schilling, Bruce DeTerra, Cassandra Eaton, Nicholas Deal, Nieves Castro, 
Sukhvinder Takhar, Susan Zanchi (Caltrans D3), Ed Philpot, Aaron 
Cabaccang (Caltrans HQ Planning, both by phone); Nancy Kays (MIG). 
 
General 

 Printing specifications for all graphics will be placed on the MIG FTP 
site so that Caltrans can print in-house. 

 
Process Graphic 

 Nancy will have it made into a presentation board, for use at meetings. 
 
Brochure 

• MIG is having 200 brochures printed and sent to Bruce. 
• Nancy will have the specifications sent to Dan Compson, the D3 printer 

in Marysville, to make sure that additional copies can be successfully 
printed in-house. 

 
I-80 Working Paper 1 

 This is almost completed, one last photo is needed [this was sent by 
Rich Helman after the meeting]. 

 Again, this will be tested for whether in-house printing will work. 
 
Other Working Papers 

 Working Paper 1 for SR 49 and SR 65 are being formatted in InDesign.  
They sill need maps and photos, however. 

 
Photos 

 Will Schilling will take more photos on Monday, August 4.  He needs a 
list of what the corridor managers need. 

 The corridor managers need to inventory what exists in Caltrans 
archives that is usable for their working papers.  Photos must be at 
least 300 dpi (3-4 MB) in resolution. 

 Ed Anderson in HQ photo department will be able to help find photos. 
 
Maps 

 Ron Hall will be back on August 8, and corridor managers need to work 
with him to get maps loaded onto the FTP site.   

 Some of the maps will be JPEG and used “as is.” 
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U.S. 50 Newsletter 
 Nieves will finish up the text and Nancy will have the newsletter 

formatted for all to see.  It’s the first one, and a template for the rest. 
 The next newsletters to be produced will be I-80, then SR 99N (Chico), 

and then SR 49. 
 
CSMP Website 

 There have been some problems with the RSS feed (see subsequent e-
mail from Nancy) 

 D3 staff will work on features for the website, but they are lower 
priority. 

 
Schedule 

 Jeff passed out the latest CSMP Deadlines, which Nieves subsequently 
updated after the meeting with U.S. 50 dates. 

 
Focus Meetings 

 The group decided that the next step would be to hold 3 
geographically-based focus meetings in mid-September:  at PCTPA to 
cover corridors that are in Placer County, at SACOG for 
Sacramento/Yolo corridors, and at Folsom City Hall for El Dorado 
County corridors. 

 Nancy will arrange for rooms at these locations, preferably for Sept. 
16, 18, and 23, for 2 hours each. 

 Planning for the focus meetings will take place at the next core team 
meeting on August 19. 

 The objectives for these meetings will be: 
 Explain where we are with the CSMPs 
 Review the networks 
 Review the list of challenges listed in Working Paper 4 
 Solicit input on the CSMP strategies 

 The meetings will be both educational and engage the participants in 
interactive activities. 

  
Next Meeting 

• Core Team only – Nieves, Bruce, Rick, Marlo and Nancy – on August 
19, 2:00, at Sacramento D3 offices.  Everyone will receive the 
summary. 
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