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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution R99-A-1213-05 to de-allocate 
$5,479,000 in Proposition 1B State Route 99 (SR99) bond funds from the Atwater-Merced 
Expressway Phase 1A project (PPNO 5264A) in Merced County, thereby reducing the original SR99 
construction capital and construction support allocation of $52,000,000 to $46,521,000, to reflect 
contract award savings, and revise the project funding plan accordingly. 
 
BACKGROUND: 
 
At its October 2012 meeting, the Commission approved Resolution R99-A-1213-05 allocating 
$52,000,000 in Proposition 1B SR99 bond funds for construction capital and construction support 
for the Atwater-Merced Expressway Phase 1A project.  The construction contract was awarded on 
June 20, 2013 with savings of $5,479,000.  
 
The necessary changes are reflected in strikethrough and bold on the vote box on the following page. 
 
RESOLUTION R99-AA-1314-01: 
 
Be it Resolved, that $52,000,000 in Proposition 1B State Route 99 (SR99) bond funds (Budget Act 
Item 2660-304-6072) originally allocated under Resolution R99-A-1213-05 for the Atwater-Merced 
Expressway Phase 1A project (PPNO 5264A) in Merced County is hereby amended by $5,479,000, 
reducing the original SR99 construction capital and construction support allocation to $46,521,000 in 
accordance with the vote box on the following page. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2) Allocation Amendment - Proposition 1B –Locally Administered  Resolution R99-AA-1314-01 
 Route 99 Projects on the State Highway System  Amending Resolution R99-A-1213-05  

1 
$52,000,000 
$46,521,000 

 
Merced County 

MCAG 
Merced 

10-Mer-99 
19.5/20.7 

  

 
Atwater-Merced Expressway Phase 1A.  Near Atwater, 
from 1.0 mile south of Buhach Road to 0.1 mile north of 
Buhach Road.  Widen to 6-lane freeway, including 
demolition of Buhach Road interchange, and construct new 
interchange.     
 
(Concurrent SR 99 project baseline amendment under 
Resolution R99-PA-1314-01; August 2013.) 
   
(SR 99 project funding broken down as $45,000,000 
$39,521,000 for CONST and $7,000,000 for CON ENG.) 
 
(Future Consideration of Funding under Resolution E-11-
59; August 2011.) 
 
Outcome/Output:  Daily travel time savings: 5,022 hours.  
Peak period time savings: 301,320 minutes. 
 
Amend Resolution R99-A-1213-05 to de-allocate 
$5,479,000 SR 99 CONST to reflect contract award 
savings. 

 
10-5264A 

SR-99/12-13 
CONST 

$52,000,000 
$46,521,000 
1000000045 

4CONL 
0G4404 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

 
 

$52,000,000 
$46,521,000 

 
 

 
 

 
REVISE:  Atwater-Merced Expressway Phase 1A (PPNO 5264A) 
 

 
  

Merced  County

PM Ahead

PS&E
CON

Merced County Associat ion of Governments

County District PPNO EA Element Const. Year PM Back

Merced County Associat ion of Governments
Merced  County Association of Governments

COMerced 10
Route/Corridor

11,882
Change
Proposed

0
11,882

5264A 0G440
PA&ED
R/W

Location
Description:

Merced County Association of Governments
Atwater-Merced Expressway Phase 1A
Near Atwater, from 1.0 mile south of Buhach Road to 0.1 mile north of Buhach Road.
Widen to 6-lane freeway, including demolition of Buhach Road interchange, and construct new interchange.                                              

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 11,882 11,882

2012-13 19.5 20.7 99

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0
11,882    

0
      11,882  

3,700
Local Funds                             
Existing 7,477 7,477

0
3,277500

0 0Change 0 0
3,700  Proposed 7,477 7,477      3,277 500

52,000

 
State Bond (SR 99)                          
Existing 52,000 52,000
Change (5,479) (5,479)

  
(5,479)

Proposed 46,521  46,521    46,521     
Total
Existing 71,359 19,359 52,000     
Change (5,479) 0 (5,479)    

 12,382
 0 (5,479) 0

3,700  52,000 3,277
0   

Proposed 65,880 19,359 46,521    3,700    12,382 46,521 3,277
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RESOLUTION R99-PA-1314-01: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Atwater-Merced Expressway Phase 1A 
project (PPNO 5264A) in Merced County with the information described above. 
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