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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2011-12, FY 2012-13 and FY 2013-14. 

 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of April 11, 2014, 75 projects totaling $103,936,000 have been awarded; one project 
has been approved for a time extension.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of April 11, 2014, 60 projects totaling $56,038,000 have been awarded.  Five projects 
have been approved for time extensions.  
 
In FY 2013-14, the Commission allocated $50,219,000 to construct 34 locally-administered STIP 
projects.  As of April 11, 2014, 12 projects totaling $21,353,000 have been awarded.  Two projects 
have been approved for time extensions.  

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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   FY 2011-12 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 6 1 0 0 5 
January 2012 7 $5,089 7 0 0 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 8 0 0 2 1 
May 2012 7 $6,191 7 0 0 2 2 
June 2012 30 $47,419 29 0 1 4 11 

TOTAL 77 $105,182 75 1 1 11 34 
 
 
 
 
 
 

   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012 9 $6,577 9 0 0 4 3 
September 2012 3 $3,198 3 0 0 0 2 
October 2012 3 $4,085 3 0 0 0 3 
December 2012 4 $878 4 0 0 2 0 
January 2013 0 $0 0 0 0 0 0 
March 2013 6 $4,654 6 0 0 2 1 
May 2013 
 

11 $9,789 9 0 2 2 6 
 
 

June 2013 29 $33,651 26 0 3 8 12 

Total 65 $62,832 60 0 5 18           27 
    
 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

Aug 2013        8 $14,111 6  1 1 2           4 

Oct 2013 7 $14,871 6 0 1 0       6 

Dec 2013 4 $3,905 0 0 4 0 0 

Jan 2014 5 $10,669 0 0 5 0       0 

Mar 2014 10 $6,663 0 0 10 0       0 

Total 34 $50,219 12 1 21 2         10 

        

Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

(1) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(2) This extended deadline was approved in Oct 2013 (Waiver-13-42) 
(3) This extended deadline was approved in Dec 2013 (Waiver-13-52) 
(4) This extended deadline was approved in Jan 2014 (Waiver-14-01) 
(5) This extended deadline was approved in Mar 2014 (Waiver-14-08) 
 
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (1)  $995,000   The project will be awarded by 
the extended deadline. 

City of Kingsburg Railroad Depot Restoration 06-B002Q 7-May-13 31-May-14 (2) $1,107,000  The project will be awarded by 
the extended deadline. 

San Diego Association   
of Governments 

Sweetwater Bikeway - Plaza Bonita 
Segment 

11-7421X 7-May-13 30-Nov-14 (2) $1,224,000  The project will be awarded by 
the extended deadline. 

City of Ventura California Street Enhancement 07-3565M 12-Jun-13 30-Apr-14 (3) $920,000  The project will be awarded by 
the extended deadline. 

City of Marina Imjin Parkway Class II Bike Lane 05-2297 12-Jun-13 30-Jun-14 (3) $2,000,000  The project will be awarded by 
the extended deadline. 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (3) $1,543,000  The project will be awarded by 
the extended deadline. 

City of Sacramento Sacramento City College Pedestrian 
Overcrossing 

03-6577 6-Aug-13 31-Oct-14 (4) $6,963,000  The project will be awarded by 
the extended deadline. 

City of Placerville Class I Bike Path Trail Clay St to 
Bedford Ave 

03-1215 8-Oct-13 30-Nov-14 (5) $95,000  The project will be awarded by 
the extended deadline 

Humboldt County Myrtle, Harris, Harrison, Lucas 
Sidewalks 

01-2097 11-Dec-13 30-Jun-14  $581,000  The project will be awarded by 
the deadline 

Humboldt County School Road Sidewalk and Bike 
Lane 

01-2257 11-Dec-13 30-Jun-14  $518,000  The project will be awarded by 
the deadline 

City of Campbell Hacienda Avenue Improvement 
Project 

04-9035K 11-Dec-13 30-Jun-14  $544,000  The project will be awarded by 
the deadline 

City of Long Beach City of Long Beach Phase II Bike 
Share Program 

07-4541 11-Dec-13 30-Jun-14  $2,262,000  The project will be awarded by 
the deadline 

Lake County Cole Creek Bridge 01-3070 29-Jan-14 31-Jul-14  $198,000  The project will be awarded by 
the deadline 

Mendocino County Pedestrian Safety Improvement – 
Grace Hudson School 

01-4518 29-Jan-14 31-Jul-14  $160,000  The project will be awarded by 
the deadline 

Monterey County Davis Road Class II Bike Lanes 05-2298 29-Jan-14 31-Jul-14  $2,660,000  The project will be awarded by 
the deadline 

City of Bishop Pine to Park Path 09-2568 29-Jan-14 31-Jul-14  $190,000  The project will be awarded by 
the deadline 

Trinity County East Connector Road 02-2138 29-Jan-14 31-Jul-14  $7,461,000  The project will be awarded by 
the deadline 

 
 
 

 
 

      

Grand Total      $29,421,000   
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