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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for one 
State Highway Operation and Protection Program (SHOPP) project and one State Transportation 
Improvement Program (STIP) project described on the attachment. 
 
ISSUE: 
 
On October 8, 2013, the Commission allocated $16,584,000 for one SHOPP project and 
$37,381,000 for one STIP project.  In accordance with STIP guidelines, Resolution G-13-07, the 
deadline to award contracts for projects allocated in October 2013 is April 30, 2014.  The 
Department will not be able to meet the deadlines for these projects and is requesting time 
extensions for the period of contract award.  The attachment shows the details of each project and 
the delays that have resulted in the extension request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation. The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-0685P 23562 SM-101 Replace bridge. SHOPP 16,584$        10/08/13 20 Dec-2015

2 12-2531E 0F96C ORA-5 Add HOV lane in each direction. STIP 37,381$        10/08/13 3 Jul-2014

Reason for Delay:  Bid opening was delayed to April 17, 2014, per contractor's request as there were several large projects with the same bid opening date. An 
amendment was issued to reflect this change. 12 bids were received. The lowest bidder was disqualified. This three-month time extension will allow the Department 
sufficient time to evaluate all bids, deal with potential bid protests, and award the project.

Reason for Delay:  Bids for this project were opened on January 28, 2014.  Seven bids were received.  The contract has multiple ongoing bid protests, which resulted in 
delay to award and missing the construction window for this season.  After further evaluation by the Department, it was determined to haveall bids be rejected.  In 
addition, this project is sequenced with two adjacent projects resulting in the need to redo the staging.  Therefore, the project will be re-packaged and re-advertised. This 
time extension will allow the Department sufficient time to re-package the contract, advertise, and award the project.
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