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RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve an 18-month time extension for the period of project completion 
to December 31, 2015, for the Warm Springs Extension project. 

 
ISSUE: 
 
The following are Commission approved Resolutions allocated under Proposition 1B State-Local 
Partnership Program (SLPP) to the San Francisco Bay Area Rapid Transit District (BART) for the 
Warm Springs Extension project: 
 

• SLP1B-A-0910-02 approved January 20, 2011 for $23,341,000 
• SLP1B-A-1112-04 approved October 27, 2011 for $11,894,000 

 
The BART will not be able to fully expend the allocated funds by the deadline because Proposition 
1B Public Transportation Modernization, Improvement, and Service Enhancement Account funds 
needed to be expended first prior to SLPP funding.  The BART has indicated that they anticipate 
liquidating the balance of the allocation now that peak construction progress is occurring on the 
project. 
    
Therefore, BART requests an 18-month time extension for the period of project completion to 
December 31, 2015.      
 

 
BACKGROUND: 
 
In July 2009 and February 2010, the Commission adopted the Proposition 1B SLPP (Resolution 
SLP1B-G-0809-01), which require the implementing agency to request a time extension if the 
project will not meet project completion within 36 months.  The SLPP Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months. 
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