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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 105, Sanborn Road/US-101 Interchange and Elvee Drive 
Improvements (PPNO TC105).  The Northern California Trade Corridors Coalition (Coalition) 
concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The City of Salinas (City) proposes to amend the TCIF Project Baseline Agreement for Project 105, 
Sanborn Road/US-101 Interchange and Elvee Drive Improvements to update the project delivery 
schedule and funding plan. 
 
BACKGROUND: 
 
The Sanborn Road/US-101 Interchange and Elvee Drive Improvements project is intended to reduce 
existing congestion and improve safety at the Sanborn Road interchange.  Approximately 2,100 
trucks per day pass through this interchange.  The northbound off-ramp intersection with Sanborn 
Road and Fairview Avenue currently operates at deficient levels of service.  The southbound ramp 
intersection with Sanborn Road and Elvee Drive also currently operates deficiently during evening 
peak hours.  The proposed right-turn-lane improvements will provide safe and efficient movement  
onto westbound Sanborn Road to the Pilot Travel Center and Work Street. 

 
The project was adopted in the TCIF Program by the Commission on August 20, 2014.  A 
concurrent project Baseline Agreement was executed by the City, the Department, and the 
Commission, and approved by the Commission on August 20, 2014, under Resolution  
TCIF-P-1415-02B.   
 
The Sanborn Road/US-101 Interchange and Elvee Drive Improvements project is experiencing 
delays between seven and eight months, as the City did not take into account the processing steps 
required by the Department to receive grant funds on behalf of the City, within the original project 
timeline. 
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The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedules: 

 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 04/08/2013 --- No Change 
End Environmental Phase 05/06/2014 --- No Change 
Begin Design Phase 10/15/2013 --- No Change 
End Design Phase 06/01/2014 02/03/2015 8 Months 
Begin Right-of-Way Phase 12/15/2013 --- No Change 
End Right-of-Way Phase 08/01/2014 --- No Change 
Begin Construction Phase 11/01/2014 05/26/2015 7 Months 
End Construction Phase 10/30/2015 05/26/2016 7 Months 
Begin Closeout Phase 11/01/2015 06/26/2016 8 Months 
End Closeout Phase 11/30/2015 07/26/2016 8 Months 

 
The project estimate was increased by $200,000 due to the costs associated with storm water control 
plan changes required to meet the City’s Storm Water Permit.  The City proposes to update the 
project’s cost and funding plan as follows: 
 

 (DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 14/15 15/16 16/17 17/18 PA&ED PS&E R/W CONST 

State Bond Funds (TCIF) 
Current Approved   1,700       1,700 
Change   0       0 
Proposed   1,700       1,700 
Local Transportation Impact Fees – City of Salinas 
Current Approved   2,100       2,100 
Change   0       0 
Proposed   2,100       2,100 
Regional Surface Transportation Program (RSTP) 
Current Approved   300       300 
Change   200       200 
Proposed   500       500 
TOTAL 
Current Approved   4,100       4,100 
Change   200       200 
Proposed   4,300       4,300 

 
RESOLUTION TCIF-P-1415-07 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors 
Improvement Fund Baseline Agreements for Project 105, Sanborn Road/US-101 Interchange and Elvee 
Drive Improvements (PPNO TC105), in accordance with the changes described and illustrated above.  
 
Attachment 
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