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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) consider the time extension request to the period of 
project completion deadline for the project listed in the attached document for the time period show. 

ISSUE: 

The Commission allocated $355,000 for the construction of the locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to complete the project by the May 15, 2015 deadline.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency requests 
an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07 stipulate that a local agency has up to 36 months from 
the time of contract award to accept the contract.  The local agency has 180 days after the contract 
acceptance to prepare and submit the final invoices and reports to the Department.  The Guidelines 
further stipulate that the Commission may approve a waiver to the project completion deadline one 
time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Contract Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 
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City of El Paso De Robles 
San Luis Obispo County 
PPNO 05-1978 
South River Road Bike and Pedestrian 
Path project 
 

 
  $355,000 

 
05/15/2012 
FP-11-23 
20 Months 
01/31/2017 
Support 

  
The City of El Paso De Robles (City) is requesting a time extension to the construction completion phase of the project.  The City is unable to 
complete the project by the deadline of May 15, 2015 due to unforeseen delays in complying with plant mitigation monitoring required by the 
California Department of Fish & Game.  
 
The Commission allocated the funds in December 2011, and the City awarded construction on May 15, 2012.  In September 2012, the City 
issued a Notice to Proceed to the plant-mitigation contractor, allowing the contractor to take cuttings from the site and place at a local nursery 
to propagate and to insure viability once planted.  The project construction activities were completed on April 4, 2013, except for plant 
mitigation.   
 
The actual planting on-site could not occur until the first rains of the season in November 2013.  Then, in January 2014, the three-year 
monitoring period of the plants began and will conclude in January 2017.  Therefore, the City is requesting a 20-month time extension to the 
period of project completion from May 15, 2015 to January 31, 2017. 
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