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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve extensions to the period of project development expenditure for 
the time periods identified for each project on the attached document. 

ISSUE: 

The attached list identifies two locally-administered State Transportation Improvement Program 
(STIP) projects totaling $425,000.  The Commission allocated the funds in Fiscal Year 2012-13  
for the project development phases, as shown on the attachment.  The attachment shows the details 
of the project and the explanation for the delays.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Trinity County 
Trinity County 
PPNO:  02-2487 
Lowden Park to Senior Center 
Bike/Pedestrian Path 
 

Plans, Specifications and Estimates, 
and Right of Way 
Allocated: $60,000 and $100,000 
Balance:    $50,113 and $100,000 
  

08/22/2012 
FP-12-07 
4 Months 
10/31/2015 
Support   

 
 

Trinity County (County) is requesting a four-month extension to the period of the Plans, Specifications and Estimated (PS&E) and Right of 
Way (R/W) phase of the Lowden Park to Senior Center Bike/Pedestrian Path project.  The County has experienced an unforeseen delay during 
the final design.  
 
The project will be built along the East Weaver Creek Levee, a United States Army Corps of Engineers (USACE) Flood Control Project.  The 
County is required to consult with USACE regarding construction on the levee and across the flood control channel.  After two years of 
negotiations, USACE agreed to the design for the trail and bridge.  However, the County needs to complete the R/W negotiations before the 
final realignment.  The County anticipates completing both the PS&E and R/W phase by October 2015 within the requested four-month time 
extension.  Therefore, the County is requesting a four-month extension from June 30, 2015 to October 31, 2015. 

 
2 San Luis Obispo County 

San Luis Obispo County 
PPNO:  05-2375 
San Juan Creek Pedestrian 
Bridge Project 
 

Project Approval & Environmental 
Document  
Allocated: $265,000 
Balance:    $21,933 
  

05/07/2013 
FP-12-52 
6 Months 
12/31/2015 
Support   

 
 

San Luis Obispo County (County) is requesting a six-month extension to the period of the Project Approval & Environmental Document 
(PA&ED) phase of the San Juan Creek Pedestrian Bridge project.  The County has experienced an unforeseen delay during the environmental 
documents process.   
 
The County received an allocation for PA&ED funds in May 2013. After environmental approval, the County pursued efforts to complete an 
engineering analysis needed to create a sound environmental assessment.  The CEQA Mitigated Negative Declaration was approved in 
February 2015. NEPA documents were submitted to the Department in January 2015.  The County is working on addressing comments from 
the Department.  To allow time to complete necessary reviews and coordination, the County is requesting a six-month extension from June 30, 
2015 to December 31, 2015. 
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