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RESOLUTION FP-15-07 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) allocate $5,499,000 for one State Highway Operation and Protection 

Program (SHOPP) project identified below. 

ISSUE: 

Additional funds are needed for one programmed project in order to advertise the construction 

contract. 

RESOLUTION: 

Resolved, that $5,499,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 

and 2660-302-0890, to provide funds to advertise the following project. 

Dist-Co-Rte 

Programmed 

Amount 

Program 

Adjustment 

Allocation 

Request 

% Increase 

Above 

Programmed 

Amount 

07-LA-103 $3,123,000 $2,376,000 $5,499,000 76.1% 

Tab 88



CHAIR AND COMMISSIONERS Reference No.:  2.5d.(2)  

CALIFORNIA TRANSPORTATION COMMISSION August 27, 2015 

 Page 2 of 4 

 

  
 “Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 

 

PROJECT DESCRIPTION: 

 

This project is located in the city of Los Angeles on Route 103, near the community of Wilmington.  

At this location, Route 103 is a four-lane freeway.  The bridge has four lanes of traffic and an 

acceleration lane from W 9th Street.  The bridge was constructed in 1947 and spans 471 feet over 

city streets and railroad lines owned by three separate owners.  The bridge has heavy truck traffic 

carrying cargo to and from the Ports of Los Angeles and Long Beach.  The project includes 

pressure washing bridge steel surfaces, abrasive blast rust removal, application of a primer coat and 

two finish coats to prevent corrosion of bridge structural steel members.  The project was initiated 

by the Department to extend the service life of the bridge. 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FUNDING STATUS: 

 

The project was amended into the SHOPP in December 2010, and is currently programmed in 

Fiscal Year 2014-15 in the 2014 SHOPP for $3,123,000.  This allocation request for $5,499,000 is 

an increase of 76.1 percent above the programmed amount.   
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REASON FOR INCREASE: 

 

The project was initially scoped by the use of a Bridge Maintenance Project Initiation Document 

(PID) dated July 2010.  The complexity of railroad involvement with painting operations was not 

fully understood at the time.  As the Department began working with the railroad owners, 

construction access to some of the bridge areas and containment of the lead paint became more 

complex than originally understood.  The preliminary estimate and programmed cost were based 

on assumptions without this knowledge. 

 

In April 2012, a Supplemental PID was completed that further studied the great amount of impacts 

on the railroad, as a result of the larger work staging areas required to paint the bridge.  The larger 

areas that were required to setup and remove the lead based paint containment system, also 

resulted in increased railroad flagging costs.  Furthermore, the unit cost for the two major work 

items Clean and Paint Structural Steel increased 67 percent as a result of further evaluation of the 

complexities of the painting and containment operation.  Collectively these factors increased the 

construction cost an additional $1,189,000.  In June 2012, the project cost estimate was updated to 

the current programmed amount of $3,123,000. 

 

In September 2014, twelve additional steel columns were further evaluated and the decision was 

made to add them to the project.  The construction access to these columns, including several of 

the bents, were not initially understood and resulted in a more complex operation to clean, spot 

blast and paint.  These work areas also present some additional challenges to the paint containment 

system.  The overall cost to spot blast, clean, paint with mobilization including railroad flagging 

increased the project cost to the current engineer’s amount of $5,499,000. 

 

The complex nature of working with multiple railroad owners and increased scope led to 

additional challenges in construction access and paint containment resulting in significantly higher 

overall unit prices. 

 

 

LESSONS LEARNED: 

 

This bridge painting project was one of the first for the District and several elements were not 

clearly understood at the initiation of the project.  The construction staging and lead paint 

containment system assumptions at the PID stage were not sufficient to determine an accurate cost 

for this project.  The presence of several railroads under the bridge increased the complexity of the 

project during the design phase and additional flagging was identified by the respective railroad 

companies.  In addition, there was a challenge to determine the proper bridge access for 

construction activities, given the various railroads beneath the bridge.  Considering the complex 

site conditions and the new bridge painting concept, a detailed site investigation and cost analysis 

should have been initially performed at the PID phase and thoroughly updated throughout the 

design phase to help prevent a high project cost at the end of the project design. 
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DETERMINATION 

 

The Department has determined that reducing the scope of work to the programmed amount and 

completing the deleted work later, would result in greater costs and more disruption to the 

traveling public and therefore recommends that this request for $5,499,000 be approved to allow 

this project to be advertised. 

 

 

Attachment 



Amount by
Fund Type

2.5d.(2) Allocations for Projects with Cost Increases Greater than 120 Percent

CTC Financial Vote List
2.5    Highway Financial Matters

August 27, 2015

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-07

Los Angeles

0.9/1.2

<TABLE MISSING>

$3,123,000
0700020042

1 In the City of Los Angeles, at Anaheim Street Overhead
Bridge No 53-2627. Outcome/Output: Clean, spot blast,
prime and paint steel portion of bridge to extend service
life.

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $800,000 $705,726
R/W Supp $800,000 $423,354

(Construction Support: $842,000)

07-LA-103
4Y850

SHOPP/14-15
07-4383

$5,499,000
2014-15

302-0042 $110,000
SHA

302-0890 $5,389,000
FTF

20.20.201.1194
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