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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the Active Transportation 
Program (ATP) projects listed on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $2,345,000 for the construction of two ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contracts within six months of 
allocation.  The attachment describes the details of the projects and the explanations for the delays.  
The respective agencies request extensions, and the planning agencies concurs. 

BACKGROUND: 

Current ATP Guidelines, Resolution G-15-04, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
12 months. 
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Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 California Department of 
Transportation 
Various 
PPNO:  50-0773 
State Technical Assistance Resource 
Center 
 

$1,250,000 
 
 

08/27/2015 
FATP-1516-01 
12 Months 
02/29/2017 
Support 

 The California Department of Transportation (Department) is requesting a 12-month extension to the period of contract award for the 
construction (CON) phase of the State Technical Assistance Resource Center (TARC).  The Department experienced a delay in awarding the 
contracts. 
 
The Department received the CON allocation in August 2015 to provide ATP training resource material, workshop, survey the community for 
ATP needs and active transportation health issue education throughout the state.  The ATP program coordinator relies on multiple external 
consultants to provide training.  The Department’s Division of Procurement and Contracts (DPAC) is in charge of the contract process for the 
Department.  This involves submitting a service contract request, solicitation method, the legal review, advertise, conduct bid opening and 
award the contract. Currently, the ATP program coordinator is working with DPAC with the contracting process and submitted a service 
contract request.   This consulting contracting process can take up to a year or longer.  Therefore, the Department is requesting a 12-month 
extension from February 29, 2016 to February 28, 2017 to ensure adequate time to meet all state contracting requirements. 
 

2 Town of Apple Valley 
San Bernardino County 
PPNO:  08-1172 
Apple Valley Safe Routes to School 
Project 
 

$1,095,000 
 
 

06/25/2015 
FATP-1415-08 
5 Months 
05/31/2016 
Support 

 The Town of Apple Valley (Town) is requesting a five-month extension to the period of contract award for the construction (CON) phase of 
the Apple Valley Safe Routes to School project.  The Town experienced an unexpected delay in advancing the project toward award. 
 
The Town received the CON allocation in June 2015.  In addition to ATP, the project contains other funding sources including Surface 
Transportation Program (STP), Local and County Measure I funding.  An amendment to the Federal Transportation Improvement Program 
(FTIP) was needed to properly account for all of the funding sources.  Since this is a Metropolitan Planning Organization (MPO) selected 
project, the Town was required to work with the MPO to revise the programming.  Southern California Association of Governments, the MPO, 
has since revised the programming with FTIP amendment and anticipates its approval by FHWA in mid-November.  The Authorization to 
Proceed with Construction was submitted on October 19, 2015 and approval is anticipated in early December.  However, the Town 
experienced a three month delay in advertising the project due to the FTIP programming issues.  To allow for advertising, bid-opening, award 
and any unforeseen issues, the Town is requesting an additional two months.  Therefore, the Town is requesting a five-month extension to  
May 31, 2016.  
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