

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/30/2015, 9:20 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera PM00054, Bridge Preventive Maintenance Program, various locations in the City of Madera. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5157(081)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	42,250	5,000							47,250
R/W									
CON	236,255								236,255
<b>Total</b>	<b>278,505</b>	<b>5,000</b>							<b>283,505</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	246,560	4,427							250,987
Local Match	31,945	574							32,518
LSSRP Bond									
Local AC									
<b>Total</b>	<b>278,505</b>	<b>5,000</b>							<b>283,505</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	37,404	4,427							41,830
Local Match	4,846	574							5,420
LSSRP Bond									
Local AC									
<b>Total</b>	<b>42,250</b>	<b>5,000</b>							<b>47,250</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3709	HBP	PE	-41,830								-41,830
	Local Match		-5,420								-5,420
Fed. Reimb. Rate: 88.53%											
9/29/2014 Kirk Anderson: Remove duplicate funds in Prior. Remove duplicate PE funds not authorized in 13/14 for the completion of the BPMP project list. The project list will be completed under federal project number BPMP-5157(096).										<b>Total:</b>	<b>-47,250</b>
3709	HBP	PE	41,830	4,427							46,257
	Local Match		5,420	574							5,993
Fed. Reimb. Rate: 88.53%											
11/7/2013 Kirk Anderson: Add BPMP Administration funding per 2013 Fall survey. Agency needs a new project number for BPMP Administration.										<b>Total:</b>	<b>52,250</b>
3709	HBP	PE	37,404								37,404
	Local Match		4,846								4,846
Fed. Reimb. Rate: 88.53%											
9/29/2010 Linda Newton: New eligible project.										<b>Total:</b>	<b>42,250</b>

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	209,157								209,157
Local Match	27,098								27,098
LSSRP Bond									
Local AC									
Total	236,255								236,255

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3709	HBP	CON	30,326								30,326
	Local Match		3,929								3,929
Fed. Reimb. Rate: 88.53%		7/16/2014 Kirk Anderson: Construction contract bids were open on 07/15/14. The low bid came in higher than the programmed funds. The agency requests additional construction funds by post-programming.								Total:	34,255
3709	HBP	CON	66,619								66,619
	Local Match		8,631								8,631
Fed. Reimb. Rate: 88.53%		9/29/2012 Tom Glaski: Move Con/CE Funds From FFY 11/12 to 12/13 as requested by Agency in September 7, 2012 Survey.								Total:	75,250
3709	HBP	CON	112,212								112,212
	Local Match		14,538								14,538
Fed. Reimb. Rate: 88.53%		9/29/2010 Linda Newton: New eligible project.								Total:	126,750



## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					65,955				65,955
Local Match					8,545				8,545
LSSRP Bond									
Local AC									
Total					74,500				74,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4310	HBP	CON					65,955				65,955
	Local Match						8,545				8,545
Fed. Reimb. Rate: 88.53%      10/13/2015 Linda Newton: New eligible project.										Total:	74,500

New!

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0032, AVE 25, OVER ASH SLOUGH, 0.5 MI W RD 13. Scour Countermeasure Project

Change!

Fed Proj: BPMP-5941(100)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE		5,000		70,000					75,000
R/W									
CON								112,500	112,500
<b>Total</b>		<b>5,000</b>		<b>70,000</b>				<b>112,500</b>	<b>187,500</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		4,427		61,971				99,596	165,994
Local Match		574		8,029				12,904	21,506
LSSRP Bond									
Local AC									
<b>Total</b>		<b>5,000</b>		<b>70,000</b>				<b>112,500</b>	<b>187,500</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		4,427		61,971					66,398
Local Match		574		8,029					8,603
LSSRP Bond									
Local AC									
<b>Total</b>		<b>5,000</b>		<b>70,000</b>					<b>75,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3930	HBP	PE				61,971					61,971
	Local Match					8,029					8,029
Fed. Reimb. Rate: 88.53% 9/16/2015 Kirk Anderson: Additional PE funds requested on the 2015 HBP Survey.										<b>Total:</b>	<b>70,000</b>
3930	HBP	PE	-4,427	4,427							
	Local Match		-574	574							
Fed. Reimb. Rate: 88.53% 11/2/2013 Tom Glaski: Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if snactions are lifted										<b>Total:</b>	<b>_____</b>
3930	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	<b>_____</b>

New!

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3930 HBP PE	4,427								4,427	
Local Match	574								574	
Fed. Reimb. Rate: 88.53%	3/10/2012 Tom Glaski: Create New project - Scour Countermeasure								Total:	5,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								99,596	99,596
Local Match								12,904	12,904
LSSRP Bond									
Local AC									
Total								112,500	112,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3930	HBP	CON					-99,596			99,596	
	Local Match						-12,904			12,904	
Fed. Reimb. Rate: 88.53%										10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											
3930	HBP	CON				-99,596	99,596				
	Local Match					-12,904	12,904				
Fed. Reimb. Rate: 88.53%										11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											
3930	HBP	CON				-99,596	99,596				
	Local Match					-12,904	12,904				
Fed. Reimb. Rate: 88.53%										11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											
3930	HBP	CON			99,596					-99,596	
	Local Match				12,904					-12,904	
Fed. Reimb. Rate: 88.53%										9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sactions are lifted	
Total:											
3930	HBP	CON				-99,596				99,596	
	Local Match					-12,904				12,904	
Fed. Reimb. Rate: 88.53%										10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).	
Total:											
3930	HBP	CON				-99,596	99,596				
	Local Match					-12,904	12,904				
Fed. Reimb. Rate: 88.53%										10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3930    HBP            CON	-99,596	99,596							
Local Match	-12,904	12,904							
Fed. Reimb. Rate: 88.53%	3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930    HBP            CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/21/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3930    HBP            CON	99,596								99,596
Local Match	12,904								12,904
Fed. Reimb. Rate: 88.53%	3/10/2012 Tom Glaski: Create New project - Scour Countermeasure							Total:	112,500

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0065, ROAD 600 OVER MADERA CANAL, 3.9 MI NE OF AVE 21. Replace 2 lane bridge with 2 lane bridge. No added lane capacity. Change!

Fed Proj: BRLS-5941(076)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	208,000								208,000
R/W									
CON		1,040,000							1,040,000
<b>Total</b>	<b>208,000</b>	<b>1,040,000</b>							<b>1,248,000</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	184,142	920,712							1,104,854
Local Match	23,858	119,288							143,146
LSSRP Bond									
Local AC									
<b>Total</b>	<b>208,000</b>	<b>1,040,000</b>							<b>1,248,000</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	184,142								184,142
Local Match	23,858								23,858
LSSRP Bond									
Local AC									
<b>Total</b>	<b>208,000</b>								<b>208,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3781	HBP	PE	-7,082								-7,082
	Local Match		-918								-918
Fed. Reimb. Rate: 88.53%											
6/18/2014 Kirk Anderson: Agency submitted a 6-D to reduce the PE requested previously because the Bureau of Reclamation declined the work to improve the canal entrance. Also sanctions caused by the agency's 11/12 single audit were lifted on 04/15/14.										<b>Total:</b>	-8,000
3781	HBP	PE	138,107								138,107
	Local Match		17,893								17,893
Fed. Reimb. Rate: 88.53%											
3/17/2013 Kirk Anderson: 6-D requesting more PE funds received from the agency. US Bureau of Reclamation owns the canal and is requesting work to improve canal access. Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time.										<b>Total:</b>	156,000
3781	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
8/4/2011 Kirk Anderson: To advance (EPSP) PE funds from 11/12 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total	
3781 HBP PE	53,118								53,118	
Local Match	6,882								6,882	
Fed. Reimb. Rate: 88.53%	1/14/2011 Tom Glaski: Add new project to data base								Total:	60,000

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3781	HBP	R/W			-8,853						-8,853
	Local Match				-1,147						-1,147
Fed. Reimb. Rate: 88.53%	8/25/2014 Kirk Anderson: Agency does not need right of way funds per their latest 6-D received 11/04/13								Total:	-10,000	
3781	HBP	R/W	-8,853		8,853						
	Local Match		-1,147		1,147						
Fed. Reimb. Rate: 88.53%	3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.								Total:		
3781	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested by Exhibit 6D dated 02/19/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:		
3781	HBP	R/W	8,853								8,853
	Local Match		1,147								1,147
Fed. Reimb. Rate: 88.53%	9/29/2012 Tom Glaski: Add RoW Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey.								Total:	10,000	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		920,712							920,712
Local Match		119,288							119,288
LSSRP Bond									
Local AC									
<b>Total</b>		<b>1,040,000</b>							<b>1,040,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3781	HBP	CON		920,712		-920,712					
	Local Match			119,288		-119,288					
Fed. Reimb. Rate: 88.53%      3/30/2015 Kirk Anderson: Agency requests EPSP CON funds into 14/15										Total:	
3781	HBP	CON			-920,712	920,712					
	Local Match				-119,288	119,288					
Fed. Reimb. Rate: 88.53%      10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3781	HBP	CON		-920,712	920,712						
	Local Match			-119,288	119,288						
Fed. Reimb. Rate: 88.53%      10/27/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3781	HBP	CON		920,712						-920,712	
	Local Match			119,288						-119,288	
Fed. Reimb. Rate: 88.53%      6/18/2014 Kirk Anderson: Received RFA for CON from the agency 06/09/14. Move CON funds from beyond to 14/15. Nearly ready to advertise. NEPA was revalidated on 06/08/14. NEPA original cleared on 05/03/11.										Total:	
3781	HBP	CON					-920,712			920,712	
	Local Match						-119,288			119,288	
Fed. Reimb. Rate: 88.53%      11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3781	HBP	CON				-920,712	920,712				
	Local Match					-119,288	119,288				
Fed. Reimb. Rate: 88.53%      11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3781	HBP	CON			-920,712	920,712					
	Local Match				-119,288	119,288					
Fed. Reimb. Rate: 88.53%      11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3781 HBP CON			920,712					-920,712	
Local Match			119,288					-119,288	
Fed. Reimb. Rate: 88.53%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sanctions are lifted							Total:	
3781 HBP CON								375,367	375,367
Local Match								48,633	48,633
Fed. Reimb. Rate: 88.53%	3/17/2013 Kirk Anderson: 6-D requesting more CON funds received from the agency. US Bureau of Reclamation owns the canal and is requesting work to improve canal access.							Total:	424,000
3781 HBP CON			-545,345					545,345	
Local Match			-70,655					70,655	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3781 HBP CON		-545,345	545,345						
Local Match		-70,655	70,655						
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3781 HBP CON		-545,345	545,345						
Local Match		-70,655	70,655						
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3781 HBP CON		545,345						-545,226	119
Local Match		70,655						-70,640	15
Fed. Reimb. Rate: 88.53%	9/29/2012 Tom Glaski: Move Con/CE Funds From Beyond to FFY 13/14 (and round up) as requested by Agency in September 7, 2012 Survey.							Total:	134
3781 HBP CON			-545,226					545,226	
Local Match			-70,640					70,640	
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3781 HBP CON		-545,226	545,226						
Local Match		-70,640	70,640						
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3781 HBP CON		-545,226	545,226						
Local Match		-70,640	70,640						
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3781    HBP            CON Local Match									
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3781    HBP            CON			545,226						-545,226
Local Match			70,640						-70,640
Fed. Reimb. Rate: 88.53%	10/5/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
3781    HBP            CON									545,226      545,226
Local Match									70,640        70,640
Fed. Reimb. Rate: 88.53%	1/14/2011 Tom Glaski: Add new project to data base							Total:	_____
									615,866

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0099, CR 5.5 OVER CHOWCHILLA RIVER, 0.23 MI N OF AVE 24. Replace 2 lane bridge with 2 lane bridge. No added lane capacity. 10/28/2015: Toll credits used for PE and CON. Change!

Fed Proj: BRLO-5941(104)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE		100,000		181,250					281,250
R/W									
CON								1,406,250	1,406,250
<b>Total</b>		100,000		181,250				1,406,250	1,687,500
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		100,000		181,250				1,406,250	1,687,500
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>		100,000		181,250				1,406,250	1,687,500
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		100,000		181,250					281,250
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>		100,000		181,250					281,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4258	HBP	PE		100,000		181,250					281,250
		Local Match									
Fed. Reimb. Rate: 100.00% 9/29/2015 Kirk Anderson: Change to replacement project.										Total:	281,250
4258	HBP	PE		-100,000		-181,250					-281,250
		Local Match									
Fed. Reimb. Rate: 100.00% 9/29/2015 Kirk Anderson: Change to replacement project..										Total:	-281,250
4258	HBP	PE		100,000		-100,000					
		Local Match									
Fed. Reimb. Rate: 100.00% 2/20/2015 Kirk Anderson: Advance PE funds to 14/15 by EPSP as requested by the agency in an email dated 02/20/15.										Total:	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4258 HBP PE Local Match				281,250					281,250
Fed. Reimb. Rate: 100.00%	10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project							Total:	281,250

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								1,406,250	1,406,250
Local Match									
LSSRP Bond									
Local AC									
Total								1,406,250	1,406,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4258	HBP	CON					-1,406,250			1,406,250	
		Local Match									
Fed. Reimb. Rate: 100.00%	10/28/2015 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/26/2015 DLA-Admin: Federal Reimbursement set to 88.53%. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4258	HBP	CON					1,406,250				1,406,250
		Local Match									
Fed. Reimb. Rate: 100.00%	10/28/2015 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/26/2015 DLA-Admin: Federal Reimbursement reverted to original rate. 10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project							Total:	1,406,250		

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0123, SCHOOL RD 427, OVER OAK CREEK, 0.1 MI E RD 418. Replace 2 lane bridge with 2 lane bridge. Toll Credits programmed for PE, R/W. & Con.

Change!

Fed Proj: BRLO-5941(081)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	276,800		118,200						395,000
R/W					140,000				140,000
CON								2,212,000	2,212,000
<b>Total</b>	<b>276,800</b>		<b>118,200</b>		<b>140,000</b>			<b>2,212,000</b>	<b>2,747,000</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	276,800		118,200		140,000			2,212,000	2,747,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>276,800</b>		<b>118,200</b>		<b>140,000</b>			<b>2,212,000</b>	<b>2,747,000</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	276,800		118,200						395,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>276,800</b>		<b>118,200</b>						<b>395,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3494	HBP	PE		-118,200	118,200						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Total: _____											
3494	HBP	PE		118,200							118,200
		Local Match									
Fed. Reimb. Rate: 100.00% 8/13/2014 Kirk Anderson: Exhibit 6-D submitted 08/14/14 requests more PE funding. SLA has NOT approved the type selection of the bridge.per his memo dated 08/06/14. Total: _____											
3494	HBP	PE		276,800							276,800
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Kirk Anderson: Agency requested PE in 09/10. Agency application will be revised. Total: _____											

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>R/W Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					140,000				140,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>					140,000				140,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3494	HBP	R/W				-140,000	140,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.										Total:	
3494	HBP	R/W				140,000	-140,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/1/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey.										Total:	
3494	HBP	R/W			-140,000		140,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	
3494	HBP	R/W			80,000						80,000
	Local Match										
Fed. Reimb. Rate: 100.00% 8/13/2014 Kirk Anderson: Exhibit 6-D submitted 08/14/14 requesting more RW funding. SLA has NOT approved the type selection of the bridge.per his memo dated 08/06/14.										Total:	80,000
3494	HBP	R/W		-60,000	60,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	
3494	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
3494	HBP	R/W		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/29/2012 Tom Glaski: Add RoW Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey.										Total:	60,000

**New!**

**New!**

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								2,212,000	2,212,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,212,000	2,212,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3494	HBP	CON							-2,212,000	2,212,000		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:			
3494	HBP	CON						-2,212,000	2,212,000			New!	
	Local Match												
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:			
3494	HBP	CON					-2,212,000	2,212,000				New!	
	Local Match												
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:			
3494	HBP	CON					2,212,000			-2,212,000		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%		9/29/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:			
3494	HBP	CON				-2,212,000				2,212,000			
	Local Match												
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:			
3494	HBP	CON				2,212,000				-1,670,000	542,000		
	Local Match												
Fed. Reimb. Rate: 100.00%		8/13/2014 Kirk Anderson: Exhibit 6-D submitted 08/14/14 requests more CON funding. SLA has NOT approved the type selection of the bridge.per his memo dated 08/06/14. 10/1/2014 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 16/17. As requested in September 2014 Survey.								Total:			542,000
3494	HBP	CON						-1,670,000		1,670,000			
	Local Match												
Fed. Reimb. Rate: 100.00%		3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:			

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3494 HBP CON Local Match				-1,670,000	1,670,000				
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3494 HBP CON Local Match			-1,670,000	1,670,000					
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3494 HBP CON Local Match		-1,670,000	1,670,000						
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3494 HBP CON Local Match		-1,670,000	1,670,000						
Fed. Reimb. Rate: 100.00%	11/13/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3494 HBP CON Local Match		1,670,000						-1,670,000	
Fed. Reimb. Rate: 100.00%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sanctions are lifted							Total:	
3494 HBP CON Local Match			-1,670,000					1,670,000	
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3494 HBP CON Local Match		-1,670,000	1,670,000						
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3494 HBP CON Local Match		1,670,000	-1,660,500						9,500
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Move Con/CE Funds From FFY 15/16 to FFY 14/15 (and round up) as requested by Agency in September 7, 2012 Survey.							Total:	9,500
3494 HBP CON Local Match		-1,660,500	1,660,500						
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3494 HBP Local Match	CON	-1,660,500	1,660,500						
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP Local Match	CON	1,660,500						-1,660,500	
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	_____
3494 HBP Local Match	CON	-1,660,500						1,660,500	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	_____
3494 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP Local Match	CON	1,660,500							1,660,500
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Eric Bost: New candidate project.....							Total:	_____
									1,660,500

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0130, ON ROAD 23, OVER DRY CREEK, 0.5 MI S OF AVE 18 1/2. Replace 2 lane bridge with 2 lane bridge.

Change!

Fed Proj: BRLS-5941(088)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	366,250								366,250
R/W		30,000							30,000
CON						2,051,000			2,051,000
<b>Total</b>	<b>366,250</b>	<b>30,000</b>				<b>2,051,000</b>			<b>2,447,250</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	324,241	26,559				1,815,750			2,166,550
Local Match	42,009	3,441				235,250			280,700
LSSRP Bond									
Local AC									
<b>Total</b>	<b>366,250</b>	<b>30,000</b>				<b>2,051,000</b>			<b>2,447,250</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	324,241								324,241
Local Match	42,009								42,009
LSSRP Bond									
Local AC									
<b>Total</b>	<b>366,250</b>								<b>366,250</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3564	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		8/19/2011 Tom Glaski: Cap at \$50,000 to Scope Project - Scoping to determine replace vs rehab, with SLA concurrence AND establish corridor geometrics (as listed in RTP) to determined bridge geometrics. SIA needs to be updated for ADT 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3564	HBP	PE		324,241							324,241
	Local Match			42,009							42,009
Fed. Reimb. Rate: 88.53%		8/4/2010 Tom Glaski: New Project								Total:	366,250

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>R/W Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		26,559							26,559
Local Match		3,441							3,441
LSSRP Bond									
Local AC									
Total		30,000							30,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3564	HBP	R/W		26,559			-26,559				
	Local Match			3,441			-3,441				
Fed. Reimb. Rate: 88.53%      6/10/2015 Kirk Anderson: Agency requests RW funds. NEPA cleared 3/11/15.										Total: _____	
3564	HBP	R/W			-26,559		26,559				
	Local Match				-3,441		3,441				
Fed. Reimb. Rate: 88.53%      3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total: _____	
3564	HBP	R/W	-26,559		26,559						
	Local Match		-3,441		3,441						
Fed. Reimb. Rate: 88.53%      3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total: _____	
3564	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total: _____	
3564	HBP	R/W		26,559							26,559
	Local Match			3,441							3,441
Fed. Reimb. Rate: 88.53%      9/29/2012 Tom Glaski: Add RoW Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey.										Total: _____	

New!

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$						1,815,750			1,815,750
Local Match						235,250			235,250
LSSRP Bond									
Local AC									
Total						2,051,000			2,051,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3564	HBP	CON					-1,815,750	1,815,750				<b>New!</b>	
	Local Match						-235,250	235,250					
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3564	HBP	CON				-1,815,750	1,815,750					<b>New!</b>	
	Local Match					-235,250	235,250						
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3564	HBP	CON				1,815,750				-1,815,750		<b>New!</b>	
	Local Match					235,250				-235,250			
Fed. Reimb. Rate: 88.53%			9/29/2015 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.								Total:		
3564	HBP	CON					-1,815,750			1,815,750		<b>New!</b>	
	Local Match						-235,250			235,250			
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3564	HBP	CON					1,815,750			-1,815,750		<b>New!</b>	
	Local Match						235,250			-235,250			
Fed. Reimb. Rate: 88.53%			10/1/2014 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.								Total:		
3564	HBP	CON					-1,815,750			1,815,750		<b>New!</b>	
	Local Match						-235,250			235,250			
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3564	HBP	CON				-1,815,750	1,815,750					<b>New!</b>	
	Local Match					-235,250	235,250						
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3564 HBP CON			-1,815,750	1,815,750					
Local Match			-235,250	235,250					
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3564 HBP CON			1,815,750					-1,815,750	
Local Match			235,250					-235,250	
Fed. Reimb. Rate: 88.53%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sanctions are lifted							Total:	
3564 HBP CON			-1,815,750					1,815,750	
Local Match			-235,250					235,250	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3564 HBP CON		-1,815,750	1,815,750						
Local Match		-235,250	235,250						
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3564 HBP CON		-1,815,750	1,815,750						
Local Match		-235,250	235,250						
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3564 HBP CON		1,815,750						-1,815,750	
Local Match		235,250						-235,250	
Fed. Reimb. Rate: 88.53%	9/29/2012 Tom Glaski: Move Con/CE Funds From Beyond to FFY 13/14 as requested by Agency in September 7, 2012 Survey.							Total:	
3564 HBP CON								194,545	194,545
Local Match								25,205	25,205
Fed. Reimb. Rate: 88.53%	5/24/2012 Tom Glaski: Increase to Con/CE per Ex 6A package of April 18, 2012 - District recommended approval May 24, 2012							Total:	219,750
3564 HBP CON			-1,621,206					1,621,206	
Local Match			-210,044					210,044	
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3564 HBP CON		-1,621,206	1,621,206						
Local Match		-210,044	210,044						
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3564    HBP            CON	-1,621,206	1,621,206							
Local Match	-210,044	210,044							
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3564    HBP            CON	1,621,206							-1,621,206	
Local Match	210,044							-210,044	
Fed. Reimb. Rate: 88.53%	10/5/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3564    HBP            CON								1,621,206	1,621,206
Local Match								210,044	210,044
Fed. Reimb. Rate: 88.53%	8/5/2010 Tom Glaski: New project							Total:	1,831,250

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0149, AVENUE 16.5 OVER DRY CREEK, AT ROAD 19. Replace 2 lane bridge with 2 lane bridge - Toll Credits programmed for PE, R/W & CON.

Fed Proj: BRLO-5941(089)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	166,750								166,750
R/W					60,000				60,000
CON							835,000		835,000
<b>Total</b>	<b>166,750</b>				<b>60,000</b>		<b>835,000</b>		<b>1,061,750</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	166,750				60,000		835,000		1,061,750
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>166,750</b>				<b>60,000</b>		<b>835,000</b>		<b>1,061,750</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	166,750								166,750
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>166,750</b>								<b>166,750</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3562	HBP	PE	166,750								166,750
	Local Match										
Fed. Reimb. Rate: 100.00%											
8/4/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
7/30/2010 Tom Glaski: New project: Not ready to ad within 6 months											
										<b>Total:</b>	<b>166,750</b>

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>R/W Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$					60,000				60,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>					60,000				60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3562	HBP	R/W				-60,000	60,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear.										Total:	_____
3562	HBP	R/W				60,000	-60,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 9/29/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey.										Total:	_____
3562	HBP	R/W			-60,000		60,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.										Total:	_____
3562	HBP	R/W	-60,000		60,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	_____
3562	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	_____
3562	HBP	R/W		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/29/2012 Tom Glaski: Add RoW Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey.										Total:	60,000

**New!**

**New!**

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$							835,000		835,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>							835,000		835,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
3562	HBP	CON						-835,000	835,000			<b>New!</b>	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3562	HBP	CON						835,000		-835,000		<b>New!</b>	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/29/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.								Total:	_____	
3562	HBP	CON					-835,000			835,000			
	Local Match												
Fed. Reimb. Rate: 100.00%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3562	HBP	CON				-835,000	835,000						
	Local Match												
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3562	HBP	CON			-835,000	835,000							
	Local Match												
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3562	HBP	CON			835,000					-835,000			
	Local Match												
Fed. Reimb. Rate: 100.00%			9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sanctions are lifted								Total:	_____	
3562	HBP	CON			-835,000					835,000			
	Local Match												
Fed. Reimb. Rate: 100.00%			3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	_____	

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3562    HBP            CON Local Match		-835,000	835,000						
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562    HBP            CON Local Match		-833,750	835,000						1,250
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/29/2012 Tom Glaski: Move Con/CE Funds From FFY 13/14 to 14/15 (and round up) as requested by Agency in September 7, 2012 Survey.							Total:	1,250
3562    HBP            CON Local Match		833,750						-833,750	
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3562    HBP            CON Local Match								833,750	833,750
Fed. Reimb. Rate: 100.00%	8/4/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 7/30/2010 Tom Glaski: New Project Not ready to ad within 6 months							Total:	833,750

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0162, C.R. 210 OVER RYAN CREEK, 4.0 MI E OF CR 211. Replace 1 lane bridge with 2 lane bridge. Not capacity increasing project. 10/24/2014: Toll Credits programmed for PE & CON.

Change!

Fed Proj: BRLO-5941(103)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE		100,000	127,500						227,500
R/W									
CON								1,137,500	1,137,500
<b>Total</b>		<b>100,000</b>	<b>127,500</b>					<b>1,137,500</b>	<b>1,365,000</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		100,000	127,500					1,137,500	1,365,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>		<b>100,000</b>	<b>127,500</b>					<b>1,137,500</b>	<b>1,365,000</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$		100,000	127,500						227,500
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>		<b>100,000</b>	<b>127,500</b>						<b>227,500</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
4257	HBP	PE		-127,500	127,500						
		Local Match									
Fed. Reimb. Rate: 100.00%										3/19/2015 Kirk Anderson: Cap PE at \$100,000.	Total: _____
4257	HBP	PE		227,500							227,500
		Local Match									
Fed. Reimb. Rate: 100.00%										10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project	Total: _____ 227,500

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
<b>CON Summary:</b>	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$								1,137,500	1,137,500
Local Match									
LSSRP Bond									
Local AC									
Total								1,137,500	1,137,500

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total		
4257	HBP	CON							-1,137,500	1,137,500		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4257	HBP	CON						-1,137,500	1,137,500			New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4257	HBP	CON						1,137,500		-1,137,500		New!	
	Local Match												
Fed. Reimb. Rate: 100.00%			9/29/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.								Total:		
4257	HBP	CON					-1,137,500			1,137,500			
	Local Match												
Fed. Reimb. Rate: 100.00%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4257	HBP	CON					1,137,500				1,137,500		
	Local Match												
Fed. Reimb. Rate: 100.00%			10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project								Total:		1,137,500

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. PM00072, Developing of the Bridge Preventive Maintenance Plan by Madera County. (Project studies only - for developing projects list - NOT for project development)

Fed Proj: BPMP-5941(098)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	32,500								32,500
R/W									
CON									
<b>Total</b>	<b>32,500</b>								<b>32,500</b>
Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	28,772								28,772
Local Match	3,728								3,728
LSSRP Bond									
Local AC									
<b>Total</b>	<b>32,500</b>								<b>32,500</b>
PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	28,772								28,772
Local Match	3,728								3,728
LSSRP Bond									
Local AC									
<b>Total</b>	<b>32,500</b>								<b>32,500</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3981	HBP	PE		-4,427	-4,427	-4,427	-4,427				-17,706
	Local Match			-574	-574	-574	-574				-2,294
Fed. Reimb. Rate: 88.53%											
9/29/2014 Kirk Anderson: Remove additional funding from survey. This is a PE only project for initial list development only. Funding for administering the BPMP list and programming PE and CON for specific projects will be programmed under a different project number.										<b>Total:</b>	<b>-20,000</b>
3981	HBP	PE		4,427	4,427	4,427	4,427				17,706
	Local Match			574	574	574	574				2,294
Fed. Reimb. Rate: 88.53%											
9/27/2013 Kirk Anderson: Add funding within FTIP cycle for program administration per 2013 Fall Survey.										<b>Total:</b>	<b>20,000</b>
3981	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	<b>_____</b>

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3981    HBP            PE	28,772								28,772
Local Match	3,728								3,728
Fed. Reimb. Rate: 88.53%      9/20/2012 Tom Glaski: For development of project list for BPMP. For PA&ED only.								Total:	32,500

## 2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Madera

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Madera County Transportation Commission

Number of Projects: 10

**Total Costs:**

	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed \$	1,227,266	1,156,124	271,374	243,221	265,955	1,815,750	835,000	4,855,346	10,670,036
Local Match	101,539	123,876	3,326	8,029	8,545	235,250		12,904	493,469
LSSRP Bond									
Local AC									
<b>Total for all Phases</b>	<b>1,328,805</b>	<b>1,280,000</b>	<b>274,700</b>	<b>251,250</b>	<b>274,500</b>	<b>2,051,000</b>	<b>835,000</b>	<b>4,868,250</b>	<b>11,163,505</b>