

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
05	0A5504	Correct the existing curve alignment.	Yes		15-Mar-07	7/3/2007	7/3/2007	15	7	\$3,533,415	\$3,362,103	-4.8%	8/3/2007	7/13/2007	10		Rec'd 7/6/2007. Rec's Award	1001
02	2C8804	Curve Correction			15-Mar-07	7/3/2007	7/3/2007	11	7	\$1,181,023	\$680,793	-42.4%	8/3/2007	7/11/2007	8		Rec'd 7/9/2007. Rec's Award	1002
04	1A3914	Highway planting restoration (remove and prune trees)			20-Jul-06	7/3/2007	7/3/2007	10	7	\$697,500	\$469,750	-32.7%	8/3/2007	7/13/2007	10		Rec'd 7/6/2007. Rec's Award	1003
04	1247A4	Perform Highway Planting and Install Irrigation Systems			26-Apr-07	7/3/2007	7/3/2007	9	4	\$302,655	\$309,993	2.4%	8/3/2007	7/18/2007	15		Rec'd 7/9/2007. Rec's Award	1004
02	390604	Repave facility and expand parking area			26-Apr-07	7/3/2007	7/3/2007	14	8	\$256,920	\$212,932	-17.1%	8/3/2007	7/13/2007	10		Rec'd 7/9/2007. Rec's Award	1005
10	0K4504	Construct rumble strip			7-Jun-2007	7/3/2007	7/3/2007	7	2	\$347,590	\$400,250	15.2%	8/3/2007	7/18/2007	15		Rec'd 7/11/2007. Rec's Award	1006
04	1A3924	Highway planting restoration (remove and prune trees)			20-Jul-06	7/10/2007	7/10/2007	11	5	\$413,500	\$288,000	-30.4%	8/10/2007	7/24/2007	14		Rec'd 7/13/2007. Rec's Award. Protest response sent to Professional Tree Care. Hold removed by Kris. 7-23-07 Per PM, contract needs to be awarded by July 31 or it will lose funds.	1007
04	1A3934	Highway planting restoration (remove and prune trees)			20-Jul-06	7/10/2007	7/10/2007	13	7	\$320,500	\$175,205	-45.3%	8/10/2007	7/18/2007	8		Rec'd 7/13/2007. Rec's Award	1008
03	1E2404	Extend Truck Climbing Lane	Yes		26-Apr-07	7/10/2007	7/10/2007	12	5	\$6,647,714	\$4,247,007	-36.1%	8/10/2007	7/18/2007	8		Rec'd 7/16/2007. Rec's Award	1009
01	474504	Replace culverts, inlets, and construct rock slope protection.			15-Mar-2007	7/10/2007	7/10/2007	15	8	\$485,354	\$317,537	-34.6%	8/10/2007	7/26/2007	16		Rec'd 7/16/2007. Rec's Award	1010
01	375624	Rest Area Rehabilitation	Yes		14-Jul-05	09/07/2005	7/10/2007	15	4	\$3,177,909	\$2,821,063	-11.2%	8/10/2007	8/7/2007	28		EA re-done for 2nd. 7/30/07. Low bidder relieved of their bid on 7/27/07. Rec'd 7/16/2007. Rec's Award. First bid on 9/7/2005. Bids Rejected on 9/28/2005. Set New Bid Opening Date on 7/10/2007	1011
06	0C0804	Install Metal Beam Guard Railing	Yes		12-Oct-06	7/17/2007	7/17/2007	11	2	\$1,074,055	\$1,022,220	-4.8%	8/17/2007	7/30/2007	13		Rec'd 7/19/2007. Rec's Award	1012
03	1E1604	Reconstruct Intersection and Install Signal and Lighting	Yes		13-Apr-07	7/17/2007	7/17/2007	10	6	\$6,365,948	\$3,837,999	-39.7%	8/17/2007	8/20/2007	34		Rec'd 7/24/2007. Rec's Award. Hold removed - reimb authority is no longer pending 07-08 Budget Act. Funding analysis re-done for revised funding mix. EA revised to reflect available FY07 reimb authority.	1013
01	480714	Construct tieback wall and restore roadway.			24-Jul-07	7/17/2007	7/17/2007	15	5	\$6,012,666	\$3,795,769	-36.9%	8/17/2007	7/24/2007	7		Rec'd 7/18/2007. Rec's Award	1014
05	491904	Rehabilitate roadway and upgrade ramps, gutters, driveways, and SW.	Yes		15-Mar-2007	7/17/2007	7/17/2007	15	4	\$3,855,284	\$3,229,912	-16.2%	8/17/2007	7/19/2007	2		Rec'd 7/19/2007. Rec's Award	1015
06	0E0504	Rehabilitate pavement.			26-Apr-07	7/17/2007	7/17/2007	12	4	\$9,151,939	\$7,976,953	-12.8%	8/17/2007	7/24/2007	7		Rec'd 7/19/2007. Rec's Award	1016
08	314704	Install traffic signals at Route 74 and Dartmouth.			7-Jun-2007	7/19/2007	7/19/2007	13	8	\$470,769	\$219,452	-53.4%	8/20/2007	8/10/2007	22		Rec'd 7/24/2007. Rec's Award	1017
08	474904	Install traffic signal, lighting, and reconstruct curb ramps.			7-Jun-2007	7/19/2007	7/19/2007	12	6	\$451,630	\$244,627	-45.8%	8/20/2007	7/30/2007	11		Rec'd 7/25/2007. Rec's Award	1018
04	447204	COLD PLANE AC PAVEMENT AND REPLACE WITH RUBBERIZED AC	Yes		26-Apr-07	7/24/2007	7/24/2007	10	7	\$2,962,700	\$2,092,985	-29.4%	8/24/2007	8/2/2007	9		Rec'd 8/1/2007. Rec's Award	1019
10	0L3904	Install traffic signal.			15-Mar-2007	7/24/2007	7/24/2007	15	11	\$250,735	\$222,425	-11.3%	8/24/2007	8/28/2007	35		Rec'd 7/31/2007. Rec's Award	1020
10	362504	Construct highway and concrete bridges.			15-Mar-2007	7/24/2007	7/24/2007	35	6	\$29,210,238	\$23,823,107	-18.4%	8/24/2007	8/10/2007	17		Rec'd 7/27/2007. Rec's Award	1021
04	258724	Concrete short wall, sidewalk, curb and gutter and landscape work.	Yes		7-Jun-2007	7/25/2007	7/25/2007	25	12	\$965,055	\$580,975	-39.8%	8/27/2007	8/6/2007	12		Rec'd 8/1/2007. Rec's Award	1022
11	239504	Highway planting and irrigation restoration	Yes		7-Jun-2007	7/26/2007	7/26/2007	11	3	\$1,343,049	\$1,245,692	-7.2%	8/27/2007	8/9/2007	14		Rec'd 7/31/2007. Rec's Award	1023
07	182704	Perform highway planting and install irrigation system.	Yes		7-Jun-2007	7/26/2007	7/26/2007	11	2	\$2,088,321	\$2,248,977	7.7%	8/27/2007	8/7/2007	12		Rec'd 8/3/2007. Rec's Award	1024
08	0F5704	Install signal, lighting and curb ramps.			7-Jun-2007	7/26/2007	7/26/2007	13	8	\$374,896	\$225,432	-39.9%	8/27/2007	8/9/2007	14		Rec'd 7/31/2007. Rec's Award	1025
01	468304	Highway to be surfaced with asphalt concrete and re-striped.			7-Jun-2007	7/31/2007	7/31/2007	5	2	\$466,019	\$380,162	-18.4%	8/31/2007	8/28/2007	28		Rec'd 8/1/2007. Rec's Award	1026
05	487724	Construct sidewalks and curb ramps.	Yes		7-Jun-2007	8/1/2007	8/1/2007	15	4	\$1,220,929	\$1,056,272	-13.5%	9/4/2007	8/15/2007	14		Rec'd 8/3/2007. Rec's Award	1027
07	234204	Perform Highway Planting and Install Irrigation Systems	Yes		7-Jun-2007	8/2/2007	8/2/2007	7	2	\$2,054,644	\$1,644,774	-19.9%	9/4/2007	9/6/2007	35		Reimb authority rec'd. 8/31/07. EA is pending District requesting reimbursement authority. 8-22-07. Rec'd 8/9/2007. Rec's Award	1028
09	214614	Widen to 4 lane expressway.			26-Apr-07	7/17/2007	8/7/2007	17	5	\$31,896,760	\$28,197,332	-11.6%	8/17/2007	8/23/2007	16		Rec'd 8/8/2007. Rec's Award. CHANGE BID OPENING DATE TO AUGUST 7, 2007; REVISE SPECS, PLANS AND ESTIMATE	1029
06	420314	Perform Highway Planting and Install Irrigation Systems	Yes		7-Jun-2007	8/7/2007	8/7/2007	7	3	\$1,250,104	\$719,309	-42.5%	9/7/2007	8/27/2007	20		Rec'd 8/13/2007. Rec's Award	1030

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
03	2E8904	Remove centerline; place centerline rumble strip, stripes & markers.			7-Jun-2007	8/7/2007	8/7/2007	5	3	\$470,310	\$388,800	-17.3%	9/7/2007	8/20/2007	13		Rec'd 8/9/2007. Rec's Award	1031
03	2E7604	EXISTING HIGHWAY SIDE SLOPES AND SHOULDER TO BE RECONSTRUCTED			7-Jun-2007	8/7/2007	8/7/2007	19	7	\$548,290	\$362,339	-33.9%	9/7/2007	8/17/2007	10		Rec'd 8/17/2007. Rec's Award	1032
06	0F2204	Install Thrie Beam Barrier	Yes		7-Jun-2007	8/7/2007	8/7/2007	9	6	\$1,846,250	\$1,131,800	-38.7%	9/7/2007	8/14/2007	7		Rec'd 8/14/2007. Rec's Award	1033
10	0M7104	Install Traffic Signal			7-Jun-2007	8/7/2007	8/7/2007	15	11	\$454,811	\$316,629	-30.4%	9/7/2007	8/15/2007	8		Rec'd 8/14/2007. Rec's Award	1034
03	2E7704	Repair culverts by Const Reinf Conc invert liner and grouting voids.			7-Jun-2007	8/8/2007	8/8/2007	26	14	\$304,500	\$134,650	-55.8%	9/10/2007	8/23/2007	15		Rec'd 8/17/2007. Rec's Award	1035
06	0E2304	Concrete panel replacement and grind existing concrete pavement			7-Jun-2007	8/8/2007	8/8/2007	22	13	\$4,437,400	\$2,445,640	-44.9%	9/10/2007	8/15/2007	7		Rec'd 8/9/2007. Rec's Award	1036
02	3C2904	Signal and Lighting and ADA Ramps			7-Jun-2007	8/8/2007	8/8/2007	10	4	\$359,140	\$247,253	-31.2%	9/10/2007	8/27/2007	19		Relief of Bid granted 8/20/08. Sent 2nd's submittal to BEP on 8/23/07.es Low requesting relief of their bid 8/10/2007. Rec'd 8/17/2007. Rec's Award	1037
04	2A3104	Install raised Separator System			7-Jun-2007	8/8/2007	8/8/2007	8	7	\$425,000	\$111,150	-73.8%	9/10/2007	8/20/2007	12		Rec'd 8/14/2007. Rec's Award	1038
05	0N6604	Construct turnout and place thermoplastic traffic stripe			7-Jun-2007	8/8/2007	8/8/2007	7	1	\$534,678	\$585,115	9.4%	9/10/2007	9/4/2007	27		Rec'd 8/9/2007. Rec's Award	1039
04	3A5204	Repair slipout			7-Jun-2007	8/8/2007	8/8/2007	23	5	\$484,500	\$262,868	-45.7%	9/10/2007	8/20/2007	12		Rec'd 8/14/2007. Rec's Award	1040
01	403804	Turnouts to be constructed on existing 2-lane highway.			7-Jun-2007	8/8/2007	8/8/2007	6	2	\$571,275	\$505,505	-11.5%	9/10/2007	8/29/2007	21		Rec'd 8/9/2007. Rec's Award	1041
04	2S2204	Construct a soil nail wall to repair storm damage			7-Jun-2007	8/8/2007	8/8/2007	18	5	\$826,827	\$738,098	-10.7%	9/10/2007	9/19/2007	42		Rec'd 8/10/2007. Rec's Award	1042
08	374204	Remodel Equipment bldg. and construct sand and material storage bldgs.	Yes		7-Jun-2007	8/9/2007	8/9/2007	9	2	\$1,146,100	\$1,159,000	1.1%	9/10/2007	8/22/2007	13		Rec'd 8/13/2007. Rec's Award	1043
12	0H5404	To widen the existing ramp, add shoulders, and retainin wall			7-Jun-2007	8/9/2007	8/9/2007	17	12	\$876,074	\$779,300	-11.0%	9/10/2007	8/20/2007	11		Rec'd 8/13/2007. Rec's Award	1044
12	0A7304	Perform Highway Planting and Install Irrigation System	Yes		7-Jun-2007	8/9/2007	8/9/2007	13	5	\$1,360,153	\$1,292,122	-5.0%	9/10/2007	8/22/2007	13		Rec'd 8/14/2007. Rec's Award	1045
11	279104	Modify shoulder & drainage facilities, & grove concrete pavement			7-Jun-2007	8/9/2007	8/9/2007	12	7	\$478,420	\$396,806	-17.1%	9/11/2007	8/22/2007	13		Rec'd 8/14/2007. Rec's Award	1046
04	1A2804	Treat bridge deck, clean joint seals, and clean lift cables.	Yes		7-Jun-2007	8/14/2007	8/14/2007	16	4	\$811,145	\$886,959	9.3%	9/14/2007	8/31/2007	17		Rec'd 8/23/2007. Rec's Award	1047
10	0F7304	Perform Highway Planting and Install Irrigation Systems	Yes		7-Jun-2007	8/14/2007	8/14/2007	14	3	\$2,426,227	\$1,803,824	-25.7%	9/14/2007	9/18/2007	35		Rec'd 8/20/2007. Rec's Award	1048
10	0Q3904	Existing roadway to be replaced with asphalt concrete surfacing.			7-Jun-2007	8/14/2007	8/14/2007	7	3	\$731,000	\$525,687	-28.1%	9/14/2007	8/23/2007	9		Rec'd 8/20/2007. Rec's Award	1049
04	3S6504	existing storm water damage to be repaired			7-Jun-2007	8/14/2007	8/14/2007	20	8	\$153,095	\$148,338	-3.1%	9/14/2007	8/28/2007	14		Rec'd 8/22/2007. Rec's Award	1050
04	1A1104	Install generator, upgrade weigh scales and variou electrical systems			7-Jun-2007	8/14/2007	8/14/2007	17	5	\$767,229	\$439,060	-42.8%	9/14/2007	8/27/2007	13		2nd low bidder claimed Small Business preference.	1051
05	0M8904	Repair failed embankment			26-Apr-07	8/14/2007	8/14/2007	23	12	\$1,186,035	\$692,058	-41.6%	9/14/2007	8/23/2007	9		Rec'd 8/16/2007. Rec's Award	1052
02	2C9104	Replace Asphalt Concrete Surfacing			7-Jun-2007	8/14/2007	8/14/2007	7	5	\$362,000	\$242,220	-33.1%	9/14/2007	8/28/2007	14		Rec'd 8/22/2007. Rec's Award	1053
02	1C9604	Widen Shoulders			7-Jun-2007	8/14/2007	8/14/2007	13	10	\$158,570	\$126,572	-20.2%	9/14/2007	8/31/2007	17		EA re-done for 3rd bidder. Low and 2nd are non-responsive. no DVBE info received from either. sent 3rd's submittal to BEP on 8/23/2007.	1054
02	3C7304	Replace AC			7-Jun-2007	8/14/2007	8/14/2007	15	9	\$371,240	\$296,060	-20.3%	9/14/2007	8/28/2007	14		Rec'd 8/16/2007. Rec's Award	1055
05	485614	construct climbing lane, widen structure, and place thrie beam barrier	Yes		7-Jun-2007	8/21/2007	8/21/2007	21	6	\$5,736,278	\$5,046,221	-12.0%	9/21/2007	9/10/2007	20		Rec'd 8/24/2007. Rec's Award	1056
04	272434	Highway Planting to be performed and Irrigation to be installed.			7-Jun-2007	8/21/2007	8/21/2007	9	5	\$2,368,931	\$2,125,968	-10.3%	9/21/2007	9/10/2007	20		Rec'd 8/24/2007. Rec's Award	1057
05	0H7204	Replaced stormwater channel and widen shoulder.	Yes		7-Jun-2007	8/21/2007	8/21/2007	25	10	\$555,760	\$480,713	-13.5%	9/21/2007	9/6/2007	16		Rec'd 8/24/2007. Rec's Award	1058
03	2E7004	Install Rock Slope Protection			7-Jun-2007	8/21/2007	8/21/2007	27	9	\$334,609	\$220,118	-34.2%	9/21/2007	8/29/2007	8		Rec'd 8/23/2007. Rec's Award	1059
06	402804	Replace interchange and roadway.	Yes		26-Apr-2007	7/31/2007	8/22/2007	25	4	\$14,432,278	\$15,896,576	10.1%	9/24/2007	9/10/2007	19		Rec'd 8/28/2007. Rec's Award. CHANGE BID OPENING DATE TO AUGUST 22, 2007	1060
04	3S5504	Slide repair, install drain system and reconstruct embankment.			7-Jun-2007	8/22/2007	8/22/2007	33	17	\$243,312	\$194,105	-20.2%	9/24/2007	9/5/2007	14		Rec'd 8/29/2007. Rec's Award	1061
07	241404	Construct Slope Paving and Access Pad.	Yes		7-Jun-2007	8/23/2007	8/23/2007	21	11	\$856,245	\$622,350	-27.3%	9/24/2007	9/7/2007	15		2nd bidder has Small Business Preference. Rec'd 8/28/2007 Rec's Award.	1062
11	275004	Existing roadway to be rehabilitated.	Yes		7-Jun-2007	8/23/2007	8/23/2007	14	6	\$5,564,795	\$3,756,343	-32.5%	9/24/2007	8/30/2007	7		Rec'd 8/29/2007. Rec's Award	1063
12	075604	PERFORM HIGHWAY PLANTING AND INSTALL IRRIGATION SYSTEM	Yes		7-Jun-2007	8/23/2007	8/23/2007	8	5	\$1,431,323	\$1,381,785	-3.5%	9/24/2007	9/10/2007	18		Rec'd 8/29/2007. Rec's Award	1064
11	281804	Replace overhead sign structure.			7-Jun-2007	8/23/2007	8/23/2007	9	6	\$360,500	\$261,982	-27.3%	9/24/2007	8/30/2007	7		Rec'd 8/29/2007. Rec's Award	1065
03	3A0104	Grind PCC Slab Replacement, place rubberized AC, and MBGR			7-Jun-2007	8/28/2007	8/28/2007	17	5	\$15,493,542	\$11,404,054	-26.4%	9/28/2007	9/6/2007	9		Rec'd 9/4/2007. Rec's Award	1066
01	474704	Cold plane AC pavement and place AC (Type A) and open graded AC.			26-Jul-2007	8/28/2007	8/28/2007	5	2	\$1,730,400	\$1,076,463	-37.8%	9/28/2007	9/7/2007	10		Rec'd 9/5/2007. Rec's Award	1067
02	381104	Rehabilitate Roadway.	Yes		7-Jun-2007	8/29/2007	8/29/2007	11	3	\$10,544,131	\$8,746,731	-17.0%	10/1/2007	9/10/2007	12		Rec'd 9/4/2007. Rec's Award	1068

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
05	0F8404	Place Asphalt Concrete (Type OG) on Existing Roadway.			26-Jul-2007	8/29/2007	8/29/2007	5	3	\$211,259	\$123,123	-41.7%	10/1/2007	9/11/2007	13		Rec'd 9/4/2007. Rec's Award	1069
06	0F1804	Concrete median barrier and drainage system to be constructed.			26-Jul-2007	8/29/2007	8/29/2007	18	8	\$660,547	\$444,999	-32.6%	10/1/2007	9/11/2007	13		Rec'd 9/4/2007. Rec's Award	1070
01	464704	Widen shoulder and install metal beam guard railing.			7-Jun-2007	8/29/2007	8/29/2007	11	7	\$398,040	\$324,685	-18.4%	10/1/2007	9/12/2007	14		Rec'd 9/4/2007. Rec's Award	1071
11	070404	Perform Highway Planting and Install Irrigation System			7-Jun-2007	8/30/2007	8/30/2007	10	4	\$4,852,026	\$4,442,926	-8.4%	10/1/2007	9/10/2007	11		Rec'd 9/7/2007. Rec's Award	1072
12	0A7624	Existing roadway to be widened.			7-Jun-2007	8/30/2007	8/30/2007	24	7	\$6,582,492	\$4,882,088	-25.8%	10/1/2007	9/13/2007	14		Rec'd 9/6/2007. Rec's Award	1073
08	495204	Slab grinding and slab replacement.	Yes		26-Apr-07	8/30/2007	8/30/2007	20	7	\$14,861,527	\$8,866,144	-40.3%	10/1/2007	9/7/2007	8		Rec'd 9/5/2007. Rec's Award	1074
07	254104	Grind existing concrete pavement and replace slabs.			7-Jun-2007	8/30/2007	8/30/2007	11	6	\$2,190,250	\$2,129,785	-2.8%	10/1/2007	9/10/2007	11		Rec'd 9/4/2007. Rec's Award	1075
03	2E9304	Repair Slope, place Rock Slope Protection			7-Jun-2007	9/5/2007	9/5/2007	28	14	\$188,912	\$81,371	-56.9%	10/5/2007	9/11/2007	6		Rec'd 9/7/2007. Rec's Award	1076
06	0C8404	Rehabilitate roadway and bridge deck.			21-Jun-2007	9/5/2007	9/5/2007	13	4	\$662,640	\$489,865	-26.1%	10/5/2007	9/21/2007	16		Rec'd 9/12/2007. Rec's Award	1077
03	0C7704	Overlay concrete roadway, improve drainage and rehab bridge deck.			02-Feb-06	04/25/2006	9/5/2007	24	4	\$28,634,684	\$24,375,375	-14.9%	10/5/2007	9/12/2007	7		Rec'd 09/07/07. Rec's Award. Bids were Rejected on 5/26/2006. Set New Bid Opening Date on 9/5/2007.	1078
12	078004	ROCK SLOPE PROTECTION			7-Jun-2007	8/23/2007	9/6/2007	28	9	\$2,816,185	\$1,863,725	-33.8%	10/9/2007	9/14/2007	8		Rec'd 9/10/2007. Rec's Award. CHANGE BID OPENING DATE TO SEPTEMBER 6, 2007	1079
08	204324	MITIGATION PLANTING	Yes		7-Jun-2007	9/6/2007	9/6/2007	12	7	\$785,641	\$675,496	-14.0%	10/9/2007	9/21/2007	15		Rec'd 9/10/2007. Rec's Award	1080
07	4L7204	Install Overhead Sign Structure and Replace Signs and Sign Panels			7-Jun-2007	9/6/2007	9/6/2007	12	7	\$572,444	\$454,826	-20.5%	10/9/2007	9/18/2007	12		Rec'd 9/11/2007. Rec's Award	1081
07	243704	Install and upgrade metal beam guard railing.	Yes		7-Jun-2007	9/6/2007	9/6/2007	7	6	\$1,970,090	\$1,300,728	-34.0%	10/9/2007	9/25/2007	19		Rec'd 9/13/2007. Rec's Award	1082
01	432704	Remove Slide Damage			6-Jun-2007	9/11/2007	9/11/2007	28	6	\$725,588	\$588,945	-18.8%	10/11/2007	9/21/2007	10		2nd low bidder has Small Business Preference	1083
04	1A4804	Remodel and upgrade shop 2401.	Yes		26-Jul-2007	9/11/2007	9/11/2007	20	5	\$3,381,822	\$1,980,000	-41.5%	10/11/2007	9/24/2007	13		Rec'd 9/14/2007. Rec's Award	1084
05	0M7804	Replace generators & install air pollution control equipment.			21-Jun-2007	9/11/2007	9/11/2007	10	3	\$838,989	\$649,300	-22.6%	10/11/2007	9/27/2007	16		Rec'd 9/13/2007. Rec's Award	1085
10	1A0704	Replace existing bridge.	Yes		7-Jun-2007	9/5/2007	9/12/2007	29	7	\$8,033,764	\$6,484,254	-19.3%	10/5/2007	9/25/2007	13		Rec'd 9/17/2007. Rec's Award	1086
05	460704	Widen on-ramp and install ramp metering.	Yes		7-Jun-2007	9/5/2007	9/12/2007	18	3	\$2,471,491	\$2,864,667	15.9%	10/5/2007	9/27/2007	15		Rec'd 9/17/2007. Rec's Award	1087
03	2E9704	Remove slide material, Repair rock fence, Re-grade ditches			7-Jun-2007	9/12/2007	9/12/2007	32	17	\$596,052	\$477,470	-19.9%	10/12/2007	9/20/2007	8		Rec'd 9/14/2007. Rec's Award	1088
11	259304	Upgrade existing back-up generators.			7-Jun-2007	9/13/2007	9/13/2007	9	4	\$801,014	\$597,700	-25.4%	10/15/2007	9/26/2007	13		Rec'd 9/21/2007. Rec's Award	1089
08	486304	Asphalt concrete rehabilitation.	Yes		26-Apr-07	9/13/2007	9/13/2007	7	2	\$52,701,900	\$43,863,333	-16.8%	10/15/2007	9/20/2007	7		Rec'd 9/18/2007. Rec's Award	1090
11	239604	Install highway planting and automatic irrigation systems.	Yes		7-Jun-2007	9/13/2007	9/13/2007	12	6	\$2,145,087	\$1,800,756	-16.1%	10/15/2007	9/26/2007	13		Rec'd 9/20/2007. Rec's Award	1091
07	228004	Remove and construct concrete curb and gutter at gore areas.	Yes		26-Jul-2007	9/13/2007	9/13/2007	16	4	\$1,606,999	\$1,377,742	-14.3%	10/15/2007	9/20/2007	7		Rec'd 9/19/2007. Rec's Award	1092
05	0G7704	Highway Planting to be performed and Irrigation to be installed.			26-Jul-2007	9/18/2007	9/18/2007	12	4	\$4,054,720	\$2,448,772	-39.6%	10/18/2007	9/21/2007	3		Rec'd 9/20/2007. Rec's Award	1093
03	1C1704	Upgrade Metal Beam Guardrail End Treatments	Yes		7-Jun-2007	9/18/2007	9/18/2007	9	6	\$1,821,535	\$1,309,311	-28.1%	10/18/2007	10/1/2007	13		Rec'd 9/24/2007. Rec's Award	1094
06	0F8204	To extend the exist box culvert and widening shoulders			21-Jun-2007	9/18/2007	9/18/2007	23	12	\$350,456	\$317,920	-9.3%	10/18/2007	9/26/2007	8		Rec'd 9/24/2007. Rec's Award	1095
06	0E8204	Widen inside shoulder.	Yes		26-Apr-2007	9/19/2007	9/19/2007	17	8	\$1,426,130	\$1,061,891	-25.5%	10/19/2007	9/26/2007	7		Rec'd 9/24/2007. Rec's Award	1096
08	007174	Construct HOV lanes and Overpasses.	Yes		15-Mar-2007	9/20/2007	9/20/2007	33	6	\$98,294,048	\$81,174,880	-17.4%	10/22/2007	11/21/2007	62		Anticipates FHWA concurrence in time to award contract by 11/21/07. Funding issues resolved. Rec'd 9/27/2007. Rec's Award	1097
12	0J1604	Install Overhead Signs			21-Jun-2007	9/20/2007	9/20/2007	15	7	\$627,985	\$540,397	-13.9%	10/22/2007	10/1/2007	11		Rec'd 9/26/2007. Rec's Award	1098
06	431704	Perform Highway Planting and Install Irrigation System			26-Jul-2007	9/25/2007	9/25/2007	8	5	\$2,268,972	\$1,777,467	-21.7%	10/25/2007	10/5/2007	10		Rec'd 10/01/2007. Rec's Award	1099
01	474204	Realign curve and improve drainage system.			26-Jul-2007	9/25/2007	9/25/2007	17	8	\$202,816	\$128,264	-36.8%	10/25/2007	10/4/2007	9		Rec'd 10/04/2007. Rec's Award	1100
04	4A6104	REMOVE AND REPLACE EXISTING PCC PAVEMENT WITH ASPHALT CONCRETE.			21-Sep-2007	9/25/2007	9/25/2007	11	6	\$1,640,420	\$864,079	-47.3%	10/25/2007	10/4/2007	9		Rec'd 10/03/2007. Rec's Award	1101
03	0C6904	Remove exist. and build comfort stations, vending bldg, remod. kiosk.	Yes		7-Jun-2007	9/26/2007	9/26/2007	25	9	\$5,162,606	\$3,395,236	-34.2%	10/26/2007	10/2/2007	6		Rec'd 10/01/2007. Rec's Award	1102
04	3S8004	existing slide to be repaired with rock slope protection			26-Jul-2007	9/26/2007	9/26/2007	33	13	\$217,720	\$163,310	-25.0%	10/26/2007	10/3/2007	7		Rec'd 10/01/2007. Rec's Award	1103
07	2267A4	Construct Gross Solids Removal Devices			7-Jun-2007	9/27/2007	9/27/2007	22	6	\$10,921,875	\$10,790,048	-1.2%	10/29/2007	10/4/2007	7		Rec'd 10/03/2007. Rec's Award	1104
07	200804	Construct Metal Beam Guard Railing	Yes		7-Jun-2007	9/27/2007	9/27/2007	11	7	\$2,694,720	\$2,338,000	-13.2%	10/29/2007	10/18/2007	21		Rec'd 10/01/2007. Rec's Award	1105
07	224804	REPAIRING BRIDGE DECKS AND INSTALL WASTEWATER DISPOSAL SYSTEM	Yes		7-Jun-2007	9/27/2007	9/27/2007	17	5	\$7,641,060	\$6,096,390	-20.2%	10/29/2007	10/4/2007	7		Rec'd 10/03/2007. Rec's Award	1106
08	0F1804	Channel to be regraded, work to include rock slope protection.			26-Jul-2007	9/27/2007	9/27/2007	33	11	\$373,360	\$194,315	-48.0%	10/29/2007	10/9/2007	12		Rec'd 10/04/2007. Rec's Award	1107

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
03	0A6314	Rehabilitate PCC roadway, drainage & water quality improvements.	Yes		7-Jun-2007	10/2/2007	10/2/2007	23	3	\$65,446,821	\$56,490,571	-13.7%	11/2/2007	10/5/2007	3		Rec'd 10/05/2007. Rec's Award	1108
10	0J3904	Widen intersection and install traffic signal			26-Jul-2007	10/2/2007	10/2/2007	19	3	\$482,387	\$358,494	-25.7%	11/5/2007	10/17/2007	15		Rec'd 10/09/2007. Rec's Award	1109
02	4C9704	Lengthen and widen intersection			21-Sep-2007	10/2/2007	10/2/2007	16	6	\$171,260	\$168,625	-1.5%	11/2/2007	10/16/2007	14		Rec'd 10/10/2007. Rec's Award	1110
03	3E8404	Stabilize Slope.			21-Sep-2007	10/2/2007	10/2/2007	17	11	\$727,231	\$283,214	-61.1%	11/2/2007	10/9/2007	7		Rec'd 10/04/2007. Rec's Award	1111
10	0L0504	Construct Turn Lane			14-Jul-05	09/13/2005	10/2/2007	12	4	\$437,655	\$288,606	-34.1%	11/1/2007	10/16/2007	14		Rec'd 10/09/2007. Rec's Award. Bid was rejected on 10/12/05	1112
10	0C5704	Intersection widening and signal installation.			01-Feb-07	10/3/2007	10/3/2007	12	4	\$514,155	\$423,236	-17.7%	11/5/2007	10/19/2007	16		Rec'd 10/09/2007. Rec's Award	1113
10	0C3804	Roadway widening and AC resurfacing			21-Sep-2007	10/3/2007	10/3/2007	11	5	\$512,390	\$383,038	-25.2%	11/5/2007	10/16/2007	13		Rec'd 10/11/2007. Rec's Award	1114
08	0G9504	INSTALL TRAFFIC SIGNALS AND LIGHTING			26-Jul-2007	10/4/2007	10/4/2007	17	7	\$557,090	\$387,945	-30.4%	11/5/2007	10/30/2007	26		Rec'd 10/11/2007. Rec's Award	1115
01	462704	Realign and Channelize Off-Ramp.			21-Sep-2007	10/10/2007	10/10/2007	7	2	\$745,927	\$450,263	-39.8%	11/13/2007	10/29/2007	19		Rec'd 10/18/2007. Rec's Award	1116
01	461604	Intersection channelization to be modified.			21-Sep-2007	10/10/2007	10/10/2007	11	6	\$1,106,864	\$844,057	-23.7%	11/13/2007	10/16/2007	6		Rec'd 10/12/2007. Rec's Award	1117
08	4393U4	NB truck descending lane and pavement rehabilitation.	Yes		7-Jun-2007	10/11/2007	10/11/2007	23	5	\$69,240,173	\$58,159,493	-16.0%	11/13/2007	10/26/2007	15		Rec'd 10/16/2007. Rec's Award	1118
01	441204	Culvert rehabilitation			21-Sep-2007	10/16/2007	10/16/2007	20	8	\$352,057	\$280,670	-20.3%	11/16/2007	10/29/2007	13		Rec'd 10/18/2007. Rec's Award	1119
06	0C0404	Install concrete barrier			15-Aug-07	10/16/2007	10/16/2007	18	10	\$165,400	\$131,415	-20.5%	11/16/2007	10/24/2007	8		Rec'd 10/19/2007. Rec's Award	1120
02	1C3704	Modify horizontal curve			21-Sep-2007	10/10/2007	10/17/2007	14	6	\$2,902,484	\$2,113,174	-27.2%	11/13/2007	10/25/2007	8		Rec'd 10/18/2007. Rec's Award. CHANGE BID OPENING DATE TO OCTOBER 17, 2007	1121
08	3770U4	Construct park and ride and infrastructure improvements.			26-Jul-2007	10/18/2007	10/18/2007	35	12	\$5,460,618	\$2,782,341	-49.0%	11/19/2007	11/15/2007	28		Rec'd 10/23/2007. Rec's Award	1122
06	0C5304	Widen roadway and install traffic signals			22-Aug-07	10/23/2007	10/23/2007	15	9	\$632,466	\$569,925	-9.9%	11/26/2007	11/30/2007	38		Rec'd 10/29/2007. Rec's Award	1123
04	3S8904	REPLACE OR REPAIR EXISTING CULVERTS			26-Jul-2007	10/30/2007	10/30/2007	34	16	\$273,266	\$174,811	-36.0%	11/30/1007	11/8/2007	9		Rec'd 11/07/2007. Rec's Award	1124
02	362004	Remodel and landscape Rest Areas.	Yes		7-Jun-2007	10/30/2007	10/30/2007	30	9	\$2,879,514	\$2,278,884	-20.9%	11/30/2007	11/6/2007	7		Rec'd 11/02/2007. Rec's Award	1125
05	0A4904	Cold foam in place and overlay with asphalt concrete.			7-Jun-2007	10/30/2007	10/30/2007	8	3	\$19,716,871	\$17,078,159	-13.4%	11/30/2007	11/20/2007	21		Rec'd 11/02/2007. Rec's Award	1126
04	0060A4	MODIFY EXISTING BENICIA-MARTINEZ BRIDGE AND APPROACHES.			26-Jul-2007	10/31/2007	10/31/2007	47	10	\$56,605,452	\$37,155,902	-34.4%	11/5/2007	11/21/2007	21		Rec'd 11/07/2007. Rec's Award	1127
10	0S0404	Install microwave vehicle detection systems			21-Sep-2007	10/31/2007	10/31/2007	16	11	\$1,915,000	\$1,454,040	-24.1%	12/3/2007	11/9/2007	9		Rec'd 11/09/2007. Rec's Award	1128
04	162514	Modify traffic signals.			20-Sep-07	10/31/2007	10/31/2007	10	3	\$3,800,000	\$3,034,812	-20.1%	12/3/2007	12/21/2007	51		back from BEP as Approved/Met Goal. Rec'd 11/20/2007. Rec's Award. Low bidder needs good faith hearing. 11/13/2007. Rec'd coop amendment from PM.	1129
02	1C9704	Construct Left Turn Lane (WB) and Install Highway Safety Lighting			20-Sep-07	10/31/2007	10/31/2007	16	8	\$444,550	\$293,443	-34.0%	12/3/2007	11/19/2007	19		Hold removed by Kris. 11-13-07. Low bidder relieved of their bid on 11/9/2007. Low requesting relief of their bid. 11/5/2007. Hold placed by Kris pending ROB resolution. kk 11-6-07. Rec'd 11/05/2007. Rec's Award	1130
07	231204	Replace bridge foundation.	Yes		26-Jul-2007	11/1/2007	11/1/2007	31	7	\$3,208,740	\$2,237,509	-30.3%	12/3/2007	11/8/2007	7		Rec'd 11/08/2007. Rec's Award	1131
11	271004	Repair slope, construct lined ditches, and joint sea replacement.			21-Sep-2007	10/25/2007	11/1/2007	27	8	\$341,430	\$183,130	-46.4%	11/26/2007	11/9/2007	8		Rec'd 11/09/2007. Rec's Award	1132
12	0H2454	Existing roadway to be overlaid with OGAC and replace MBSR.			21-Sep-2007	11/1/2007	11/1/2007	8	5	\$208,990	\$149,054	-28.7%	12/3/2007	11/15/2007	14		Rec'd 11/06/2007. Rec's Award	1133
12	0H7004	Existing overhead sign to be replaced and groov concrete pavement.			21-Sep-2007	11/1/2007	11/1/2007	12	6	\$724,223	\$655,461	-9.5%	12/3/2007	11/9/2007	8		Rec'd 11/08/2007. Rec's Award	1134
12	0H5104	Bridge mounted sign structure and Install sign panel or existing frame			21-Sep-2007	11/1/2007	11/1/2007	10	7	\$227,772	\$110,547	-51.5%	12/3/2007	11/9/2007	8		Rec'd 11/07/2007. Rec's Award	1135
08	0A6404	Rest Area Rehabilitation	Yes		14-Jul-05	09/22/2005	11/1/2007	21	5	\$6,563,700	\$6,499,756	-1.0%	12/3/2007	11/29/2007	28		DenBoer's bid proposal and response to Dept's ltr dtx 11/7/07 is OK as determined by DB. Proceed with award to	1136
05	0N8404	Construct Concrete and Thrie Beam Median Barrier			21-Sep-2007	11/6/2007	11/6/2007	12	7	\$4,165,471	\$2,839,813	-31.8%	12/6/2007	11/20/2007	14		Rec'd 11/08/2007. Rec's Award	1137
06	460204	Cold plane and overlay asphalt concrete pavement.			21-Sep-2007	11/7/2007	11/7/2007	7	5	\$1,845,558	\$1,180,878	-36.0%	12/7/2007	11/26/2007	19		Rec'd 11/09/2007. Rec's Award	1138
03	3864U4	Widen and realign roadway.	Yes		7-Jun-2007	10/17/2007	11/7/2007	35	4	\$117,513,452	\$75,847,919	-35.5%	11/19/2007	12/6/2007	29		Rec'd low bidder's race-neutral DBE on 12/20/07; no DBEs reported. Contributor funds will not be used for construction per Carlos Portillo/PM. 11/20/07. EA pending possible contributor funds. ayc 11/14/07. Rec'd 11/09/2007. Rec's Award	1139
07	248904	Install Chain Link Fence for Wildlife Corridor Enhancement	Yes		26-Apr-07	6/28/2007	11/8/2007	16	6	\$325,300	\$167,456	-48.5%	12/10/2007	11/19/2007	11		Rec'd 11/16/2007. Rec's Award. Bids were Rejected on 7/16/2007. Set New BO date on 11/8/07.	1140
07	185504	Upgrade median barrier.	Yes		26-Jul-2007	11/8/2007	11/8/2007	19	9	\$6,534,139	\$4,225,342	-35.3%	12/10/2007	11/19/2007	11		Rec'd 11/15/2007. Rec's Award	1141
11	068024	Perform highway planting and install irrigation system.			21-Sep-2007	11/8/2007	11/8/2007	15	5	\$1,800,169	\$1,199,418	-33.4%	12/10/2007	11/16/2007	8		Rec'd 11/16/2007. Rec's Award	1142
11	276104	Replace metal railing with concrete barrier and crash cushions.	Yes		7-Jun-2007	8/30/2007	11/8/2007	17	7	\$6,040,790	\$4,820,500	-20.2%	12/10/2007	12/6/2007	28		Need to award by 12-7 because the CTC vote expires. kk 12-4-07. Rec'd 11/16/2007. Rec's Award	1143
11	274804	PAVEMENT REHABILITATION OF MAINLINE, SHOULDERS, AND RAMPS	Yes		7-Jun-2007	9/6/2007	11/8/2007	19	4	\$5,395,210	\$4,289,561	-20.5%	12/10/2007	11/19/2007	11		Rec'd 11/16/2007. Rec's Award	1144
07	4L7304	Widen and Resurface On-Ramp Entrance and Install Crash Cushions			7-Jun-07	11/8/2007	11/8/2007	23	9	\$555,979	\$488,045	-12.2%	12/10/2007	11/16/2007	8		4th low bidder has Small Business Preference.	1145
05	0E2424	Highway Planting work to be performed	Yes		21-Sep-2007	11/14/2007	11/14/2007	13	10	\$290,851	\$175,008	-39.8%	12/14/2007	11/27/2007	13		Rec'd 11/21/2007. Rec's Award	1146

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information				CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number	
District	EA	Project Description	CFD Project (06/07)		Pothole Informal	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target					Actual
06	0E2704	Overlay existing roadway with Rubberized Aspha Concrete			21-Sep-07	11/14/2007	11/14/2007	9	4	\$2,610,718	\$1,977,676	-24.2%	12/14/2007	11/27/2007	13		Rec'd 11/16/2007. Rec's Award	1147
06	0C5204	Widen roadway, replace barrier on bridges, and install traffic signals			21-Sep-07	11/14/2007	11/14/2007	25	8	\$1,342,045	\$1,108,201	-17.4%	12/14/2007	11/28/2007	14		Rec'd 11/20/2007. Rec's Award	1148
06	0E4004	Replace four existing culverts with reinforced concrete pipe			21-Sep-07	11/14/2007	11/14/2007	31	10	\$524,350	\$506,350	-3.4%	12/14/2007	12/7/2007	23		Rec'd 11/16/2007. Rec's Award	1149
10	0L6004	Shoulder widening for bike lanes.	Yes		26-Jul-07	11/14/2007	11/14/2007	17	8	\$1,012,814	\$901,197	-11.0%	12/14/2007	12/5/2007	21		Rec'd low bidder's race-neutral DBE; to BEP on 12/20/2007. Rec'd 11/20/2007. Rec's Award	1150
10	0H0304	Improve intersection, install signal and modify curb ramps			14-Dec-06	11/14/2007	11/14/2007	15	4	\$457,555	\$319,111	-30.3%	12/14/2007	11/30/2007	16		Rec'd 11/15/2007. Rec's Award	1151
11	010614	Construct a four-lane freeway.			5-Sep-07	11/15/2007	11/15/2007	36	9	\$72,797,532	\$56,821,094	-21.9%	12/17/2007	11/27/2007	12		Rec'd 11/26/2007. Rec's Award	1152
11	272004	Repair eroded slope and modify drainage system. REHABILITATE PAVEMENT, CONSTRUCT MEDIAN BARRIER, UPGRADE MBGR	Yes		26-Jul-07	10/18/2007	11/15/2007	33	15	\$358,307	\$154,517	-56.9%	12/17/2007	11/21/2007	6		Rec'd 11/21/2007. Rec's Award	1153
04	0T2404	Improve intersection, install signal and modify curb ramps	Yes		26-Jul-07	11/27/2007	11/27/2007	35	10	\$29,805,737	\$18,241,553	-38.8%	12/27/2007	12/5/2007	8		Rec'd 12/04/2007. Rec's Award	1154
03	1E9904	Construct outer separation barriers.			21-Sep-07	11/27/2007	11/27/2007	19	6	\$3,243,983	\$2,549,651	-21.4%	12/27/2007	12/5/2007	8		Rec'd 12/03/2007. Rec's Award	1155
04	444004	Existing highway to be widened.	Yes		5-Sep-07	11/28/2007	11/28/2007	29	12	\$6,717,129	\$4,941,027	-26.4%	12/28/2007	12/20/2007	22		Rec'd 12/05/2007. Rec's Award	1156
03	0C0004	Perform Highway Planting and Install Irrigation Systems			20-Sep-07	11/28/2007	11/28/2007	22	15	\$1,505,055	\$1,255,868	-16.6%	12/28/2007	12/14/2007	16		The 2nd bidder, Parker Landscape Development Inc has Small Business Preference.	1157
03	2E9404	REPLACE ROCK SLOPE PROTECTION			20-Sep-07	11/28/2007	11/28/2007	51	20	\$950,470	\$541,930	-43.0%	12/28/2007	12/14/2007	16		Rec'd 12/05/2007. Rec's Award	1158
06	432004	Reconstruct Rest Area			18-Aug-05	10/12/2005	11/28/2007	25	7	\$3,355,898	\$2,744,591	-18.2%	12/28/2007	12/7/2007	9		Set new BO date on 11/28/2007. Bid rejected on 1/3/06	1159
07	1189F4	Widen bridges and upgrade bridge railing.	Yes		21-Sep-07	11/29/2007	11/29/2007	26	4	\$2,708,600	\$2,798,198	3.3%	12/31/2007	1/18/2008	50		Rec'd revised fed detail estimate. EA re-done for 2nd bidder. 1/7/08; Requested revised federal detail estimate. ayc	1160
08	475304	Install traffic signals and widen shoulders			20-Sep-07	11/29/2007	11/29/2007	25	6	\$605,908	\$505,000	-16.7%	12/31/2007	12/14/2007	15		Rec'd 12/04/2007. Rec's Award	1161
04	3S7804	Construct shoulder backing and rock slope protection.			20-Sep-07	12/4/2007	12/4/2007	31	16	\$101,280	\$67,777	-33.1%	1/4/2008	12/12/2007	8		Rec'd 12/07/2007. Rec's Award	1162
04	1A6104	Remove culverts			20-Sep-07	12/4/2007	12/4/2007	21	13	\$348,315	\$272,917	-21.6%	1/4/2008	12/20/2007	16		Rec'd 12/10/2007. Rec's Award	1163
03	3E3604	Remove Slide Material and Repair Retaining System			20-Sep-07	12/4/2007	12/4/2007	34	15	\$187,025	\$121,918	-34.8%	1/4/2008	12/12/2007	8		Rec'd 12/07/2007. Rec's Award	1164
06	342434	Construct freeway and bridges.			5-Sep-07	11/14/2007	12/4/2007	48	7	\$65,900,584	\$48,772,505	-26.0%	1/4/2008	12/20/2007	16		Rec'd 12/12/2007. Rec's Award	1165
05	330714	Convert 2-lane highway to 4-lane expressway.	Yes		5-Sep-07	12/5/2007	12/5/2007	27	7	\$38,646,667	\$30,944,305	-19.9%	1/8/2008	1/10/2008	36		Rec'd 12/07/2007. Rec's Award	1166
04	3S6804	SLIP OUT REPAIR			20-Sep-07	12/5/2007	12/5/2007	39	17	\$189,845	\$116,086	-38.9%	1/7/2008	12/17/2007	12		Rec'd 12/13/2007. Rec's Award	1167
03	2E9604	Repair Storm Water Damage			20-Sep-07	12/5/2007	12/5/2007	41	20	\$249,309	\$102,410	-58.9%	1/7/2008	12/14/2007	9		Rec'd 12/07/2007. Rec's Award	1168
08	0E5804	Bridge deck joints to be rebuilt.			20-Sep-07	12/6/2007	12/6/2007	22	13	\$568,634	\$412,881	-27.4%	1/8/2008	12/20/2007	14		Awarded to 2nd low. 1st low bidder's submittal past due; see 2nd's submittal to BEP on 12/13/2007. Rec'd 12/12/2007. Rec's Award.	1169
03	2A9214	Place asphalt concrete surfacing and reconstruct drainage system.	Yes		26-Jul-07	10/10/2007	12/11/2007	33	6	\$21,234,793	\$12,837,505	-39.5%	11/13/2007	12/18/2007	7		Rec'd 12/17/2007. Rec's Award. CHANGE BID OPENING DATE TO DECEMBER 11, 2007; REVISE FEDERAL WAGES	1170
05	0K3204	Overlay roadbed, construct retaining walls and concrete median barrier			20-Sep-07	12/11/2007	12/11/2007	31	8	\$10,322,091	\$8,225,488	-20.3%	1/11/2008	12/27/2007	16		1st low bidder relieved of their bid on 12/21/07. Rec'd 12/17/2007. Rec's Award.	1171
03	3E1804	Roadway Exc & place RSP (1/4 Ton) to stabilize cut slope.			20-Sep-07	12/11/2007	12/11/2007	47	22	\$236,055	\$123,971	-47.5%	1/11/2008	1/7/2008	27		1st low bidder relieved of their bid on 12/21/07. Rec'd 12/18/2007. Rec's Award.	1172
06	477204	Intersection widening and signal and lighting upgrade			20-Sep-07	12/11/2007	12/11/2007	16	10	\$1,451,746	\$1,206,791	-16.9%	1/11/2008	12/20/2007	9		Rec'd 12/13/2007. Rec's Award	1173
04	0A0404	A truck climbing lane to be constructed	Yes		20-Sep-07	12/12/2007	12/12/2007	44	14	\$8,616,413	\$6,000,211	-30.4%	1/14/2008	12/20/2007	8		Rec'd 12/18/2007. Rec's Award	1174
01	462304	Widen highway for turning lanes and install lighting			20-Sep-07	12/12/2007	12/12/2007	18	8	\$1,302,055	\$765,474	-41.2%	1/14/2008	12/27/2007	15		Rec'd 12/17/2007. Rec's Award	1175
02	3C6704	INSTALL PREFABRICATED RADIO VAULT			13-Dec-07	12/12/2007	12/12/2007	27	7	\$361,386	\$304,885	-15.6%	1/14/2008	12/28/2007	16		Rec'd 12/13/2007. Rec's Award	1176
03	3E3104	Repair travel way damaged by heavy rainfall			20-Sep-07	12/12/2007	12/12/2007	26	16	\$140,055	\$51,646	-63.1%	1/14/2008	12/24/2007	12		Rec'd 12/18/2007. Rec's Award	1177
12	0H8104	Ramp to be overlaid with OGAC and install signal head and MBGR.			8-Nov-07	12/13/2007	12/13/2007	7	7	\$342,370	\$219,784	-35.8%	1/14/2008	12/21/2007	8		Rec'd 12/18/2007. Rec's Award	1178
08	0K7704	Grind PCC Pavement.			8-Nov-07	12/13/2007	12/13/2007	8	5	\$3,346,610	\$1,915,246	-42.8%	1/14/2008	12/28/2007	15		Rec'd 12/19/2007. Rec's Award	1179
11	091824	To construct new freeway			20-Sep-07	12/13/2007	12/13/2007	33	5	\$78,973,773	\$61,864,667	-21.7%	1/14/2008	1/30/2008	48		Rec'd low bidder's race-neutral DBE; to BEP on 2/13/2008. Rick Land approved the revised contingency increase and sent to FHWA for approval. 1/16/08. District 11 requested reduction in contingencies; hold placed until Rick Land approves or denies the request. 12/24/2007.	1180
07	239614	Construct Roundabout and Realign Route 138.			26-Jul-07	1/3/2008	1/3/2008	17	5	\$8,840,644	\$6,063,826	-31.4%	2/4/2008	1/15/2008	12		Rec'd 1/08/2008. Rec's Award	1181
04	3S7004	Storm water damage to be repaired.			8-Nov-07	1/8/2008	1/8/2008	54	28	\$430,058	\$268,967	-37.5%	2/8/2008	1/17/2008	9		Rec'd 1/17/2008. Rec's Award	1182
06	0E5804	Left-turn lane to be constructed and signal to be installed.			8-Nov-07	1/8/2008	1/8/2008	11	5	\$401,995	\$311,000	-22.6%	2/8/2008	1/24/2008	16		Hold removed - city's advance deposit rec'd. 1/24/08. Protest denied by letter dated 1-16-08. Hold placed - need city's advance deposit to award. Rec'd 1/09/2008. Rec's Award	1183
03	4E1104	Install detection system.			8-Nov-07	1/8/2008	1/8/2008	22	8	\$2,223,334	\$1,646,940	-25.9%	2/8/2008	1/24/2008	16		Rec'd 1/09/2008. Rec's Award	1184
05	0H2004	Overlay roadway with AC (Type A) and replace concrete pavement.			13-Dec-07	11/27/2007	1/8/2008	16	4	\$13,372,920	\$8,969,764	-32.9%	2/8/2008	1/15/2008	7		Rec'd 1/11/2008. Rec's Award	1185
04	3S6304	This project will construct a tieback retaining wall.			13-Dec-07	1/8/2008	1/8/2008	40	13	\$1,708,564	\$1,355,315	-20.7%	2/7/2008	1/16/2008	8		Informal. Rec'd 1/11/2008. Rec's Award	1186
06	418714	Remove Brake Inspection Area			20-Jul-06	10/18/2006	1/9/2008	36	20	\$784,745	\$399,448	-49.1%	2/11/2007	1/18/2008	9		Rec'd 1/10/2008. Rec's Award. First BID REJECTED 11/1/06.	1187

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
05	0L6204	Restore earthquake damaged facility.			20-Sep-07	1/9/2008	1/9/2008	14	8	\$511,571	\$242,400	-52.6%	2/11/2008	1/30/2008	21		Rec'd 1/11/2008. Rec's Award	1188
04	2A4604	DOUBLE THREE BEAM MEDIAN BARRIER TO BE INSTALLED			20-Sep-07	1/9/2008	1/9/2008	13	4	\$802,980	\$332,345	-58.6%	2/11/2008	1/18/2008	9		Rec'd 1/16/2008. Rec's Award	1189
04	1A0004	RUMBLE STRIP			04-Oct-07	1/9/2008	1/9/2008	10	4	\$942,410	\$324,915	-65.5%	2/11/2008	1/22/2008	13		Hold Removed. Low bidder demonstrated that it pays higher than the Fed Minimum Wages in the addenda. 1-22-08. Rec'd 1/16/2008. Rec's Award. Hold placed on award because low bidder failed to acknowledge Addendum #1. 1/10/2008.	1190
11	2T0934	To construct managed lanes south segment			20-Sep-07	1/10/2008	1/10/2008	29	6	\$73,574,365	\$66,868,627	-9.1%	2/11/2008	2/8/2008	29		Revised G12 restoring funds for the Contingency approved 2/7/08. Contingency and supplemental work not to exceed 15% approved. 1/31/08. Rec'd 1/14/2008. Rec's Award	1191
07	1189A4	Widen bridge and construct bridge rails.	Yes		8-Nov-07	1/10/2008	1/10/2008	26	3	\$1,978,771	\$2,015,022	1.8%	2/11/2008	1/23/2008	13		Rec'd 1/15/2008. Rec's Award	1192
05	430604	Replac Existing Signs			29-Sep-05	01/15/2008	1/15/2008	13	6	\$1,781,477	\$1,399,847	-21.4%	2/14/2008	1/29/2008	14		Set new BO date on 1/15/2008. Bid rejected on 12/08/05	1193
05	441604	Roadway to be realigned.			13-Dec-07	1/23/2008	1/23/2008	20	10	\$895,788	\$641,239	-28.4%	2/25/2008	2/5/2008	13		Rec'd 1/24/2008. Rec's Award	1194
01	3116U4	Widen bridges, construct retaining walls and upgrade bridge rail.	Yes		8-Nov-07	1/23/2008	1/23/2008	27	9	\$4,254,787	\$3,787,909	-11.0%	2/25/2008	1/29/2008	6		Rec'd 1/28/2008. Rec's Award	1195
06	337324	Shoulder widening and AC overlay.			20-Sep-07	1/23/2008	1/23/2008	19	9	\$5,743,014	\$4,831,458	-15.9%	2/25/2008	1/30/2008	7		Rec'd 1/25/2008. Rec's Award	1196
08	1A9904	CONSTRUCT MEDIAN CONCRETE BARRIER AND THREE BEAM BARRIER			20-Sep-07	1/24/2008	1/24/2008	28	12	\$23,708,529	\$14,532,201	-38.7%	2/25/2008	2/1/2008	8		Rec'd 1/31/2008. Rec's Award	1197
11	270304	Install new culvert, Upgrade culverts, and Repair Erosion.			13-Dec-07	1/24/2008	1/24/2008	27	13	\$644,880	\$481,411	-25.3%	2/25/2008	2/4/2008	11		Rec'd 1/31/2008. Rec's Award	1198
08	449714	ESTABLISH EXISTING PLANTING			13-Dec-07	1/24/2008	1/24/2008	12	5	\$291,200	\$194,000	-33.4%	2/25/2008	2/8/2008	15		Rec'd 1/30/2008. Rec's Award	1199
11	281004	Install rumble strip and reconstruct metal beam guard railing.			13-Dec-07	1/24/2008	1/24/2008	7	3	\$624,670	\$568,735	-9.0%	2/25/2008	2/7/2008	14		Rec'd 1/31/2008. Rec's Award	1200
07	452104	Install Traffic Signal, Remove and Restripe Median Island			13-Dec-07	1/24/2008	1/24/2008	22	9	\$491,710	\$446,524	-9.2%	2/25/2008	2/8/2008	15		AK Engineering relieved of bid. Hold removed. Proceed to 2nd bidder. 2-6-08 Recd relief of bid request from AK Engg on 1/25/08.	1201
03	0A3604	Rehabilitate Structure Slab.			13-Dec-07	1/29/2008	1/29/2008	45	6	\$44,268,458	\$26,997,574	-39.0%	2/29/2008	2/8/2008	10		Rec'd 2/07/2008. Rec's Award. District given extension for award recommendation to 2-13.	1202
10	0M5104	Construct vehicle turnout and retaining wall.			16-Nov-07	1/29/2008	1/29/2008	38	19	\$623,912	\$356,638	-42.8%	2/29/2008	2/8/2008	10		Rec'd 2/05/2008. Rec's Award	1203
06	0F4004	Replace Bridge Railing and Reconstruct Metal Beam Guard Railing			10-Jan-08	1/29/2008	1/29/2008	25	10	\$882,280	\$507,451	-42.5%	2/29/2008	2/15/2008	17		Rec'd 2/05/2008. Rec's Award	1204
03	3C0204	Pave median and replace MBGR with concrete media barrier			13-Dec-07	1/30/2008	1/30/2008	22	10	\$8,254,756	\$4,968,968	-39.8%	3/3/2008	2/6/2008	7		Rec'd 2/04/2008. Rec's Award	1205
08	0H2824	Construct new buildings for the Southern Regional Laboratory.			8-Nov-07	1/31/2008	1/31/2008	42	6	\$25,322,837	\$26,781,662	5.8%	3/3/2008	3/3/2008	32		EA re-done for 1st low bidder. 2/26/08. 2nd low bidder did not meet 25% Non-Small Bus. Subcont. requirement. 2/25/2008	1206
07	454004	Construct concrete slope paving.			8-Nov-07	1/31/2008	1/31/2008	28	13	\$272,060	\$185,050	-32.0%	3/3/2008	2/13/2008	13		Rec'd 2/05/2008. Rec's Award	1207
11	284504	Install traffic signals and advanced warning devices a intersection.			08-Nov-07	1/31/2008	1/31/2008	14	7	\$750,177	\$532,321	-29.0%	3/3/2008	2/8/2008	8		Rec'd 2/08/2008. Rec's Award	1208
12	0J0404	Modify traffic signal, pavement markings, striping and curb ramp.			13-Dec-07	1/31/2008	1/31/2008	20	15	\$210,058	\$170,317	-18.9%	3/3/2008	2/15/2008	15		Rec'd 2/05/2008. Rec's Award	1209
06	420504	Shoulder widening and AC resurfacing.			13-Dec-07	2/6/2008	2/6/2008	30	11	\$11,436,455	\$8,113,112	-29.1%	3/7/2008	2/22/2008	16		Rec'd 2/11/2008. Rec's Award	1210
02	350904	Construct Office, Equipment Bays, and Covered Storage			13-Dec-07	2/6/2008	2/6/2008	26	10	\$3,923,664	\$2,435,792	-37.9%	3/7/2008	2/26/2008	20		Rec'd 2/13/2008. Rec's Award. Low bidder requesting to be relieved of their bid. 2/8/2008. Low bidder relieved of their bid on 2/15/2008.	1211
05	496804	Realign horizontal curve and Construct Soldier Pill Retaining Wall.			08-Nov-07	2/6/2008	2/6/2008	26	14	\$3,013,645	\$2,199,073	-27.0%	3/6/2008	2/21/2008	15		Rec'd 2/07/2008. Rec's Award	1212
10	0H3804	Widen roadway and to resurface roadway with rubberized HMA.			10-Jan-08	2/6/2008	2/6/2008	11	7	\$727,840	\$370,048	-49.2%	3/6/2008	2/21/2008	15		Rec'd 2/11/2008. Rec's Award	1213
08	0C5104	Perform Highway Planting and Install Irrigation System			04-Dec-07	2/7/2008	2/7/2008	15	8	\$730,855	\$425,058	-41.8%	3/7/2008	2/21/2008	14		Rec'd 2/13/2008. Rec's Award	1214
12	0H2394	Upgrade signal lights, upgrade ADA curb ramps, and pavement striping.			04-Dec-07	2/7/2008	2/7/2008	22	16	\$247,000	\$149,717	-39.4%	3/7/2008	2/21/2008	14		Rec'd 2/13/2008. Rec's Award	1215
11	167884	Construct 4-lane divided expressway and interchange.	Yes		13-Dec-07	1/24/2008	2/14/2008	31	4	\$71,210,278	\$68,613,955	-3.6%	3/14/2008	3/11/2008	26		Rec'd 2/22/2008. Rec's Award	1216
07	127234	Widen conventional highway from 2 to 4 lanes or embankment.	Yes		7-Jun-07	2/14/2008	2/14/2008	32	9	\$7,495,385	\$5,050,505	-32.6%	3/14/2008	3/3/2008	18		Rec'd 2/20/2008. Rec's Award	1217
07	243604	Install MBGR, Terminal Systems, Transition Railing and Crash Cushions.	Yes		13-Dec-07	2/14/2008	2/14/2008	14	8	\$7,300,919	\$5,486,186	-24.9%	3/17/2008	2/28/2008	14		Rec'd 2/19/2008. Rec's Award	1218
12	0H8404	REPLACE SIGNAL AND PAVEMENT DELINEATION.			13-Dec-07	2/14/2008	2/14/2008	21	13	\$167,458	\$86,867	-48.1%	3/17/2008	2/27/2008	13		Rec'd 2/21/2008. Rec's Award	1219
02	246704	Place aesthetic treatment on medians and gore areas.			13-Dec-07	2/14/2008	2/14/2008	16	10	\$1,013,880	\$492,715	-51.4%	3/14/2008	2/22/2008	8		Rec'd 2/19/2008. Rec's Award	1220
02	328034	Crossing Hwy and Ramps to be widened by grading and paving with RAC.			8-Nov-07	2/20/2008	2/20/2008	41	4	\$59,211,774	\$59,395,524	0.3%	3/12/2008	3/5/2008	14		Rec'd 2/22/2008. Rec's Award	1221
01	466404	Modify existing traffic signal and improve intersection			13-Dec-07	2/20/2008	2/20/2008	18	6	\$576,878	\$405,206	-29.8%	3/21/2008	3/7/2008	16		Rec'd 2/22/2008. Rec's Award	1222
11	270604	Repair slope and erosion control, and construct drainage facilities.			21-Sep-2007	11/1/2007	2/21/2008	29	15	\$294,070	\$175,031	-40.5%	3/24/2008	3/7/2008	15		Newport Grading's Surety claims License Board has, but has not processed, the workers comp info. 2-27-08. Bids Rejected on 11/09/2007.	1223
07	168004	HOV lanes and Connectors to be constructed.	Yes		7-Jun-2007	12/6/2007	2/21/2008	44	4	\$119,951,697	\$114,415,514	-4.6%	3/3/2008	3/27/2008	35		EA Revision to change contributor funding split. By email dated 3-10-08, FHWA delegated concurrence in award to Caltrans. Rec'd 2/28/2008. Rec's Award. Contract must be awarded by end of March since the CTC vote expires then	1224
08	0H4504	CONSTRUCT CENTERLINE RUMBLE STRIP.			13-Dec-07	2/21/2008	2/21/2008	14	6	\$533,200	\$320,491	-39.9%	3/24/2008	3/5/2008	13		Rec'd 2/27/2008. Rec's Award	1225
07	255804	Replace existing outer separation barrier.			13-Dec-07	2/21/2008	2/21/2008	15	7	\$1,786,580	\$948,275	-46.9%	3/21/2008	2/29/2008	8		Rec'd 2/26/2008. Rec's Award	1226

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
03	4A7004	Rehabilitate roadway and bridge, and replace bridge			08-Nov-07	2/26/2008	2/26/2008	38	5	\$24,328,567	\$19,997,344	-17.8%	3/26/2008	2/29/2008	3		Rec'd 2/28/2008.Rec's Award	1227
03	1E6004	Polyester Overlay and Methacrylate Seal of Bridge Deck. Correct super elevation and place hot mix asphalt (Open Graded).			10-Jan-08	2/26/2008	2/26/2008	17	10	\$273,688	\$188,000	-31.3%	3/26/2008	3/7/2008	10		Protest denied.3/3/08. Awarded to 2nd Low. Rec'd 2/28/2008.Rec's Award. Low bidder protesting application of SB preference. kk 2-29-08. 2nd claimed Small Business Preference	1228
05	0L4304	Construct Thrie Beam and Concrete Barrier.			13-Dec-07	2/26/2008	2/26/2008	8	4	\$526,753	\$438,488	-16.8%	3/26/2008	3/5/2008	8		Rec'd 2/28/2008.Rec's Award	1229
03	3E2304	Construct Thrie Beam and Concrete Barrier.			13-Dec-07	2/26/2008	2/26/2008	14	3	\$926,280	\$730,730	-21.1%	3/26/2008	3/3/2008	6		Rec'd 2/27/2008.Rec's Award	1230
03	3E2704	Repair Embankment, Geosynthetic Reinforcement Improvement of highway structural sections, drainage and lighting.			13-Dec-07	2/27/2008	2/27/2008	34	21	\$175,790	\$94,055	-46.5%	3/28/2008	3/6/2008	8		Rec'd 3/4/2008.Rec's Award	1231
01	4293U4	Construct Passing and left turn lane to improve existing roadway.			13-Dec-07	2/27/2008	2/27/2008	17	6	\$2,600,224	\$1,497,992	-42.4%	3/28/2008	3/6/2008	8		Rec'd 3/3/2008.Rec's Award	1232
05	0C8604	INSTALL CHANGEABLE MESSAGE SIGNS			13-Dec-07	2/27/2008	2/27/2008	22	10	\$2,140,235	\$1,296,689	-39.4%	3/28/2008	3/6/2008	8		Rec'd 3/5/2008.Rec's Award	1233
05	0C8814	INSTALL CHANGEABLE MESSAGE SIGNS			13-Dec-07	2/27/2008	2/27/2008	13	5	\$595,107	\$394,311	-33.7%	3/28/2008	3/6/2008	8		Rec'd 3/5/2008.Rec's Award	1234
03	2E9504	Repair slope WIDEN ROUTE 5 SB EXIT RAMP TO TWO LANE EXIT.			13-Dec-07	2/27/2008	2/27/2008	36	14	\$151,088	\$83,395	-44.8%	3/27/2008	3/7/2008	9		Protest response sent 3-7-08. Hold removed. 3-7-08 2nd bidder protesting award to low.3/5/2008. Rec'd 3/4/2008.Rec's Award	1235
12	0C8404	WIDEN ROUTE 5 SB EXIT RAMP TO TWO LANE EXIT.			13-Dec-07	2/28/2008	2/28/2008	27	11	\$2,411,872	\$1,954,345	-19.0%	3/28/2008	3/13/2008	14		Rec'd 3/6/2008.Rec's Award	1236
07	4S3404	Place rock slope protection and mulch.			10-Jan-08	2/28/2008	2/28/2008	26	11	\$127,430	\$80,020	-37.2%	3/28/2008	3/11/2008	12		Rec'd 3/4/2008.Rec's Award	1237
11	284004	Ramp Rehabilitation.			07-Jun-07	2/28/2008	2/28/2008	14	7	\$730,994	\$342,700	-53.1%	3/28/2008	3/11/2008	12		Rec'd 3/6/2008.Rec's Award	1238
10	444204	Demolish building, construct two new buildings, remodel buildings			8-Nov-07	1/16/2008	3/4/2008	43	8	\$6,402,155	\$5,693,000	-11.1%	4/4/2008	3/18/2008	14		Protest denied. Hold removed. 3-13-08 Hold placed by Kris until protest is resolved. 3-12-08 5th bidder, Dual Cal Builders Inc, protesting award to 1st, 2nd, 3rd, and 4th bidders.3/10/2008. Rec'd 3/7/2008.Rec's Award. Change bid opening date to march 4, 2008; revise specs	1239
10	414814	Construct freeway, interchange, bridges, and local roads	Yes		13-Dec-07	3/4/2008	3/4/2008	36	8	\$40,046,063	\$30,526,644	-23.8%	4/4/2008	3/20/2008	16		Rec'd 3/7/2008.Rec's Award	1240
02	4C3104	Widen shoulder and place hot mix asphalt overlay			10-Jan-08	3/4/2008	3/4/2008	13	8	\$4,967,912	\$3,444,444	-30.7%	4/4/2008	3/12/2008	8		Rec'd 3/6/2008.Rec's Award	1241
04	2A0304	Highway planting and irrigation system.			14-Feb-08	3/4/2008	3/4/2008	20	11	\$331,745	\$164,019	-50.6%	4/4/2008	3/17/2008	13		Rec'd 3/7/2008.Rec's Award	1242
06	4E2804	Perform Highway Planting and Install Irrigation System			13-Dec-07	2/27/2008	3/5/2008	18	8	\$2,665,097	\$1,710,316	-35.8%	4/7/2008	3/18/2008	13		Rec'd 3/11/2008.Rec's Award. Hold removed. 3-7-08 Odyssey informed they are non responsive. Proceed to second bidder. 3-6-08 Hold placed by Kris. Apparently Odyssey didn't attend the mandatory pre-bid meeting.3-6-08	1243
12	0F8204	Widen ramp with rubberized AC, const retaining wall, install signal.			13-Dec-07	3/6/2008	3/6/2008	29	12	\$1,886,944	\$1,604,601	-15.0%	4/5/2008	3/19/2008	13		Rec'd 3/13/2008.Rec's Award. 2nd claimed Small Business Preference	1244
05	447804	Reconstruct two interchanges, add lanes and ramp. Crack seal and overlay on the mainline with shoulder backing.			8-Nov-07	3/5/2008	3/11/2008	40	7	\$47,003,150	\$46,194,286	-1.7%	4/11/2008	4/2/2008	22		Rec'd 3/13/2008.Rec's Award. Change bid opening date to revise project plans, the estimate and the proposal	1245
04	4C1524	Crack seal and overlay on the mainline with shoulder backing.			13-Dec-07	3/11/2008	3/11/2008	37	8	\$46,054,235	\$34,105,422	-25.9%	4/11/2008	3/18/2008	7		Rec'd 3/18/2008.Rec's Award	1246
03	3E1904	Stabilize Cut Slope			13-Dec-07	3/11/2008	3/11/2008	31	14	\$166,451	\$91,999	-44.7%	4/11/2008	3/18/2008	7		Rec'd 3/12/2008.Rec's Award	1247
03	4C5304	REPLACE CULVERTS AND CONSTRUCT RSP.			06-Jun-07	3/11/2008	3/11/2008	45	16	\$551,800	\$325,424	-41.0%	4/11/2008	3/27/2008	16		Rec'd 3/16/2008.Rec's Award	1248
03	1E4304	Replace Bridge Railing			10-Jan-08	3/12/2008	3/12/2008	21	7	\$398,875	\$293,820	-26.3%	4/14/2008	3/26/2008	14		Rec'd 3/17/2008.Rec's Award	1249
03	3E3404	Reconstruct Embankment and Repair Traveled Way			10-Jan-08	3/12/2008	3/12/2008	39	18	\$276,830	\$142,085	-48.7%	4/14/2008	3/21/2008	9		Rec'd 3/17/2008.Rec's Award	1250
10	0H5304	Install signals, curb ramps and improve intersection.			10-Jan-08	3/12/2008	3/12/2008	21	6	\$374,431	\$306,022	-18.3%	4/14/2008	3/25/2008	13		Rec'd 3/19/2008.Rec's Award	1251
07	4S3804	Replace concrete pavement and AC surfacing.			10-Jan-08	3/13/2008	3/13/2008	11	7	\$783,200	\$505,403	-35.5%	4/14/2008	3/28/2008	15		Rec'd 3/17/2008.Rec's Award	1252
11	284104	Pavement rehabilitation and install metal beam guard rail.			10-Jan-08	3/13/2008	3/13/2008	14	7	\$871,450	\$684,988	-21.4%	4/14/2008	3/26/2008	13		Rec'd 3/18/2008.Rec's Award	1253
07	4S3604	Replace double metal beam barrier with concrete barrier. Major renovations and seismic retrofits to the Main Building			14-Feb-08	3/13/2008	3/13/2008	17	10	\$717,740	\$418,709	-41.7%	4/14/2008	3/25/2008	12		Rec'd 3/18/2008.Rec's Award. The 3rd low bidder was certified as a small business at the time of bid opening.	1254
03	2C8434	Major renovations and seismic retrofits to the Main Building			13-Dec-07	2/27/2008	3/18/2008	39	10	\$9,830,609	\$10,162,893	3.4%	4/18/2008	4/1/2008	14		Rec'd 3/20/2008.Rec's Award	1255
09	326404	Widen shoulder and resurface pavement with hot mix asphalt.			12-Mar-08	3/18/2008	3/18/2008	12	7	\$759,380	\$550,643	-27.5%	4/18/2008	3/27/2008	9		Rec'd 3/24/2008.Rec's Award	1256
01	398504	Place rubberized hot mix asphalt on existing surfacing			10-Jan-08	3/11/2008	3/19/2008	11	4	\$10,678,690	\$8,575,679	-19.7%	4/21/2008	3/28/2008	9		Rec'd 3/21/2008.Rec's Award. CHANGE BID OPENING DATE TO MARCH 19, 2008; REVISE SPECS, PLANS AND ESTIMATE	1257
03	0E2204	Seal Bridge Decks, Replace joint seals and repair girdes			12-Mar-08	3/19/2008	3/19/2008	13	4	\$490,899	\$368,529	-24.9%	4/21/2008	4/3/2008	15		Rec'd 3/21/2008.Rec's Award	1258
11	2T0004	Construct a 4 lane freeway and Interchange.			13-Dec-07	3/20/2008	3/20/2008	26	6	\$96,381,600	\$66,359,459	-31.1%	4/21/2008	4/10/2008	21		Rec'd 4/04/2008.Rec's Award.	1259
11	285704	Ramp rehabilitation and widening. Modify signal and lighting.			10-Jan-08	3/20/2008	3/20/2008	18	8	\$797,114	\$357,395	-55.2%	4/21/2008	4/3/2008	14		Rec'd 3/26/2008.Rec's Award	1260
08	0C3304	INSTALL EXIT SIGNS AND PANELS			12-Mar-08	3/20/2008	3/20/2008	20	12	\$802,240	\$698,480	-12.9%	4/21/2008	4/18/2008	29		Rec'd 3/27/2008.Rec's Award.2nd low bidder is a SBE.	1261
07	4S6004	Widen roadway and restripe.			12-Mar-08	3/20/2008	3/20/2008	21	14	\$868,210	\$516,000	-40.6%	4/21/2008	4/3/2008	14		Rec'd 3/28/2008.Rec's Award.	1262
06	307004	Cold plane and place AC, widen existing road to 6 lanes	Yes		10-Jan-08	3/25/2008	3/25/2008	26	9	\$14,461,075	\$10,196,554	-29.5%	4/25/2008	4/10/2008	16		Rec'd 4/03/2008.Rec's Award.	1263
01	399304	Place rubberized asphalt concrete on existing surfacing			10-Jan-08	3/25/2008	3/25/2008	10	3	\$8,755,286	\$7,189,208	-17.9%	4/25/2008	4/3/2008	9		Rec'd 3/27/2008.Rec's Award	1264

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information				Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number	
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target					Actual
04	4A5314	Install wireless magnetometer vehicle detection station.			14-Feb-08	3/25/2008	3/25/2008	22	14	\$1,834,005	\$1,361,975	-25.7%	4/25/2008	4/15/2008	21		Subject to DVBE incentive since 2nd and 3rd are within 5% of low. kk 3-27-08 2nd bidder claimed Non-Small Business Subcontractor Preference	1265
06	0G2204	Irrigation System to be installed.			12-Mar-08	3/25/2008	3/25/2008	14	8	\$704,048	\$499,046	-29.1%	4/25/2008	4/8/2008	14		Rec'd 4/03/2008.Rec's Award.	1266
04	4M3304	Install overhead and roadside signs.			12-Mar-08	3/18/2008	3/26/2008	14	3	\$496,233	\$424,722	-14.4%	4/28/2008	4/8/2008	13		Rec'd 4/03/2008.Rec's Award. SET NEW BID OPENING DATE OF MARCH 26, TO REVISE ESTIMATE. DVBE Incentive	1267
04	4A5324	Install wireless magnetometer vehicle detection station.			14-Feb-08	3/26/2008	3/26/2008	21	12	\$3,252,890	\$2,265,969	-30.3%	4/28/2008	4/11/2008	16		Rec'd 3/27/2008.Rec's Award.	1268
07	4S7404	Place concrete pavement and slope paving.			10-Jan-08	3/6/2008	3/27/2008	15	4	\$294,795	\$264,700	-10.2%	4/7/2008	4/11/2008	15		Rec'd 4/03/2008.Rec's Award.	1269
07	4S7504	Place rock slope protection and apply erosion contrc (Type D).			10-Jan-08	3/13/2008	3/27/2008	26	15	\$353,400	\$99,888	-71.7%	4/14/2008	4/11/2008	15		Rec'd 4/03/2008.Rec's Award.	1270
12	0H9404	Modify traffic signal, curb ramps, slope paving, and striping.			14-Feb-08	3/27/2008	3/27/2008	20	7	\$762,348	\$343,779	-54.9%	4/28/2008	4/18/2008	22		Rec'd 4/04/2008.Rec's Award.	1271
08	0K0104	INSTALL CRASH CUSHION SYSTEM			14-Feb-08	3/27/2008	3/27/2008	20	13	\$147,620	\$94,474	-36.0%	4/28/2008	4/18/2008	22		Dist. Rec. Pending	1272
12	0H2164	Upgrade curb ramps, cut back median nose, upgrade signal.			12-Mar-08	3/27/2008	3/27/2008	25	14	\$189,675	\$129,129	-31.9%	4/28/2008	4/14/2008	18		Rec'd 4/04/2008.Rec's Award. Subject to DVBE Incentive since 2nd low within 5% of the low	1273
08	0J3404	Replace Pymt Markers, Restripe Eastbound and Westbound Traffic Lanes			12-Mar-08	3/27/2008	3/27/2008	6	4	\$509,750	\$130,600	-74.4%	4/28/2008	4/11/2008	15		Rec'd 4/04/2008.Rec's Award.	1274
07	4L8304	Install cable railing on existing retaining walls.			12-Mar-08	3/27/2008	3/27/2008	18	11	\$293,300	\$141,580	-51.7%	4/28/2008	4/11/2008	15		Rec'd 4/04/2008.Rec's Award.	1275
04	4A5334	Install wireless magnetometer vehicle detection station.			14-Feb-08	4/1/2008	4/1/2008	25	9	\$5,503,690	\$3,251,190	-40.9%	5/1/2008	4/14/2008	13		Rec'd 4/04/2008.Rec's Award. Subject to DVBE Incentive.	1276
03	1C8014	Widen on-ramp and modify signal and lighting			12-Mar-08	4/1/2008	4/1/2008	12	5	\$724,121	\$406,055	-43.9%	5/1/2008	4/11/2008	10		Rec'd 4/04/2008.Rec's Award.	1277
06	0G3604	Install overhead exit sign structure and metal bear guard railing.			12-Mar-08	4/1/2008	4/1/2008	10	6	\$252,738	\$214,320	-15.2%	5/1/2008	4/11/2008	10		Rec'd 4/04/2008.Rec's Award.	1278
02	4C0304	Modify driveway connections.			12-Mar-08	4/1/2008	4/1/2008	23	10	\$283,813	\$171,328	-39.6%	5/1/2008	4/11/2008	10		Award to 2nd Low. 2nd bidder claimed Small Business Preference. Rec'd 4/07/2008.Rec's Award.	1279
03	1C1114	Install intelligent transportation system (ITS).			14-Feb-08	4/2/2008	4/2/2008	15	6	\$2,587,295	\$1,730,687	-33.1%	5/2/2008	4/18/2008	16		Rec'd 4/07/2008.Rec's Award.	1280
09	337204	Remove and place storm drainage pipes and construct headwalls.			12-Mar-08	4/2/2008	4/2/2008	19	10	\$307,220	\$230,745	-24.9%	5/2/2008	4/14/2008	12		Award to 2nd Low. 2nd bidder claimed Small Business Preference. Rec'd 4/09/2008.Rec's Award.	1281
02	362104	Relocate the Red Bluff Maintenance Station			8-Nov-07	4/2/2008	4/2/2008	54	5	\$8,484,818	\$6,477,285	-23.7%	5/2/2008	4/23/2008	21		Rec'd 4/04/2008.Rec's Award.	1282
10	499804	Widening roadway with asphalt concrete pavement.			10-Apr-08	4/2/2008	4/2/2008	15	6	\$1,107,083	\$819,888	-25.9%	5/2/2008	4/22/2008	20		Rec'd 4/10/2008.Rec's Award. District to request additional supplemental work for archeological studies. BEES, Funding G-12 and EA will need to redone.	1283
08	0C0804	Widen Existing Ramp and Install Signal Lights.			14-Feb-08	4/3/2008	4/3/2008	17	8	\$697,930	\$352,999	-49.4%	5/5/2008	4/30/2008	27		Subject to DVBE Incentive since low bidder and third low bidder are within 5% of 2nd low bidder.	1284
08	0C5004	REPAVING AND UPGRADING VISTA POINT FACILITIES			12-Mar-08	4/3/2008	4/3/2008	11	8	\$850,740	\$415,300	-51.2%	5/5/2008	4/30/2008	27		Rec'd 4/10/2008.Rec's Award. Subject to DVBE Incentive since low bidder and third low bidder are within 5% of 2nd lo bidder.	1285
02	0C3004	Scour Mitigation			10-Jan-08	4/8/2008	4/8/2008	26	12	\$2,142,124	\$1,545,385	-27.9%	5/8/2008	5/13/2008	35		Low bidder gets no DVBE incentive. 2nd low gets 5% sc they are now low. Subject to DVBE Incentive. Rec'd	1286
03	2E9004	Cold plane, place AC, open graded AC, and MBGR modify lighting.			14-Feb-08	4/8/2008	4/8/2008	11	7	\$2,837,340	\$1,413,263	-50.2%	5/8/2008	4/23/2008	15		Rec'd 4/14/2008.Rec's Award.	1287
04	4A5344	Install wireless magnetometer vehicle detection station.			14-Feb-08	4/8/2008	4/8/2008	21	12	\$2,752,895	\$1,414,217	-48.6%	5/8/2008	4/23/2008	15		Rec'd 4/10/2008.Rec's Award.	1288
10	0M8404	Resurfacing highway with HMA.			12-Mar-08	4/8/2008	4/8/2008	12	4	\$797,935	\$658,919	-17.4%	5/8/2008	4/22/2008	14		Rec'd 4/17/2008.Rec's Award.	1289
04	3A5904	Construct concrete barrier and ramp widening			12-Mar-08	4/8/2008	4/8/2008	15	4	\$284,207	\$298,182	4.9%	5/8/2008	4/22/2008	14		Rec'd 4/17/2008.Rec's Award.	1290
04	4A2404	Replace existing retaining wall.			10-Apr-08	4/8/2008	4/8/2008	35	18	\$182,700	\$100,645	-44.9%	5/8/2008	4/22/2008	14		Rec'd 4/10/2008.Rec's Award. Subject to DVBE Incentive since low bidder and third low bidder are within 5% of 2nd lo	1291
03	0E7704	Install wildlife crossing (culvert).			14-Feb-08	4/9/2008	4/9/2008	48	21	\$563,785	\$306,096	-45.7%	5/9/2008	4/21/2008	12		Rec'd 4/14/2008.Rec's Award.	1292
04	4A5354	Install wireless magnetometer vehicle detection station.			14-Feb-08	4/9/2008	4/9/2008	24	11	\$1,851,351	\$1,015,692	-45.1%	5/9/2008	4/23/2008	14		Rec'd 4/11/2008.Rec's Award. Subject to DVBE Incentive since low bidder and third low bidder are within 5% of 2nd lo	1293
10	0G1504	Construct turnout and pave shoulder.			12-Mar-08	4/9/2008	4/9/2008	23	10	\$229,607	\$142,875	-37.8%	5/9/2008	4/21/2008	12		Rec'd 4/17/2008.Rec's Award.	1294
03	2C8104	New sand storage facility to be built.			10-Apr-08	4/9/2008	4/9/2008	25	11	\$887,483	\$611,405	-31.1%	5/9/2008	4/23/2008	14		Rec'd 4/14/2008.Rec's Award. Subject to DVBE Incentive since low bidder and third low bidder are within 5% of 2nd lo	1295
11	285904	Ramp rehabilitation and widening including modifying lighting.			12-Mar-08	4/10/2008	4/10/2008	17	10	\$624,146	\$464,300	-25.6%	5/12/2008	4/24/2008	14		Rec'd 4/17/2008.Rec's Award.	1296
06	0A4004	Install signals and upgrade intersection.			13-Dec-07	4/2/2008	4/15/2008	18	9	\$2,062,017	\$1,069,694	-48.1%	5/2/2008	5/21/2008	36		Rec'd 4/22/2008.Rec's Award.	1297
03	367824	Construct HOV Lanes.			10-Jan-08	4/15/2008	4/15/2008	36	6	\$43,664,628	\$27,471,773	-37.1%	5/15/2008	5/1/2008	16		Rec'd 4/21/2008.Rec's Award.	1298
02	0C3304	Rehabilitate Truck Inspection Facility.			14-Feb-08	4/15/2008	4/15/2008	17	7	\$2,336,146	\$918,288	-60.7%	5/15/2008	4/25/2008	10		Rec'd 4/21/2008.Rec's Award.	1299
02	4C5604	SHOULDER SUPERELEVATION CORRECTION			14-Feb-08	4/15/2008	4/15/2008	14	7	\$409,855	\$329,805	-19.5%	5/15/2008	4/29/2008	14		Rec'd 4/17/2008.Rec's Award.	1300
03	3E7804	Install Rumble Strips			14-Feb-08	4/15/2008	4/15/2008	8	3	\$501,680	\$348,225	-30.6%	5/15/2008	5/1/2008	16		Rec'd 4/22/2008.Rec's Award.	1301
03	2E2804	Repair culvert with pipeline, replace down drain, roc slope.			12-Mar-08	4/15/2008	4/15/2008	27	10	\$188,019	\$132,676	-29.4%	5/15/2008	4/25/2008	10		Rec'd 4/21/2008.Rec's Award.	1302
02	2C2104	Channel repairs and improvements to be performed using RSP.			10-Apr-08	4/15/2008	4/15/2008	25	5	\$168,090	\$126,080	-25.0%	5/15/2008	5/2/2008	17		Subject to DVBE Incentive. The 2nd low bidder is within 5% of low bidder.4-23-08. Rec'd 4/19/2008.Rec's Award	1303
03	2E9804	Install Ground-In Rumble Strips in PCC Pavement			7-Jun-2007	9/11/2007	4/16/2008	11	3	\$471,550	\$236,540	-49.8%	5/15/2008	4/29/2008	13		Rec'd 4/21/2008.Rec's Award. Previous Bid rejected or 9/21/2007.	1304
02	397904	Realign curve and improve drainage system.			24-Jan-08	4/16/2008	4/16/2008	21	8	\$3,314,025	\$2,052,617	-38.1%	5/16/2008	5/9/2008	23		Rec'd 4/22/2008.Rec's Award.	1305

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
03	4C7304	Place RSP and Minor Conc (channel lining) to exist drainage channel.			10-Apr-08	4/16/2008	4/16/2008	31	12	\$168,785	\$98,920	-41.4%	5/16/2008	4/30/2008	14		Rec'd 4/21/2008.Rec's Award.	1306
08	0K5004	Install wireless vehicle detection system.			14-Feb-08	4/17/2008	4/17/2008	21	9	\$4,445,068	\$2,922,124	-34.3%	5/19/2008	5/1/2008	14		Rec'd 4/25/2008.Rec's Award.	1307
08	447404	Drainage improvement and pavement replacement.			10-Apr-08	4/17/2008	4/17/2008	16	8	\$205,118	\$124,545	-39.3%	5/19/2008	5/1/2008	14		Rec'd 4/23/2008.Rec's Award.	1308
08	0H8414	REMOVE EXISTING MEDIAN AND REPLACE WITH LANDSCAPE			14-Feb-08	4/18/2008	4/18/2008	14	10	\$179,049	\$82,850	-53.7%	5/19/2008	5/2/2008	14		Rec'd 4/25/2008.Rec's Award.	1309
05	0M8004	Install metal beam guard railing, end treatments and crash cushions.			14-Feb-08	4/22/2008	4/22/2008	11	7	\$391,350	\$287,164	-26.6%	5/22/2008	5/6/2008	14		Rec'd 4/25/2008.Rec's Award.	1310
06	0E5004	Replace culvert, construct wingwalls and widening shoulders.			14-Feb-08	4/22/2008	4/22/2008	24	9	\$848,018	\$625,626	-26.2%	5/22/2008	5/9/2008	17		3rd low bidder claimed Small Business Preference. Rec'd 4/23/2008.Rec's Award.	1311
06	0G7304	Install solar flashing beacons and widening shoulders.			14-Feb-08	4/22/2008	4/22/2008	16	8	\$319,860	\$186,281	-41.8%	5/22/2008	5/7/2008	15		Rec'd 4/25/2008.Rec's Award.	1312
06	0F9904	Repair damaged slope and install underdrains.			14-Feb-08	4/23/2008	4/23/2008	22	7	\$411,775	\$220,728	-46.4%	5/23/2008	5/12/2008	19		Rec'd 4/30/2008.Rec's Award.	1313
09	328804	Widen shoulders and place shoulder rumble strips.			14-Feb-08	4/23/2008	4/23/2008	7	3	\$869,850	\$920,605	5.8%	5/23/2008	5/7/2008	14		Rec'd 4/25/2008.Rec's Award. 2nd low bidder has small business performance.	1314
10	0M8104	Install chain link fence.			14-Feb-08	4/23/2008	4/23/2008	16	8	\$326,800	\$112,178	-65.7%	5/26/2008	5/8/2008	15		Rec'd 4/30/2008.Rec's Award. Subject to DVBE incentive since 2nd low, another SBE, is within 5% of the low bidder. kk 4-28-08	1315
06	0F9704	Install signals and upgrade left turn lane.			12-Mar-08	4/23/2008	4/23/2008	8	4	\$351,805	\$309,700	-12.0%	5/23/2008	5/8/2008	15		Rec'd 4/25/2008.Rec's Award.	1316
06	0E5104	Install shotcrete and gabion, and construct wingwalls.			10-Apr-08	4/23/2008	4/23/2008	27	8	\$450,150	\$258,550	-42.6%	5/23/2008	5/13/2008	20		3rd bidder is low due to SBP and DVBE preference. Rec'd 4/25/2008.Rec's Award.	1317
03	0E2004	Upgrade Guardrail			16-Mar-06	12/04/2007	4/23/2008	11	7	\$1,263,364	\$980,685	-22.4%	5/23/2008	5/15/2008	22		Rec'd 4/28/2008.Rec's Award. Subject to DVBE incentive since 2nd and 3rd bidders are within 5% of the low bidder.4-28-08. First Bid rejected on 6/15/07. Second Bid Rejected on 12/13/2007	1318
08	0G3204	REPAIR ASPHALT CONCRETE PAVEMENT AND DAMAGED FACILITIES			10-Jan-08	4/24/2008	4/24/2008	12	5	\$1,062,495	\$671,983	-36.8%	5/26/2008	5/5/2008	11		Rec'd 4/30/2008.Rec's Award.	1319
07	4S5104	Replace existing PCC slabs at various locations.			10-Apr-08	4/24/2008	4/24/2008	16	7	\$805,470	\$410,538	-49.0%	5/27/2008	5/8/2008	14		Rec'd 4/30/2008.Rec's Award.	1320
07	4S4104	Place slope paving.			10-Apr-08	4/25/2008	4/25/2008	20	14	\$586,870	\$338,335	-42.3%	5/27/2008	5/9/2008	14		Rec'd 5/2/2008.Rec's Award.	1321
07	4C0604	Repair and install drainage facilities.			10-Apr-08	4/25/2008	4/25/2008	21	11	\$761,036	\$535,055	-29.7%	5/27/2008	5/9/2008	14		Rec'd 5/2/2008.Rec's Award.	1322
04	0A5314	Widen freeway and structures.			14-Feb-08	4/29/2008	4/29/2008	41	10	\$49,037,601	\$26,520,143	-45.9%	5/29/2008	6/4/2008	36		Rec'd 5/6/2008.Rec's Award.	1323
01	460004	Install metal beam guard railing.			12-Mar-08	4/29/2008	4/29/2008	8	4	\$1,872,465	\$1,296,097	-30.8%	5/29/2008	5/21/2008	22		Rec'd 5/12/2008.Rec's Award.	1324
05	0J9604	Modify traffic signal and construct curb, gutter, and sidewalk.			12-Mar-08	4/29/2008	4/29/2008	11	2	\$441,902	\$221,718	-49.8%	5/29/2008	5/13/2008	14		Rec'd 5/5/2008.Rec's Award.	1325
01	467304	Place asphalt concrete on existing surfacing.			14-Feb-08	4/29/2008	4/29/2008	9	5	\$854,787	\$747,724	-12.5%	5/29/2008	5/8/2008	9		Rec'd 5/1/2008.Rec's Award.	1326
03	3E3504	Reconstruct slope with geosynthetic reinforced embankment.			14-Feb-08	4/29/2008	4/29/2008	20	7	\$143,438	\$85,660	-40.3%	5/29/2008	5/13/2008	14		Rec'd 5/5/2008.Rec's Award.	1327
02	0E0604	Replace Asphalt Concrete Surfacing and RHMA Overlay			14-Feb-08	4/29/2008	4/29/2008	5	4	\$578,332	\$439,493	-24.0%	5/29/2008	5/12/2008	13		Rec'd 5/1/2008.Rec's Award.	1328
03	2E0304	Repair embankment slope.			10-Apr-08	4/29/2008	4/29/2008	32	5	\$850,327	\$880,682	3.6%	5/29/2008	5/15/2008	16		Rec'd 5/01/2008.Rec's Award.	1329
02	3C7204	Widen shoulder and construct earth retaining structure			10-Apr-08	4/29/2008	4/29/2008	29	14	\$461,710	\$322,151	-30.2%	5/29/2008	5/14/2008	15		Rec'd 5/01/2008.Rec's Award.	1330
04	1A6504	Construct Metal BeamGuard Railing			12-Mar-08	4/30/2008	4/30/2008	10	6	\$2,391,116	\$1,813,634	-24.2%	5/30/2008	5/15/2008	15		Rec'd 5/06/2008.Rec's Award.	1331
03	2E0504	Bridge deck replacement.			10-Jan-08	4/30/2008	4/30/2008	15	6	\$3,460,437	\$2,193,786	-36.6%	5/30/2008	5/15/2008	15		Rec'd 5/5/2008.Rec's Award.	1332
03	3C7904	Install Interchange Exit Number Signs			12-Mar-08	4/30/2008	4/30/2008	9	5	\$780,729	\$771,810	-1.1%	5/30/2008	5/14/2008	14		Rec'd 5/5/2008.Rec's Award.	1333
03	3E2904	Storm Damage Slope Stabilization			14-Feb-08	4/30/2008	4/30/2008	31	10	\$137,540	\$47,840	-65.2%	5/30/2008	5/19/2008	19		Rec'd 5/8/2008.Rec's Award.	1334
03	3E6704	replace embankment, repair MBGR			14-Feb-08	4/30/2008	4/30/2008	30	13	\$191,525	\$92,636	-51.6%	5/30/2008	5/16/2008	16		Rec'd 5/5/2008.Rec's Award.	1335
07	4J1804	Construct bridge.			10-Apr-08	4/28/2008	5/1/2008	33	8	\$3,931,738	\$2,660,486	-32.3%	5/27/2008	5/14/2008	13		Rec'd 5/8/2008.Rec's Award.	1336
11	2T0914	Construct Unit One of the Managed Lanes, South Segment			14-Feb-08	5/1/2008	5/1/2008	21	7	\$67,607,450	\$48,380,250	-28.4%	6/2/2008	5/12/2008	11		Rec'd 5/8/2008.Rec's Award.	1337
07	1X2404	Install 150 mm dia underdrain, cold plane and place hot mix asphalt.			14-Feb-08	5/1/2008	5/1/2008	15	9	\$590,490	\$494,700	-16.2%	6/2/2008	5/15/2008	14		Rec'd 5/5/2008.Rec's Award.	1338
08	0K0404	INSTALL CONCRETE MEDIAN BARRIER			10-Apr-08	5/2/2008	5/2/2008	14	7	\$865,620	\$734,275	-15.2%	6/2/2008	5/23/2008	21		Rec'd 5/8/2008.Rec's Award.	1339
01	432604	Widen Shoulders, Upgrade Road Approaches, Digouts, and Overlay.	Yes		12-Mar-08	5/6/2008	5/6/2008	14	3	\$8,774,773	\$6,598,983	-24.8%	6/6/2008	5/21/2008	15		Rec'd 5/12/2008.Rec's Award.	1340
05	0L5004	Reconstruct Metal Beam Guardrailing			12-Mar-08	5/6/2008	5/6/2008	14	7	\$2,064,022	\$1,281,716	-37.9%	6/6/2008	5/13/2008	7		Rec'd 5/8/2008.Rec's Award.	1341
06	480504	Install closed circuit television systems.			12-Mar-08	5/6/2008	5/6/2008	15	5	\$417,960	\$485,724	16.2%	6/6/2008	5/20/2008	14		Rec'd 5/14/2008.Rec's Award.	1342
03	2E5304	Widen for Deceleration Lane			12-Mar-08	5/6/2008	5/6/2008	12	5	\$411,783	\$373,646	-9.3%	6/6/2008	5/15/2008	9		Rec'd 5/8/2008.Rec's Award. 3rd bidder claimed Small Business Preference.	1343
06	0E1804	Replace PCC panels and place AC overlay.			12-Mar-08	5/7/2008	5/7/2008	9	2	\$4,355,880	\$3,957,439	-9.1%	6/9/2008	5/16/2008	9		Rec'd 5/9/2008.Rec's Award.	1344
05	0K7604	Existing MBGR and crash cushions to be upgraded and modify lighting.			12-Mar-08	5/7/2008	5/7/2008	8	3	\$915,382	\$777,777	-15.0%	6/9/2008	5/15/2008	8		Rec'd 5/8/2008.Rec's Award.	1345
03	3E3204	STABILIZE CUT SLOPE WITH WIRE MESH DRAPERY SYSTEM			10-Jan-08	5/7/2008	5/7/2008	24	10	\$113,812	\$89,440	-21.4%	6/9/2008	5/16/2008	9		Rec'd 5/6/2008.Rec's Award.	1346
02	0E5404	PLACE HOT MIX ASPHALT			14-Feb-08	5/7/2008	5/7/2008	10	9	\$854,720	\$828,660	-3.0%	6/9/2008	5/23/2008	16		Rec'd 5/12/2008.Rec's Award. 3rd low bidder is SBE	1347
03	3E3304	Remove slide; clean culvert, apply cured-in-place liner place RSP.			14-Feb-08	5/7/2008	5/7/2008	17	4	\$117,392	\$98,855	-15.8%	6/9/2008	5/16/2008	9		Rec'd 5/8/2008.Rec's Award.	1348

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
12	0J2704	slope paving and sidewalk improvements			10-Apr-08	5/8/2008	5/8/2008	19	10	\$318,390	\$249,999	-21.5%	6/8/2008	5/23/2008	15		Rec'd 5/12/2008.Rec's Award.	1349
07	4S2404	Repair drainage system.			10-Apr-08	5/8/2008	5/8/2008	21	6	\$747,624	\$652,500	-12.7%	6/9/2008	5/21/2008	13		Rec'd 5/15/2008.Rec's Award.	1350
03	2A9404	Water Quality Improvements	Yes		26-Jul-07	5/13/2008	5/13/2008	25	5	\$41,041,286	\$28,856,551	-29.7%	6/13/2008	5/21/2008	8		Rec'd 5/20/2008.Rec's Award.	1351
05	0L4504	Install metal beam guard railing and median barrier.			12-Mar-08	5/13/2008	5/13/2008	16	5	\$1,710,222	\$1,353,678	-20.8%	6/13/2008	5/21/2008	8		Rec'd 5/19/2008.Rec's Award.	1352
01	462904	Widen shoulders.			12-Mar-08	5/13/2008	5/13/2008	15	6	\$2,030,791	\$963,874	-52.5%	6/13/2008	5/21/2008	8		Rec'd 5/15/2008.Rec's Award.	1353
02	0E7904	REPAIR SUPPORT COLUMNS AT VARIOUS MAINTENANCE SANDHOUSES.			12-Mar-08	5/13/2008	5/13/2008	12	3	\$305,800	\$248,669	-18.7%	6/13/2008	5/23/2008	10		Rec'd 5/19/2008.Rec's Award.	1354
02	3C8304	Repair storm damage			12-Mar-08	5/13/2008	5/13/2008	24	13	\$222,245	\$239,875	7.9%	6/13/2008	5/23/2008	10		Rec'd 5/19/2008.Rec's Award.	1355
04	3A8504	Replace asphalt concrete surfacing.			10-Apr-08	5/13/2008	5/13/2008	14	10	\$802,770	\$563,676	-29.8%	6/13/2008	5/29/2008	16		Rec'd 5/19/2008.Rec's Award.	1356
02	0C9704	Existing bridge to be replaced.			10-Jan-08	5/14/2008	5/14/2008	30	6	\$33,623,983	\$26,267,026	-21.9%	6/6/2008	5/23/2008	9		Rec'd 5/19/2008.Rec's Award.	1357
02	0E1504	WIDEN SHOULDERS AND CONSTRUCT RETAINING WALL			12-Mar-08	5/14/2008	5/14/2008	22	7	\$721,262	\$504,246	-30.1%	6/6/2008	5/23/2008	9		Rec'd 5/20/2008.Rec's Award.	1358
05	0G8934	Widen median shoulders.			12-Mar-08	5/14/2008	5/14/2008	15	12	\$836,044	\$933,580	11.7%	6/16/2008	6/4/2008	21		Rec'd 5/19/2008.Rec's Award.	1359
05	0K2404	Place hot mix asphalt dikes and install MBGR and crash cushions.			10-Apr-08	5/14/2008	5/14/2008	8	3	\$776,755	\$833,994	7.4%	6/16/2008	6/24/2008	41		\$14,500 as approved by Rick Land on 6/5/08. District notice of Funding Shortfall hd 5/27/08.	1360
10	0N3604	Reconstruct bridge abutment.			10-Apr-08	5/14/2008	5/14/2008	23	10	\$284,600	\$126,670	-55.5%	6/16/2008	6/4/2008	21		Rec'd 5/27/2008.Rec's Award.	1361
04	4A2004	Hot mix asphalt surfacing and replace asphalt concrete surfacing.			10-Apr-08	5/14/2008	5/14/2008	14	10	\$873,440	\$599,461	-31.4%	6/16/2008	6/3/2008	20		Rec'd 5/15/2008.Rec's Award. 3rd bidder claimed Small Business Preference.	1362
07	178504	WIDEN NORTHBOUND SEPULVEDA BOULEVARD OFF-RAMP.	Yes		05-Sep-07	5/15/2008	5/15/2008	30	9	\$12,753,743	\$9,384,480	-26.4%	6/16/2008	6/24/2008	40		Rec'd 5/21/2008.Rec's Award.	1363
12	0J8904	Replace approach slabs, cold plane pavement an-striping.			12-Mar-08	5/15/2008	5/15/2008	13	5	\$831,483	\$835,711	0.5%	6/16/2008	6/4/2008	20		Rec'd 5/21/2008.Rec's Award.	1364
12	0C3504	Improve drainage system.			10-Apr-08	5/15/2008	5/15/2008	16	7	\$826,798	\$699,021	-15.5%	6/16/2008	6/6/2008	22		Rec'd 5/20/2008.Rec's Award.	1365
12	0J1904	Flatten the slope, remove and install guard rail, wide shoulder			10-Apr-08	5/15/2008	5/15/2008	17	6	\$293,965	\$179,791	-38.8%	6/15/2008	6/4/2008	20		Rec'd 5/20/2008.Rec's Award.	1366
11	288404	Irrigation system conversion to recycled water.			10-Apr-08	5/15/2008	5/15/2008	19	13	\$484,243	\$390,131	-19.4%	6/16/2008	5/30/2008	15		Rec'd 5/30/2008.Rec's Award.	1367
08	375304	Rehabilitate equipment barn, install emulsion tank an storage bins.			10-Apr-08	5/15/2008	5/15/2008	8	2	\$944,881	\$818,900	-13.3%	6/16/2008	5/30/2008	15		Rec'd 5/20/2008.Rec's Award.	1368
08	0C5904	Install traffic, lighting, and curb ramps.			10-Apr-08	5/15/2008	5/15/2008	10	9	\$401,680	\$224,658	-44.1%	6/16/2008	6/9/2008	25		Rec'd 5/28/2008.Rec's Award.	1369
11	285804	Remove cross gutter and install drainage units.			10-Apr-08	5/15/2008	5/15/2008	11	6	\$382,068	\$251,765	-34.1%	6/16/2008	6/6/2008	22		Rec'd 5/20/2008.Rec's Award.	1370
05	0A4604	Roadway rehabilitation with asphalt concrete, bridge t be widened.			12-Mar-08	5/20/2008	5/20/2008	16	4	\$8,163,950	\$7,172,414	-12.1%	6/20/2008	6/11/2008	22		Rec'd 5/28/2008.Rec's Award.	1371
03	1C4904	Replace Bridge on new alignment			10-Jan-08	5/20/2008	5/20/2008	39	7	\$7,543,715	\$5,540,859	-26.5%	6/20/2008	5/30/2008	10		Rec'd 5/23/2008.Rec's Award.	1372
04	4A2204	Cold plane and place rubberized hot mix asphalt (ga graded).			10-Apr-08	5/20/2008	5/20/2008	16	8	\$871,460	\$741,744	-14.9%	6/20/2008	6/24/2008	35		Rec'd 5/29/2008.Rec's Award.	1373
02	3C8504	REST AREA STALL EXPANSION IRDAP #2144			10-Apr-08	5/20/2008	5/20/2008	8	3	\$224,933	\$180,495	-19.8%	6/20/2008	6/2/2008	13		Rec'd 5/22/2008.Rec's Award.	1374
04	4A2104	Cold plane and resurface ramps.			10-Apr-08	5/20/2008	5/20/2008	9	6	\$249,405	\$195,687	-21.5%	6/20/2008	6/4/2008	15		Rec'd 5/27/2008.Rec's Award.	1375
03	3338U4	Construct new freeway paved with AC, 17 bridges, and sound walls.			14-Feb-08	5/21/2008	5/21/2008	49	4	\$171,461,104	\$137,136,260	-20.0%	6/23/2008	6/9/2008	19		Rec'd 6/2/2008.Rec's Award.	1376
04	2S1804	Storm damage repair.			10-Apr-08	5/21/2008	5/21/2008	24	10	\$800,000	\$161,369	-79.8%	6/23/2008	6/10/2008	20		Rec'd 5/28/2008.Rec's Award.	1377
03	3C8704	Place rubberized HMA (open graded), HMA (Type A) and approach slabs.			13-Mar-08	5/21/2008	5/21/2008	12	5	\$6,798,790	\$5,344,938	-21.4%	6/23/2008	6/3/2008	13		Rec'd 5/28/2008.Rec's Award.	1378
07	127214	Widen conventional highway from 2 to 4 lanes on embankment.	Yes		07-Jun-07	5/22/2008	5/22/2008	19	4	\$5,842,885	\$4,545,454	-22.2%	6/23/2008	6/10/2008	19		Rec'd 5/27/2008.Rec's Award.	1379
12	0H7104	Construct Bus Pads at Various Locations.			10-Apr-08	5/22/2008	5/22/2008	23	11	\$842,042	\$495,603	-41.1%	6/23/2008	6/9/2008	18		Rec'd 5/28/2008.Rec's Award.	1380
12	0H6804	Resurface pavement with slurry seal and improv drainage systems.			10-Apr-08	5/22/2008	5/22/2008	11	4	\$307,834	\$323,061	4.9%	6/23/2008	6/20/2008	29		Rec'd 5/28/2008.Rec's Award.	1381
07	4N5304	Modify signal and lighting.			10-Apr-08	5/22/2008	5/22/2008	9	5	\$601,330	\$219,619	-63.5%	6/23/2008	6/23/2008	32		Rec'd 5/28/2008.Rec's Award.	1382
11	288504	Irrigation system conversion to recycled water.			10-Apr-08	5/22/2008	5/22/2008	18	9	\$309,300	\$244,058	-21.1%	6/23/2008	6/17/2008	26		The 2nd bidder become low by virtue of the DBE incentive and SBP. Rec'd 5/30/2008.Rec's Award.	1383
07	243304	Construct metal beam guard railing.	Yes		13-Mar-08	5/22/2008	5/22/2008	11	6	\$4,778,075	\$4,385,369	-8.2%	6/23/2008	6/2/2008	11		Rec'd 5/30/2008.Rec's Award.	1384
07	235904	Gross solid removal devices to be constructed.			13-Mar-08	5/22/2008	5/22/2008	21	8	\$7,752,680	\$3,750,685	-51.6%	6/23/2008	6/5/2008	14		Rec'd 5/28/2008.Rec's Award.	1385
05	0H9204	Place rock slope protection.			10-Apr-08	5/28/2008	5/28/2008	31	9	\$732,275	\$462,242	-36.9%	6/30/2008	6/6/2008	9		Rec'd 5/30/2008.Rec's Award.	1386
03	3E4204	Repair Sand Storage Facility.			10-Apr-08	5/28/2008	5/28/2008	14	6	\$236,698	\$154,000	-34.9%	6/30/2008	6/12/2008	15		Rec'd 5/30/2008.Rec's Award.	1387
06	0H4004	Install microwave vehicle detection system.			10-Apr-08	5/28/2008	5/28/2008	10	4	\$741,405	\$427,400	-42.4%	6/30/2008	6/10/2008	13		Rec'd 6/3/2008.Rec's Award.	1388
04	4A1904	Remove and replace asphalt concrete surfacing.			10-Apr-08	5/28/2008	5/28/2008	11	3	\$812,220	\$600,649	-26.0%	6/30/2008	6/11/2008	14		Rec'd 6/3/2008.Rec's Award.	1389
12	0C8704	Perform Highway Planting and Install Irrigation Systems			10-Apr-08	5/29/2008	5/29/2008	18	11	\$1,508,673	\$1,126,758	-25.3%	6/30/2008	6/16/2008	18		Rec'd 6/5/2008.Rec's Award.	1390
07	4S2004	Signalize intersection.			10-Apr-08	5/29/2008	5/29/2008	16	11	\$284,409	\$178,245	-37.3%	6/30/2008	6/12/2008	14		Rec'd 6/9/2008.Rec's Award.	1391
07	3N7904	Install traffic signals.			10-Apr-08	5/29/2008	5/29/2008	15	7	\$392,923	\$274,755	-30.1%	6/30/2008	6/23/2008	25		Rec'd 6/11/2008.Rec's Award.	1392
08	453104	Install changeable message sign, CCTV, VDS, anc ramp metering system.			10-Apr-08	5/29/2008	5/29/2008	20	8	\$659,085	\$772,058	17.1%	6/30/2008	6/16/2008	18		Rec'd 6/9/2008.Rec's Award. 3rd bidder claimed Small Business Preference.	1393

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information				CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number	
District	EA	Project Description	CFD Project (06/07)		Pothole Informal	Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target					Actual
11	287304	Construct concrete barrier opening and install flashing beacons.			10-Apr-08	5/29/2008	5/29/2008	9	5	\$513,482	\$347,901	-32.2%	6/30/2008	6/16/2008	18		Rec'd 6/6/2008.Rec's Award.	1394
11	284804	Install galvanized steel fence and slope protection.			10-Apr-08	5/29/2008	5/29/2008	18	6	\$884,980	\$386,205	-56.4%	6/30/2008	6/18/2008	20		Rec'd 6/6/2008.Rec's Award.	1395
04	0A2404	Replace slow weigh-in-motion system.			10-Apr-08	5/30/2008	5/30/2008	9	1	\$1,117,133	\$839,808	-24.8%	6/30/2008	6/17/2008	18		Rec'd 6/5/2008.Rec's Award.	1396
01	479504	Install median island, lighting, and AC overlay.			10-Apr-08	5/30/2008	5/30/2008	7	4	\$382,710	\$320,729	-16.2%	6/30/2008	6/25/2008	26		Bid Ranking change due to DVBE incentive.6-12-08. Rec'd 6/5/2008.Rec's Award.	1397
09	295204	Install drainage culvert pipe liner			10-Apr-08	5/30/2008	5/30/2008	15	1	\$256,350	\$229,130	-10.6%	6/30/2008	6/18/2008	19		Rec'd 6/3/2008.Rec's Award.	1398
09	317204	Remodel Maintenance Station Buildings			10-Apr-08	5/30/2008	5/30/2008	9	2	\$632,994	\$621,000	-1.9%	6/30/2008	6/24/2008	25		Rec'd 6/4/2008.Rec's Award.	1399
03	0E0504	Modify Roadside Reststop.			10-Apr-08	5/30/2008	5/30/2008	11	2	\$827,416	\$495,624	-40.1%	6/30/2008	6/16/2008	17		Rec'd 6/5/2008.Rec's Award.	1400
03	3E5704	Replace Culverts			10-Apr-08	5/30/2008	5/30/2008	32	14	\$326,344	\$141,520	-56.6%	6/30/2008	6/24/2008	25		Rec'd 6/12/2008.Rec's Award.	1401
10	0A8704	Widen and Resurface Roadway	Yes		10-Jan-08	6/3/2008	6/3/2008	18	8	\$9,230,848	\$6,569,394	-28.8%	7/3/2008	6/19/2008	16		Rec'd 6/10/2008.Rec's Award.	1402
04	162524	Modify traffic signals.			12-Mar-08	6/3/2008	6/3/2008	10	6	\$6,005,980	\$3,744,515	-37.7%	7/3/2008	8/1/2008	59		Rec'd 6/6/2008.Rec's Award.	1403
04	0A8214	Remove gore area signs and replace with overhea signs.	Yes		12-Mar-08	4/28/2008	6/3/2008	14	6	\$4,188,805	\$3,795,440	-9.4%	6/13/2008	6/30/2008	27		Rec'd 6/9/2008.Rec's Award.	1404
09	2144U4	WIDEN TO 4 LANE EXPRESSWAY			10-Jan-08	6/3/2008	6/3/2008	24	2	\$41,575,277	\$39,246,180	-5.6%	7/3/2008	6/16/2008	13		Rec'd 6/6/2008.Rec's Award.	1405
06	0E6904	Existing pavement to be overlaid and shoulders to be widen.			10-Apr-08	6/3/2008	6/3/2008	8	2	\$5,231,261	\$6,142,119	17.4%	7/3/2008	8/1/2008	59	Yes	Rec'd 6/13/2008.Rec's Award. This project is scheduled for supplemental vote at the July CTC meeting. 6/17/2008	1406
10	2A7704	Reconstruct Whitmore Avenue Interchange.	Yes		14-Feb-08	6/4/2008	6/4/2008	35	9	\$21,973,361	\$16,443,749	-25.2%	6/9/2008	6/23/2008	19		Rec'd 6/13/2008.Rec's Award.	1407
07	142804	Modify lighting and sign illumination.			10-Apr-08	6/5/2008	6/5/2008	17	10	\$1,462,400	\$1,063,460	-27.3%	7/7/2008	6/17/2008	12		Rec'd 6/12/2008.Rec's Award.	1408
08	0J1704	Modify traffic signals, lighting, and curb ramps.			10-Apr-08	6/5/2008	6/5/2008	25	13	\$193,145	\$89,890	-53.5%	7/7/2008	6/23/2008	18		Rec'd 6/10/2008.Rec's Award.	1409
08	0A7404	Construct curb ramps, culvert, and traffic signals.			13-Mar-08	6/5/2008	6/5/2008	28	10	\$664,150	\$466,900	-29.7%	7/7/2008	6/23/2008	18		Rec'd 6/11/2008.Rec's Award.	1410
04	4E2104	Place HMA, HMA (open graded) and reconstruct MBS/GC.			10-Apr-08	6/10/2008	6/10/2008	9	6	\$265,350	\$209,751	-21.0%	7/10/2008	6/24/2008	14		Rec'd 6/11/2008.Rec's Award.	1411
03	2409U4	Widen freeway and bridges, rehab pavement and upgrade median barrier			12-Mar-08	6/10/2008	6/10/2008	30	6	\$27,461,571	\$20,654,248	-24.8%	7/10/2008	6/20/2008	10		Rec'd 6/17/2008.Rec's Award.	1412
03	3E0004	Reconstruct curve, place rumble strip and HMA.			10-Apr-08	6/11/2008	6/11/2008	9	5	\$1,059,204	\$946,903	-10.4%	7/11/2008	6/25/2008	14		Rec'd 6/13/2008.Rec's Award.	1413
11	276204	Ramp widening, ramp metering, highway planting and irrigation systems.			08-Nov-07	6/12/2008	6/12/2008	31	7	\$2,820,368	\$1,929,385	-31.6%	7/14/2008	6/18/2008	6		Rec'd 6/18/2008.Rec's Award.	1414
04	1A2504	BRIDGE REPLACEMENT			10-Apr-08	6/17/2008	6/17/2008	38	8	\$5,075,726	\$4,503,235	-11.3%	7/17/2008	7/3/2008	16		Rec'd 6/25/2008.Rec's Award.	1415
11	080624	Construct storage shed and canopies and install oil/water separator.			10-Apr-08	6/19/2008	6/19/2008	20	13	\$1,685,763	\$1,036,611	-38.5%	7/21/2008	6/30/2008	11		Rec'd 6/27/2008.Rec's Award. Funding and G12 redone for the second bidder. Low bidder relieved of bid. kk 6-27-08	1416
07	243904	Place AC on roadway, construct PCC barrier and overhead sign structure	Yes		13-Mar-08	6/19/2008	6/19/2008	20	10	\$8,292,152	\$6,591,225	-20.5%	7/21/2008	7/11/2008	22		Rec'd 6/27/2008.Rec's Award.	1417
11	2T0824	construct managed lanes - north segment 2.			13-Mar-08	6/19/2008	6/19/2008	25	7	\$48,820,150	\$47,420,115	-2.9%	7/21/2008	7/21/2008	32		Rec'd 6/25/2008.Rec's Award.	1418
04	290844	Roadway widening, correcting cross slope, and placing RAC.			13-Mar-08	6/24/2008	6/24/2008	41	7	\$54,711,546	\$38,481,080	-29.7%	7/24/2008	7/28/2008	34		Rec'd 7/9/2008.Rec's Award.	1419
11	280904	Install rumble strips and reconstruct metal beam guard railing.			10-Apr-08	6/26/2008	6/26/2008	8	3	\$1,117,086	\$552,568	-50.5%	7/28/2008	7/7/2008	11		Rec'd 7/1/2008.Rec's Award.	1420
12	0J1704	Modify traffic signals and install signs.			13-Mar-08	6/26/2008	6/26/2008	21	10	\$1,335,890	\$1,141,158	-14.6%	7/28/2008	7/7/2008	11		Rec'd 7/7/2008.Rec's Award.	1421
06	0F5404	Construct left turn lane.			29-May-08	7/1/2008	7/1/2008	6	4	\$368,248	\$373,947	1.5%	8/1/2008	7/8/2008	7		Rec'd 7/2/2008.Rec's Award.	1422
04	270844	Existing median barrier to be replaced with Concrete median barrier.			12-Mar-08	7/1/2008	7/1/2008	22	7	\$14,551,246	\$10,881,900	-25.2%	8/1/2008	8/19/2008	49		Rec'd 7/3/2008.Rec's Award.	1423
05	0N8304	Construct concrete median barrier.			29-May-08	7/2/2008	7/2/2008	19	8	\$4,495,156	\$3,698,698	-17.7%	8/4/2008	7/15/2008	13		Rec'd 7/15/2008.Rec's Award.	1424
07	166824	Replace existing HOV's lanes pavement with w strengt PCC.			10-Apr-08	7/3/2008	7/3/2008	26	10	\$31,543,724	\$15,433,207	-51.1%	8/5/2008	7/17/2008	14		Rec'd 7/11/2008.Rec's Award.	1425
07	455404	Signal improvement.			29-May-08	7/3/2008	7/3/2008	15	12	\$157,120	\$88,720	-43.5%	8/4/2008	7/11/2008	8		Rec'd 7/10/2008.Rec's Award.	1426
11	280704	Install Rumble Strips and Upgrade End Treatments.			10-Apr-08	7/3/2008	7/3/2008	8	5	\$1,102,320	\$492,059	-55.4%	8/4/2008	7/10/2008	7		Rec'd 7/10/2008.Rec's Award.	1427
03	1A4614	Construct 4 lane expressway and pave with asphat concrete over AB.			10-Apr-08	7/8/2008	7/8/2008	16	7	\$30,422,713	\$23,180,133	-23.8%	8/8/2008	7/24/2008	16		Rec'd 7/15/2008.Rec's Award.	1428
01	473704	Coldplane and place HMA (Type A) and (Type OG) on roadway.			29-May-08	7/8/2008	7/8/2008	8	3	\$997,150	\$889,739	-10.8%	8/8/2008	7/11/2008	3		Rec'd 7/9/2008.Rec's Award.	1429
01	481004	Replace culvert and place hot mix asphalt on existing surfacing.			29-May-08	7/8/2008	7/8/2008	9	3	\$263,505	\$283,106	7.4%	8/8/2008	7/23/2008	15		2nd bidderlow bidder status with the DVBE incentive. 7-23-08.Rec'd 7/9/2008.Rec's Award.	1430
11	2T0924	To construct the Managed Lanes - South Segment, Uni 2			10-Apr-08	6/12/2008	7/10/2008	23	3	\$66,110,798	\$60,545,000	-8.4%	7/14/2008	7/25/2008	15		Rec'd 7/15/2008.Rec's Award.	1431
12	0E0704	Widen fwy and OH, modify ramps and install communication systems.			26-Jun-08	7/10/2008	7/10/2008	40	10	\$19,014,176	\$12,675,455	-33.3%	8/11/2008	7/22/2008	12		Rec'd 7/17/2008.Rec's Award.	1432
03	0A6334	PCC pavement, HMA surfacing, and drainage rehabilitation.			10-Apr-08	7/2/2008	7/15/2008	20	5	\$71,310,883	\$56,439,429	-20.9%	8/4/2008	7/28/2008	13		Rec'd 7/17/2008.Rec's Award.	1433
05	0M8404	Stabilize creek bank and place rock slope protection.			29-May-08	7/15/2008	7/15/2008	28	13	\$561,450	\$336,595	-40.0%	8/15/2008	7/24/2008	9		Rec'd 7/21/2008.Rec's Award.	1434
03	3E2004	Slope repair, erosion control, and drainage improvements.			13-Mar-08	7/16/2008	7/16/2008	26	13	\$682,861	\$391,693	-42.6%	8/18/2008	7/23/2008	7		Rec'd 7/18/2008.Rec's Award.	1435
08	0K9204	Cold Plane and Place Rubberized HMA (Gap Graded)			29-May-08	7/17/2008	7/17/2008	7	4	\$2,581,110	\$2,109,890	-18.3%	8/18/2008	7/30/2008	13		Rec'd 7/24/2008.Rec's Award.	1436
06	462904	Remodel and Landscape Safety Roadside Rest Areas.	Yes		29-May-08	7/29/2008	7/29/2008	25	7	\$4,434,770	\$2,409,010	-45.7%	8/29/2008	8/7/2008	9		Rec'd 8/6/2008.Rec's Award.	1437

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information				Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number	
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target					Actual
10	3A7404	Rehabilitate pavement and reconstruct curb ramps.			29-May-08	7/29/2008	7/29/2008	22	5	\$5,033,225	\$5,647,114	12.2%	8/29/2008	8/6/2008	8		Rec'd 8/4/2008.Rec's Award.	1438
03	4E1804	Place Rock Slope Protection, Horizontal Drains and Underdrain			29-May-08	7/30/2008	7/30/2008	26	9	\$237,660	\$248,370	4.5%	9/2/2008	8/15/2008	16		Rec'd 8/1/2008.Rec's Award.	1439
10	0G7604	Overlay existing pavement with rubberized hot mix asphalt.			26-Jun-08	7/30/2008	7/30/2008	13	7	\$1,622,480	\$1,483,498	-8.6%	9/2/2008	8/19/2008	20		2nd bidder, George Reed Inc. is low due to DVBE incentive. Rec'd 8/4/2008.Rec's Award.	1440
07	1189G4	REPLACE BRIDGE WITH PRECAST CONCRETE GIRDER STRUCTURE	Yes		21-Sep-07	7/31/2008	7/31/2008	18	5	\$4,203,307	\$3,508,748	-16.5%	9/2/2008	8/11/2008	11		Rec'd 8/4/2008.Rec's Award.	1441
07	253404	Construct concrete slab and barrier, and reconstruct MBGR.			28-May-08	7/31/2008	7/31/2008	20	8	\$335,645	\$143,004	-57.4%	9/2/2008	8/8/2008	8		Rec'd 8/5/2008.Rec's Award.	1442
08	476804	Widen Roadway			20-Sep-07	6/26/2008	7/31/2008	15	7	\$1,462,980	\$1,099,829	-24.8%	7/28/2008	8/8/2008	8		Rec'd 8/6/2008.Rec's Award.	1443
04	448104	Install traffic signals.			28-May-08	8/5/2008	8/5/2008	15	8	\$630,000	\$530,205	-15.8%	9/5/2008				Hold removed - cities' advance deposits rec'd per Accounting. 9/26/08. Hold placed - Minor A funds pending FY 08/09 Budget Act. Rec'd 8/14/2008.Rec's Award.	1444
10	0G7504	RUBBERIZED HOT MIX ASPHALT (TYPE G) OVERLAY			28-Jun-08	8/5/2008	8/5/2008	9	4	\$1,964,042	\$1,631,339	-16.9%	9/5/2008	8/15/2008	10		Rec'd 8/15/2008.Rec's Award.	1445
03	0A7104	Cold plane and overlay with hot mix asphalt (type A).			26-Jun-08	8/5/2008	8/5/2008	10	6	\$4,386,088	\$3,670,775	-16.3%	9/5/2008	8/13/2008	8		Rec'd 8/8/2008.Rec's Award.	1446
05	0L2804	Widen pavement and realign the left turn lane			1-Jul-08	8/6/2008	8/6/2008	12	6	\$786,465	\$534,819	-32.0%	9/8/2008	8/20/2008	14		Rec'd 8/7/2008.Rec's Award.	1447
03	2E9904	Place Rock Slope Protection			10-Apr-08	8/6/2008	8/6/2008	28	15	\$175,000	\$103,839	-40.7%	9/8/2008	8/13/2008	7		Rec'd 8/7/2008.Rec's Award.	1448
04	257004	Slope excavation, install underdrain and cross culvert.			29-May-08	8/6/2008	8/6/2008	22	14	\$142,975	\$106,010	-25.9%	9/8/2008	8/15/2008	9		2nd Low subject to the DVBE incentive. Rec'd 8/8/2008.Rec's Award.	1449
07	265004	Retrofit abutments, column bearings and hinges on steel bridge.			1-Jul-08	7/31/2008	8/7/2008	19	9	\$3,400,160	\$2,569,270	-24.4%	9/2/2008	8/19/2008	12		Rec'd 8/14/2008.Rec's Award.	1450
7	259904	Place rubberized HMA, HMA, C13 AB, Concrete Barrier and approach slabs			29-May-08	8/7/2008	8/7/2008	21	4	\$28,921,983	\$29,699,333	2.7%	9/8/2008	8/19/2008	12		Rec'd 8/14/2008.Rec's Award.	1451
08	0J6604	Construct 15 new metal arch building structures			10-Apr-08	8/7/2008	8/7/2008	16	3	\$406,687	\$631,660	55.3%	9/8/2008	9/30/2008	54	Yes	Supplemental funds approved by CTC. 9-26-08 District to request CTC supplemental vote (9-24 meeting). 8-19-08	1452
07	217404	Widen ramp with PCC, construct retaining wall and concrete barriers.			26-Jun-08	8/7/2008	8/7/2008	22	5	\$5,590,525	\$3,149,204	-43.7%	9/8/2008	8/19/2008	12		Rec'd 8/14/2008.Rec's Award.	1453
08	0F3904	Construct sidewalk and curb ramps, modify signal and lighting.			26-Jun-08	8/7/2008	8/7/2008	24	11	\$222,986	\$133,651	-40.1%	9/8/2008	9/16/2008	40		Low bidder notified of NGF. Appeal pending. 8-26-08. Rec'd 8/14/2008.Rec's Award.	1454
11	264804	Repair and Remodel District Building			26-Jun-08	8/7/2008	8/7/2008	14	7	\$623,050	\$524,585	-15.8%	9/8/2008	8/21/2008	14		Rec'd 8/13/2008.Rec's Award.	1455
11	290004	Install microwave vehicle detection system.			26-Jun-08	8/7/2008	8/7/2008	21	11	\$2,054,320	\$1,109,440	-46.0%	9/8/2008	8/26/2008	19		Rec'd 8/19/2008.Rec's Award.	1456
06	460704	Replace and grind panels and resurface with hot mix asphalt concrete.			26-Jun-08	8/12/2008	8/12/2008	21	7	\$13,216,650	\$14,268,735	8.0%	9/12/2008	8/21/2008	9		Rec'd 8/13/2008.Rec's Award.	1457
01	470214	Construct soldier pile tieback retaining wall.			29-May-08	8/12/2008	8/12/2008	37	8	\$8,313,742	\$5,937,490	-28.6%	9/12/2008	8/19/2008	7		Rec'd 8/15/2008.Rec's Award.	1458
04	2L0704	Project will install a clarifier tank and correct drainage problems			26-Jun-08	8/12/2008	8/12/2008	17	4	\$164,332	\$112,682	-31.4%	9/12/2008	8/20/2008	8		Rec'd 8/19/2008.Rec's Award.	1459
10	0L5804	Perform highway planting and install irrigation system			26-Jun-08	8/13/2008	8/13/2008	14	6	\$798,411	\$600,971	-24.7%	9/15/2008	8/19/2008	6		Rec'd 8/19/2008.Rec's Award.	1460
04	3A8104	Replace weigh station message signs			26-Jun-08	8/13/2008	8/13/2008	11	5	\$802,519	\$646,600	-19.4%	9/15/2008	8/22/2008	9		Rec'd 8/21/2008.Rec's Award.	1461
12	0G5304	Drainage work, cold plane and paving, planting			26-Jun-08	8/14/2008	8/14/2008	15	7	\$2,081,459	\$650,700	-68.7%	9/15/2008	8/25/2008	11		Rec'd 8/21/2008.Rec's Award.	1462
08	479504	Upgrade maintenance station facilities	Yes		26-Jun-08	8/14/2008	8/14/2008	15	2	\$1,231,851	\$938,000	-23.9%	9/15/2008	8/26/2008	12		Rec'd 8/20/2008.Rec's Award.	1463
04	253794	Widening, ramp meters and roadway rehabilitation.			10-Apr-08	8/19/2008	8/19/2008	34	10	\$42,863,550	\$34,135,789	-20.4%	9/19/2008	9/2/2008	14		Rec'd 8/29/2008.Rec's Award.	1464
06	322104	Widen shoulder and resurface roadway with rubberized hot mix asphalt.			26-Jun-08	8/19/2008	8/19/2008	16	7	\$13,709,757	\$16,396,895	19.6%	9/19/2008	9/30/2008	42	Yes	Supplemental funds approved by CTC. 9-26-08 District request a supplemental vote at the September CTC meeting. 8-25-08	1465
02	368904	Resurface shoulder with HMA (Type A) over CL 2 AB			26-Jun-08	8/19/2008	8/19/2008	16	6	\$4,401,193	\$3,522,036	-20.0%	9/19/2008	9/3/2008	15		Per legal. Ok to award with additive item. 8-26-08 Rec'd 8/22/2008.Rec's Award.	1466
04	3S7704	Construct soil nail wall.			26-Jun-08	8/19/2008	8/19/2008	25	8	\$833,857	\$750,395	-10.0%	9/19/2008	8/26/2008	7		Rec'd 8/22/2008.Rec's Award.	1467
03	3E5404	Repair embankment and place MBGR			10-Apr-08	8/19/2008	8/19/2008	18	6	\$238,707	\$194,225	-18.6%	9/19/2008	8/27/2008	8		Rec'd 8/25/2008.Rec's Award.	1468
02	4C8904	Relocate new crosswalks and construct new ramps.			26-Jun-08	8/19/2008	8/19/2008	13	6	\$151,075	\$123,750	-18.1%	9/19/2008	8/28/2008	9		Rec'd 8/25/2008.Rec's Award.	1469
05	0H1904	Rehabilitate roadway and widen shoulders.			28-Jun-08	8/26/2008	8/26/2008	16	3	\$16,195,214	\$15,261,273	-5.8%	9/26/2008	9/3/2008	8		Rec'd 8/28/2008.Rec's Award.	1470
10	0L7204	HMA resurfacing and modify raised island.			4-Jun-08	8/26/2008	8/26/2008	10	5	\$1,239,027	\$700,076	-43.5%	9/26/2008	9/2/2008	7		Rec'd 8/28/2008.Rec's Award.	1471
03	4E1504	Stabilize Cut Slope			26-Jun-08	8/26/2008	8/26/2008	26	13	\$321,605	\$212,208	-34.0%	9/26/2008	9/2/2008	7		Rec'd 8/28/2008.Rec's Award.	1472
06	463004	Construct new buildings and landscaping			29-May-08	8/13/2008	8/27/2008	20	6	\$9,198,062	\$6,260,440	-31.9%	9/15/2008	9/4/2008	8		Rec'd 9/2/2008.Rec's Award.	1473
09	316604	Existing Highway to be Rehabilitated.			26-Jun-08	8/27/2008	8/27/2008	12	3	\$5,764,058	\$6,254,801	8.5%	9/29/2008	9/10/2008	14		Rec'd 9/8/2008.Rec's Award.	1474
06	0C8204	Install traffic signal and modify intersection.			26-Jun-08	8/27/2008	8/27/2008	12	5	\$865,092	\$644,165	-25.5%	9/29/2008	9/30/2008	34		Local agency's advance deposit rec'd. 9/19/08. local agency's advance deposit required for award. 9/2/08. Rec'd 8/29/2008.Rec's Award.	1475
05	464104	Remodel Camp Roberts Safety Roadside Rest Areas.			26-Jun-08	8/27/2008	8/27/2008	30	4	\$6,855,860	\$5,930,282	-13.5%	9/29/2008	9/3/2008	7		Rec'd 8/28/2008.Rec's Award.	1476
12	0G2204	Replace and grind existing concrete pavement and tree bridge decks			29-May-08	8/28/2008	8/28/2008	19	6	\$6,044,183	\$4,373,375	-27.6%	9/29/2008	9/22/2008	25		Rec'd 9/22/2008.Rec's Award.	1477

Bidder Activity Report
July 2007 - September 2008
As of October 01, 2008

New data is **BOLD**

Contract Information					CTC Vote/Funding Allocation Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation/Comment	Number
District	EA	Project Description	CFD Project (06/07)	Pothole Informal		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
08	482604	Install traffic signal, flashing beacons, and curb ramps.			21-Apr-08	8/28/2008	8/28/2008	18	7	\$438,888	\$292,292	-33.4%	9/29/2008	9/29/2008	32		Rec'd 9/5/2008.Rec's Award. G12 prepared but pending until passage of FY 8/9 Budget Act.	1478
08	447704	Existing roadway to be widened and overlaid with HMA (Type A).			15-Apr-08	8/28/2008	8/28/2008	11	6	\$658,613	\$688,279	4.5%	9/29/2008	9/30/2008	33		Rec'd 9/4/2008.Rec's Award. G12 prepared but pending until passage of FY 8/9 Budget Act.	1479
11	272204	Clean pipes and construct maintenance vehicle pullout and access ramp.			27-Jun-08	8/28/2008	8/28/2008	21	12	\$195,900	\$74,514	-62.0%	9/29/2009	9/8/2008	11		Rec'd 9/5/2008.Rec's Award.	1480
07	1X3104	Repair culvert.			6/26/2008	8/28/2008	8/28/2008	34	13	\$3,428,845	\$1,427,150	-58.4%	9/29/2008	9/29/2008	32		Rec'd 9/4/2008.Rec's Award. G12 prepared but pending until passage of FY 8/9 Budget Act.	1481
04	0A10U4	Widen highway with AC & AB and replace concrete pavement			29-May-08	9/3/2008	9/24/2008	38	8	\$82,630,400	\$77,801,475	-5.8%	10/24/2008				Dist. Rec. Pending. Set new bid opening date to 9-24-08 PLANS AND SPEC CHANGE	1482
05	0L0304	Existing roadway to be realigned and travelway to be widened.			30-Jun-08	9/3/2008	9/3/2008	17	9	\$661,465	\$636,394	-3.8%	10/3/08	9/17/2008	14		4th bidder claimed Small Business Preference.9/4/08. Rec'd 9/5/2008.Rec's Award.	1483
03	2C7404	Construct left-turn lane.			7/3/2008	9/3/2008	9/3/2008	18	11	\$482,530	\$411,510	-14.7%	10/3/2008	9/29/2008	26		Rec'd 9/8/2008.Rec's Award.	1484
05	0Q2304	Install centerline rumble strip and pavement delineation.			7/1/2008	9/3/2008	9/3/2008	10	4	\$213,880	\$73,457	-65.7%	10/3/2008	9/29/2008	26		Rec'd 9/18/2008.Rec's Award.	1485
02	0E3004	Repair slope with RSP.			6/26/2008	9/3/2008	9/3/2008	14	9	\$264,309	\$215,215	-18.6%	10/3/2008	9/15/2008	12		Rec'd 9/8/2008.Rec's Award.	1486
11	272304	Clean pipes and construct maintenance vehicle pullou and access ramp.			27-Jun-08	9/4/2008	9/4/2008	23	13	\$208,090	\$88,310	-57.6%	10/6/2008	9/15/2008	11		Rec'd 9/11/2008.Rec's Award.	1487
07	4L4304	Repair slope.			25-Jun-08	9/4/2008	9/4/2008	31	11	\$1,158,165	\$839,145	-27.5%	10/6/2008	9/15/2008	11		Rec'd 9/9/2008.Rec's Award.	1488
12	0J5204	Overlay roadway with hot mix asphalt and install electroliners.			7/24/2008	9/4/2008	9/4/2008	13	8	\$186,887	\$139,967	-25.1%	10/6/2008	9/23/2008	19		2nd bidder is SBE. Rec'd 9/11/2008.Rec's Award.	1489
07	1X6204	Replace PCC slabs, cold plane and overlay HMA (Type B).			6/26/2008	9/4/2008	9/4/2008	20	9	\$8,967,895	\$7,189,477	-19.8%	10/6/2008	9/15/2008	11		Rec'd 9/10/2008.Rec's Award.	1490
01	286104	Construct CIP PS conc box girder bridge on steel shel conc piles.			29-May-08	9/9/2008	9/9/2008	24	3	\$44,251,787	\$39,290,450	-11.2%	10/9/2008	9/18/2008	9		Rec'd 9/12/2008.Rec's Award.	1491
04	3S6004	Remove slide material and repair slope.			5/29/2008	9/9/2008	9/9/2008	25	7	\$87,468	\$64,354	-26.4%	10/9/2008	9/24/2008	15		Rec'd 9/18/2008.Rec's Award.	1492
04	4S2504	Replace Ac surfacing; Cold plane AC Pavement; Place HMA.			7/24/2008	9/9/2008	9/9/2008	10	6	\$641,350	\$713,953	11.3%	10/9/2008	9/30/2008	21		Rec'd 9/16/2008.Rec's Award.	1493
03	0E5904	Perform Highway Planting and Install Irrigation Systems			7/8/2008	9/9/2008	9/9/2008	13	10	\$313,248	\$316,760	1.1%	10/9/2008	9/29/2008	20		2nd bidder has SBP. Rec'd 9/15/2008.Rec's Award.	1494
03	2E8804	Methacrylate deck seal to be placed on bridge decks.			7/11/2008	9/9/2008	9/9/2008	12	6	\$257,261	\$197,197	-23.3%	10/9/2008	9/29/2008	20		Rec'd 9/15/2008.Rec's Award.	1495
05	0K7504	Curve realignment			10-Jul-08	9/9/2008	9/9/2008	14	8	\$627,879	\$460,460	-26.7%	10/9/2008	9/24/2008	15		Rec'd 9/12/2008.Rec's Award.	1496
03	3A2204	Replace Structural section on roadway with AB, PCC & Concrete barrier.			10-Apr-08	8/26/2008	9/10/2008	23	6	\$66,690,135	\$42,826,222	-35.8%	9/26/2008				District has received an extension to 9/30 to submit award recommendation. CHANGE BID OPEN DAT E TO 09/10/08 FROM 08/26/08. REVISE FEDERAL WAGES, SPECS, PLANS, proposal book, ESTIMATES AND ISSUE SUPPLEMENTAL IH.	1497
11	272504	Rebuild Concrete Channel.			26-Jun-08	8/28/2008	9/11/2008	26	10	\$343,900	\$307,990	-10.4%	9/29/2008	9/26/2008	15		Rec'd 9/18/2008.Rec's Award.CHANGE BID OPENING DATE FROM 8/26/08 TO 9/11/08. SPEC CHANGES AND REVISE PLAN SHEET	1498
11	295104	Replacement planting and irrigation.			6/26/2008	9/11/2008	9/11/2008	20	14	\$903,084	\$797,485	-11.7%	10/14/2008	9/22/2008	11		Rec'd 9/18/2008.Rec's Award.	1499
11	283704	Cold plane asphalt pavement and place hot mix asphalt			6/26/2008	9/11/2008	9/11/2008	10	6	\$1,727,425	\$1,813,423	5.0%	10/14/2008	9/24/2008	13		Rec'd 9/18/2008.Rec's Award.	1500
04	3S5904	Repair slipout and improve drainage.			7/24/2008	9/16/2008	9/16/2008	23	9	\$195,630	\$121,463	-37.9%	10/16/2008	9/29/2008	13		Rec'd 9/19/2008.Rec's Award.	1501
04	3S8404	Construct tie back wall and widen shoulder.			6/26/2008	9/16/2008	9/16/2008	31	10	\$2,550,581	\$1,986,732	-22.1%	10/16/2008	9/26/2008	10		Rec'd 9/25/2008.Rec's Award.	1502
03	2C9404	Construct Acceleration and Deceleration Lane Northbound			7/17/2008	9/16/2008	9/16/2008	27	16	\$576,935	\$442,007	-23.4%	10/16/2008	9/29/2008	13		Relief of Bid granted to low bidder on 9/19/08. Rec'd 9/18/2008.Rec's Award.	1503
10	0L9504	Install traffic signal and rehabilitate shoulders.			26-Jun-08	9/16/2008	9/16/2008	18	10	\$360,282	\$282,485	-21.6%	10/16/2008				Rec'd 9/23/2008.Rec's Award.	1504
03	4E6004	This project will reconstruct the embankment and repai the bike path.			28-Aug-08	9/16/2008	9/16/2008	11	6	\$343,720	\$209,975	-38.9%	10/16/2008	9/25/2008	9		Rec'd 9/18/2008.Rec's Award.	1505
06	0G3104	UPGRADE MBGR AND INSTALL BARRIER SLAB			7/1/2008	9/3/2008	9/17/2008	14	6	\$746,078	\$807,777	8.3%	10/3/2008				Rec'd 9/24/2008.Rec's Award.	1506
04	1A8604	Construct concrete barrier and modify drainage facilities.			6/26/2008	9/17/2008	9/17/2008	14	7	\$457,095	\$221,001	-51.7%	10/17/2008	9/26/2008	9		Rec'd 9/25/2008.Rec's Award.	1507
03	3E0404	Crack and seat pavement and overlay hot mix asphalt.			4/10/2008	9/17/2008	9/17/2008	19	6	\$53,431,982	\$44,030,029	-17.6%	10/17/2008				Rec'd 9/22/2008.Rec's Award.	1508
11	270814	Construct Managed LanesNorth Segment			26-Jun-08	9/18/2008	10/16/2008			\$57,000,000			11/17/2008				BID DATE CHANGE AND TO REVISE FEDERAL WAGE	1509
07	223804	Construct Eastbound Off-Ramp and Westbound On Ramp			26-Jun-08	9/18/2008	9/18/2008	27	9	\$4,468,402	\$3,244,025	-27.4%	10/20/2008	9/29/2008	11		Rec'd 9/23/2008.Rec's Award.	1510
08	0C3314	INSTALL EXIT SIGNS AND PANELS			7/3/2008	9/18/2008	9/18/2008	16	10	\$762,875	\$712,435	-6.6%	10/20/2008				Rec'd 9/23/2008.Rec's Award.	1511
11	294304	Reconstruct retaining wall.			29-May-08	7/31/2008	9/18/2008	23	7	\$350,865	\$319,068	-9.1%	10/20/2008	9/26/2008	8		Rec'd 9/24/2008.Rec's Award.	1512
05	485624	Widen highway, construct retaining walls and drainage system.			7/24/2008	9/23/2008	9/23/2008	39	9	\$7,022,531	\$5,963,144	-15.1%	10/23/2008				Rec'd 9/29/2008.Rec's Award.	1513
03	3E5204	RECONSTRUCT AND SIGNALIZE INTERSECTION			26-Jun-08	9/23/2008	9/23/2008	16	7	\$722,760	\$472,007	-34.7%	10/23/2008				Rec'd 9/26/2008.Rec's Award.	1514
10	0N1304	Modify Radius for Truck Turning			21-Jul-08	9/23/2008	9/23/2008	20	7	\$135,838	\$102,985	-24.2%	10/23/2008				Rec'd 9/26/2008.Rec's Award.	1515