


# Restoring the Golden State

## District 1 Contract for Delivery FY 2006/2007


### Ready to List (RTL) Milestone Delivery


First Quarter	Second Quarter	Third Quarter	Fourth Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>				
2	5	7	3	17
<b>CONSTRUCTION VALUE (\$ MILLIONS)</b>				
\$ 7.2	\$ 11.9	\$ 27.1	\$ 6.8	\$ 53.0

■ Number of Planned Deliveries    
 ■ Number of Advanced Deliveries    
 ■ Construction Value (\$ millions)



District 1 commits to the delivery by quarter of the projects listed by Ready To List (RTL) milestones and dollar values as shown above.

  
 Charles Fielder  
 District 1 Director  
 Date: 6/22/06

  
 Will Kempton  
 Director  
 Date: 6-22-06