



District 9

Amendment to Contract for Delivery*

FY 2009/2010

Commitment to Project Delivery:

Revised Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	0	3	1	1	5
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 0.0	\$ 4.1	\$ 2.3	\$ 1.0	\$ 7.4

Original Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	0	3	1	1	5
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 0.0	\$ 4.1	\$ 2.3	\$ 1.0	\$ 7.4

* Revised FY 2009/2010 Contract reflects the impacts due to mandated furloughs.

District 9 commits to the deliveries by quarter of the projects listed by Revised Ready to List (RTL) milestones and dollar values as shown above.

<p style="font-size: 1.2em; font-family: cursive;">T. Hallenbeck</p> <p>_____ Thomas Hallenbeck District 9 Director</p>	<p style="font-size: 1.2em; font-family: cursive;">10/30/09</p> <p>_____ Date</p>	<p style="font-size: 1.2em; font-family: cursive;">Randell H. Iwasaki</p> <p>_____ Randell H. Iwasaki Director</p>	<p style="font-size: 1.2em; font-family: cursive;">12-15-09</p> <p>_____ Date</p>
--	--	---	--