
   

 
 

 

 

 

   
  

 

 
        

 
  
  
 

   
 

 

  
  

 
 
 
 

Local Programs Procedures 


LPP 05-03 	 Manual Update 
Subject: 	 Elimination of Certification Acceptance, Exempt and 

Non-Exempt, FCR, TSM, SLTPP, and Other Changes 

Reference: 	 Local Assistance Procedures Manual (LAPM), Chapter 1, Introduction and 
Overview, Chapter 2, Roles and Responsibilities, Chapter 4, Agreements, 
Chapter 15, Advertise and Award Project, Chapter 16, Administer Construction 
Contracts, Chapter 17, Project Completion, Chapter 20, Deficiencies and 
Sanctions, and Local Assistance Program Guidelines (LAPG), Chapter 1, 
Introduction/Overview, Chapter 11, Emergency Relief Program, Chapter 12, 
Other Federal Programs, and Chapter 24, Safe Routes to School 

Original Signed By 
Effective Date: November 23, 2005 Approved: DENIX ANBIAH For: 

TERRY L. ABBOTT, Chief 
Division of Local Assistance 

WHAT IS AN LPP 

LPP’s are Local Programs Procedures. These documents are used for the rapid deployment of 
new procedures and policies between updates of Local Assistance manual, guidelines and 
programs. They are numbered according to calendar year and order in which released.  This is 
the 3rd LPP issued in 2005 hence; it is LPP 05-03. 

PURPOSE 
The purpose of this LPP is to revise various parts of the LAPM and LAPG relating to 
Certification Acceptance. Projects previously under the Certification Acceptance are now under 
State-Authorized. Under the present Stewardship Agreement, the terms “Exempt” and Non-
Exempt” were eliminated and replaced with “State-Authorized” and “Full Oversight.” These 
changes are made in conformance with the Stewardship Agreement and to avoid 
misinterpretation.   

Caltrans- Division of Local Assistance 

November 23, 2005 
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The Transportation Enhancement Activities (TEA) Program is no longer applicable and has been 
replaced with the term Transportation Enhancements (TE). The federal Transportation 
Enhancements (TE) funds will continue to be programmed in the STIP.  State and Local 
Partnership Program (SLTPP), Flexible Congestion Relief (FCR) and Traffic System 
Management Program (TSM), TSM Match Funds were terminated by SB 45 and are being 
removed to reflect the changes. Other minor administrative changes have also been made. 

BACKGROUND 

Caltrans and FHWA signed a Stewardship Agreement on May 12, 1992, pursuant to Title 23 
USC, Section 106 (c), which delegated authority and oversight for non-Interstate NHS and Non-
NHS projects. This agreement was revised and reissued on December 26, 2002, to include 
Intelligent Transportation Systems (ITS), which was a major regulation issue. 

PREVIOUS PROCEDURES 

Previously, federal-aid projects on the Interstate, with some exceptions, were considered to be 
Non-Exempt Projects from FHWA Oversight, whereas federal-aid projects off the Interstate, 
with some exemptions, were considered to be Exempt Projects. 

NEW PROCEDURES 

Projects previously under Certification Acceptance and referred to as “Exempt” are now referred 
to as “State-Authorized.” NHS projects on the interstate, which were previously referred to as 
“Non-Exempt” are now referred to as “Full Oversight” projects. 

USER-FRIENDLY FEATURES 

• 	 These new procedures are incorporated in the electronic version of the LAPG and LAPM 
that are available at the Division of Local Assistance Home page on the Internet at: 
http://www.dot.ca.gov/hq/LocalPrograms/. Once there, click on “Publications” and then 
click on http://www.dot.ca.gov/hq/LocalPrograms/lam/lapg.htm for “Local Assistance 
Program Guidelines” or http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm for 
“Local Assistance Procedures Manual.” You may also purchase a Compact Disc (CD), 
which acts as a one-stop shop for information and promotes flexible access to helpful 
information for local project delivery at: 
http://www.dot.ca.gov/hq/LocalPrograms/lam/LApubsCD.htm 

• 	 Additional user-friendly features were developed to make the manual easier to edit and to 
access on the DLA website. The added features will allow the users to navigate more 
quickly through the manual. Chapter formatting has been changed to enhance user-
friendliness and reduce overall document size. Internal bookmarks allow for direct access 
to chapters and subheadings from the table of contents. Right justification has been 
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eliminated, resulting in tighter text, more compact paragraphs, and an overall reduced 
chapter size. 

• 	 Chapters 1, 2, and 20 of the LAPM and Chapter 1 of the LAPG have been reissued in 
their entirety. The affected pages of Chapters 1, 2, 4, 7, 12, 15, 16, 17, and 20 of the 
LAPM and Chapters 1, 11 and 12, 24 of the LAPG are indicated with sidebars and can be 
easily inserted into the existing hard copies of the LAPM and LAPG. 

• 	 To receive an electronic notification when new information (including new LPPs) are 
posted on the DLA web site, please subscribe to the DLA list server at: 
http://www.dot.ca.gov/hq/LocalPrograms/sub.htm 

• 	 Comments and suggestions for improvement to the manual, processes and procedures are 
welcome. They may be submitted to: 

     Department of Transportation 
Division of Local Assistance, MS 1 
Attention: Cathy Felkins
 P.O. Box 942874 
Sacramento, CA 94274-0001 
FAX (916) 654-2409 
Cathy_Felkins@dot.ca.gov 

SUMMARY OF CHANGES 

LAPM Item Change 
Chapter 1 Third paragraph established the acronym (LAPG) for Local Assistance Program 
Section 1.2 Guidelines. 
(Background) 
page 1-1 
Section 1.3 Second paragraph corrected “Local Programs Manual Volume III” to “Standard 
Related Environmental Reference (SER)” and added “….CEQA/NEPA …” 
Manuals) page 
1-1, 2 The paragraph referring to “Procedures Manual for Special Funded Programs” 

has been deleted, as it is no longer being used. 
Third paragraph established the acronym (SHS) for State Highway System and 
added “…all applicable Caltrans manuals and guidelines…” 
Third paragraph corrected “…Caltrans Local Program guidebooks…” to 
“…LAPG…” 
Last paragraph corrected Local Programs Home Page to Local Assistance Home 
Page as well as the website to: 
http://www.dot.ca.gov/hq/LocalPrograms/index.htm 
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Section 1.4 
(Terms and 
Definitions) 
page 1-2 thru 8 

Rearranged the words alphabetically, added new terms and corrected some of 
the definitions of terms in the list. 
All references to Flexible Congestion Relief (FCR), Transportation Management 
(TSM) and State Local Transportation Partnership (SLTPP) were deleted. 

Section 1.5 References to FCR and TSM were deleted. 
(Manual Established the acronym (LAPG). 
Organization) Spelled out Chapter titles. 
page 1-9, 10 Established the acronym (PS&E). 

Section 1.6 Reference to DLA Home page was deleted since this was already referenced in 
(Manual Section 1.2. This website was added for direct access to the manuals: 
Updates) page http://www.dot.ca.gov/hq/LocalPrograms/public.htm. 
1-10 Updated the address for the Division of Local Assistance, Office of Procedures 

Development and Training. 
Flow-Chart 1-1 
page 1-11 

Deleted references to FCR and TSM. 
Corrected the acronym “TEA “to “TE.” 

Flow Chart 1-2 
page 1-13 

Deleted references to FCR, TSM and SLTPP. 

Chapter 2 Table 
of Contents 

Updated the Table of Contents to reflect changes. 

Section 2.1 Under “Introduction,” changed “Design and Local Programs” to “Planning and 
(Introduction) Modal Programs”. Added the title of the exhibit mentioned. 
page 2-1 Under “Federal-aid Projects” the following changes were made: 

• 1st paragraph added “...and/or approval action…” 
• 2nd paragraph replaced “… responsibility…” with “…accountability…” 

Also added at the end of this paragraph “Caltrans has the ultimate 
responsibility to ensure …” 

Section 2.3 
(State-
Authorized 
Projects) page 
2-2 

Former Section “Certification Acceptance” was revised to “State-Authorized 
Projects.” 

Section 2.4 This Section was revised to incorporate 3R projects. 
(Stewardship-
Letters of Deleted references to “Certification Acceptance” and “Exempt.” 

Agreement) 
page 2-3 
Figure 2-1 Revised the Flowchart to eliminate references to “exempt/non-exempt” and 
FHWA replaced with “State-authorized” and “Full Oversight.” 
Oversight 
page 2-4 

Caltrans- Division of Local Assistance 
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Section 2.5 Reference to “exempt” was changed to “State-Authorized.” 
(Right of Way 
Certification 
Delegation) 
page 2-5 
Section 2.6 All references to “Exempt/Non-Exempt” in this section were changed to either 
(Reengineering “State-Authorized” or “Full Oversight.” 
of Local 
Assistance Deleted reference to “Certification Acceptance.” 

Procedures) Under “Field Reviews” last sentence was revised the to say “ All projects on the 
page 2-5, 6 Interstate and…” 

Under “PS&E Procedures For Major NHS Projects” added in last sentence 
“… on the Interstate, SHS, or…” 
Under “Design Standards” spelled out the acronym (AASHTO) and revised the 
last sentence to say “ ... Caltrans may approve exceptions…” 

Section 2.7 Added in the 1st paragraph “NOTE: For any new/revised Interstate access 
(FHWA Res- (regardless of funding), FHWA...” 
ponsibilities) 
page 2-6,7 Under “Project Implementation” made changes to activities for which FHWA is 

responsible for. 
Deleted reference to “Certificate of Acceptance.” 
Revised the section on “Oversight.” 

Section 2.8 Reference to “exempt” was changed to “State-Authorized.” 
(Caltrans 
Responsibili-
ties) page 2-8 
Section 2.9 Under “Project Implementation” added “right of way” in the first paragraph, as 
(City, County part of the local agency’s responsibilities of projects in their local transportation 
and Other system.  
Local Public 
Agency 
Responsibili-

In the 3rd paragraph deleted “…full….” as part of the delegated decision-making 
and responsibility of the local agency. 

ties) page 2-10 All references to “exempt” and “non-exempt” in this section were changed to 
either “State-authorized” or “Full Oversight.” 

Section 2.10 References to “Transportation Enhancement Activities (TEA)” in this Section 
(California were changed to “Transportation Enhancements (TE).” 
Transportation 
Commission) References to “FCR, TSM” in this Section were deleted. 

page 2-11 
Exhibit 2-A 
page 2-13 

Updated the Caltrans District Local Assistance Offices mailing addresses.  

Caltrans- Division of Local Assistance 
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Exhibit 2-B References to “exempt” in the exhibit were changed to “State-Authorized”. Other 
page 2-15 thru changes were also made under the “Activity” and “Projects on the National 
19 Highway System (NHS) (Excluding Interstate)” Columns.  

Made changes to the footnotes. 
Chapter 4 
Exhibit 4-A 
page 4-9 

Deleted references to “TSM” and changed “TEA” to “TE” in the exhibit. 

Chapter 15 
Section 15.1 
(Introduction) 
page 15-2 

Spelled out Chapter titles. 
Deleted the note that referenced the Special Funded Programs-Procedures 
Manual. 

Section 15.2 New terms were added and some definitions were revised.  
(Definition of 
Terms) page 15-
2 thru 5 
Section 15.4 
(Project 
Advertisement) 
page 15-7 

Reference to “non-exempt” in this section was changed to “Full Oversight.” 
Under “Procedures” corrected, “Exhibit 12-A” to “Exhibit 12-C.” 

Section 15.6 Reference to “non-exempt” was changed to “Full Oversight.” 
(Contract 
Award) page 
15-14 
Exhibit 15-A 
page 15-17, 18 

Reference to “non-exempt” was changed to “Full Oversight”. 
Added “Distribution” at the end of the exhibit. 

Exhibit 15-I 
page 15-35 

Changed the distribution instruction at the end of the exhibit. 

Chapter 16 
Section 16.1 
(Introduction) 
page 16-1, 2 

Spelled out Chapter titles. 
Spelled out the acronym (DLAE). 

Section 16.2 Under the “Definition of Terms” new terms were added to the list. Some 
(Definitions of definitions were revised. 
Terms) 
page 16-3, 4 
Section 16.3 Reference to “Exempt Project” in this Section was changed to “State-
(Project Authorized.” 
Supervision and 
Inspection) page 

Spelled out the Chapter title “ PS&E.” 

16-5 

Caltrans- Division of Local Assistance 
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Section 16.14 Deleted the name “Rich Spring” under bullet item no. 19. 
(Quality 
Assurance Changed “OLP” to “DLA” in the Flowchart “Source Inspection Procedures.” 

Program) page 
16-33 
Section 16.15 
(Contract 
Claims) 
page 16-43 

Deleted reference to “FCR” under “Additional Funds.” 
Added the acronym (LAPG). 

Exhibit 16-W, 
page 16-111 

Deleted the name of  “ Rich Spring” in the address portion of the Memo. 

Chapter 17 
Table of 
Contents 

Updated the Table of Contents to reflect changes. 

Section 17.1 
(Introduction) 
page 17-1, 2 

Spelled out Chapter titles. 

Section 17.2 Under the “Definition of Terms,” new terms were added to the list and some 
(Definition of definitions were revised. 
Terms) 
page 17-1, 2 
Section 17.3 Former Section title was changed from “Project Exempt From FHWA Oversight 
(Final (Non-NHS and NHS That Are 3R or <$1Million)” to “State-Authorized 
Inspection Projects.” 
Procedures for 
Federal-Aid 
Projects) page 

Made minor revisions to the sections “Final Inspection by Local Agency” and 
“Project Verification by DLAE.” 

17-3, 4 All references to “exempt/nonexempt” were changed to “State-Authorized/Full 
Oversight.” 
Former Section title was changed from “Projects Not Exempt From FHWA 
Oversight (New or Reconstruction >-$1 Million)” to “FHWA Full Oversight 
Projects (New Or Reconstruction >$1 MILLION).” The following revisions 
were made in this Section: 

• All references to “exempt/nonexempt” were changed to “State-
Authorized/Full Oversight.” 

• Form FIF-8/97 was changed to Form FIF – 6/05 
• References to DLAE were changed to Caltrans Oversight Engineer 

(OSE). 
• Revised the Final Inspection by FHWA 

Caltrans- Division of Local Assistance 
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Section 17.5 
(Report of 
Expenditures) 
page 17-5 thru 7 

Under “Federal-aid Projects,” the following changes were made: 
• Added Oversight Engineer (SHS projects) as alternative signatory to the 

Final Inspection Form FIF-6/05. 
• Reference to “non-exempt” in this section was changed to “Full 

Oversight”. 
• Corrected the chapter title in the 6th bullet. 
• Revised last sentence of the 8th bullet. 
• “OLP” was changed to “DLA” in the 9th bullet. 

Under the heading “State Funded Projects,” following changes were made: 
• Deleted references to “Traffic Systems Management (TSM),” “Flexible 

Congestion Relief (FCR),” and “State/Local Transportation Partnership 
Program (SLTPP). 

Section 17-7 
(References) 
page 17-8 

Added FHWA websites. 

Exhibit 17-A 
page 17-11 

Check mark under “Report of Expenditures Checklist,” reference to  “exempt” 
was changed to “State-Authorized.” 

Exhibit 17-B 
page 17-13 

Changed “OLP” to “DLA” in the Distribution. 

Exhibit 17-C Reference to “OLP” was changed to “DLA.” 
page 17-15 Reference to “Exempt” or “Non-Exempt” were changed to “State-Authorized” 

or “Full Oversight.” 
Signatory to Project Verification was revised. 

Exhibit 17-L 
page 17-38 

Under Item B. Chronological Statement, added item list no.1. “Date of approved 
Public Interest Finding (attached) 1/15/91.” 

Exhibit 17-M 
page 17-39 

Reference to “FCR” and “TSM” were deleted. 

Section 20.1 Reference to Local Assistance Procedures (LAPM) was added in the 1st 

(Introduction) paragraph. 
page 20-1 Established the acronym “DLAEs” in the 2nd paragraph. 

Established the acronym (LAPG) and changed the “Local Assistance 
Environmental Manual” to “Standard Environmental Reference (SER) in the 3rd 

paragraph. 

Caltrans- Division of Local Assistance 
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Section 20.2 Corrected and spelled out the Chapter titles that was referenced in this Section. 
(Deficiencies) 
pages 20-1 thru 
6 

Under “Examples of some of the most common procedural deficiencies (found by 
Caltrans) are:” made the following changes: 

• Established the acronym (ER). 

• Spelled out the acronym  (DBE). 
Under “Examples of some of most common (found by Caltrans and FHWA) of 
Major Project Deficiencies (federal) of the section “Major Project Deficiency,” 
the following changes were made: 

• Added “…partial…” to the bullet item referring to failure in the 
submission of Material Certificate. 

Under “Example of some of most common (found by Caltrans) Major Project 
Deficiencies (State) are:” of the section “Major Project Deficiency,” added 
bullet referencing the Environmental Enhancement and Mitigation (EEM) 
Projects. 
Under “Some of most common examples (found by Caltrans) of Unrecoverable 
Project Deficiencies (State) are” of the section “Unrecoverable Project 
Deficiency,” deleted references to TMS, FCR, and SLTPP. 

Section 20.4 Established the acronym (SHS). 
(Local 
Assistance Reference to “SLTPP” was deleted. 

Dispute Corrected the acronym “TEA” to “TE.” 
Resolution 
Process) 
page 20-7 

LAPG Item Change 
Chapter 1 
Section 1.1 
(Purpose) page 
1-1 

Included the title of the exhibits mentioned in the 3rd and 4th paragraph. 

Section 1-3 Established the acronym (FTIP). 
(Roles of the 
Local and 
Regional 

Under “FTIP” and “Regional-Metropolitan Planning Organization (MPO),” the 
number of number of  MPOs was changed from 16 to 18. 

Agencies) page 
1-2, 3 

Caltrans- Division of Local Assistance 
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Section 1-4 Spelled out the chapter titles that were referenced in this Section. 
(Federal 
Programs) page 
1-4 

“Railroad-Highway Crossing Improvements” and “Chapter 10 ” were deleted in 
this Section. 
Corrected “Transportation Enhancement Activities (TEA)” to “Transportation 
Enhancements (TE).” 

Section 1-5 Deleted the following programs in the fourth paragraph: 
(State • Optional Exchange and State Match Program
Programs) • Highway-Railroad Grade Separation Program
page 1-5, 6 • Proposition 116 Improvements 

• Petroleum Violation Escrow Account 

Corrected “Transportation Enhancement Activities (TEA)” to “Transportation 
Enhancements (TE).” 
Spelled out the Chapter title in this Section. 
Added the title of Exhibit 1-D. 

Exhibit 1-A The following revisions were made in the exhibit: 
page 1-7 • Corrected “Transportation Enhancement Activities” to “Transportation 

Enhancements.” 

• Deleted “Petroleum Violation Escrow Account” and “Highway-Railroad 
Grade Crossing Projects.” Highway-Railroad Grade Separation 
Program is now administered by the Division of Rail. For information, 
you can contact Division of Rail or go to this website at: 
http://www.dot.ca.gov/hq/rail/dorwebsite/dorindex.htm 

Exhibit 1-B The following revisions were made in the exhibit: 
page 1-9 • Changed “Transportation Enhancement Activities” to “Transportation 

Enhancements.” 
• Added Chapter 10 Traffic Congestion Relief Program 
• Deleted the following programs: Highway-Railroad Grade Crossing 

Projects, Federal Congestion Relief (FCR), State/Local Transportation 
Partnership Program (SLTPP), Traffic Systems Management (TSM), 
TSM Match Funds, Optional Exchange State Match Program, 
Proposition 116 Improvements, Pedestrian Safety Program, and 
Petroleum Escrow Account. 

• Corrected the Chapter Numbers referring to the Programs under the 
column “Chapter”. 

• Deleted “TEA” under “Eligible Uses of Funds for Optional Federal 
Exchange and State Match Programs.” 

Caltrans- Division of Local Assistance 
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Exhibit 1-C 
page 1-11 

Updated the MPO and RTPA Map. 

Exhibit 1-D 
page 1-13 

Updated the mailing addresses of the District Local Assistance Offices. 

Chapter 11 
Table of 
Contents 

Updated Table of Contents on the changes made. 

Chapter 11 
(Flowchart) 
page 11-1 

References to “Exempt/Non-Exempt” in the flowchart were replaced with “State-
Authorized/Full Oversight”. 

Section 11-2 
(Initial 
Departmental 
Actions) page 
11-4 

The following changes were made in the 2nd paragraph: 
• Changed “Office of Local Assistance” to “Division of Local Assistance.” 
•  Also 2nd to last sentence, added “…(emergency opening [EO] and/or 

permanent restoration [PR])…” 
• Website was added in the last sentence “Refer to Caltrans 

Transportation Planning website for functional classification maps at: 
http://www.dot.ca.gov/hq/tsip/TSIPGSC/library/libdatalist.htm#roadbase 

Changed “OLP” to “DLA” in the 3rd paragraph. 
Established the acronym (LAPG) in the 4th paragraph. 

Section 11.4 
(Emergency 
Relief (ER) 
Program) page 
11-11, 12 

First sentence of the 2nd paragraph under “Expediting Emergency Relief 
Projects”, added “… following the “federal fiscal….” 

Following changes were made on the checklist of the Sequence of ER Actions to 
be Performed: 
• References to “Certification Acceptance” were deleted. 
• References to “Exempt/Non-Exempt” were changed to “State-

Authorized/Full Oversight.” 
• References to “OLP” were changed to “DLA.” 
• Item no. 1 and no. 2 added”…opening (EO)…”Reference to Section 2.3 

was corrected. Included as additional reference on the “Note: … 2.4 
“Stewardship-Letters for Agreement.” 

• Item No. 4 added “…for EO and/or PR as applicable. Note: All PR 
work…” 

• Spelled out Chapter titles 
• Other steps were deleted. 

Caltrans- Division of Local Assistance 
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Section 11.6 
(California 
Natural 
Disaster 
Assistance Act 
(NDAA) 
page 11-18 

Changed the exhibit title. 

Exhibit 11-H 
page 11-39 

Updated the mailing addresses of the District Local Assistance Offices. 

Chapter 12 
Exhibit 12-D1 
and D2 page 55, 
57 

Changed “Exempt/Non-Exempt” to “State-Authorized/Full Oversight.” 

Chapter 24 
Exhibit 24-C 
page 24-19 

Updated Caltrans District Local Assistance Offices. 

Caltrans- Division of Local Assistance 

November 23, 2005 




  
     
 

 
   

  

 

 

 

  
 
 

 

 

  
                                                                               

 
  

    

 

 

Local Assistance Procedures Manual Chapter 1 

Introduction and Overview
 

CHAPTER 1 INTRODUCTION AND OVERVIEW
 

CONTENTS
 

Section/Description Page Number 

1.1 PURPOSE..........................................................................................................................................................1-1 


1.2 BACKGROUND .................................................................................................................................................1-1 


1.3 RELATED MANUALS .......................................................................................................................................1-1 


1.4 TERMS AND DEFINITIONS...............................................................................................................................1-2 


1.5 MANUAL ORGANIZATION ..............................................................................................................................1-9 


FEDERAL-AID PROJECTS ................................................................................................................1-9
 
STATE FUNDED PROJECTS .............................................................................................................1-9
 
CHAPTER SUMMARIES....................................................................................................................1-9
 

1.6 MANUAL UPDATES........................................................................................................................................1-10 


FLOW CHARTS 

CHART DESCRIPTION  PAGE NUMBER 

1.1 PROJECT DEVELOPMENT FLOW CHART (TYPICAL PROCEDURES FOR FEDERAL-AID PROJECTS) .........1-11
 

1.2 PROJECT DEVELOPMENT FLOW CHART (TYPICAL PROCEDURES FOR “STATE-ONLY” PROJECTS)......1-13
 

Table of Contents i of ii
 
LPP 05-03 November 23, 2005
 



 
    

 

   
  

 

 

Chapter 1 Local Assistance Procedures Manual 
Introduction and Overview 

Table of Contents ii of ii
 
November 23, 2005 LPP 05-03
 



  
     
 

   

 

 

 

 
 

 
 

  

 

 

 

 

Local Assistance Procedures Manual Chapter 1 
Introduction and Overview 

CHAPTER 1 INTRODUCTION AND OVERVIEW 

1.1 PURPOSE 

This Procedures Manual has been prepared to aid California local agencies scope, 
organize, design, construct and maintain their public transportation facilities when they 
seek Federal Highway Administration (FHWA) funded federal-aid or state funding. The 
manual describes the processes, procedures, documents, authorizations, approvals and 
certifications, which are required in order to receive federal-aid and/or state funds for 
many types of local transportation projects. 

1.2 BACKGROUND 

The manual is a compilation and summary of information from many sources including 
federal and state law, regulations, guidelines and operating practices.  It reflects the 
procedures and practices developed over many years of providing federal-aid funding and 
state funding for local projects. These practices and procedures have been modified many 
times, most recently for changes made by the 1991 Intermodal Surface Transportation 
Efficiency Act (ISTEA), SB 300/AB 471 (the 1989 State Transportation blueprint 
legislation), and the 1995 Caltrans reengineering of the local assistance procedures. 

The general thrust of the changes under the above legislation and reengineering has been 
to provide the local agency with broad delegation, latitude and responsibility for 
developing its projects. However, under Title 23, United States Code, Caltrans is 
responsible for the administration of federal-aid (FHWA funded) transportation projects 
in California and cannot delegate this overall administrative responsibility. 

This manual in conjunction with the Local Assistance Program Guidelines (LAPG), 
supersedes the Local Programs Manual: Volume I, Project Processing Procedures, and 
Volume II, Contract Administration Procedures. 

1.3 RELATED MANUALS 

The LAPG describes each of the federal-aid and state-aid local assistance programs and 
the requirements for obtaining project funding for these individual programs. 

The Standard Environmental Reference (SER) provides technical details for specific 
actions or activities required for the environmental CEQA/NEPA process. 

For local agency projects on the State Highway System (SHS), all applicable Caltrans 
manuals and guidelines shall be used. These describe the process and procedures for 
developing state system projects.  These also contain discussions of the regional and state 
planning and programming processes. 

The LAPG provides brief overviews of a specific program or project development phase 
or procedure. It is a good quick reference and will be updated to conform to this manual.  
If there are conflicts between the practices shown in the guidebooks and this manual, this 
manual shall prevail. 

Page 1-1 
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Other state and federal manuals and documents, including those noted as references, 
should be consulted for specific guidance in developing a project. Pertinent documents 
can be accessed through the Local Assistance Home Page on the Internet at: 
http://www.dot.ca.gov/hq/LocalPrograms/index.html 

1.4 TERMS AND DEFINITIONS 

• Administering Agency - The state or a city, county, other public agency, or nonprofit 
organizations, that advertises, opens bids, awards and administers the contract. They 
are frequently called local agency or agency and were previously called responsible 
agency. 

• Affected Environment - The physical features, land, area, or areas to be influenced, 
or impacted, by an alternative alignment under consideration. This term also includes 
various social and environmental factors and conditions pertinent to an area. 

• Affecting  - Means will or may have an effect [or impact]. 

• Alternative - One of a number of specific transportation improvement proposals, 
alignments, options, design choices, etc., in a defined study area. For a transportation 
project, alternatives to be studied normally include the no-action alternative, an 
upgrading of the existing roadway alternative, new transportation routes and 
locations, transportation systems management strategies, multi-modal alternatives, if 
warranted, and any combinations of the above. 

• Avoidance Alternative -A general term used to refer to any alignment proposal, 
which has been either developed, modified, shifted, or downsized to specifically 
avoid impacting one or more resources. 

• California Environmental Quality Act (CEQA) regulations - Directives issued by the 
Federal Council on Environmental Quality, published in 40 CFR 1500-1508, which 
governs the implementation of NEPA and the development and issuance of 
environmental policy and procedure for federal actions by public agencies. The 
regulations contain definitions, spell out applicability and responsibilities, and 
mandate certain processes and procedures for state agencies with programs, which 
utilize federal aid funds. 

• Categorical Exclusion (CE) - A classification given to federal-aid projects or actions 
which do not individually or cumulatively have a significant effect on the human 
environment and which have been found to have no such effect in procedures 
adopted by a federal agency in implementation of these regulations and for which, 
therefore, neither an environmental assessment nor an environmental impact 
statement is required. Categorical Exclusions do not require extensive levels of 
environmental documentation. 

• Categorical Exemption/Categorical Exclusion/Programmatic Categorical Exclusion 
(CE/CE/PCE) Form - Joint state/local form used to document CEQA Categorical 
Exemptions (CEs) and NEPA Categorical Exclusions (CEs) and Programmatic 
Categorical Exclusions (PCEs) for state transportation projects or NEPA CEs and 
PCEs for local federal-aid transportation projects “off’” the State Highway System.  
Form is not used to document a local agency CEQA CEs. 
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• 	 Construction (Const.)/Construction Engineering (CE) - This phase includes the work 
of project advertising1 through construction, preparation of as built plans, final 
estimates, and payments. This phase must be authorized prior to advertising, and CE 
must be separately identified in this authorization. 

• 	 Construction Phase - The phase of the transportation project development process 
that involves the physical act of building by a contractor the proposed project to all 
plans and specifications developed during final design. 

• 	 Consultant - A private individual, corporation, or other business organization that 
may be selected to provide architectural, engineering, environmental, or other related 
technical services for a local agency project.  

• 	 Cumulative Impact - Cumulative impact is the impact on the environment, which 
results from the incremental impact of the action when added to other past, present, 
and reasonably foreseeable future actions regardless of what agency (federal or non-
federal) or person undertakes such other actions. Cumulative impacts can result from 
individually minor but collectively significant actions taking place over a period of 
time. 

• 	 Department of Transportation - The Department of Transportation of the State of 
California, as created by law; also referred to as the Department, State, or Caltrans. 

• 	 Direct Effects - Effects caused by a given action and occurring at the same time and 
place. Changes in noise levels, fill discharges in wetlands, and changes in visual 
conditions are some examples of direct effects.  

• 	 District - A subdivision of the Department organized to administer the affairs of the 
Department for a specific geographical area and for the local agencies in that area 
(see Exhibit 2-A of the LAPM). 

• 	 DLA- Division of Local Assistance. The office in Caltrans headquarters that is 
responsible for administering, managing, and implementing the federal-aid highway 
and state local assistance programs. 

• 	 DLAE - The District Local Assistance Engineer, the individual in each district 
responsible for providing services and assistance to the local agencies. 

• 	 Early Coordination - Communication undertaken near the beginning of the 
transportation project development process to exchange information and work 
cooperatively with agencies and the public in an effort to determine the type and 
scope of studies, the level of analysis, and related study requirements. 

• 	 Effects - Includes: (a) Direct effects that are caused by the action and occur at the 
same time and place, (b) Indirect effects that are caused by the action and are later in 
time or farther removed in distance, but are still reasonably foreseeable. The terms 
"effect" and "impact" are synonymous under NEPA. Effects include ecological, 
aesthetic, historic, cultural, economic, social, or health, whether direct, indirect, or 
cumulative. 

• 	 Environment - The complex of social, natural, and cultural condition, which are 
present in the physical surroundings. 

1  CE includes advertising only if not included in PE phase and only after the construction authorization date. 
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• Environmental Assessment (EA) - A document prepared for federal NEPA actions 
which are not categorical exclusions and which do not clearly require an EIS. An 
environmental assessment provides the analysis and documentation to determine if an 
EIS or a Finding of No Significant Impact (FONSI) should be prepared. 

• Environmental Impact Statement (EIS). - A detailed written statement as required by 
Section 102(2)(C) of NEPA. 

• Federal-aid - As used in this manual, refers to federal funds provided for the 
development of surface transportation and administered by the FHWA. Generally, 
these funds are derived from the Intermodal Surface Transportation Efficiency Act of 
1991, Title 1, Surface Transportation. It also includes FHWA administered funds 
from previous acts frequently titled Highway Acts.  

• FHWA - Federal Highway Administration, the federal agency responsible for 
administering the Federal-aid Highway Program.  

• Field Review - A general term to describe a site visit for the purpose of gathering or 
verifying data, defining scopes of work, performing analyses, and making decisions 
for specific projects. 

• Final Design Phase - The phase of the transportation project development process, 
which involves the preparation of detailed, working drawings, as well as 
specifications and estimates for approved transportation projects. 

• Finding of No Significant Impact (FONSI) - A document by a federal agency that 
briefly presents the reasons why an action, not otherwise excluded (§ 1508.4) will not 
have a significant effect on the human environment and for which an environmental 
impact statement therefore will not be prepared. It shall include the environmental 
assessment or a summary of it and shall note any other environmental documents 
related to it (§ 1501.7(a)(5)). If the assessment is included, the finding need not 
repeat any of the discussion in the assessment but may incorporate it by reference. 

• FTIP - Federal Transportation Improvement Program, a three-year list of all 
transportation projects proposed for federal surface transportation funding within the 
planning area of one of the eighteen Metropolitan Planning Organizations (MPOs) in 
the state. These are only valid for reference when incorporated into the FSTIP and 
approved by FHWA/FTA (see Chapter 4 of the Caltrans Project Development 
Procedures Manual for more discussion).  

• FSTIP - Federal Statewide Transportation Improvement Program, a three-year list of 
all state and local transportation projects proposed for federal surface transportation 
funding with the state. This is developed by Caltrans with cooperation of the MPOs 
and in consultation with the local non-urbanized government. The FSTIP includes the 
FTIPs, which are incorporated by reference and other rural federally funded projects. 
The FSTIP, including incorporated FTIPs is only valid for use after FHWA/FTA 
approval. See Chapter 4 of the Caltrans Project Development Procedures Manual for 
more discussion. Also see STIP below. 

• FTA - Federal Transit Administration, the federal agency responsible for 
administering the federal transit program. Rules for the transit program are not 
covered in this manual (see Chapter 3, Project Authorization, Section 3.10 for 
procedures for transferring federal-aid funds from FHWA to FTA). 
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• 	 Fully Funded – This is related to the NEPA document in which FHWA requires a 
project to be fully funded and shown in the applicable FTIP/RTP before it can 
approve the related NEPA document.  Partial funding of a project may get their 
Preliminary Engineering (PE) started but the environmental NEPA document is not 
approvable without the total funding. 

• 	 Headquarters - The headquarters office of the Department located at 1120 “N” St., 
Sacramento, CA 95814. 

• 	 Impacts - A term to describe the positive or negative effects upon the natural, or 
human environment as a result of a specific project or projects. 

• 	 Independent Utility - The ability of a transportation improvement to be usable and be 
a reasonable expenditure even if no additional transportation improvements in the 
area are made. 

• 	 Indirect Effects  - Effects caused by a given action, occurring later in time, or farther 
removed in distance but which are reasonably foreseeable. Induced changes to land 
use patterns, population density or growth rate are examples. 

• 	 ISTEA - Intermodal Surface Transportation Efficiency Act of 1991. ISTEA is an act 
signed by the President on December 18, 1991, providing authorizations for the next 
6 years for highways, highway safety, and mass transportation. For definition of the 
various programs established by this act refer to the Local Assistance Program 
Guidelines (LAPG). 

• 	 Level-of-Service (LOS) - Also known, as “Traffic Service.” LOS is a qualitative 
measure describing operational conditions within a traffic stream. LOS is based on 
service measures such as speed and travel time, freedom to maneuver, traffic 
interruptions, comfort and convenience. LOS is also affected by conditions such as 
number of access points, lane width, number of lanes, and percentage of large 
vehicles. Six levels of service are defined by letter designations from A to F with 
LOS A representing the best operating conditions, and LOS F the worst. 

• 	 Local Agency - A California City, county, or other local public agency. In many 
instances this term is used loosely to include nonprofit organizations. 

• 	 Logical Termini - Features such as cross route locations that are considered rational 
end points for a transportation improvement and which serve to make it useable. 

• 	 Metropolitan Planning Organization (MPO) - Federally mandated regional 
organizations responsible for comprehensive transportation planning and 
programming for in urbanized areas. Work products include the Transportation Plan, 
the Transportation Improvement Program, and the Unified Planning Work Program. 

• 	 Mitigation Measures - Specific design commitments made during the environmental 
evaluation and study process, which serve to moderate or lessen impacts deriving 
from the proposed action. In accordance with CEQ, mitigation includes avoidance, 
minimization, rectification, reduction and compensation. 

• 	 National Environmental Policy Act (NEPA) - A national policy set for the protection 
of the natural environment and human health and welfare by promoting efforts to 
prevent or eliminate damage to the environment. From a transportation perspective, 
NEPA requires that alternatives be evaluated and decisions be made in the public’s 
best interest based on a balanced consideration of the need for safe and efficient 
transportation. 
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• New Location - An area, or an alignment, proposed for highway development that is 
not currently used for transportation purposes. 

• NHS - National Highway System (see Chapter 2, Roles and Responsibilities, Section 
2.2). 

• No Action - An alternative that is used as the basis to measure the impacts and 
benefits of the preferred alternative(s) in an Environmental Assessment, or other 
NEPA action. It consists of the existing conditions on the roadway, plus any safety, 
or maintenance improvements, which have been identified in the CDOT 5-Year 
Transportation Improvement Program. 

• No-Build Alternative - Normally includes short-term, minor restoration types of 
activities (e.g. safety and maintenance improvements) that maintain continuing 
operation of an existing facility. The no-build alternative serves as a baseline for the 
comparison of other alternatives. 

• Notice of Intent (NOI) - A notice published in the Federal Register that an EIS will 
be prepared and considered. The notice shall briefly describe the proposed action and 
possible alternatives, describe the agency’s proposed scoping process including 
whether, when, and where any scoping meetings will be held, and state the name and 
address of a person within the agency who can answer questions about the proposed 
action and the EIS.  

• Permit - Written permission given by a governmental agency to take certain action 
during specific steps of the transportation project development process. Permits may 
include permission for any construction, excavation, depositing of material, or other 
work in navigable waters (Corps of Engineers), permission required for the discharge 
of dredged, or fill material into waters of the United States (Corps of Engineers), and 
permission to construct bridges, causeways, and drawbridges in navigable waters 
(U.S. Coast Guard). A permit may also refer certain other clearances or certifications 
such as a clearance from the Federal Aviation Administration for proposed highway 
construction in the vicinity of public use and military airports, and water quality 
certifications for the licensing of an action that would result in a discharge into 
regulated waters. These approvals, plus certain others relating to solid waste 
management, underground storage tanks, coastal zone areas, etc., involve approvals, 
and documentation commonly referred to as permits. 

• Phase - For the purposes of federal-aid authorization, the development of a project is 
broken into stages or phases: Preliminary Engineering, Right of Way and 
Construction. Each of these phases must be individually authorized, usually at 
different times in the development of a project. 

• Preliminary Engineering (PE) - This phase includes all project initiation and 
development activities undertaken after its inclusion in the approved FSTIP through 
the completion of PS&E. It may include preliminary Right of Way engineering and 
investigations necessary to complete the environmental document. 

• Programmatic Categorical Exclusion (PCE) Agreement - An agreement between 
FHWA and Caltrans that provides for Caltrans determination, and that conditions of 
the agreement have been met when the action meets the criteria for a CE, and 
satisfies all conditions of the PCE.  
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• 	 Project Development - The overall process of advancing a transportation project from 
concept to implementation. Project development typically encompasses 
environmental and engineering tasks including planning, location, preliminary 
design, final design, and construction. 

• 	 Project Need - A detailed explanation of the specific transportation problems, or 
deficiencies, which have generated the search for improvements. It should refer to 
technical information, as necessary, such as measures of traffic efficiency, or demand 
(origin-destination patterns, modal links, queue lengths, motorist delays, level of 
service, etc.), and other goals (economic development, safety improvement, 
legislative directives, etc.). Much of this information should be generated by the 
transportation planning process at a very early stage. The explanation of need should 
be a problem statement discussion, not a solution oriented discussion.  

• 	 Project Purpose - A broad statement of the overall intended objective to be achieved 
by a proposed transportation facility. Normally, the purpose can be defined in just a 
few sentences. For instance, it may address expanded capacity in a given 
transportation corridor to facilitate the safe and efficient movement of people and 
goods, or improved access to a given area or community. 

• 	 Public Hearing - A meeting designed to afford the public the fullest opportunity to 
express opinions on a transportation project. A verbatim record (transcript) of the 
proceedings is made part of the project record.  

• 	 Public Involvement - These activities, which present information to the public, seek 
public comments, and which serve to ensure consideration of public opinion.  

• 	 Public Meeting - An announced meeting conducted by transportation officials 
designed to facilitate participation in the decision-making process and to assist the 
public in gaining an informed view of a proposed project at any level of the 
transportation project development process. Also, such a gathering may be referred to 
as a public information meeting. 

• 	 Record of Decision (ROD) -The document for the Environmental Impact Statement 
(EIS). 

• 	 Record Retention – Project records shall be kept for at least 3 years after FHWA’s 
final payment of the final voucher, per 49 CFR, Part 18. 

• 	 Right of Way (R/W) - This phase includes the work necessary to appraise and 
acquire project right of way, relocate individuals or businesses, and revise or relocate 
utilities. 

• 	 S&H Code - California Streets and Highways Code, this code contains many of the 
laws governing funding and development of local streets and roads projects. 

• 	 Scope - Scope consists of the range of actions, alternatives, and impacts to be 
considered in a NEPA document. To determine the scope of an EIS, agencies shall 
consider 3 types of actions (connected, cumulative, and similar), 3 types of 
alternatives (no action, other reasonable courses of action, and mitigation measures), 
and 3 types of impacts (direct, indirect, and cumulative).  

• 	 Scope of Work - A detailed description of tasks is prepared in advance of engineering 
and environmental work to explicitly define the contents of studies.  
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• Section 4(f) - Section 4(f) of the U.S. Department of Transportation Act of 1966 
permits the use of land for a federally-funded transportation project from a significant 
publicly owned park, recreation area, wildlife or waterfowl refuge, or historic site 
when it has been determined that: (1) there are no feasible and prudent alternatives to 
such use, and (2) the project includes all possible planning to minimize harm to the 
property. 

• Significant Impacts - Any number of social, environmental, or economic effects, or 
influences which may be brought about as a result of the implementation of a 
transportation improvement. "Significant impacts" may include effects, which are 
direct, secondary, or cumulative. The term "significant" is used and interpreted by the 
FHWA in determining which type of NEPA document is appropriate. Categorical 
exclusions are those actions, which do not involve significant effects. Environmental 
Impact Statement (EIS) projects in most cases can and do involve significant impacts.  

• Significantly - As used in NEPA requires considerations of both context and 
intensity. Context means that the significance of an action must be analyzed in 
several contexts such as society as a whole (human, national), the affected region, the 
affected interests, and the locality. Intensity refers to the severity of the impact. 

• State funds - As used in this manual, includes the state funds provided to local 
agencies for specific transportation projects and programs administered by the 
Division of Local Assistance. State funds are currently provided for the following 
projects: Bicycle Lane Account, Proposition 116, Bicycle Projects, Proposition 116, 
Environmental Enhancement and Mitigation (EEM), Federal Apportionment 
Exchange and State Match programs.  The Local Assistance Program Guidelines 
(LAPG) further defines these programs. 

• STIP - State Transportation Improvement Program, a seven-year list of projects 
proposed in RTIPs and the Proposed STIP that are approved and adopted by the 
California Transportation Commission (CTC) (see Chapter 4 of the Caltrans Project 
Development Procedures Manual for more discussion). 

• Study Area - An identified amount of land or topography, selected, and defined at the 
outset of engineering, or environmental evaluations, which is sufficiently adequate in 
size to fully identify, analyze, document impacts and effects for proposed projects 
within its boundaries. 

• Transportation Project Development Process - An interactive, multi-phase series of 
activities typically spanning a period of years which involve comprehensive 
planning, prioritization, detailed engineering and environmental studies, and agency 
and public involvement which lead to the selection, design, and construction of 
identified transportation improvements. 

• 23 USC - The section (Title 23) of the United States Code containing laws relating to 
highways. 

• 23 CFR - The section (Title 23) of the Code of Federal Regulations containing 
regulations (general and permanent rules published in the Federal Register) relating 
to highways. Not included are regulations based on Civil Rights requirements in Title 
49, the Uniform Relocation Assistance and Real Property Policies, and other federal 
laws and regulations as described in this manual. 
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1.5 MANUAL ORGANIZATION 

The manual is divided into 20 chapters. Each chapter describes a process and procedural 
steps important to the development of a local assistance project. Projects may not need to 
fulfill each process to be successfully implemented and to be eligible for federal or state 
funding, but each should be considered. 

FEDERAL-AID PROJECTS 

Federal-aid projects require consideration of the processes described in each chapter in 
this manual. For these projects, each chapter should be reviewed to determine whether 
the actions, activities, and decisions required are applicable to the individual project. 

The LAPG further defines these programs. 

Flow Chart 1-1 outlines the federal-aid project process and references the associated 
chapters. This chart is not intended to represent the actual chronological sequence of 
federal-aid implementation. 

STATE FUNDED PROJECTS 

Projects seeking only state funds require less oversight and review than those seeking 
federal-aid funds. Not all of the processes described in the chapters of this manual apply 
to these projects. Chapters 1, 2, 3, 4, 5, 10, 17 and 19 apply in whole, or in part to these 
projects. 

The LAPG further defines these programs. 

Flow Chart 1-2 highlights the actions needed for state funded projects. 

CHAPTER SUMMARIES 

The chapters are generally in chronological sequence when developing a project; 
however, some of the procedures can be done concurrently, or must be repeated for the 
next phase of a project. The flow charts in the exhibits for this chapter define the general 
relationship between the processes. The flow charts at the beginning of most chapters 
further define the relationships between these processes and procedures. 

Chapter 2, Roles and Responsibilities, defines the roles and responsibilities for the 
various entities involved in developing a local assistance project.   

Chapter 3, Project Authorization, describes the process to obtain project authorization 
and fund obligation required for each phase of a federal-aid project. It also discusses the 
federal policy concerning funding projects at less than the full allowable federal share 
(underfunding), transferring funds to FTA, and the CTC fund allocation vote process.  

Chapter 4, Agreements, describes the agreements needed between the local agency and 
the state, and between the state and FHWA to obtain reimbursement of funds.  

Chapter 5, Accounting/Invoices, describes the general accounting procedures necessary to 
receive reimbursement for work done in any phase of the project. 

Chapters 6-8, Environmental Procedures, Field Review, and Public Hearings, discuss the 
project initiation and environmental procedures needed to bring a project to the stage at 
which the local agency decision makers commit the project to final design and 
implementation. 
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Chapter 9, Civil Rights and Disadvantaged Business Enterprises (DBE), describes the 
requirements for establishing and reporting DBE program and project goals. This process 
may be necessary during the initial project stage, or may not be required until a later 
phase. 

Chapter 10, Consultant Selection, describes the requirements for selecting and hiring 
consultants to perform project activities. 

Chapters 11 & 12, Design Standards and Plans, Specifications & Estimate, describe the 
design standards to be used and the Plans, Specifications and Estimate (PS&E) 
development necessary to bring the project to the advertising and construction stage. 

Chapters 13 & 14, Right of Way and Utility Facilities, describe the procedures used to 
acquire right of way or relocate utilities. 

Chapters 15-17, Advertise and Award Project, Administer Construction Contracts, and 
Project Completion, describe the procedures from advertising through construction 
administration, project completion, and completion of the final reports. 

Chapter 18, Maintenance, describes the ongoing maintenance responsibilities and 
activities needed to assure that the project remain a functional public asset, and the 
related inspection and reporting requirements. 

Chapter 19, Process Reviews, describes the process reviews by which Caltrans and/or 
FHWA will make periodic checks to ensure that the agencies have complied with their 
commitments and certifications under federal and state laws, regulations, and these 
procedures. 

Chapter 20, Deficiencies and Sanctions, describes the course of action to be expected 
when local agencies fail to comply with state and federal requirements during their 
project. An appeal process is available when district decisions or sanctions are not 
acceptable. 

1.6 MANUAL UPDATES 

This manual is available to each local agency in a printed format and is also available on 
the Internet. The Caltrans Web Server is at http://www.dot.ca.gov. For direct access to 
this manual at the Division of Local Assistance Homepage go to: 
http://www.dot.ca.gov/hq/LocalPrograms/public.htm 

As updates are made, they will be available on the Internet, and the agency will be 
responsible for obtaining its own printed copy if needed. 

Comments and suggestions for improvement to the manual or the processes and 
procedures described herein are welcome. They may be submitted to: 

Department of Transportation 
   Division of Local Assistance, Office of Procedures Dev. and Training - MS 1 

Attention: The Chief  
P.O. Box 942874 


Sacramento, CA 94274-0001 

FAX (916) 654-2409
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Local Assistance Procedures Manual  FLOW CHART 1-1 

Typical Procedures for Federal-Aid Projects
 

Flow Chart 1-1  Project Development Flow Chart (Typical Procedures for Federal-aid Projects) 
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Flow Chart 1-2  Project Development Flow Chart (typical Procedures for “State-Only” Projects) 
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LAPG and Chapter 17 

* Note: 
Environmental approval of EEM 
projects required prior to adoption 
of Program 
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CHAPTER 2 ROLES AND RESPONSIBILITIES 

2.1 INTRODUCTION 

Within Caltrans, the responsibility for administering and managing the federal and state 
local assistance highway programs resides in the Division of Local Assistance (DLA).  
This headquarters’ office is under Planning and Modal Programs. Each of the twelve 
Caltrans districts has a District Local Assistance Engineer (DLAE) who is the local 
agency’s primary contact for processing projects, providing assistance for local agency 
development efforts, and answering local agency questions. Please refer to Exhibit 2-A 
Caltrans District Local Assistance Offices, in this chapter for current district boundaries 
and mailing addresses. 

The responsibility for implementing individual projects on the local streets, roads and 
other transportation systems resides with the local agencies, principally the cities and 
counties. 

STATE FUNDED PROJECTS 

State funded local assistance projects must be developed in accordance with policy and 
procedural requirements as specified in state law, by the California Transportation 
Commission (CTC), and Caltrans. These state policies and procedural requirements are 
separate from federal requirements. It is Caltrans’ policy to provide these funds to local 
transportation programs with a minimum of state oversight. However, because 
procedures vary with each state funding program the Local Assistance Program 
Guidelines (LAPG) should be referenced for a detailed explanation of the roles and 
responsibilities. 

FEDERAL-AID PROJECTS 

The Federal Highway Administration (FHWA) is the federal agency most typically 
involved in the transportation projects undertaken with federal funding and /or approval 
action for the programs discussed in this manual. It has the authority and responsibility 
for implementing and monitoring federal laws, regulations and executive orders affecting 
these programs. When a project involves federal funding, the FHWA is involved 
according to these responsibilities and the delegations and stewardship agreements 
described below. When another federal agency has permit jurisdiction or other role in 
development of a project, the FHWA frequently becomes involved in the process as 
either lead or co-lead federal agency. 

Caltrans obtained major delegations of authority and/or responsibility from FHWA as 
allowed under the provisions of the Intermodal Surface Transportation Efficiency Act 
(ISTEA) of 1991 and previous Transportation Acts. With the recent reengineering of 
local assistance procedures, Caltrans has passed on these delegations to local agency 
partners to the greatest extent possible. With each delegation goes the accountability for 
initiating and completing each project phase in accordance with the appropriate state, and 
federal laws and regulations without extensive FHWA, or state oversight. Caltrans has 
the ultimate responsibility to ensure that locals are administering the federal-aid program 
in conformance with the applicable federal requirements. 
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Federal-aid projects must be included in the approved Federal Statewide Transportation 
Improvement Program (FSTIP). This inclusion must precede fund authorization for any 
activity for which federal-aid funds are being sought. The responsibility for selecting the 
program of projects for inclusion in the urbanized area Federal Transportation 
Improvement Program (FTIP) resides with the Metropolitan Planning Organizations  
(MPO). The County Transportation Commissions and Regional Transportation Planning 
Agencies (RTPA) have also a role in programming projects for the FSTIP and the state 
funded State Transportation Improvement Program (STIP). Their selections must be done 
in consultation with the state, cities, counties, and other transportation agencies within the 
area. The FTIPs are incorporated into the FSTIP. Caltrans works with the non-MPO local 
agencies to program projects in the FSTIP. 

Exhibit 2-B, Federal-Aid Local Assistance Responsibilities, outlines the roles and 
responsibilities of the parties involved in local federal-aid transportation projects. The 
chapters in this manual provide the details for carrying out these responsibilities. 

2.2 NATIONAL HIGHWAY SYSTEM 

ISTEA established provisions for Congress to adopt a National Highway System (NHS) 
of 155,000 miles of major roads in the United States. The system is established to provide 
an interconnected system of principal arterials that serve major population centers, 
international border crossings, ports, airports, public transportation facilities, intermodal 
transportation facilities, other major travel destinations, meet national defense 
requirements, and serve interstate and interregional travel. 

Until Congress made its official adoption, the NHS was defined as all principal arterials, 
including the Interstate System. On November 28, 1995, the President signed the 
legislation defining the NHS. The system includes all Interstate routes, a selection of 
urban and rural principal arterials, the defense strategic highway network and strategic 
highway connectors. 

In California, about 180 miles of local agency principal arterials were selected to be a 
part of the NHS. Some procedures in this manual for projects on the NHS are different 
from those for projects not on the NHS (non-NHS).  One of the early local agency 
determinations should be whether the project is on the NHS or not. 

See LAPG, Chapter 3, Federal-Aid Routes & Functional Classifications, for further 
discussion and a listing of the local agency NHS routes. 

2.3 STATE-AUTHORIZED PROJECTS 

The Transportation Equity Act for the 21st Century (TEA 21) and an agreement between 
FHWA and Caltrans, allows Caltrans to assume Title 23 Oversight responsibility for non-
Interstate NHS projects (including 3R projects [Resurfacing, Restoring, Rehabilitation]), 
all Interstate projects with a construction cost less than $1 million, all Interstate 3R 
projects greater than $1 million, and all non-NHS federal-aid highway projects including 
local streets and roads, and state highways (see Figure 2-1 in this chapter). The oversight 
responsibility and delegation of authority from FHWA to Caltrans for these projects 
referred to as State-Authorized projects is contained in a “Stewardship Agreement” 
between FHWA and Caltrans. For State-Authorized projects, Caltrans has been delegated 
both the pre-construction and construction-related responsibilities. 
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2.4 STEWARDSHIP - LETTERS OF AGREEMENT 

For the purpose of determining FHWA’s or Caltrans’ responsibility for project approval 
and oversight, “3R” is defined broadly to allow maximum delegation of project approval 
and oversight to Caltrans/3R projects. The 3R project restores safe, efficient, travel on an 
existing facility, and/or extends the service life of highways, bridges, and related 
appurtenances. They are typically constructed within existing right of way, although 
minor acquisitions may be needed. Instead of trying to define all of the types of projects 
that could fall under the broad area of 3R, a determination was made to define the smaller 
area of reconstruction (for stewardship purpose only). To aid in the determination of the 
type of work, the following work will be considered reconstruction for stewardship 
purposes only: 

• 	 The addition of a lane (except climbing and auxiliary lanes) 

• 	 Significant change in horizontal and/or vertical alignment 

• 	 Reconstruction of an interchange by adding, moving, or relocating (widening ramps 
for storage or turning movements are not included) 

• 	 Replacement of entire bridge, or the major parts, of an existing bridge (in such a 
manner that it is equivalent to a new bridge) 

• 	 Seismic retrofit projects for the following: 

1) Major or unusual structure (major or unusual structures are defined by
     FAPG G 6012.1)1 

2) In excess of $5 million per structure (work will be considered to have a   
substantial effect on the structural capacity of the structure) 

• 	 Major modifications to Traffic Management Centers 

If a project does not fall under at least one of the above areas and is not classified as 
“new” construction, the project will be treated as a 3R project for stewardship purposes. 

The initial cost determination will continue throughout the project development process 
unless there is a major change in estimated construction cost. 

Since only a few local agency streets and roads are on the NHS, most local projects are 
State-Authorized and not subject to FHWA review and oversight.  Projects on or 
impacting the Interstate system may require FHWA Full Oversight review depending on 
the cost and classification.  

Chapter 2, Section 2.7 of the Caltrans Project Development Procedures Manual 
describes the FHWA role in more detail. You can view this manual at: 
http://www.dot.ca.gov/hq/oppd/pdpm/pdpmn.htm 

1  See Federal Aid Policy Guide G6012.1 for detailed definitions or consult your DLAE and FHWA engineer. 
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Figure 2-1 FHWA Oversight 

FHWA 
Funding? 

NO 

FHWA 
approval 
required? 

On 
Interstate? 

NO 

YES 

YES 

YES 

NO 

Chart Not 
Applicable 

After approval 
is obtained 

On 
Interstate? 

New or 
Reconstruction 

Greater than 
$1.0M 

On NHS? 

STATE-AUTHORIZED PROJECTS 
FHWA review and oversight
 delegated to the State DOT

 23 USC Sec. 106 (c) (I) 

FULL OVERSIGHT 
FHWA REVIEW AND 

OVERSIGHT 

NO 

NO 

NO 

NO 

YES 

YES 

YES 

YES 

1- Examples of FHWA approval required would be Interstate Access request, NEPA, etc. 
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2.5 RIGHT OF WAY CERTIFICATION DELEGATION 

In addition to the delegations discussed above, the FHWA has also approved Caltrans’ 
request for delegation of right of way certificate approval for projects considered State-
Authorized and not subject to FHWA oversight per the stewardship agreement. 
Procedures for processing local agency right of way certifications are described in 
Chapter 13, Right of Way, of this manual. 

2.6 REENGINEERING OF LOCAL ASSISTANCE PROCEDURES 

PROJECTS OFF THE NATIONAL HIGHWAY SYSTEM (NON-NHS) 
Effective July 1, 1995, the reengineering of local assistance procedures gave local 
agencies additional responsibility and accountability for non-NHS projects.  Many of the 
responsibilities delegated to Caltrans under  the Stewardship and Letters of Agreement 
were further delegated to the local project sponsors. Caltrans’ preliminary engineering, 
construction review and approval activities were reduced, other activities involving 
environmental reviews, project authorization, Disadvantaged Business Enterprises, 
consultant selection, and agreement procedures were streamlined to eliminate duplication 
of effort and multiple reviews. 

PROJECTS ON THE NATIONAL HIGHWAY SYSTEM (NHS) 
Effective with the publication of this manual, the delegation of responsibilities to local 
agencies described above for non-NHS projects also applies for NHS projects. With the 
following exceptions (discussed in detail in the appropriate chapters of this manual), 
procedures are the same for both types of projects. 

FIELD REVIEWS 

Caltrans will make the decision whether to hold a field review for major NHS projects 
and projects on the Interstate, which are subject to FHWA “Full Oversight.” Generally, a 
field review will only be required for major projects (over $10 million involving unusual 
structures, or projects on a corridor involving more than one agency). All projects on the 
Interstate and State Highway System (SHS) and NHS projects that are considered 
“major” will require the Plans, Specifications & Estimate (PS&E) and construction 
administration approvals described below. 

PS&E PROCEDURES FOR MAJOR NHS PROJECTS 

When Caltrans requires a field review for major NHS projects, PS&E procedures 
(standards, agencies involved, use of consultants, project management, specifications, 
etc.) will be discussed. These procedures will be put in writing for Caltrans’ approval 
before final design is initiated. With approval, the local agency will then certify their 
PS&E(s) for these projects the same as they do for non-NHS projects upon completion of 
the PS&E. Caltrans may review the PS&E(s) if resources are available, or as part of a 
process review. NHS projects that are not on the Interstate, SHS, or considered “major” 
will not require this approval procedures. 
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DESIGN STANDARDS 

Local agencies are required to use only American Association of State Highways and 
Transportation (AASHTO), 3R, and other design standards officially approved for use on 
NHS projects. Locally approved design standards are not allowed on NHS projects; 
however, Caltrans may approve exceptions on a project-by-project basis except on 
Interstate projects, which require FHWA approval.  

METHOD OF CONSTRUCTION 

Exceptions to competitive bidding of construction contracts must be approved by 
Caltrans or FHWA for Full Oversight projects. 

RESTRICTED CONSTRUCTION CONTRACT PROVISIONS 

Warranty clauses and the use of proprietary items are restricted on NHS projects. 

CONSTRUCTION ADMINISTRATION FOR MAJOR NHS PROJECTS 

When Caltrans requires a field review for major NHS projects, the local agency’s 
construction administration procedures (staging, agencies involved, use of consultants, 
project management, quality assurance, etc.) will be discussed. These procedures will be 
put in writing for Caltrans’ approval before the “Request for Authorization for 
Construction” is approved. Caltrans will not review the construction administration 
unless requested and resources are available, or as part of a process review. 

QUALITY ASSURANCE PROGRAMS 

Local agencies shall use the Quality Assurance Program described in this manual for 
projects on the NHS. Caltrans will be responsible for performing Independent Assurance 
Sampling and Testing (IAST). 

FINAL INSPECTION 

The FHWA will make a final inspection of completed Full Oversight projects prior to 
authorizing reimbursement of the final project voucher. 

2.7 FHWA RESPONSIBILITIES
 

As discussed above, the FHWA has the overall authority and responsibility for 
implementing and monitoring federal laws, regulations and executive orders. For local 
agency projects that involve federal funding, the FHWA’s responsibilities typically 
involve Project Implementation and Process Review activities. Note: For any 
new/revised Interstate access (regardless of funding), FHWA review/approval is 
required along with their applicable environmental NEPA clearance.  

PROJECT IMPLEMENTATION 

For all federal-aid projects, the FHWA is responsible for the following project 
implementation activities: 

• 	 Obligation of federal funds 

• 	 Approval of National Environmental Policy Act (NEPA) and other federally required 
environmental  documents except for projects that qualify for Programmatic 
Categorical Exclusion (PCE). 
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For projects that are under FHWA “Full Oversight” per stewardship agreement, the  

FHWA is also responsible for the following activities: 

• 	 Authorization to Proceed 

• 	 Approval of additional access points on the Interstate 

• 	 Final Inspection 

OVERSIGHT 

Interstate - For Interstate projects on the NHS over $1 million (except 3R projects), the 
FHWA has overall responsibility for ensuring compliance with all federal requirements. 

For all other projects, FHWA responsibility for ensuring compliance with federal 
requirements is limited to non-Title 23 activities (environmental, right of way and civil 
rights). 

Major Intelligent Transportation Systems (ITS) Projects (both NHS and non-NHS). An 
ITS project that implements part of a regional ITS initiative that is multi-jurisdictional, 
multi-modal, or otherwise affects regional integration of ITS systems. 

The local agencies must submit a Systems Engineering Management Plan (SEMP) for all 
major ITS projects to FHWA for approval prior to authorization (E-76) for final design.   
See Chapter 12.6, Intelligent Transportation Systems, of the LAPG for details. 

Minor ITS Projects - These ITS projects do not require System Engineering Review 
Form (SERF) or SEMP approval by Caltrans or FHWA. However, the SERF still must be 
filled out as part of the field review package. The procedures for minor ITS will follow 
the traditional 1- phased federal-aid Preliminary Engineering procedures. 

Minor projects include: 

• 	 Legacy System Expansion – This includes expansion and/or upgrading of existing 
systems, which add no new capabilities or interfaces. For example, expansion of 
existing traffic signal systems with similar equipment and no new software.  Another 
example would be purchase of additional buses using similar specifications as for 
existing vehicles. 

• 	 Commercial Off-The-Shelf (“COTS”) – Example: purchasing new electronic fare 
boxes that does not interface with other transit ITS packages and do not require any 
software development. COTS software is often customized for an installation, but 
only by selecting modules and/or setting parameters – not by writing software. 

• 	 Application Service Provider (“ASP”) – Example, contracting for off-site operations 
and maintenance of a pre-existing “next bus arrival” website, with no new interfaces 
and no software development. In essence, this involves leasing a pre-existing service 
rather than buying a product. 

Projects that fit one or more of the above definitions are “minor” projects regardless of 
project cost. It should be recognized that, although there may be no “formal” Systems 
Engineering (SE) requirements or oversight for such minor projects (beyond filling out 
the SERF), good procurement practices should still ensure that the solicitation documents 
contain detailed system requirements and specifications, plus a thorough Acceptance 
Testing Plan. These items are elements of the SE process; hence, this is one example of 
scaling down the SE process to fit the needs of a small project.  
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While it is the FHWA’s policy to rely primarily on their Program Review/Product 
Evaluation Program to carry out these responsibilities, other process review techniques, 
including project-specific activities may be used when appropriate. 

2.8 CALTRANS RESPONSIBILITIES 

Caltrans is responsible to the FHWA for administering the successful implementation of 
federal-aid programs and projects. Caltrans also administers the implementation of state 
funded programs and projects for the CTC and State Legislature.   

These responsibilities are divided into three areas: Policy and Procedures, Program 
Management, and Project Implementation.   

POLICY AND PROCEDURES 

Caltrans establishes uniform policies and procedures to assist the local agencies in 
meeting the program requirements for their projects. Caltrans in collaboration with 
FHWA interprets federal and state laws, rules and regulations, and provides guidance in 
the form of manuals, guidebooks, handbooks, reference materials and service, and 
training to assist the agencies in planning, designing, constructing, and maintaining their 
transportation systems. 

Caltrans’ policy and procedure development are achieved in coordination and 
consultation with the FHWA, representatives of local agencies, MPOs, RTPAs, other 
affected agencies, and organizations. 

PROGRAM MANAGEMENT 

Each specific local assistance program provides funding which requires distribution, 
management, and oversight control to ensure that the funds are expended to meet the 
program goals and that allocations and budget authority are not exceeded. Caltrans 
distributes both state and federal fund allocations to the MPOs, RTPAs, cities, counties 
and others as specified by law.  

Once the distributions are established, Caltrans provides program guidance for their 
expenditure. Some programs may require annual or periodic project application and 
selection to establish eligibility lists. Caltrans also monitors project implementation to 
ensure that the projects are implemented in a timely manner to achieve program goals.  
LAPG manual describes each current program. 

PROJECT IMPLEMENTATION 

Some major federal-aid project implementation steps delegated by the FHWA to Caltrans 
cannot be further delegated to the local agency level and remain Caltrans’ responsibility. 
These include: 

• Approval of Authorization to Proceed (E-76) for projects that are State-Authorized 

• Preparation of agreements 

• Decision to hold Field Review for NHS projects 

• Approval of Local Agency DBE Program/Annual Goal 

• Pre-award audit review of consultant contracts >$250,000 

• Approval of Utility Relocation Agreements involving federal reimbursement 
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• 	 Approval of Specific Authorization for Utility Relocation involving federal 
reimbursement 

• 	 Independent Assurance Sampling and Testing (IAST) for NHS projects 

• 	 Approval of payments from the State Controller 

The individual chapters covering these topics should be consulted for details concerning 
the responsibilities. Where the FHWA has not delegated final approval, Caltrans 
monitors local agency activities, reviews or prepares documents, and makes 
recommendations to FHWA. For example, Caltrans will review all environmental 
documents for completeness and sufficiency before submitting them to FHWA for 
approval. 

Caltrans also provides assistance to the local agencies in interpreting the regulations, 
manuals and guidelines, as they apply to specific project conditions. The District Local 
Assistance Offices and Headquarters Division of Local Assistance personnel are 
available to aid the local agency through the required process and procedural steps. 

Where expertise is not otherwise available, the local agency may also request assistance 
from Caltrans’ technical specialists in solving special technical problems.  Environmental 
issues, right of way concerns, hazardous wastes, labor compliance, equal employment 
opportunity, Title VI, and Disadvantage Business Enterprise are among these areas where 
assistance is available. The use of this expertise must be requested early and be well 
coordinated to assure that Caltrans’ limited resources and personnel will be available 
when needed. 

PROCESS REVIEWS 

As outlined in Chapter 19 Process Review, of this manual, Caltrans will use the process 
review as the main method to determine if local agencies are in compliance with all 
federal-aid laws, regulations, and procedures. The process reviews will be used to 
evaluate all aspects (including Title 23 requirements) of the local agencies federal-aid 
program and to improve local assistance procedures.  

MAINTENANCE REVIEWS 

Annually, Caltrans reviews project maintenance for selected agencies using federal-aid 
funds so that every agency is covered during a four-year cycle. Chapter 18 Maintenance, 
in this manual describes these maintenance review procedures in detail. 

2.9 	CITY, COUNTY AND OTHER LOCAL PUBLIC AGENCY 
RESPONSIBILITIES 

The cities, counties, joint power authorities, transit agencies and other public agencies 
have the primary responsibility for implementing the specific projects which carry out the 
programs described in this manual. Nonprofit entities may also qualify for this. For the 
purpose of this manual, these agencies/entities are commonly called local agencies. 
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PROJECT IMPLEMENTATION 

The local agency is responsible for the conception, planning, programming, 
environmental investigation, design, right of way, construction and maintenance of the 
projects on their local transportation system. It must ensure that its staff members, 
consultants and contractors comply with the applicable state and federal laws, regulations 
and procedures in developing, and constructing its projects.  

If a local agency has never implemented a federal-aid or state funded project, or does so 
infrequently; it should review the processes with the DLAE prior to beginning any 
implementation activity. It may wish to seek the administrative services of another 
agency, which is more familiar with the process and procedure details.  

The local agency is delegated decision-making authority and responsibility for most 
design and construction-related activities of federal-aid projects. These include: 

• 	 Getting the project into the FSTIP 

• 	 Preparing the Request for Authorization for each project phase 

• 	 Decision to hold field review for projects off the NHS 

• 	 Determining/Approving project DBE goal 

• 	 Selecting consultant and approving consultant contracts 

• 	 Approving local design standards for projects off the NHS 

• 	 Approving design exceptions for projects “off” the NHS 

• 	 Preparing and Certifying PS&E (Caltrans must approve the local agencies’ PS&E 
procedures for most NHS projects and FHWA for Full Oversight NHS projects) 

• 	 Qualifying/selecting right of way consultants 

• 	 Certifying right of way 

• 	 Right of Way acquisitions and relocation 

• 	 Preparing and approving Quality Assurance Programs (non-NHS projects only) 

• 	 Advertising and awarding construction project 

• 	 Construction contract administration and inspection (Caltrans must approve the local 
agencies construction administration procedures for high cost, complex, corridor-type 
NHS projects) 

• 	 Construction contract acceptance (FHWA will make final inspection of projects that 
are Full Oversight) 

• 	 Coordinating railroad agreements 

• 	 Contract compliance 

The individual chapters covering these topics should be consulted for details concerning 
the responsibilities.  
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2.10 	CALIFORNIA TRANSPORTATION COMMISSION 

The California Transportation Commission (CTC) has programming and fund allocation 
responsibility for some federal-aid and state funded programs used for local assistance 
projects. It is the responsibility of the local agency to notify the DLAE to request a CTC 
vote where applicable. 

PROGRAMMING 

The CTC selects projects for inclusion in the STIP for the following programs: 

• Transportation Enhancements (TE) (Federal) 

• Proposition 116 - Bicycle Program 

• Environmental Enhancement and Mitigation (EEM) Program 

FUND ALLOCATION 

When a project is ready for implementation, the CTC must vote to allocate funding to the 
following programs. This action is commonly called the “second vote.” 

• Transportation Enhancements  (TE) (Federal) 

• Proposition 116 - Bicycle Program 

• EEM Program 

2.11 	METROPOLITAN PLANNING ORGANIZATIONS, REGIONAL 
TRANSPORTATION PLANNING AGENCIES AND COUNTY 
TRANSPORTATION COMMISSIONS 

These organizations have broad transportation planning duties and responsibility for 
programming most projects using federal-aid or state allocations from the programs 
described in this manual. 

These organizations are responsible for providing each local agency with their 
application rules, procedures and timelines. They are also responsible for providing the 
local agency with results of the decisions about its projects and the agency, CTC and 
federal approval dates. 

The local agency must work closely with these organizations to ensure that its projects 
are placed in the appropriate TIP with the correct funds in the proper years. Federal funds 
and many state funds cannot be obtained without this programming step.  

Chapter 4 of the Caltrans Project Development Procedures Manual discusses the 
programming process in more detail. 

2.12 OTHER PUBLIC AGENCIES AND ORGANIZATIONS 

Other federal, state, regional and local entities may have an interest, role or jurisdiction in 
the development and implementation of a local project.  Examples at the federal level 
include the Environmental Protection Agency, the Corps of Engineers, or the National 
Forest Service. At the state level, examples include the Department of Fish and Game,  
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Chapter 2 Local Assistance Procedures Manual 
Roles and Responsibilities 

Air Resources Board, or the Office of State Historic Preservation.  Regional agencies 
include the Air or Water Quality Control Boards or Flood Control Districts.  

The State Resources Agency selects the projects to be funded by the CTC for the EEM 
program.  

The role of these agencies will vary with the project scope, location and environmental 
impact. Coordination should begin early to prevent critical delays later in the project 
development. 

Quasi-public or nonprofit organizations may apply for and receive programmed funds for 
some programs, notably EEM. These agencies must follow the same rules and 
regulations, which apply to any other local agency developing a state or federal-aid 
funded project. When such an agency does not have a full staff of administrative, 
engineering, contracting, or accounting personnel, Caltrans encourages it to work through 
a local agency that can provide these services and is familiar with the applicable rules. 
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Local Assistance Procedures Manual  Exhibit 2-A 
Caltrans District Local Assistance Offices 

CALTRANS DISTRICT LOCAL ASSISTANCE OFFICES 

STATE OF CALIFORNIA
 
Business Transportation and Housing Agency 


Department of Transportation
 

PREPARED BY 
TRANSPORTATION SYSTEM INFORMATION PROGRAM 

  OFFICE OF HIGHWAY SYSTEM ENGINEERING 
4/5/05 

DISTRICT BOUNDARIES 
AND 

MAILING ADDRESSES 

DEL 
NORTE 

MODOC 

LASSEN 

HUMBOLDT 

SHASTA 

SISKIYOU 

BUTTE 
GLENN 

EL    DORADO 

MENDOCINO 

LAKE 
COLUSA 

TEHAMA 

TRINITY 

PLUMAS 

SIERRA 

NEVADA 

PLACER 

YU 
BA 

SU 
TT 
ER 

NAPA 
SONOMA 

MARIN 

YOLO SA 
C 
RA 
M 
EN 
TO 

SOLANO 

CONTRA 
COSTA 

AMADOR 
ALPINE 

ALAMEDA 

CALAVERAS 

FRESNO INYO 

TUOLUMNE 
MONO 

MARIPOSA 

MADERA

 SAN 
JOAQUIN 

STANISLAUS 

MERCED 

SAN FRANCISCO 

SAN MATEO 

SANTA CRUZ 

MONTEREY 

SANTA
   CLARA 

SAN
 BENITO 

KINGS 

KERN 

LOS ANGELES 

ORANGE 

SAN
 LUIS

  OBISPO 

SAN BERNARDINO 

RIVERSIDE 

IMPERIAL SAN DIEGO 

SANTA
   BARBARA 

VENTURA 

TULARE 

1 

2 

3 

4 
10 

9 

65 

7 

12 

8 

11 

OAKLAND 

LOS ANGELES 

SAN DIEGO 

SANTA ANA 

SAN BERNARDINO 

SAN LUIS OBISPO 

STOCKTON 

BISHOP 

FRESNO 

MARYSVILLE 

EUREKA REDDING 

District 1 
1656 Union St.
 Eureka, CA 95501-3770 
 (P.0. Box 3700) 95502 
 Phone (707) 445-6399 
 Calnet: 8-538-6399 

District 2

 1657 Riverside Dr.
 Redding, CA 96001
 (P.O. Box 496073) 96049 
 Phone: (530) 225-3484 
 Calnet: 8-442-3484 

District 3

 703 B St.
 Marysville, CA 95901 
 (P.O.Box 911) 95901 
 Phone: (530) 741-5450
 Calnet: 8-457-5450 

District 4
 111 Grand Ave.
  Oakland, CA 94612 
  (P.O. Box 23660) 94623 
  Phone; (510) 286-5226 
  Calnet: 8-541-5226 

District 5

 50 Higuera St.
 San Luis Obispo, CA 93401 
 Phone: (805) 542-4606 
 Calnet: 8-629-4606 

District 6

  855 M St., Ste. 200 
 Fresno, CA 93721 
(P.O.Box 12616) 93778 
 Phone: (559) 445-5417 
 Calnet: 8-421-5417 

District 7
 100 S. Main St.#12-420 
Los Angeles, CA 90012 
Phone: (213) 897-0784 
Calnet: 8:647-0784 

District 8
  464 W. Fourth,  6th Flr.,MS-M1030 
  San Bernardino, CA 92402 
  (P.O. Box 231) 92401-1400 
  Phone: (909) 383-4030 
  Calnet: 8-670-4030 

District 9

  500 S. Main St.
 Bishop, CA 93514 
 Phone: (760) 872-0681 
 Calnet: 8-627-0681 

District 10 

1976 E. Charter Way
 Stockton, CA 95205 
 (P.O. Box 2048) 95201 
 Phone: (209) 948-3689 
 Calnet: 8-423-3689 

District 11
 5251 Viewridge Ct., MS-30 

 San Diego, CA 92123-1646 
 (P.O. Box 85406, MS 30) 92186 
 Phone: (858) 616-6523 
 Calnet: 8-734-6523 

District 12

 3337 Michelson Dr., Ste. 380 
 Irvine, CA 92612-8894 
 Phone: (949) 724-7805 
 Calnet: 8-655-7805 

EXHIBIT 2-A CALTRANS DISTRICT LOCAL ASSISTANCE OFFICES
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Local Assistance Procedures Manual EXHIBIT 2-B 
Federal-Aid Local Assistance Responsibilities 

EXHIBIT 2-B FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES 

ACTIVITY 

Projects on the National Highway System 
(NHS) 

(Excluding Interstate1) 

Projects not 
on the NHS

COMMENTS 
 State-Authorized State-Authorized 

Prepare “Request for Authorization” Local Agency Local Agency 
Approve “Authorization to Proceed” (E-76) for each 

project phase 
State State Authorization must precede any 

reimbursable activities. 
Obligate Funds FHWA FHWA 

Prepare Agreements State 
Execute Master Agreement/Program Supplements Local Agency/State 

Prepare Invoices Local Agency 
Approve Payment State 

Conduct preliminary investigations and complete 
Preliminary Environmental Studies form (PES) 

Local Agency 

Review and approve Programmatic CE (if 
applicable) 

State 

Conduct and document appropriate technical studies 
and prepare NEPA document (CE, EA, EIS) 

Local Agency Complete PES and attend early coordination 
meeting before starting technical studies. 

Review environmental documentation and NEPA 
document Approve Payment 

State 

Approve/Process NEPA document and other 
required Federal environmental documentation 

FHWA 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA.  For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to insure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures.  Early consultation by Caltrans with FHWA will aid in coordination for necessary 
involvement and needed approvals, if any. 
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EXHIBIT 2-B Local Assistance Procedures Manual 
Federal-Aid Local Assistance Responsibilities 

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES 

ACTIVITY 

Projects on the National Highway System (NHS) 
(Excluding Interstate1) 

Projects not 
on the NHS

COMMENTS 
 State-Authorized State-Authorized 

Decision to hold Field Review 
State (See Comments) 

Local Agency State required Field Reviews limited to high 
cost, complex, corridor-type NHS projects. 

Prepare Field Review Form Local Agency Local Agency 
Attend/Sign Field Review Form Local Agency, State and FHWA Local Agency State will (and FHWA may ) attend all 

required NHS Field Reviews, and others 
when appropriate. 

Decision on Type of Public Hearing Local Agency Formal or Open Forum 
Approval to circulate EA/EIS FHWA Public hearings are held after the EA or 

Draft EIS has been approved. 

Provide Civil Rights Assurances Local Agency (In Master Agreement and Program Supplements) 
Complaint Investigations/Contractor Compliance Local Agency May be assisted by State 
Local Agency Compliance Reviews State/FHWA 
Approve Local Agency DBE Annual Goal State 
Determine/Approve Project DBE Goal Local Agency 

Select Consultant and approve contract Local Agency 
Pre-award audit State Limited to Contracts >$250,000 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA.  For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures.  Early consultation by Caltrans with FHWA will aid in coordination for necessary 
involvement and needed approvals, if any. 

Page 2-16 
November 23, 2005    LPP 05-03 



 

 

             

 

 
 

 

   
 

Design Standards (Chapter 11)    
  

  
Plans, Specifications&Estimate (Chapter 12)    

  
  

 
 

   

Right of Way (Chapter 13)    
  

   
 
 
 

                                                 
  

   
 

 

Local Assistance Procedures Manual EXHIBIT 2-B 
Federal-Aid Local Assistance Responsibilities 

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES 

ACTIVITY 

Projects on the National Highway System (NHS) 
(Excluding Interstate1) 

Projects not 
on the NHS

COMMENTS 
 State-Authorized State-Authorized 

Approve Local Design Standards State Local Agency Local agencies shall use Caltrans, 
AASHTO, or 3R standards for 
projects on the NHS. 

Approve Design Exceptions State Local Agency 

Approve PS&E Procedures State Not required State approval of PS&E procedures 
limited to major NHS projects 

Approve Exceptions to Competitive Bid Contracts State Local agency 
Approve Incidental Force Account Work State Local Agency 
Approve use of Proprietary Items State Not Required 
Approve Warranty Clauses State Not Required 
Prepare and Certify PS&E Local Agency Local Agency 
Accept PS&E Certification State State State approval of PS&E procedures 

required for major NHS projects 
before State will accept PS&E 
Certification 

Qualify Local Agencies State State 
Qualify/Select Consultants Local Agency 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA.  For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures.  Early consultation by Caltrans with FHWA will aid in coordination for necessary 
involvement and needed approvals, if any. 

Page 2-17 
LPP 05-03  November 23, 2005 



   
  

                                                                
 

 

 
 

 

   
 

Right of Way (Chapter 13) 
-continued 

   

 
   

 
  

Utilities (Chapter 14)    
 

 

  
Advertise&Award Project (Chapter 15)   

 

 
  

 

 
  

 

 
 
 
                                                 
  

   
 

 

EXHIBIT 2-B Local Assistance Procedures Manual 
Federal-Aid Local Assistance Responsibilities 

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES 

ACTIVITY 

Projects on the National Highway System (NHS) 
(Excluding Interstate1) 

Projects not 
on the NHS

COMMENTS 
 State-Authorized State-Authorized 

R/W Acquisition/Relocation Assistance  Qualified Local Agency/Consultants 
Certify R/W Local Agency 
Accept R/W Certification State 
Approve R/W Certification N/A N/A 

Approval of Utility Relocation Agreements involving 
Federal reimbursement 

State State 

Specific Authorization for Utility Relocation 
involving Federal reimbursement 

State State 

Utility Certification Local Agency Local Agency See R/W Certifications 

Approve Local Agency Construction Administration 
Procedures 

State Not Required State approval of procedures limited 
to major NHS projects. 

Local Agency Construction Administration 
Certification 

Local Agency Local Agency Not applicable for major NHS 
projects. 

Accept Local Agency Construction Administration 
Certification 

State State Not applicable for major NHS 
projects. 

Advertise Project Local Agency Local Agency Authorization to Proceed (E-76) 
required prior to advertisement 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA.  For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures.  Early consultation by Caltrans with FHWA will aid in coordination for necessary 
involvement and needed approvals, if any. 
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Local Assistance Procedures Manual EXHIBIT 2-B 
Federal-Aid Local Assistance Responsibilities 

FEDERAL-AID LOCAL ASSISTANCE RESPONSIBILITIES  

ACTIVITY 

Projects on the National Highway System (NHS) 
(Excluding Interstate1) 

Projects not 
on the NHS

COMMENTS 
 State-Authorized State-Authorized 

Award Project Local Agency Local Agency 
Prepare Award Package Local Agency Local Agency Detail Estimate, Finance Letter, 

Award Checklist, RE Checklist, 
and Report of DBE Awards 

Approve Local Quality Assurance Program State Local Agency Local agencies are required to use 
Caltrans’ approved QAP for 
projects on the NHS. 

Contract Administration and Inspection Local Agency Local Agency 
Independent Assurance and Sampling Testing (IAST) State Local Agency 
Approve Contract Change Orders Local Agency Local Agency 

Accept Contract Local Agency Local Agency 
Verify Completion State State 
Final Inspection State/Local Agency Local Agency 
Final Report of Expenditures Local Agency Local Agency 

Maintain projects constructed with Federal-aid funds State/Local Agency Local Agency 
Maintenance monitoring State State 

Title 23 Activities State/FHWA State/FHWA 
Non-Title 23 Activities FHWA/State FHWA/State NEPA, Uniform Act, etc. 

1 Projects on or impacting the Interstate regardless of funding will require a project-by-project review by FHWA.  For these and all projects on state highways, the local agency 
should coordinate closely with the DLAE and District Project Development Manager to ensure that all required authorizations/obligations and other reviews and approvals are 
obtained in a timely manner and in accordance with state highway development procedures.  Early consultation with FHWA will aid in coordination for necessary involvement and 
needed approvals, if any. 
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Local Assistance Procedures Manual  EXHIBIT 4-A 
Local Agency Agreement Checklist 

LOCAL AGENCY AGREEMENT CHECKLIST 


Request for Local Agency/State agreement for federal/state funding: 
PROJECT NO. ____________ 

A. 	Funds: 

1. _____Federal   

2. _____Bicycle Lane Acct. 

3. _____ Prop. 116 Bicycle _____ EEM _____ TE 

Is a CTC Allocation vote required? _____ Yes _____ No (Normally req’d for line 3.
 Items) 

Has it been scheduled/voted? 	 _____ Yes _____ No   Date _______________ 
   (circle one) 
B. 	Agreement Type 

_____ Master _____Supplement _____ Revised Supplement _____ Special Program 

C. 	 Phases to be covered: (For Obligation) 

    Funding: _____ PE _____ROW _____ Const. _____ IOther (specify) _____ 

D. 	 Standard Conditions: 

Who will: 


___ Advertise ___ Award ___ Administer ___ Furnish RE  ___ Maintain 


L =Local Agency S = State O = Other (Specify)____________________ 


E. 	 Reimburse State for: 

_____ Resident Engineer _____ Inspection _____ Other (specify) ___________ 

F. 	 Cooperative Agreement no. _________________ (if any) 

G. 	 If multiple fund sources are to be used provide estimates and clarifying information defining 
covenant references needed in the agreement. 

H. 	 Describe any other special conditions applying to the project. 

I. 	 Agency Contact Person ____________________  Date ___________  Phone ____________ 

Attach an updated finance letter. 
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Local Assistance Procedures Manual Chapter 15 
Advertise and Award Project 

CHAPTER 15 ADVERTISE AND AWARD PROJECT 

15.1 INTRODUCTION 

This chapter, Chapter 16, Administer Construction Contract, and Chapter 17, Project 
Completion, are for use by local agencies who administer federal-aid construction projects 
under an “Administering Agency-State Agreement.” These three chapters replaced the 
previously issued Local Programs Manual, Volume II, titled Contract Administration 
Procedures. When a locally sponsored project funded with federal-aid is within the state 
right of way (R/W) and the State (Caltrans) is the administering agency, the state’s 
Construction Manual is normally used. 

1 
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Chapter 15 Local Assistance Procedures Manual 
Advertise and Award Project 

This chapter covers the activities beginning with advertising of a construction contract and 
continuing through the bid opening, award, and detail estimate procedures. It has been 
prepared mainly as a guide for administration of federal-aid contracts by local agencies. 
Each local agency Resident Engineer should be familiar with the contents of this chapter, 
Chapter 16, Administer Construction Contract, and Chapter 17, Project Completion,(see 
the Local Assistance Procedures Manual (LAPM) before administering such contracts. 

15.2 DEFINITION OF TERMS 

• 	 AASHTO - American Association of State Highway and Transportation Officials 

• 	 ASTM - American Society for Testing and Materials 

• 	 Administering agency - The state or a city, county, other public agency, or nonprofit 
organizations, that advertises, opens bids, awards and administers the contract. They 
are frequently called local agency or agency and were previously called responsible 
agency. 

• 	 Bid rigging - a conspiracy to disrupt or circumvent the competitive environment by 
establishing a competitive advantage for certain bidders. 

• 	 CCO - Contract Change Order 

• 	 CE - Construction Engineering. This phase includes the work of project advertising1 

through construction, preparation of as-built plans, final estimates, and payments.  
This phase must be authorized prior to advertising, and CE must be separately 
identified in this authorization. 

• 	 CFR - Code of Federal Regulations 
• 	 Contingencies - An amount of funds usually a small percentage of the detail estimate, 

set aside for unforeseen items or quantities of work not specified in the contract 
documents, but required to complete the project. The percentage used for 
contingencies varies depending on the type and scope of work. 

• 	 Contract Administration - Includes advertising, opening bids, award, and execution of 
the contract; control of work and material; and making payments to the contractor. 

• 	 Contractor - The person or persons, firm, partnership, corporation, or combination 
thereof, who have entered into a contract with the administering agency, as party or 
parties of the second part of his/her or their legal representatives. 

• 	 DBE - Disadvantaged Business Enterprise (includes Women-owned Business 
Enterprise (WBE) and Minority-owned Business (MBE). The breakdown of different 
Business Enterprise description is due to the difference between the State and federal 
requirement. 

• 	 Department of Transportation - The Department of Transportation of the State of 
California, as created by law; also referred to as Department, State, or Caltrans. 

1  CE includes advertising only if not included in PE phase and only after authorization date. 
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Local Assistance Procedures Manual Chapter 15 
Advertise and Award Project 

• 	 District – A subdivision of the department organized to administer the affairs of the 
Department for a specific geographical area and for the local agencies in that area (see 
Exhibit 2-A, District Local Assistance Offices of the LAPM) 

• 	 DLA- Division of Local Assistance (Caltrans Headquarters unit only) 

• 	 DLAE - The District Local Assistance Engineer, the individual in each district 
responsible for providing services and assistance to the local agencies. 

• 	 E-76 - Federal-aid Program Document titled: “Authorization to Proceed” Form 

• 	 EA - Expenditure Authorization number  

• 	 EEO - Equal Employment Opportunity 

• 	 ER - Emergency Relief 

• 	 Finance Letter - A document required by Local Program Accounting 
(see Exhibit 15-N) and submitted by the administering agency to Caltrans with 
information required as backup for the federal-aid/state project agreement.  

• 	 Full Oversight – Projects on the Interstate that are new or reconstruction (not 3R) 
greater than $1 million for which FHWA has Full Oversight. 

• 	 FTIP – Federal Transportation Improvement Program 

• 	 FSTIP - Federal Statewide Transportation Improvement Program 

• 	 FHWA - Federal Highway Administration 

• 	 HPMS - Highway Performance Monitoring System 

• 	 Headquarters - The headquarters office of the Department located at 1120 “N” St., 
Sacramento, CA  95814. 

• 	 ISTEA - Intermodal Surface Transportation Efficiency Act of 1991.   

• 	 Invoice - A detailed list of expenditures that an administering agency requests 
reimbursement for with federal funds, pursuant to the Local Agency-State Agreement 
(see Chapter 5, Exhibit 5-B, Sample Federal-aid Invoice with Two Appropriations & 
Different Reimbursement Rates). 

• 	 LRH – Last Resort Housing 

• 	 Local agency - A California City, County, or other local public agency. In many 
instances this term is used loosely to include nonprofit organizations. 

• 	 Local Agency-State Agreement - Agreement between the state and local agency. 
Generally refers to the Master agreement and all supplemental agreements (Program 
Supplements) to the master agreements. These agreements are required for the state to 
provide reimbursement to the local agency for all federal-aid projects. 
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Chapter 15 Local Assistance Procedures Manual 
Advertise and Award Project 

• 	 Locode - Numeric identifier for each local agency or administering agency (assigned 
by the Division of Local Assistance). 

• 	 LPP - Local Programs Procedures. Documents used for the rapid deployment of new 
procedures and policies between updates of Local Assistance manual, guidelines and 
programs. Each procedure is numbered according to calendar year and order in which 
released. 

• 	 MBE – Minority Business Enterprise 

• 	 MPO - Metropolitan Planning Organization 

• 	 MWBE- Minority Women-owned Business Enterprise 

• 	 NHS - National Highway System - A specially Designated Highway System 
established by the Intermodal Surface Transportation and Efficiency Act of 1991 and 
adopted by the United States Congress. 

• 	 Office Engineer - Chief of the Headquarters or District Office of Office Engineer. The 
Office Engineering Unit is responsible for insuring that the PS&E is complete, 
biddable and buildable. 

• 	 PS&E - Plans, Specifications & Estimate 

• 	 PE - Preliminary Engineering. This phase includes all project initiation and 
development activities undertaken after its inclusion in the approved FSTIP through 
the completion of PS&E. It may include preliminary Right of Way engineering and 
investigations necessary to complete the environmental document. 

• 	 Prequalification - The AASHTO defines prequalification as a means of predetermining 
job experience and work capacity and to identify individuals and organizations from 
whom the agency may accept a bid. The AASHTO also has encouraged the use of 
prequalification procedures in its 1981 Suggested Guidelines for Strengthening 
Bidding and Contract Procedures. 

• 	 R/W - Right of Way, This phase includes the work necessary to appraise and acquire 
project right of way, relocate individuals or businesses, and revise or relocate utilities.   

• 	 RAP - Relocation Assistance Program 

• 	 Report of Expenditures – Collectively refers to the following final report documents: 
Final Inspection of Federal-aid Project (FIF 7/96), final Invoice, Final Detail Estimate, 
Change Order Summary (containing liquidated damages/contractor’s claims, date of 
completion, date of acceptance by city or county), Final Report of Utilization of 
Disadvantaged Business Enterprise (DBE), Materials Certificate, and Report of 
Completion of Structures if bridges were constructed. 
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Local Assistance Procedures Manual Chapter 15 
Advertise and Award Project 

• 	 State-Authorized Project - A classification for federal-aid projects, which are not 
subject to FHWA review and oversight required by Title 23 Code of Federal 
Regulations. For State-Authorized federal-aid projects, the FHWA and Caltrans 
exercise the maximum degree of delegation of authority to local agencies (see Chapter 
2, Section 2.4, Stewardship - Letters of Agreement and Figure 2-1, FHWA Oversight). 

• 	 Resident Engineer - A qualified Engineer who is empowered to administer the 
contract. 

• 	 S&H Code - California Streets and Highways Code 

• 	 SHA - State Highway Agency (Caltrans) 

• 	 Supplemental Work - Work that is anticipated but because of its uncertainty, cannot be 
included as a contract item e.g., additional staking, utility work, etc. If supplemental 
work is determined to be needed, a change order is required to include it in the 
contract. This work should normally be part of the contingencies. 

• 	 Surety - A security against loss or damage or for the fulfillment of contract obligation, 
bond 

• 	 WBE- Women-owned Business Enterprise 

• 	 WWBE – White Women-owned Business Enterprise- 

15.3 APPROVAL FOR LOCAL AGENCY TO ADMINISTER PROJECTS 

MAJOR NHS PROJECTS 

Caltrans must approve the local agency’s construction administration procedures before a 
local agency can advertise the construction of a federally financed major NHS project (see 
Chapter 7 Field Reviews, for the determination by the DLAE of which NHS projects will 
be considered major). The procedures should be discussed in general at the field review 
and detailed written procedures shall be approved by the DLAE before the local agency 
will be allowed to administer any construction contracts for the project. Additionally, a 
local agency shall not advertise the project until it has received in writing an 
“Authorization to Proceed” with construction from Caltrans  
(see Chapter 3, Project Authorization). 

The written construction administration procedures should cover the following items: 

• 	 Construction Management personnel and procedures 
• 	 Consultant use and selection 
• 	 Project advertisement, bid opening and award procedures 
• 	 Pre-Construction Procedures 
• 	 Subcontracting 
• 	 Project DBE good faith determination and monitoring 
• 	 Traffic Safety procedures 
• 	 Materials Testing 
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• Change order review and approval procedures 
• Oversight procedures if a State highway is involved 
• Maintenance of records and Access 
• Estimates and Progress Payment 

The DLAE will consult with Headquarters DLA for assistance with the review and 
approval of the local agency procedures. 

ALL OTHER PROJECTS 

Approval by Caltrans of the local agency’s construction administration procedures will not 
be required for all other projects. However, each agency that administers a federal-aid 
construction project will be required to complete a “Local Agency Construction Contract 
Administration Checklist” (Exhibit 15-A) before their “Request for Authorization to 
Proceed with Construction” will be approved. A local agency shall not advertise a 
project until it has received in writing an “Authorization to Proceed” with 
construction from Caltrans (see Chapter 3, Project Authorization). 

15.4 PROJECT ADVERTISEMENT 

INTRODUCTION 

Project advertisement may be “locally administered” or “State administered.” Whenever a 
local agency advertises for bids, opens bids, and awards the contract, the project is 
considered “locally administered.” This decision must be made at an early stage of the 
project, and before final agreement. Federal-aid projects must be advertised by either a 
local agency authorized to do so or by the State. The State advertises local agency 
projects only on an exception basis, and with prior written approval from the District 
Director. The written approval is accomplished through the execution of a cooperative 
agreement between the two agencies. State administered projects usually occur when the 
project is located on a State highway, and there is a mixture of several fund sources to 
finance the project construction. If the State agrees to administer a project, the procedures 
included in the Caltrans Construction Manual, Chapter II, Section 2-90, Local Assistance 
Projects and Projects Funded by Others, will apply in lieu of the requirements of this 
manual. 

On locally administered projects, the construction engineering is performed by local 
agency personnel, unless arrangements are made to hire a consultant. If a consultant is 
used, the local agency must still designate an employee of the agency as the person in 
responsible charge of the project. The only exception to this procedure is if the 
administering agency has hired a consultant on retainer to act as the City Engineer or 
Public Works Director. Then the consultant may act as the person in responsible charge of 
the project. 

Construction engineering for “locally administered” projects shall be performed in 
accordance with the requirements found in Chapter 16, Administer Construction Contract, 
of this manual. 
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Each local agency and all of its contractors, subcontractors, and vendors shall take all 
reasonable steps to assure that DBEs have equitable opportunity to compete for and 
perform contracts (see Chapter 9, Civil Rights and Disadvantaged Business Enterprises). 

WARNING: 
No project shall be advertised for bids, nor shall any project work (by contract or 
other than contract) be undertaken, and no materials shall be purchased on any 
federal-aid project, prior to issuance of “Authorization to Proceed” Full Oversight by 
Caltrans or the FHWA. Violation of this requirement shall result in the project being 
ineligible for federal funding. 

Only one exception to this requirement can be made. It is for emergency relief projects 
involving emergency repair/opening of a facility. For more information on emergency 
relief projects see the Local Assistance Program Guidelines, Chapter 11, “Disaster 
Assistance”. 

Advertising costs shall be charged to the preliminary engineering work authorization if 
such authorization has been requested and has been established for the purpose of federal 
reimbursement. 

PROCEDURES 

Prior to project advertisement, the administering agency shall certify that their final PS&E 
package complies with all applicable federal and state regulations and procedures (see 
Exhibit 12-C PS&E Certification). Local agencies should also complete and retain the 
“Local Agency Project Advertising Checklist” (Exhibit 15-C) in the project files prior to 
requesting an Authorization to Proceed. All administering agencies must submit a 
completed “Request for Authorization” with the PS&E Certification before they can 
receive verification that construction has been authorized by Caltrans. 

Upon receipt of “Authorization to Proceed” for construction by Caltrans, the local agency 
can proceed to advertise the project. 

During the advertising period, the administering agency shall notify all prospective 
bidders of PS&E addenda in the same manner as all other nonfederal-aid projects.  For 
award of federal-aid contracts, the local agency is required to certify that all bidders certify 
receipt of all addenda. The administering agency shall ensure free and open competition. 
The advertisement period is determined by the administering agency.  A minimum 
advertisement period of three weeks is recommended for all projects. For NHS projects a 
minimum advertisement period of three weeks is required by the FHWA. The 
advertising period begins with publication of a “Notice to Contractors” in a newspaper 
receiving wide local circulation. The Notice shall identify the DBE project goals. The 
administering agency is responsible to approve and issue all addenda to the PS&E during 
the advertising period. 

The local agency shall assure that all updated estimates are fundable from available local 
or federal resources. 

As soon as the project is advertised, the local agency shall furnish the DLAE with one 
copy of the “as advertised” plans and special provisions or two copies if structures 
(bridges) are involved. 

Page 15-7 
LPP 05-03 November 23, 2005 



 
 

 
 

 

  
  

 
  
 

 

 

  

 
  
 

  
 

  
  

  
 

  
 
  
 
 
  
 
 
 
 
 

 
 
  
 

 
 

  

Chapter 15 Local Assistance Procedures Manual 
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15.5 CONTRACT BID OPENING 

INTRODUCTION 

The contract bid opening is a public forum for the announcement of all bids, and is that 
point in time where the bids are opened and read aloud. It is also the last moment that bids 
can be accepted. No bids can be accepted during or after bids are opened.  Normally the 
advertisement/bid documents will state a final time in which bids can be accepted.  For the 
bidder, the reading of the bids confirms whether his bid is successful. For the local agency 
and the general public, this forum establishes the cost to build the project. The bid opening 
requirements as outlined below apply to all federal-aid highway construction projects 
except for the “tabulation of bids requirement,” which does not apply to projects off the 
NHS. 

REQUIREMENTS 

FHWA policy requires all bids to be opened publicly and read aloud either item-by-item or 
by total amount. If a bid is not read, the bidder is to be identified and the reason for not 
reading the bid announced. 

Reasons for not reading a bid include the bid itself being nonresponsive, often called 
“irregular,” or the bidder is determined to be unreliable. Responsive bid and responsible 
bidder are defined as: 

• 	 A responsive bid is one that meets all the requirements of the advertisement and 
proposal, while 

• 	 A responsible bidder is one who is physically organized and equipped with the 
financial ability to undertake and complete the contract. 

Some reasons for not reading a bid due to bidding irregularities include: 

• 	 Failure to sign the bid 
• 	 Failure to furnish the required bid bond 
• 	 Failure to include a unit bid price for each item 
• 	 Failure to include a total amount for the bid 
• 	 Failure to prepare the bid in ink 
• 	 Failure to submit a completed addenda certification statement 
• 	 Failure to submit a noncollusion affidavit 
• 	 Failure to commit to the achievement of the DBE contract goals or demonstrate good 

faith efforts to do so 
• 	 Inclusion of conditions or qualifications not provided for in the specifications 
• 	 Submission of a materially unbalanced bid 

The above examples do not include all possible bidding irregularities. The local agency’s 
standard specifications govern regarding what constitutes a bidding irregularity. 
Accordingly, the local agency’s bidding documents should clearly identify those 
requirements with which the bidder must comply to make the bid responsive. 
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To detect mathematical unbalancing, the unit bid items should be evaluated for reasonable 
conformance with the engineer’s estimate and compared with the other bids received. 
There are no definitive parameters (e.g., an amount or percent of variance from the 
engineer’s estimate) that constitute an unbalanced bid. The degree of unbalancing of a 
bid may depend on the reason for the unbalancing. Mathematically unbalanced bids, 
although not desirable, may be acceptable. 

The determination of mathematically unbalanced bids may be aided by the use of one of 
the several computer software packages now available. However, the final decision should 
not preclude the use of engineering judgment. Care must also be exercised to ensure that 
unit bids for mobilization do not mask unbalancing. Also, “token bids” (i.e., bids with 
large variations from the engineer’s estimate) should be considered as mathematically 
unbalanced bids and further evaluation and other appropriate steps should be taken to 
protect the public interest. 

There may be situations where the quantity of an item could vary due to inaccuracies in 
the estimating, errors in the plans, changes in site conditions or design, etc.  In such 
situations, the bids should be further evaluated to determine if the low bidder will 
ultimately yield the lowest cost. If unbalancing creates reasonable doubt that award would 
result in the lowest ultimate cost, the bid is materially unbalanced and should be rejected 
or other steps should be taken to protect the public interest. 

AWARD PROCEDURES 

The administering agency shall follow its normal procedures for award of the project and 
is delegated the authority to determine the lowest responsive/responsible bidder without 
concurrence to award by Caltrans or the FHWA. Written justification shall be included in 
the project file for all projects that are not awarded to the lowest bidder, including 
evaluation of good faith efforts. The administering agency shall follow its normal 
procedures for award of the contract and assure that all federal requirements are followed. 
A bid analysis is not a requirement but is recommended. The administering agency shall 
retain the executed contract-document, the award date, and the Preconstruction conference 
minutes. The State shall not participate in resolving disputes between the administering 
agency and its bidders. 

It is the responsibility of the administering agency to verify with the DLAE and 
RTPA/MPO that the appropriate amount of federal funds is authorized before the 
project is awarded. 

POST-AWARD REVIEWS 

The administering agency should conduct post-award bid evaluations to assure against bid 
rigging. An adequate number of projects awarded over a sufficient time period should be 
evaluated. A period of approximately 5 years should be selected for an initial evaluation to 
determine if any abnormal competitive bid patterns exist. The following information 
should be considered in a post-award review for abnormal bid patterns: 

• Number of contract awards to a specific firm 
• Project bid tabulations 
• Firms that submitted a bid and later become a subcontractor on the same project 
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• 	 Rotation of firms being the successful bidder 

• 	 Consistent percentage differential in the bids 
• 	 Consistent percentage of the available work in a geographic area to one firm or to 

several firms over a period of time 

• 	 Consistent percentage differential between the successful bid and the engineer’s 
estimate 

• 	 Location of the successful bidder’s plant versus location of the other bidders’ plants 
• 	 Variations in unit bid prices submitted by a bidder on different projects in the same bid 

opening 

• 	 Type of work involved 

• 	 Number of plans and proposal taken out versus the number of bids submitted 
• 	 Any other items that indicate noncompetitive bidding 

• 	 On re-advertised projects, if the eventual successful bidder was also low bidder on the 
first letting 

TERMINATION OF CONTRACTS 

(a) All NHS contracts exceeding $10,000 shall contain suitable provisions for termination 
by the administering agency, including the manner by which the termination will be 
effected and the basis for settlement. In addition, such contracts shall describe 
conditions under which the contract may be terminated for default as well as 
conditions where the contract may be terminated because of circumstances beyond the 
control of the contractor. 

(b) Prior to termination of a federal-aid contract that is subject to FHWA Full Oversight, 
the administering agency shall consult with and receive the concurrence of the 
Caltrans DLAE. In addition, for all other federal-aid contracts the administering 
agency shall notify the DLAE of the termination. The extent of federal-aid 
participation in contract termination costs, including final settlement, depends on the 
merits of the individual case. However, under no circumstances shall federal funds 
participate in anticipated profit for work not performed. 

(c) Except as provided for in paragraph (e) of this section, normal local agency federal-aid 
plans, specifications, estimates, advertising, and award procedures are to be followed 
when an administering agency awards the contract for completion of a terminated 
federal-aid contract. 

(d) When an administering agency awards the contract for completion of a federal-aid 
contract previously terminated for default, the construction amount eligible for federal 
participation on the project should not exceed whichever amount is the lesser, either: 
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LOCAL AGENCY CONSTRUCTION CONTRACT ADMINISTRATION
 
CHECKLIST
 

Local Agency ____________________________________________ 

ADVERTISE AND AWARD PROJECT 

A. Project Advertisement 

Projects are not advertised until the Authorization to Proceed (E-76) for the construction
phase has been approved by Caltrans (or by FHWA for Full Oversight projects). 

For NHS projects, a minimum of three weeks for project advertisement (15.4, Project
Advertisement). 

B. Contract Bid Opening 

All bids are opened publicly and read aloud either item-by-item, or by total amount. If a bid 
is not read, the bidder is to be identified and the reason for not reading the bid announced
(15.5 Contract Bid Opening) 


The following documents will be completed and retained in the project files. 


For NHS Projects, a list of bidders and total amount bid with an item-by-item breakdown 

(Exhibit 15-D, Sample Bid Tabulation Summary Sheet) of the three lowest bidders. 


   Local Agency-Bidder DBE Information Sheet (Exhibit 15-G) if a DBE goal is specified. 


Bidders' list to be compiled from prime and subcontractors bidding or quoting on contract. 


EEO Certification (Exhibit 12-E, Attachment C), The Noncollusion Affidavit (Exhibit 12-E, 

Attachment D), Non-Lobbying Certification (Exhibit 12-E, Attachment F), Disclosure of 

Lobbying Activities (Exhibit 12-E, Attachment G) 


Local Agency Bid Opening Checklist (Exhibit 15-I) 


C. Contract Award 

Contracts are awarded on the basis of the lowest responsive bid from a responsible bidder 

(Chapter 15.6 Contract Award). 


For all NHS projects, a bid analysis will be performed (Chapter15.6 Contract Award). 


No negotiations with contractor occurred prior to award (not allowed) 
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EXHIBIT 15-A Local Assistance Procedures Manual 
Local Agency Construction Contract Administration Checklist 

The following documents will be forwarded to the Caltrans District Local Assistance Engineer 
immediately after award of the contract: 

Contract Award Checklist (Exhibit 15-L) 

Detail Estimate (Exhibit 15-M) 

 Finance Letter 

 RE’s Checklist 

D. Subcontracting 

For all NHS projects, at least 30% of the contract work is to be performed by the prime 
contractor (see Chapter 16, Section 16.6, Subcontractors) 

Local agency’s person in “Responsible Charge” (date) 

Distribution:  Original Local Agency Project File 

        One copy - DLAE
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Local Assistance Procedures Manual EXHIBIT 15-I 
Local Agency Bid Opening Checklist

LOCAL AGENCY BID OPENING CHECKLIST 

Project Information: 
DIST------------CO------------RTE------------PM------------Agency 

Federal Project Number: 

Location: 

Limits:  

Bid opening date and time 
Bid opening by Name: 
Bids publicly opened and read aloud? (Yes/No) 
Addenda certified by 
Advertisement date 
Engineers Estimate Compared? (Yes/No) 
Low Bidder Name 
Amount  
Number of Bidders 
Bid irregularities? (Yes/No) 
Noncollusion affidavit included (Exhibit 12-E, Attachment D)? (Yes/No) 
Low Bid signed? (Yes/No) 
Bidder DBE information included (Exhibit 15-G) (Yes/No) 
All Addenda certified by all bidders? (Yes/No) 

 Reviewed by: 
(Name of Local Agency Representative)

 Title: 

Date: 

Distribution: Original- Local Agency Project File 
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CHAPTER 16 ADMINISTER CONSTRUCTION CONTRACTS 

16.1 INTRODUCTION 

This chapter, Chapter 15, Advertise and Award Project, and Chapter 17, Project 
Completion of this manual are for use by local agencies, who administer federal-aid 
projects under “Administering Agency-State Agreement.” These three chapters replaced 
the previously issued Local Programs Manual, Volume II, titled Contract Administration 
Procedures. When a locally sponsored project funded with federal-aid is within the State 
R/W and the State (Caltrans) is the administering agency, the State’s Construction Manual 
is normally used in lieu of these procedures. 

1 

C O N S TR U C TIO N  
P H A S E  

A U TH O R IZA TIO N  
2 3 

TO  P R O C E E D  
B Y  C A LTR A N S  

A D V E R TIS E  
&  A W A R D  P R O JE C T  

A D M IN IS TE R  
C O N STR . C O N TR A C TS  

As Built  
P lans 

C osequences 
e tc .  

Acceptance 
P rocedures 

R eport o f  
Expenditures 

4 

P R O JE C T  
C O M P LE TIO N  
y C hapter 17 y C hapter 15 y C hapter 16 

FL O W  C H A R T 16-1  

Pre-
construction 
M eeting  and 

Partnering 

Subcontractors 

P ro ject  
Supervis ion 

and 
Inspection 

C ontract  
T im e  

Engineers 
D aily  R eports  

P ro ject
 F iles  

C onstruction 
R ecords and  

P rocedures 

S afety 
P rov is ions 

Labor  
C om pliance  

Equa l  
E m ploym ent  
O pportunity  

Q uality  
Assurance
 P rogram 

F inal D BE 
U tilization 

R eport  

C ontract  
C la im s  

T raffic  Safe ty 
in  H ighw ay 
and S tree t  
W ork Z ones 

C onstruction 
E ngineering 

R eview  
by the S tate 

P ro ject  
A dvertisem ent  

Approval for  
Loca l Agency 
to A dm inis ter  

P ro jects  

C ontract  
B id O pening 

C ontract  
Aw ard  

A w ard  
Package  

Page 16-1 
LPP 05-03 November 23, 2005 



 
 

 
  

 

 

 
 

  
  

 
 
 

  
 

  

 
  

 

   

  

 

  

 

 
 

 

Chapter 16 Local Assistance Procedures Manual 
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This chapter covers the topics beginning with project supervision, contract time, 
subcontractors, Engineer’s daily reports, projects files, construction records and 
procedures, safety provisions, labor compliance, equal opportunity employment, 
disadvantaged business enterprise, contract change orders, material sampling and testing, 
and traffic safety in the highway and street zones. This chapter has been prepared mainly 
as a guide for administration of federal-aid contracts by local agencies. Each local agency 
resident engineer should be familiar with the contents of this chapter, Chapter 15, 
Advertise and Award Project, and Chapter 17, Project Completion, before administering 
such contracts. 

The University of California Berkeley Institute of Transportation Studies (ITS) conducts 
courses titled the Resident Engineer Academy, and “Construction Administration and 
Project Completion of Federal-aid Project.” These courses are offered to local agency 
Resident Engineers (REs) through the Cooperative Training and Assistance Program 
(CTAP). The RE Academy is designed to introduce new RE to the roles and 
responsibilities of being an RE, and to the requirements of the Federal-aid Program. (To 
attend the RE Academy you need to contact your District Local Assistance Engineer 
(DLAE.) The “Construction Administration and Project Completion of Federal-aid 
Projects” explains in detail the federal-aid requirements in this chapter and Chapter 17, 
Project Completion. 

This manual is not a contract document.  It is a book of reference and instruction to be 
used in the administration of federal-aid projects. In case of conflicts the contract 
documents and the Local Agency-State agreements shall prevail. 

16.2 DEFINITIONS OF TERMS 

• 	 AASHTO - American Association of State Highway and Transportation Officials 

• 	 ASTM - American Society for Testing and Materials. A national technical society 
formed in 1902 to standardize specifications, methods of testing materials, and publish 
information regarding improvement of engineering materials.  

• 	 Acceptance Testing (AT) - The testing of materials entering a construction project to 
verify that the materials, or products, comply with contract specifications. 

• 	 Certificate of Compliance - A certificate signed by the manufacturer of materials 
stating that the materials involved comply in all respects with the requirements of the 
specifications. 

• 	 Construction - As defined in the United States Code (USC): The term “construction” 
means the supervising, inspecting, actual building, and all expenses incidental to the 
construction or reconstruction of a highway, including locating, surveying, and 
mapping (including the establishment of temporary and permanent geodetic markers in 
accordance with specifications of the National Oceanic and Atmospheric 
Administration in the Department of Commerce), resurfacing, restoration, and 
rehabilitation, acquisition of rights of way, relocation assistance, elimination of hazards 
of railway grade crossings, elimination of roadside obstacles, acquisition of 
replacement housing sites, acquisition and rehabilitation, relocation, and construction 
of replacement housing, and improvements which directly facilitate and control traffic 
flow, such as grade separation of intersections, widening of lanes, channelization of 
traffic, traffic control systems, and passenger loading and unloading areas. The term 
also includes capital improvement which 
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directly facilitate an effective vehicle weight enforcement program, such as scales 
(fixed and portable), scale pits, scale installation, and scale houses and also includes 
costs incurred by the state in performing federal-aid project related audits which 
directly benefit the federal-aid highway program. 

• 	 Contract Claim - A demand for additional compensation, which cannot be resolved 
between the contractor and the local agency representative in responsible charge of the 
project. 

• 	 Contract Claim Award - A payment made by a local agency to a federal-aid contractor 
on the basis of an arbitration or mediation proceeding, administrative board 
determination, court judgment, negotiated settlement, or other contract claim 
settlement. 

• 	 Contract Claim Defense Costs - Local agency costs related to the defense and 
settlement of contract claims including, but not limited to salaries of employees, 
consultants, attorney fees, boards of arbitration, appeals boards, courts or similar 
tribunals. 

• 	 CFR - Code of Federal Regulations. Document produced by the federal government 
implementing the requirements of federal statutes. 

• 	 DVBE - Disabled Veteran Business Enterprise (for state only programs) 

• 	 DBE - Disadvantaged Business Enterprise (includes Women-owned Business 
Enterprise [WBE] and Minority-owned Business Enterprise [MBE]). The breakdown 
of different Business Enterprises descriptions is due to the difference between the state 
and federal requirements.  

• 	 Final Invoice - For an example see Chapter 17, Project Completion, Exhibit 17-C, and 
refer to Chapter 5, Accounting/Invoices, for instructions. 

• 	 Force Account - A basis of payment for the direct performance of highway 
construction work with payment based on actual cost of labor, equipment, and 
materials furnished with consideration for overhead and profit. 

• 	 Foremen - Men and women in direct charge of crafts workers or laborers performing 
work on the project. 

• 	 “Frequency Tables (Tables)” - See Exhibit 16-R, Size, Frequency, and Location of 
Sampling and Testing. 

• 	 Full Oversight – Projects on Interstate that are new or reconstruction (not 3R) greater 
than $1 million for which FHWA has Full Oversight. 

• 	 Independent Assurance Sampling and Testing (IAST) - Periodic testing by a specially 
trained tester, to verify that acceptance testing is being performed correctly with 
accurate test equipment. 

• 	 Laborer, Semi-Skilled - All laborers classified by specialized type of work. 

• 	 Laborer, Unskilled - Non-classified laborers. 

• 	 Local Agency - A California City, County, or other local public agency. In many 
instances this term is used loosely to include nonprofit organizations. 

Page 16-3 
LPP 05-03 November 23, 2005 



 
 

 
  

 

 
 

 

  

 
 

  
 

 

   
  
  

  
  

 

  
   

  
 
  
  

  
 

 

 

 

 

 

Chapter 16 Local Assistance Procedures Manual 
Administer Construction Contracts 

• 	 Maintenance - As defined in the USC: the preservation of the entire highway, including 
surface, shoulders, roadsides, structures, and such traffic control devices as are 
necessary for its safe and efficient utilization. 

• 	 “Materials Certificate” - See Chapter 17, Project Completion, Exhibit 17-F. 

• 	 MBE  - Minority Business Enterprise 

• 	 Mechanics - Equipment service and maintenance personnel 

• 	 NHS - National Highway System 

• 	 Officials (Managers) - Officers, project engineers, superintendents, etc., having 
management level responsibilities and authority 

• 	 Others - Miscellaneous job classifications are to be incorporated in the most 
appropriate category listed on the form.  All employees on the project should thus be 
accounted for. 

• 	 Progress Invoice - Periodic billing invoice by local/regional agencies for 
reimbursement of costs on ongoing contracts. 

• 	 QAP - Quality Assurance Program 

• 	 QC/QA - Quality Control/Quality Assurance - see “Statistical Quality Assurance” in 
this chapter 

• 	 Quality Assurance Program - A sampling and testing program that will provide 
assurance that the materials and workmanship incorporated in each highway 
construction project are in conformance with the contract specifications. The main 
elements of a Quality Assurance Program are acceptance testing and independent 
assurance sampling and testing. 

• 	 RE - Resident Engineer. A registered engineer who is empowered to administer the 
construction contract. 

• 	 SHA - State Highway Agency (Caltrans) 

• 	 Source Inspection - Acceptance testing of manufactured and prefabricated materials at 
locations other than the job site. 

• 	 State-Authorized Project - A classification for federal-aid projects, which are not 
subject to FHWA review and oversight required by Title 23 Code of Federal 
Regulations. For State-Authorized federal-aid projects the FHWA and Caltrans 
exercises the maximum degree of delegation of authority to local agencies (see Chapter 
2, Section 2.4, Stewardship - Letters of Agreement, and Figure 2-1, FHWA Oversight). 

• 	 Supervisors - All levels of project supervision, if any, between management and 
foreman levels 

• 	 TCP - Traffic Control Plan 

• 	 WBE – Women-owned Business Enterprise 
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16.3 PROJECT SUPERVISION AND INSPECTION 

INTRODUCTION 

Construction engineering is eligible for federal-aid reimbursement if it is identified and 
programmed in the “Authorization to Proceed.” A fifteen percent (15%) limitation on 
construction engineering is required for the federal-aid program on a statewide basis. For 
more information on programming construction engineering see Chapter 3, Project 
Authorization. 

For State-Authorized projects, FHWA has assigned the responsibility of contract 
administration and construction inspection to Caltrans. This responsibility is conveyed to 
Caltrans by way of an E-76, which is executed for each federal-aid project. For all local 
federal-aid projects, further delegation of responsibility is made by Caltrans to the agency 
administering the project by way of the state/local agreements called master agreements 
and program supplements. This delegation is based on the following conditions: 

• 	 All federal requirements shall be met on work performed under a contract awarded by 
a local public agency. 

• 	 Force account work shall be in full compliance with Chapter 12, Plans, Specifications 
& Estimate, Section 12.2, Method of Construction. 

• 	 Local public agency is adequately staffed and suitably equipped to undertake and 
satisfactorily complete the work. 

• 	 Local public agency shall provide a full-time employee of the agency to be in 
responsible charge of the project that employs consultants for construction engineering 
services. 

Such an arrangement does not relieve the Caltrans of overall project responsibility. 
Caltrans shall review local agency project staffing by periodic process reviews to assure 
compliance. 

PROJECT STAFFING 

Adequate construction personnel shall be provided to ensure adequate field control, 
conformance with the contract specifications, accurate contract payments to the contractor, 
and that quality transportation facilities are constructed. Local agencies shall include in the 
project records the names and titles of all staff assigned to each federal-aid project. 

The documentation of project staffing is essential in making a determination of the 
adequacy of the local agency’s construction staffing. 

PROCEDURES 

The administering agency must designate a qualified engineer who is empowered to 
administer the contract. The agency may employ a consultant to provide construction 
engineering services such as inspection or survey work, however, the agency must provide 
a full-time employee to be in charge of and have administrative 
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control of the project. A consulting firm that is on retainer as City Engineer is considered 
as a full-time publicly employed engineer. 

Contractors, including those operating in joint venture, are required under the contract to 
designate in writing a person or persons authorized to supervise the work and to act for the 
contractor on the project. The administering agency’s engineer is to assure that this 
information is on file. The addresses and local telephone numbers of such persons should 
be included. 

The work must be inspected to assure compliance with the contract. Deviations must 
promptly be brought to the contractor’s attention. Material samples must be taken and tests 
performed as noted in Section 16.14 of this chapter or in accordance with the local 
agencies own Quality Assurance Program. A record must be made of the engineer’s and 
inspector’s activities, as noted in Section 16.7 of this chapter. 

The activities of the engineer and inspector may vary considerably depending on the terms 
of the contract; such as, end result specifications; method specification; types of 
measurement and payment clauses; experience of the contractor; complexity of the work; 
adequacy of the plans and specifications; protection of the public; and other factors. The 
local agency shall assign the necessary personnel to the project to assure that all the 
requirements of the contract are being fulfilled. 

The primary responsibility for assuring the contractor’s compliance with the DBE 
commitments approved prior to award rests with the local agency’s DBE Liaison Officer 
and Resident Engineer (RE). The Resident Engineer should ascertain that no one other 
than the approved DBE contractors are performing the work, and that DBE subcontractor 
substitutions have been approved in advance. 

When a problem arises, the Resident Engineer may request assistance or clarification from 
the DLAE. The DLAE shall evaluate staff availability and determine if assistance can be 
provided. It is recommended that Chapter VI of the Caltrans Construction Manual be 
reviewed for more specific activities relating to roadwork. For structure work the State’s 
Bridge Construction Records and Procedures Manual contains much technical reference 
material. 

The local agency’s DBE Liaison Officer and his/her reporting manager are to be 
immediately advised of any circumstances wherein a contractor appears to be violating the 
approved DBE commitments. The Liaison Officer shall investigate and recommend any 
corrective action needed.  The RE is responsible for resolving contractor violations by 
verifying that corrective action was completed. If corrective action cannot be achieved 
then termination of the contract should be pursued. Noncompliance with the DBE 
requirements may result in withholding of funds by Caltrans or by the administering 
agency on the items already completed if permitted in the Special Provisions of the 
contract (see Chapter 9, Civil Rights and Disadvantaged Business Enterprises, of this 
manual). 

16.4 PRE-CONSTRUCTION CONFERENCE AND PARTNERING 

PARTNERING 

Partnering is a relationship between the local agency and the contractor, formed in order to 
effectively complete the contract to the benefit of both parties.  The purpose of this 
relationship is to maintain cooperative communication and to mutually resolve 
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17. Resident Engineer gives CEM-3101 to the contractor to fill out the bottom portion. 

18. Contractor 	completes the bottom portion and returns CEM-3101 to the Resident 
Engineer. 

19. Resident Engineer sends “Cover Memo” (see Exhibit 16-W), the CEM-3101 and one 
set of PS&E, to Caltrans HQ Office of Materials Testing & Engineering Services, 

       MS # 5, 5900 Folsom Blvd., Sacramento, CA 95819. 

20. METS inspector performs source 	inspection, see Caltrans Construction Manual, 
Section 8-02-1 for the Source Inspection procedures. 

21. LPA deducts reimbursed services from the advance deposit. After LPA deducts for the 
reimbursed services any remaining funds will be refunded to the local agency. Or, the 
local agency will be billed for any Caltrans’ Source Inspection services provided that 
was not covered by the advance deposit. 

Source Inspection Procedures 

1 
Local agency 

subm its “Request for 
Source Inspection” 

to D LA E  

2 

D LA E faxes request  
to M ETS 

4 

D L  A E notifies L  ocal  
A gency th at request 

has been rejected. 

5 

Local A gency m akes 
other arrangem ents 

for Source 
Inspection 

7 
D L  A E notifies  L  ocal  

A gency that request has 
been accepted and gives 

E A / S ubjob and 
estim ated cost of services 

2 

D L  A E accepts  
request 

3 
M ET  S can  

provide 
service? 

6 

D LA E obtains 
EA 

8
 
Local A gency 
  

subm its “Request for
 
A uthorization to
 

proceed w ith 
  
Construction”, “Local 
  
Program s A greem ent
 

Checklist” and 
  
“Finance Letter” 
  

10 
D L  A  

A uthorizes  
C onstruction 

9 
D L A E Inputs 
“R equest for 

A uthorization” into 
FA D S system  and 

forw ards attachm ent 
to D LA 

11 
  
D LA  prepares  Program 
  

Supplem ent w ith special
 
covenant and transm its to
 

Local A gency 
  

12 
  
D LA  transm its
 

Finance Letter to 
  
Local Program s 
  

A ccounting (LPA ) 
  

15 
  
Local A gency 
  
A dvertise and 
  

A w ards Construction 
  
Contract 
  

14 
  
Local A gency 
  

executes Program 
  
Supplem ent and 
  
subm its advance 
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13 
  
LPA  bills 
  

Local 
  
A gency for 
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D eposit 
  

19 
L ocal A gency’s R esident E ngineer 
sends cover m em o, C E M -3101 and 

PS& E to  TransL ab 

20 

M E TS perform s Source 
Inspection 

18 
  
Contractor com pletes CEM -

3101 and returns to Local 
  
A gency’s Resident Engineer 
  

21 

L PA  deducts for reim bursed 
services from advance 

depo sit  

16 
  
Local A gency 
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17 
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REPORTING TEST RESULTS 

The following are goals for reporting material tests results to the Resident Engineer: 
• 	 When the aggregate is sampled at materials plants, test results for Sieve Analysis, 

Sand Equivalent and Cleanness Value should be submitted to the Resident Engineer 
within 24 hours after sampling. 

• 	 When materials are sampled at the job site, test results for compaction and maximum 
density should be submitted to the Resident Engineer within 24 hours after sampling.  

• 	 When soils and aggregates are sampled at the job site, test results for Sieve Analysis, 
Sand Equivalent and Cleanness Value should be submitted to the Resident Engineer 
within 72 hours after sampling. 

• 	 When soils and aggregates are sampled at the job site, test results for “R” Value and 
asphalt concrete extraction should be submitted to the Resident Engineer within 96 
hours after sampling.  

When sampling products such as Portland Cement Concrete (PCC), cement-treated base 
(CTB), asphalt concrete (AC), and other such materials, the time of such sampling shall be 
varied with respect to the time of day insofar as possible, in order to avoid a predictable 
sampling routine. The reporting of AT test results for tests not performed by the Resident 
Engineer staff shall be done on an expedited basis such as by fax or telephone. 

INDEPENDENT ASSURANCE SAMPLING AND TESTING 

The primary purposes of independent assurance samples and tests (IAST) are: 

• 	 To verify that project sampling and testing of materials is performed correctly (i.e., 
test the tester) 

• 	 To ensure that equipment is properly calibrated 

NHS Projects 

Independent assurance sampling and testing is mandatory for all NHS projects. Caltrans 
shall perform the IAST requirement. The local agency Resident Engineer shall schedule 
on a timely basis with the Caltrans Materials Engineer, the independent assurance testing 
of his/her personnel responsible for the acceptance testing on the project. The frequency of 
IAST tests to be performed or witnessed by the IAST personnel are listed in the Quality 
Assurance Manual. 

Independent assurance samples are taken at random for the purpose of making 
independent checks on the reliability of the acceptance test results. Generally, acceptance 
sampling and testing personnel shall go to a central location to have IAST conducted. 
Both independent assurance test samples and acceptance test samples should be taken from 
the same point in the material delivery process, and normally are split samples for 
purposes of comparing test results between the IAST and field laboratory (acceptance) 
tester. IAST does not have to be performed on materials actually incorporated into the 
work. The tests, however, shall be performed while a project is active and the same AT 
tester and testing equipment shall be used for the project. The split sample is to be tested 
separately by the field laboratory person and by the IAST laboratory person using separate 
equipment. Independent assurance samples are to be tested on equipment that is not 
assigned to the project. 
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(b) Federal funds will participate in contract claim awards to the extent that any contract 
adjustments made are supported, and have a basis in terms of the contract and applicable 
state law, as fairly construed. Further, the basis for the adjustment and contractor 
compensation shall be in accord with prevailing principles of public contract law. 

(c) Federal funds can participate in interest associated with a claim if three conditions are 
met: 

• 	 The interest must be allowable by statute or specification 
• 	 The interest is not the result of delays caused by dilatory action of the local agency or 

contractor 
• 	 The interest rate does not exceed the rates provided for by statute or specification 

(d) Acts of local agency employees involved in contract administration and contract plan 
preparation matters, which subsequently give rise to claims are reimbursable to the extent 
the actions are reasonable and within the standards of the profession. Federal funds will not 
participate if it has been determined that local agency employees, officers, or agents acted 
with gross negligence, or participated in intentional acts or omissions, fraud, or other acts 
not consistent with usual local agency practices in project design plan preparation or 
contract administration. 

(e) Federal funds will not participate in such cost items as consequential or punitive 
damages, anticipated profit, or any award or payment of attorney’s fees paid by a local 
agency to an opposing party in litigation; and in tort, inverse condemnation, or other 
claims erroneously styled as claims “under a contract.” 

(f) In those cases where the local agency receives an adverse decision in an amount more 
than the local agency can support prior to the decision or settles a claim in an amount more 
than the local agency can support; the contract claim award is eligible for federal-aid 
participation up to the appropriate federal matching share, to the extent that it involves a 
federal-aid participating portion of the contract, provided that: 

• 	 The DLAE was consulted and concurred in the proposed course of action 
• 	 All appropriate courses of action had been considered 
• 	 The local agency pursed the case diligently and in a professional manner 

ADDITIONAL FUNDS 

If contract claim defense and or award costs will exceed the amount of federal funds 
authorized for the project, the local agency should contact the DLAE for assistance.  For 
regionally programmed federal-aid funds (RSTP, CMAQ, etc.) the RTPA or MPO must be 
involved in authorizing additional funds. For state discretionary funds (HBRR, Local 
Seismic, HES, etc.), the DLA will make the determination. Many of these programs may 
also require CTC approval for the additional funds. Caltrans Local Assistance Program 
Guidelines (LAPG) should be consulted for procedures for obtaining funding from the 
various local assistance funding programs. 

Generally, the local agency must take action to settle the claims that are deemed to have 
merit first, and then initiate the request for the additional funds. However, if estimated 
claim defense costs alone will exceed available funds, approval for the additional claim 
defense costs may be obtained in advance, depending on the funding program. If approval 
is received, the DLAE will initiate authorization of the 
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additional federal funds upon receipt of a “Request for Authorization,” and copies of a 
revised finance letter and detail estimate. It is important to note that while additional funds 
may be authorized and obligated, reimbursement of costs is still subject to the standards 
described in this manual. 

Upon resolution of all contract claims, if additional federal funding is required, the DLAE 
will review the documentation and recommend the appropriate action depending on 
program constraints and the circumstances of the claim settlement. The adequacy of the 
local agency’s project supervision and inspection, including the keeping of proper records, 
will be considered in this determination. 

INVOICES 

Claim defense costs are considered construction engineering if incurred before the final 
invoice and should be included in progress billing invoices prepared and submitted 
directly to Caltrans, Accounting Service Center (ASC) in Sacramento (see Chapter 5, 
Accounting/Invoices). These will be reviewed by the ASC and paid up to the limits of the 
project authorization. 

Contract claim awards are billed as construction contract costs. These costs are usually not 
known until the final invoice is prepared. Claims awards costs are included in the Final 
Invoice, Final Detail Estimate, and reported on the CCO Summary. These documents are 
included in the mandatory Report of Expenditures submitted to the DLAE (see Chapter 17, 
Project Completion). Documentation of approvals from the appropriate fund manager for 
additional funds, if required, shall also be included in the Report of Expenditures. 

Upon receipt of the Report of Expenditures, the DLAE will accept the local agency 
certification regarding the accuracy of the reported costs and approve payment after 
verifying the project was completed in accordance with the scope described in the project 
authorization. 

DOCUMENTATION 

The local agency shall document the determination of participation by setting forth in 
writing the legal and contractual basis for the claim, together with the cost data and other 
facts supporting the award or settlement. Federal-aid participation shall be supported by an 
audit of the contractor’s actual costs unless; (1) the costs can be substantiated with project 
records; or (2) the audit would not be cost effective. Where difficult, complex, or novel 
legal issues appear in the claim, such that evaluation of legal controversies is critical to 
consideration of the award or settlement; the local agency shall include in its 
documentation a legal opinion from its counsel setting forth the basis for determining the 
extent of the liability under local law, with a level of detail commensurate with the 
magnitude and complexity of the issues involved. 

All contract records must be retained by the local agency for a minimum period of three 
years from the date of final payment. 

RECOVERY OF COMPENSATORY DAMAGES 

In cases where local agencies affirmatively recover compensatory damages through 
contract claims, cross-claims, or counter claims from contractors, subcontractors, or their 
agents on projects on which there was federal-aid participation, the federal share of such 
recovery shall be equivalent to the federal share of the project or projects  
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Local Assistance Procedures Manual EXHIBIT 16-W 
Source Inspection Request to TransLab 

SAMPLE COVER MEMO 

SOURCE INSPECTION REQUEST 


FROM LOCAL AGENCY’s RESIDENT ENGINEER to CALTRANS’ OFFICE of MATERIALS 

ENGINEERING AND TESTING SERVICES 


(Prepared by Applicant on Applicant Letterhead ) 

To:  Office of Materials Engineering & Testing Date: 
Services, MS #5 
California Department of Transportation   
5900 Folsom Blvd. 
Sacramento, CA 95819 

EA: ____________________________________________________________________________________ 
Project Number: _________________________________________________________________________ 
Project Description: ______________________________________________________________________ 

Subject: (Source Inspection for Project Name, County) 

We are requesting that Caltrans provide Source Inspection (reimbursed) services for the above-mentioned 
project. We requested and received prior authorization for this service from our district Local Assistance 
Engineer, as noted by the attached approval memo from District Local Assistance Engineer. 

Please find the following documents enclosed as required: 

1. Completed CEM-3101 

2. One set of PS&E 

Any question you might have about the materials, to be inspected, should be directed 
to:_______________________________ , at (phone #) . 

(Applicant Representative Name) 

(Title) 


(Local agency, name & address) 
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CHAPTER 17 PROJECT COMPLETION 

17.1 INTRODUCTION 

This chapter covers the topic of project completion. It is to be used mainly as a guide for 
administration of federal-aid contracts by local agencies. Each Resident Engineer should 
be familiar with the contents of this chapter, and Chapters 15. Advertise and Award 
Project, and Chapter 16, Administer Construction Contracts, before administering such 
contracts. 
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This chapter and Chapters 15, Advertise and Award Project, and Chapter 16, 
Administer Construction Contracts, of this manual are for the use of local agencies, which 

administer federal-aid projects under a “Local Agency-State Agreement.”  These three 
chapters cover general contract administration procedures.   

When a locally sponsored project funded with federal-aid is within the state R/W and the 
State (Caltrans) is the administering agency, the Caltrans’ Construction Manual is 
normally used in lieu of these procedures. 

17.2 DEFINITION OF TERMS 

• 	 EEO - Equal Employment Opportunity 

• 	 Final Invoice - Invoice listing final cost incurred for a particular phase of the project 
i.e. Preliminary Engineering, Construction Engineering, Right of Way, or Construction. 
The DLAE is required to verify project completion and approve payment before 
forwarding the final invoice to Local Programs Accounting (LPA). For example see 
Exhibit 17-C, and refer to Chapter 5, Accounting/Invoices, for instructions. 

• 	 Full Oversight - Projects on the Interstate that are new or reconstruction (not 3R) 
greater than $1 million for which FHWA has Full Oversight. 

• 	 Form FHWA 1446C - Final Inspection of Federal-aid Project. Document used by 
Caltrans to complete the final inspection of NHS Projects subject to FHWA Full 
Oversight. (Exhibit 17-B). 

• 	 Form FIF-6/05 - Final Inspection Form and revision date. Document used by local 
agency to complete the final inspection of all projects (Exhibit 17-C). 

• 	 Progress Invoice - Periodic billing invoice by local/regional agencies for 
reimbursement of costs on on-going contracts.  

• 	 Report of Expenditures - Collectively refers to various final report documents. 

• 	 State-Authorized Project – A classification for federal-aid projects, which are not 
subject to FHWA review and oversight required by Title 23 Code of Federal 
Regulations. For State-Authorized federal-aid projects, the FHWA and Caltrans 
exercise the maximum degree of delegation or authority to local agencies (see Chapter 
2, Section 2.4, Stewardship – Letters of Agreement, and Figure 2-1, FHWA Oversight). 

17.3 FINAL INSPECTION PROCEDURES FOR FEDERAL-AID PROJECTS 

Local agencies should document fulfillment of environmental mitigation commitments for 
final inspection Report of Expenditures and ultimate accountability. In addition, they 
should acknowledge any long-term commitment to maintenance of those mitigation 
measures. 

Page 17-2 
November 23, 2005           LPP 05-03 



 
 

  
 

 
  
 

 
 

  
  

  
 

  
 

  
 

 
 

  

 

  

  
 

  
 

 

  
 

  
  
  
  

Local Assistance Procedures Manual Chapter 17 
Project Completion 

STATE-AUTHORIZED PROJECTS 

Final Inspection by Local Agency - The local agency representative or his/her staff shall 
make the final inspection using Final Inspection Form FIF-6/05, (see Exhibit 17-C). The 
local agency representative or staff performing final inspection or signing the Final 
Inspection Form shall be one with authority for accepting the completed contract on behalf 
of the local agency and authorizing final payment to the contractor, as well as directing 
corrective action(s) to be undertaken by the contractor. 

The inspection of work performed by contract shall be made sufficiently in advance of 
contract acceptance to allow time for possible corrective action. Neither FHWA nor 
Caltrans inspection is required at this time. 

The construction contract may not include all of the work contemplated in the project 
authorized such as striping by day labor. This work should nonetheless be completed in a 
timely manner. 

Upon successful completion of all corrective action undertaken by the contractor, 
acceptance of the contract, and completion of all additional work required for the 
authorized project, the local agency representative should complete Items 1-10 of the Final 
Inspection Form and forward it to the Caltrans DLAE. 

Project Verification by DLAE - The DLAE, or his/her staff depending on the district 
organization and type of project, will review the job site and verify that the project was 
constructed in accordance with the scope and description of the project authorization 
document. Any safety, design or construction deficiencies noted should be immediately 
brought to the attention of the local agency for correction, or resolution. Upon satisfactory 
review by Caltrans staff, the DLAE shall ensure that Items 1-10 have been completed by 
the local agency prior to completing Items 11-13 on the Final Inspection Form. The DLAE 
shall retain the Final Inspection Form and send a copy to the local agency for the Report of 
Expenditures. 

FHWA FULL OVERSIGHT (NEW OR RECONSTRUCTION>$1 MILLION) 

Final inspection of major NHS projects shall be in accordance with written construction 
administration procedures discussed in Section 15.3 of this manual. All other NHS 
projects subject to FHWA Full Oversight shall be in accordance with the following: 

Final Inspection by Local Agency - NHS subject to FHWA Full Oversight will require a 
final inspection by the FHWA. To initiate this inspection, the local agency will make the 
final inspection as described above for State-Authorized projects, accept the construction 
contract and submit the signed Final Inspection Form FIF-6/05 and reduced plan cover 
sheet and typical cross sections to the Caltrans Oversight Engineer (OSE) immediately 
upon completion of all work in the project authorization. 

Project Verification by OSE - Upon receipt of the Local Agency Final Inspection Form, 
the OSE shall verify that the project has been completed as described in the plans and 
specifications. The OSE shall then transmit the necessary documents to the FHWA 
Transportation Engineer. 
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Final Inspection by FHWA - The final inspection by FHWA will be coordinated by the 
OSE in accordance with Caltrans “Oversight Field Engineer Guidelines”. 

The DLAE shall receive from the OSE the “Report of Expenditures” prior to the DLAE 
processing the local agency’s final project invoice. 

17.4 AS BUILT PLANS 

On locally administered contracts the resident engineer shall provide the DLAE a set of 
original structure tracings with “As Built” corrections; or a clear, readable, black-line copy 
of the original tracings with “As Built” corrections. The “As Built” corrections shall be 
made by the engineer responsible for structure work.  These shall be forwarded by the 
DLAE to the Division of Structures with a copy of the Report of Completion of Structures 
(Exhibit 17-J). These shall be returned to the local agency after microfilming, if requested. 

“As Built” corrections for the roadwork portion of the plans should be recorded in 
accordance with local agency requirements. 

17.5 REPORT OF EXPENDITURES 

The local agency is responsible for preparing and submitting to the DLAE final report 
documents which collectively constitute a “Report of Expenditures.” This report provides 
key information required to initiate timely project closure and payment. The Report of 
Expenditures is due at the completion of the project. Deadline for submittal of the 
Report(s) is six (6) months after project completion. If timely submittals are not received 
Caltrans shall initiate actions discussed under Section 17.6, Consequences for Non-
Compliance. The “Report of Expenditures” shall be signed by the public employee in 
responsible charge of the project. 

FEDERAL-AID PROJECTS 

For federal-aid projects, the Report of Expenditures includes, as a minimum, the following 
documents: 

• 	 A Cover Letter and Federal Report of Expenditures Checklist (Exhibit 17-A) -
Identifies all mandatory documents to be included in the Report of Expenditures.  This 
checklist shall be submitted by the local agency with the report of completion.  Copies 
of all documents included in the report of expenditures shall be maintained on file at 
the local agency for any future audits as specified in the Master Agreement and 
Program Supplement, and to serve as verification that contractor labor requirements 
were met. 
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Local Assistance Procedures Manual Chapter 17 
Project Completion 

• 	 Final Inspection Forms 

1. 	 Final Inspection Form FIF-6/05 (Exhibit 17-C) - This form when completed by 
both the local agency and the DLAE or OSE (SHS projects) shall be included as 
part of the Federal Report of Expenditures for all projects. 

• 	 Final Invoice - Final Invoice should conform to the format in Exhibit 17-D. Submit 
one original. The Final Invoice must agree with the Final Detail Estimate. 

• 	 Final Detail Estimate - The format of the final detail estimate is the same as 
presented in Chapter 15, Section 15.7, Award Package, except that it must be labeled 
“Final” and show the total of previous progress payments plus the final invoice. The 
local agency shall prepare the final detail estimate. If claims are still pending, the final 
detail estimate should not be prepared until the claims are resolved. The final detail 
estimate must agree with the final invoice. State costs (Example: state material testing) 
should not be included in the final detail estimate prepared by the local agency. Once 
claims are settled, the final invoice and a final detail estimate shall be submitted to the 
DLAE as part of the Report of Expenditures. 

• 	 Change Order Summary - The Change Order Summary should conform to sample 
form in Exhibit 17-E. This is required regardless of whether or not change orders were 
made during the course of the contract. If there were none, please note “none.” 
Additionally, the following mandatory items of information must also be included on 
this form: 

1. 	 Liquidated damages - Indicate the liquidated damage days charged (calendar 
days) if any, the amount per day, and the total amount charged. Refer to 
Chapter 16, Administer Construction Contracts, Section 16.15, Claims, for 
contractor’s claims procedures. If there were no liquidated damages, please 
note “none.” Liquidated damages shall also be shown on the Final Invoice and 
Final Detail Estimate. 

2. 	 Contractors Claims - Refer to Chapter 16, Administer Construction 
Contracts, Section 16.15, Contract Claims, for contractor’s claims procedures. 
If there were no contractor’s claims, please note “none.” 

3. 	 Date of acceptance 

• 	 Final Report, Utilization of Disadvantaged Business (DBE) and Woman-Owned 
Business Enterprise (Exhibit 17-F) - This form shall be completed and signed, and it 
shall be in conformance with the requirements in Chapter 9, Disadvantage Business 
Enterprises. The completed form shall be submitted to the DLAE or OSE (SHS 
projects) with the final report of expenditures for construction contracts (or as 
specified in the provisions for consultant contracts). 

• 	 Disadvantaged Business Enterprises (DBE) Certification Status Change (Exhibit 
17-O) - This form shall be completed, signed, and submitted to the DLAE or OSE 
(SHS projects) with the final report of expenditures for construction contracts (or as 
specified in the provisions for consultant contracts). If no change, state so. 

• 	 Materials Certificate  (Exhibit 17-G) - This certificate (commonly referred to as the 
“Materials Certificate”) is to be included in the project files upon completion of the 
project. Exceptions to the certification should be documented in project records in 
summary form along with explanations and attached to the certificate, including 
change orders to accept nonconforming materials. 
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Chapter 17 Local Assistance Procedures Manual 
Project Completion 

• 	 Statement of Materials and Labor Used by Contractors Involving Federal Funds 
FHWA - Form 47 (Exhibit 17-H) - This report is required for all NHS projects over 
$1.0 million, except for force account, installation of protective devices, and railroad 
grade crossings or highway beautification.1  Contract provisions require that the prime 
contractor complete and submit one combined or aggregate report for each 
subcontractor at or near completion. The local agency RE should check the completed 
form for reasonableness and accuracy. The DLAE should also review for 
reasonableness and accuracy and forward to DLA (who will maintain a file) for 
submission to FHWA headquarters. Instructions for completing the form are provided 
on the reverse side, as is the address for FHWA. This information can be submitted 
either in hard copy or electronically. The FHWA has developed personal computer 
software to automate the FHWA-Form 47 input. Copies of the software can be 
obtained from the DLAE and used by agencies who prefer to submit the information 
electronically. 

• 	 Cover Letter and Report of Completion of Structures on Local Streets and Roads 
(Exhibits 17-I and 17-J) - This report is to be forwarded by the DLAE to the 
Engineering Service Center: Division of Structures, Office of Structures Maintenance 
and Investigations Local Assistance Branch, for projects which include a bridge or 
other major structure. This information is necessary to incorporate all bridges into the 
statewide inventory and maintenance management system. (Include two (2) copies in 
the Report of Expenditures). 

• 	 Report of Completion of Right of Way Expenditures - Projects with Right of Way 
expenditures require additional information in the Report of Expenditures. When the 
project is complete, a summary of the progress payment requests is submitted on a 
Report of Completion of Right of Way Expenditures, Form FM 1592A (see Exhibit 
17-K). This claim should be submitted when final right of way costs are known in 
order to expedite audit of the claim and reimbursement. The report shall also include 
the following: 

1. 	 A parcel list. 
2. 	 Final maps (those that come with Right of Way Certification if not previously 

sent). 
3. 	 A breakdown of Right of Way costs (with participating costs shown separately). 

The total participating costs should equal the “Participating Costs to Date” as 
shown on the Final Progress Payment Request (Form FM 1592A). 

4. 	 Final Invoice for Right of Way - The invoice must be prepared on an agency 
letterhead; each phase must include: 

a. 	 All agency and project identification shown on the form including the Local 
Agency-State agreement number. 

b. 	 Dates and amounts of funding authorized for Incidental and Capital Outlay. 
c. 	 Period of expenditures (dates) for Incidental and Capital Outlay. 
d. 	 Cost breakdown for Incidental and Capital Outlay as follows: 

• 	 Total Cost to Date 
• 	 Rental Income 
• 	 Nonparticipating Cost to Date 
• 	 Subtotal - Participating Costs 

1 FHWA Division Administrator letter 7/2/96 
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Local Assistance Procedures Manual Chapter 17 
Project Completion 

• 	 Participating Cost Previously Claimed 
• 	 Subtotal - Change in Participating Posts 
• 	 Reimbursement Ratio 
• 	 Amount of this Claim 
• 	 Invoice Total 

Progress payment invoices shall be mailed directly to the Accounting Service Center 
in Sacramento at the address given in the example. No district review will be required 
for progress payments however, final payment invoices shall be submitted directly to 
the DLAE as part of the Final Report of Expenditures and will be reviewed by the 
district prior to payment. A final detail estimate is not required for right of way only 
projects, since the final report of expenditures document provides the information 
required. 

• 	 Force Account Projects - Projects with Force Account work also require a Report of 
Expenditures. These projects are usually emergency relief type and include emergency 
repair work. Other federal-aid projects may incorporate all, or a part of the project to 
be built using the force account method. A completed example of a Report of 
Expenditures for a project including Force Account Work is included as Exhibit 17-L. 
For more information on force account procedures, see Chapter 12, PS&E, under 
Method of Construction. 

The DLAE shall perform a review of these documents for correct format and obvious 
errors and/or omissions. Upon verification that the Report of Expenditures is complete, the 
DLAE shall forward it to LPA for processing. 

STATE FUNDED PROJECTS 

For state funded projects, in state transportation programs such as the Environmental 
Enhancement and Mitigation (EEM) Program, the local agency shall complete the “Final 
Project Expenditure Report” (Exhibit 17-M). The report with the final invoice attached 
will be submitted to the DLAE. 

Note: 	 These programs were intended under the blueprint legislation as state only 
funded projects. However, due to varying circumstances of the state budget each 
year, and the variations of the State Highway Account, Caltrans at times may 
require projects in these programs to utilize federal-aid funds. When this occurs 
the Federal Report of Expenditures shall be completed as described under 
federal-aid projects above. 

The DLAE will verify project completion as described for State-Authorized federal-aid 
projects, sign the report and, except for EEM projects, forward the original plus two copies 
to the Headquarters Division of Local Assistance. 

For EEM projects, the DLAE will forward the original plus two copies of “Final Project 
Expenditure Report,” to the of Local Programs Accounting, with a copy to the EEM 
Program Manager in the HQ Division of Local Assistance. Use “Final Report of Right of 
Way Expenditures” (Exhibit 17-N) for Projects involving the acquisition of real property 
or rights thereto with funds direct deposited into an escrow account. In this case, the 
DLAE will not verify project completion until the close of escrow is completed and the 
recordation of both the grant deed and the Agreement Declaring Restrictive Covenants 
(ADRC). A copy of the recorded grant deed(s) and the original ADRC will be attached to 
the final report of right of way expenditures. 
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Chapter 17 Local Assistance Procedures Manual 
Project Completion 

17.6 CONSEQUENCES FOR NON-COMPLIANCE 

Sanctions may be imposed by Caltrans on agencies that are found in noncompliance with 
the reporting requirements listed above in Section 17.5. The type of sanctions are further 
discussed in Chapter 19, Process Reviews. 

If there is a discrepancy between the Final Invoice and Final Detail Estimate, the agency is 
notified by phone that a discrepancy exists and their payment will be delayed until it is 
resolved. If the problem cannot be resolved within (180) days, LPA shall bill the agency 
for all expenditures made on this project. If the local agency does not pay the accounts 
receivable bill within thirty (30) days, LPA shall initiate action with the State Controller to 
offset funds due the local agency. 

If the local agency has previously included in their billing, items not reimbursable by the 
FHWA or over-billed progress payments that exceed the Final Estimates, the local agency 
shall be billed for the overpayment. The local agency shall pay the state’s accounts 
receivable bill within thirty days or LPA shall initiate action with the State Controller to 
offset funds due the local agency. The same policy shall apply to those recommendations 
from Process Review Reports on applicable findings or the improper utilization of 
Disadvantaged Business Enterprises. 

17.7 REFERENCES 

23 CFR 635 subpart D 
23 CFR 637 subpart B 
23 CFR 640.113 
23 CFR 635.126 and Section VI of FHWA From-1273 
Caltrans Construction Manual, Chapter III, Section 3-00, “Project Records and Reports” 
Caltrans Construction Manual, Chapter VIII, Section 8-01,8-02, and 8-03, “Sampling and 
Testing” 
United States Code, Title 23 Chapter 1, Section 121, “Payment for States Construction" 
FHWA “ Construction Administration Group” at: 

http://www.fhwa.dot.gov/programadmin/contracts/index.htm 
FHWA “ Construction and Maintenance” at: 

http://www.fhwa.dot.gov/construction/ 
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Local Assistance Procedures Manual EXHIBIT 17-A 
Sample Cover Letter and Federal Report of Expenditures Checklist 

REPORT OF EXPENDITURES CHECKLIST 

Federal-aid Project Number: 

Project  Name: 
  
Project  Location: 
  

( ) Final Inspection of Federal-aid Project (See Exhibit 17-B for FHWA Full Oversight projects) or Local 
Agency Final Inspection Form (See Exhibit 17-C for State-Authorized projects) 

( ) Final Invoice (See Exhibit 17-D) 

( ) Final Detail Estimate  

( ) Change Order Summary (See Exhibit 17-E) 

( ) Statement of the existence or absence of liquidated damages and/or contractor’s claims(See Exhibit 17-E) 

( ) Date of completion: 

( ) Date of acceptance: 

( ) Final Report- Utilization of Disadvantaged Business Enterprise(DBE), First-Tier Subcontractors (See 
Exhibit 17-F) 

( ) Materials Certificate (Exhibit 17-G) 

( ) Statement of Materials and Labor Used by Contractors Involving Federal Funds, FHWA Form-47  (See 
Exhibit 17-H) (for all NHS projects > $1.0 million, except for force account, installation of protective 
devices and railroad grade crossings, or highway beautification) 

( ) * Report of Completion of Structure (two copies) (Shall include one set of “As Built” Plans)(See Exhibit 
17-I and Exhibit 17-J) 

( ) Disadvantaged Business Enterprises (DBE) Certification Status Change (Exhibit 17-O) 

Note: A single submittal of all these documents will facilitate timely project closure. 

* Additional documents required on bridge/major structural project or projects, which meet specified conditions 
(described under Reports at Completion of Contract). Send Original copy to structures  

Distribution  (all projects): (1) Original Report of Expenditures (2) Local Agency project files   
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Local Assistance Procedures Manual EXHIBIT 17-B 
         Final Inspection of Federal-Aid Project (FHWA Form 1446C) 

U.S. DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 

FINAL INSPECTION OF FEDERAL-AID PROJECT 
CONSTRUCTED UNDER 23 U.S.C. 117 

INSTRUCTIONS: DLAE is to complete items 1 - 7 and submit original and three (3) copies to the Federal Highway Administration 
 Division Office. 
1. PROJECT NO. 2.  COUNTY 3. STATE 

4.  DESCRIPTION OF IMPROVEMENT AS PROGRAMMED 

5.  CONTRACTOR’S NAME 6.  CONTRACT AMOUNT 
$ 

7. NOTICE OF COMPLETION: The above listed project has been completed and is ready for final inspection. 

SIGNATURE (DLAE OFFICIAL) 

TITLE 

8.  FEDERAL HIGHWAY ADMINISTRATION INSPECTION MADE BY 9.  DATE OF INSPECTION 

10.  IN COMPANY WITH 

11. REMARKS 

12.  SIGNATURE 13. TITLE 14. DATE 

FORM FHWA-1446C 

Distribution: Original and one copy to DLA for review and forward to FHWA (Prepared By District). 
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Local Assistance Procedures Manual EXHIBIT 17-C 
Final Inspection Form 

CALIFORNIA DEPARTMENT OF TRANSPORTATION 

Division of Local Assistance 


LOCAL AGENCY 

FINAL INSPECTION FORM 


INSTRUCTIONS: Local agency is to complete Items 1-10. DLAE completes Items 11-13 and submits original 
plus two (2) copies to the Division of Local Assistance. 

1. PROJECT NO.: 2. DIST-CO-RTE-AGENCY: 3. COMPLETION DATE: 

4. LOCATION OF IMPROVEMENTS AS PROGRAMMED: 

5. TYPE OF WORK: 

6. CONTRACTOR’S NAME: 7. CONTRACT AMOUNT: 

8. DATE OF CONTRACT ACCEPTANCE 

9. FINAL INSPECTION.  The above listed project was completed and a final inspection has been made. The project was 
completed as programmed and in compliance with all state and federal requirements. 

(Check appropriate box) 
This project is State-Authorized and not subject to FHWA oversight. FHWA Final Inspection not required. 
This project is an FHWA Full Oversight. FHWA Final Inspection required.  

SIGNATURE (Local Agency Rep) DATE: 

TITLE: 

10.  REMARKS: 

11.  DISTRICT REVIEW MADE BY (print name): 12. DATE OF PROJECT REVIEW: 

13. PROJECT VERIFICATION:  This verification of completion also constitutes approval to pay costs shown in the Final 
Invoice included in the Report of Expenditures. The person listed above has reviewed the job site and found the project 
constructed in accordance with the scope and description of the project authorization document. 

SIGNATURE: DATE: 
District Local Assistance Engineer/Oversight Engineer 

Form FIF-6/05 

Distribution: (1) Original + two copies to Caltrans (2) Copy-retained by local agency 

 Page 17-15 
LPP 05-03  November 23, 2005 



 

EXHIBIT 17-C Local Assistance Procedures Manual 
Final Inspection Form 

Page 17-16 

February 1, 1998 




 
 

  
 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    
 

 

 
    

 

Local Assistance Procedures Manual EXHIBIT 17-L 
Sample Report of Expenditures for Force Account Projects 

SAMPLE REPORT OF EXPENDITURES FOR FORCE ACCOUNT PROJECTS
 

Mr. Joe Smoe Federal Project No.: ER-1600 (040) 
District Director of Transportation 
Caltrans 
P. O. Box 23660 
Upickit, CA 99999 

Attention: Mr. Roland N. DaWins, District Local Assistance Engineer 

Dear Mr. Smoe: 

Submitted for your consideration is: 

REPORT OF COMPLETION 


AND 


REPORT OF EXPENDITURES 


FOR LOCAL AGENCY FORCE ACCOUNT WORK 


CITY OF 


UPICKIT 


 Sincerely, 

Max Competition 
Local Agency Representative 

 Reviewed by, 

Roland N. DaWins 
District 13 Local Assistance Engineer 
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EXHIBIT 17-L Local Assistance Procedures Manual 
Sample Report of Expenditures for Force Account Projects 

I. 	 REPORT OF COMPLETION OF FORCE ACCOUNT WORK 

A. 	 Location and Description of Project 

1. 	 Work required per Traffic Management Plan approved by Damage Assessment Form 
(DAF) # KK569. On Green Bay Way from Bart Starr Avenue to Superbowl Road.  
Replace existing controllers at 15 intersections with solid State fixed time equipment 
capable of providing 4 signal timing plans and offsets. Adjust timing for Am inbound 
(NB) progression, PM outbound (SB) progression, special program for events at 
Candlestick Park and off-peak program 

B. 	Chronological Statement 

1. Date of approved Public Interest Finding (attached):  1/15/91 

2. First date expenditure eligible for reimbursement:  12/23/91 

3. Force account work began: 1/1/92 

4. Force account work completed: 3/7/92 

II. 	 REPORT OF EXPENDITURES 

A. 	Liquidated Damages:  None 

B. 	 Pending Contractors Claims:  None 

C. 	 Contract Change Order Summary:  None 

D. 	 Final Inspection Form:  Attached 

E. 	 Final Detail Estimate:  Attached 

F. 	Materials Certification:  Attached 

G. 	Maps:  Attached 
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Local Assistance Procedures Manual EXHIBIT 17-M 
Final Project Expenditure Report 

(AGENCY LETTER HEAD) 	 Date: 

Name, District Director 
Department of Transportation 
Street or P.O. Box 
City, CA, Zip Code 

Attention: Name, District Local Assistance Engineer 

Final Project Expenditure Report 
(For EEM or Proposition 116 Bicycle Program Projects) 

Description/Location of Work: 

Project Completion Date: 


Expenditure Authorization: 

Project Number: 


State-Local Entity Agreement Number: 


State Funds Allocated: 

Expenditure Incurred:	          Total  $  
A. 	 Payment to Contractor 

(Attach final pay estimate) 

B. 	 Other Project Costs: 
Preliminary Engineering 
Construction Engineering 
Any Additional Construction 
Right of Way (Capital and Support) 

C. Liquidated Damages 

D. Outstanding Contractors Claims 

E. Others (specify) 

Sources and Amounts of Additional Funds Used: 

State Funds Allocated But Not Used: 
CERTIFICATION 

I hereby certify that: 

To the best of my knowledge and belief, the information in this report is a true and accurate record of 
project costs. The work was performed in accordance with the CTC approved scope and state funding for 
the project. 

Title and Unit of Local Agency Representative 

PROJECT VERIFICATION: This verification of completion also constitutes approval to pay costs 
shown in the Final Invoice included in the Report of Expenditures. I have reviewed the job site and found 
the project completed in accordance with the scope and description of the project authorization document. 

District Local Assistance Engineer 
         Date: ____________ 
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Local Assistance Procedures Manual Chapter 20 
Deficiencies and Sanctions 

CHAPTER 20 DEFICIENCIES AND SANCTIONS 

20.1 INTRODUCTION 

As outlined in earlier chapters, Caltrans will no longer be involved in most project level 
reviews and approval activities. The Process Review is now Caltrans’ primary method of 
ensuring that federal and state requirements are met, (see Chapter 19, Process Reviews, in 
the Local Assistance Procedures Manual [LAPM]). During a Process Review of a local 
agencies project files or project site, errors and/or deficiencies could be found. If that 
happens, federal and/or state funds may be withdrawn from a project depending on the 
severity and circumstance of the deficiency. 

It is important to note that the formal process review is not the only method of 
discovering project deficiencies. Errors or deficiencies are discovered occasionally as 
part of the normal routine of processing of project submittals by the District Local 
Assistance Engineers (DLAEs) or Division of Local Assistance Area Engineers. 

This chapter is intended to assist local agencies that are involved in developing local 
assistance projects by providing examples of the deficiencies that have been found in the 
past and the possible ramifications for those errors or deficiencies. It should be 
understood that the examples given are by no means all inclusive. The key to avoiding 
possible sanctions is to follow the procedures outlined in this manual, the Local 
Assistance Program Guidelines (LAPG), and the Standard Environmental Reference 
(SER), and if you have any questions to consult your DLAE. 

Section 20.4, Local Assistance Dispute Resolution Process, of this chapter also provides 
means for local agency to appeal a sanction that they feel has been imposed upon them 
unfairly or they feel the penalty is too harsh for the error or deficiency. This appeal 
process is not limited to just the appeal of sanctions; it can be used by local agencies 
when they are not satisfied with the decision they receive from a district office. 

20.2 DEFICIENCIES 

PROCEDURAL DEFICIENCIES 

A Procedural Deficiency is defined as a finding that a local agency’s practices and 
procedures fail to demonstrate sufficient familiarity for acceptable levels of conformance 
with procedures and required certifications defined in the LAPM. In addition to 
jeopardizing federal and/or state funding on completed or ongoing projects, certifications 
for future projects may be conditioned, or not accepted until the deficiencies are 
corrected. 

Examples of some of the most common procedural deficiencies (found by Caltrans) 
are: 

• 	 Continued submission of Request for Authorization that contains errors and 
omissions (see Chapter 3, Project Authorization, in this manual). 

• 	 Continued submission of Preliminary Environmental Studies form that contains 
errors and omissions (see Chapter 6, Environmental Procedures, in this manual). 
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Chapter 20 Local Assistance Procedures Manual 
Deficiencies and Sanctions 

• 	 Continued submission of Plans, Specifications & Estimate Certifications that 
contains errors and omissions (see Chapter 12, Plans, Specifications & Estimate, in 
this manual). 

• 	 Continued submission of Right of Way Certifications that contains errors and 
omissions (see Chapter 13, Right of Way, and Chapter 14, Facility Utilities, in this 
manual). 

• 	 Continued submission of Local Agency Contract Award Checklist that contains 
errors and omissions (see Chapter 15, Advertise and Award Project, in this manual). 

• 	 Failure of the local agency to comply with their approved Disadvantaged Business 
Enterprises (DBE) program, particularly with regard to policy, utilization of DBEs, 
monitoring, and reporting (see Chapter 9, Civil Rights and Disadvantaged Business 
Enterprises, in this manual). 

MAJOR PROJECT DEFICIENCY 

A Major Project Deficiency is defined as an error of commission or omission, which 
violates federal or state law or regulation, and if uncorrected, would prevent federal or 
state participation in all or a portion of the project. 

Examples of some of the most common (found by Caltrans and FHWA) of Major 
Project Deficiencies (federal) are: 

• 	 Failure to initiate an environmental reevaluation after environmental clearance when 
changes in the scope of the project are proposed, or when new project environmental 
impacts surface due to changes in law or investigations, shall result in loss of all or 
part of the federal funding for the project (see Chapter 6, Environmental Procedures, 
in this manual). 

• 	 Failure to fulfill mitigation commitments and adherence to restrictions in the 
environmental document shall result in a loss of all or part of federal funding for the 
project (see Chapter 6, Environmental Procedures, in this manual). 

• 	 Right of Way activities in violation of the Uniform Relocation Assistance and Real 
Properties Policy Act, as amended, can result in all or partial loss of project funding.   
Project funding losses can result even if there are not federal funds in Right of Way 
but only in other phases (see Chapter 13, Right of Way, in this manual). 

• 	 Force Account/Day Labor work, without proper justification, is not reimbursable (see 
Chapter 12, Plans, Specifications & Estimate, in this manual). 

• 	 For Emergency Relief  (ER) projects, billing for emergency opening but actually 
doing permanent restoration work can result in a loss of all or part of the federal 
funding for the project (see Chapter 11, Disaster Assistance, in the LAPG) 
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• 	 In the absence of prior approval documentation, the use of publicly owned 
equipment, mandatory use of borrow/disposal sites, use of patented/proprietary 
materials, use of warranty/guaranties, and use of agency-furnished materials, shall 
make all or part of the construction phase ineligible for reimbursement with federal 
funds (see Chapter 12, Plans, Specifications & Estimate, in this manual). 

• 	 Failure to submit a “Material Certificate” shall result in a partial loss of funding for 
the construction phase. Failure to adequately document and address all exceptions to 
the certification will result in all or partial loss of reimbursement. Failure to 
implement an approved materials and testing program for the project will result in the 
loss of federal funds for the project (see Chapter 16, Administer Construction 
Project, and Chapter 17, Project Completion, in this manual). 

• 	 Failure to enforce the Contract DBE provisions with regard to utilization, 
substitution, or good faith determination and documentation will make all, or part of 
the construction phase ineligible for reimbursement with federal funds (see Chapter 
9, Civil Rights and Disadvantaged Business Enterprises, in this manual). 

• 	 Failure to maintain the completed project (roadway and appurtenances constructed 
with federal funds and/or mitigation sites), or portions of the project shall result in 
repayment of all or a portion of the federal reimbursement. (See Chapter 18, 
Maintenance, in this manual). 

Examples of some of most common (found by Caltrans) Major Project Deficiencies 
(State) are: 

• 	 RTPAs that use Exchange funds for non-Article XIX purposes or for other than 
projects will have to return the funds given to them (see Chapter 18, Optional 
Federal Exchange and State Match Programs, in the LAPG). 

• 	 Counties that use Exchange funds for other the non-Article XIX purposes will have 
to return the funds given to them (see Chapter 18, Optional Federal Exchange and 
State Match Programs, in the LAPG). 

• 	 On Environmental Enhancement and Mitigation (EEM) projects, reimbursable costs 
must be invoiced for by the end of the first state fiscal year following the fiscal year, 
during which funds were allocated by the CTC. Failure to comply will result in loss 
of the federal reimbursement (see Chapter 20, Environmental Enhancement and 
Mitigation, in the LAPG).  

UNRECOVERABLE PROJECT DEFICIENCY 

An Unrecoverable Project Deficiency is defined as “a deficiency of such magnitude as to 
create doubt that the policies and objectives of Title 23 of the USC (or other applicable 
federal codes) will be accomplished by the project,” (quote from “PS&E Certification”) 
and the project has proceeded to the point that the deficiency cannot be corrected. This 
level of deficiency shall result in the withdrawal of all, or a portion of the federal and/or 
state funds from the project. 

Examples of some of the most common (found by Caltrans and FHWA) 
Unrecoverable Project Deficiencies (Federal) are: 

• 	 Projects that are not on an approved FTIP/FSTIP are not eligible for reimbursement 
with federal funds for any project activities prior to approval of the FTIP/FSTIP and 
project authorization (see Chapter 2, Financing the Federal-Aid Highway Program, 
in the LAPG.) 
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• 	 Any preliminary engineering, right of way and construction activities done prior to 
authorization are not eligible for reimbursement (see Chapter 3, Project 
Authorization, in this manual). 

• 	 Violation(s) of permit requirements or conditions obtained as a requirement of the 
environmental process or failure to secure required permits and environmental 
approvals will result in a loss of all or part of the federal project funding (see Chapter 
6, Environmental Procedures, in this manual). 

• 	 No pre-award audit for consultant contracts over $250,000. 

• 	 Consultant contract awarded, but not through competitive negotiations, when a 
noncompetitive negotiated contract is not warranted. 

• 	 Design work (over and above what is required for the environmental document) prior 
to environmental clearance is not eligible for reimbursement with federal funds (see 
Chapter 3, Project Authorization, Chapter 6, Environmental Procedures, and Chapter 
12, Plans, Specifications & Estimate, in this manual). 

• 	 Failure to include required contract provisions, Form FHWA-1273 and other contract 
provisions - certifications, in the bid documents shall make the construction phase of 
the project ineligible for federal reimbursement (see Chapter 12, Plans, 
Specifications & Estimate, in this manual). 

• 	 Right of Way Acquisition prior to environmental clearance (except for hardship and 
protection with FHWA prior approval) is not eligible for federal reimbursement (see 
Chapter 3, Project Authorization, Chapter 6, Environmental Procedures, and Chapter 
13, Right of Way, in this manual). 

• 	 Additional costs resulting from incorrect statements on right of way certification are 
not eligible for federal reimbursement (see Chapter 13, Right of Way, in this manual). 

• 	 Failure to open the bids publicly, failure to read the bids aloud, or failure to discuss 
reason(s) for not reading bid(s) aloud shall make the construction phase ineligible 
(see Chapter 15, Advertise and Award Project, in this manual). 

• 	 Award of the construction contract to other than the lowest, responsive bidder for 
bids based on competition shall make the construction phase ineligible for 
reimbursement with federal funds (see Chapter 15, Advertise and Award Project, in 
this manual). 

• 	 Failure to evaluate good faith efforts for award of contract (see Chapter 9, Civil 
Rights and Disadvantaged Business Enterprises, in this manual). 

• 	 Negotiations with bidder(s) prior to award, except for force account projects, shall 
make the construction phase ineligible for reimbursement with federal funds (see 
Chapter 12, Plans, Specifications & Estimate, and Chapter 15, Advertise and Award 
Project, in this manual). 

• 	 Award of the contract to a suspended or debarred contractor shall make the 
construction phase ineligible for reimbursement with federal funds (see Chapter 15, 
Advertise and Award Project, in this manual). 
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• 	 Failure of a local agency to provide adequate supervision (local agency or local 
agency’s consultant adequately staffed and equipped to provide the construction 
engineering service required) to ensure the project is constructed in accordance with 
the plans and specifications, shall make the construction phase ineligible for 
reimbursement with federal funds (see Chapter 15, Advertise and Award Project, in 
this manual). 

• 	 When the local agency hires a consultant to provide construction-engineering 
services for a project, the local agency is still required to provide a full-time 
employee of the agency to be in responsible charge of the project. Failure to do so 
shall make the construction phase ineligible for reimbursement with federal funds 
(see Chapter 16, Administer Construction Contracts, in this manual). 

• 	 No public agency shall be permitted to bid in competition or to enter into 
subcontracts with private contractors (see Chapter 15, Advertise and Award Project, 
in this manual). 

• 	 No construction work shall be performed by convict labor at the work site or within 
the limits of any federal-aid highway construction project from the time of award of 
the contract or the start of work on force account until final acceptance of the work 
by the administering agency, unless it is labor performed by convicts who are on 
parole, supervised release or probation (see Chapter12, Plans, Specifications & 
Estimate, in this manual). 

• 	   Any contract that includes provisions that requires a contractor to give any preference 
in hiring (with the exception of Indians living on or near a reservation on eligible 
projects) shall make the contract ineligible for federal reimbursement (see Chapter 12 
Plans, Specifications & Estimate, in this manual). 

• 	 For local agencies that pay for equipment rental above approved equipment rental 
rates, the local agency will be responsible for the amounts above the approved rates 
(see Chapter 16, Administer Construction Project, in this manual). 

• 	 Permanently incorporating steel or iron or coatings thereon from a foreign source in 
amounts exceeding the minimal use provisions shall make the construction phase not 
eligible for reimbursement with federal funds (see Chapter 12, Plans, Specifications 
& Estimate, in this manual). 

• 	 For maintenance items performed by the contractor as a contract item or under a 
contract change order, those items shall not be eligible for federal reimbursement (see 
Chapter 12, Plans, Specifications & Estimate, in this manual). 

• 	 Payments to a contractor for items of work that was designated for a DBE but 
performed by others, and there is no documentation for the substitution that was 
approved, then those items shall not be eligible for reimbursement with federal funds 
(see Chapter 9, Civil Rights and Disadvantaged Business Enterprises, in this 
manual). 

• 	 Local agencies that do not enforce the requirement that the contractor posts all 
specified posters, notices, wage determinations, etc. at the job site will lose all or part 
of their reimbursement (see Chapter 16, Administer Construction Contracts, in this 
manual). 
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• 	   Local agencies that do not enforce contract requirements, whether express or implied, 
relating to federal statutes and/or contract provisions pertaining to nondiscrimination, 
nonsegregated facilities, equal opportunity, health and safety and work site safety, 
Title VI, Davis-Bacon Act, Copeland Act, Clean Air Act as amended, Federal Water 
Pollution Control Act, Lobbying Certification, Noncollusion, False Statements, Buy 
America, On-the Job Training, or incorporating required contract provisions in 
subcontracts, etc., including reporting shall result in loss of all, or part of the federal 
reimbursement (see Chapter 12, Plans, Specifications & Estimate and Chapter 16, 
Administer Construction Contracts, in this manual). 

Some most common examples (found by Caltrans) of Unrecoverable Project 
Deficiencies (State) are: 

• 	 Any capital work (right of way acquisition and construction) done on EEM and 
projects in advance of CTC’s allocation vote is not eligible for reimbursement (see 
Financial Guidelines for Local Agency Reimbursement, in the LAPG). 

20.3 SANCTIONS 

All Major Project Deficiencies (until they are corrected) and Unrecoverable Project 
Deficiencies require sanctions by Caltrans. Process Review Committee or DLAE shall  
impose one of the following sanctions, depending on the severity and circumstances of 
the deficiency: 

• 	 Freeze on all future programming of federal or state funds until corrective action is 
implemented. 

• 	 Freeze progress payments for a federal-aid project until the project’s Major Project 
Deficiency is corrected. 

• 	 Percentage of federal or state funds for a project withdrawn. 

• 	 All federal or state funds withdrawn from a project. 

DLAE will be responsible for notifying the local agency of sanctions imposed. 

Whether or not sanctions are imposed against a local agency, the local agency shall be 
expected to develop an action plan and implement it to correct the deficiencies. Local 
agencies will be given adequate time to develop and implement their action plan. Failure 
to correct the deficiencies in a timely manner shall be grounds for imposing additional 
sanctions. 
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20.4 LOCAL ASSISTANCE DISPUTE RESOLUTION PROCESS 

The Local Assistance Dispute Resolution Process should be used by local agencies to 
appeal sanctions or when they are not satisfied with the decision they receive from a 
district office. 

The Local Assistance Dispute Resolution Committee (LADRC) was established to 
consider issues related to locally sponsored projects on the State Highway System (SHS) 
funded by local sales tax measures (and other local/private sources) and locally-
sponsored projects either on or off the SHS funded by federal-aid and/or state funds, such 
as EEM, TE, CMAQ, RSTP, etc. Issues may include disputes between Caltrans and a 
local agency regarding :(1) sanctions, (2) invoices, (3) local assistance policy and 
procedure, (4) cooperative agreement requirements, or (5) any other dispute not covered 
by existing Intergovernmental Review (IGR) process, Encroachment Permit denial appeal 
process or Disagreements over project scope, concept and design standards for projects 
on the SHS. 

Members of the LADRC are the following: 

• 	 Chief, Division of Local Assistance (chairperson) 
• 	 Other members selected by the chairperson.  These members will be at or below 

Chief, Division of Local Assistance level with expertise on the issue. 

• 	 Chief Counsel, Legal Division (advisor to the committee) 

District Directors are encouraged to establish their own dispute resolution procedure in 
their district. The LADRC should only be used after the District Director has rendered a 
decision to a local agency, or the Process Review Committee has imposed a sanction, and 
the local agency desires to appeal that decision. When this occurs, the “Dispute 
Resolution Procedures” below should be used. 

DISPUTE RESOLUTION PROCEDURES 

After an impasse is reached between Caltrans District Director and the local agency, and 
the local agency desires further Caltrans review of the issue, the following procedures 
should be used: 

1. 	 The local agency shall submit a written request for appeal review to the LADRC 
chairperson, through the District Director. This is true even for sanctions because the 
districts are the main focal contact point between Caltrans and local agencies. 

The request must fully describe the project issues where there is a disagreement 
between Caltrans and the local agency. The request should include the following: 

• 	 A detailed statement of local agency’s position on the issue. 

• 	 Any backup for the position statement, including maps, plans, invoices, 
agreement(s) (draft and/or executed), pictures, and other material needed to give 
a full picture of the disputed issue. 
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2. 	 The district shall forward the local agency’s request to the LADRC chairperson, 
accompanied by a memorandum prepared by the district describing what steps have 
been taken by the district to resolve the issue(s). The memorandum shall also 
include the following: 

• 	 An overview of the issue, including any additional maps, plans, invoices, 
agreement(s) (draft and/or executed), pictures, and other material needed to give 
a full picture of the disputed issue that was not included in the local agency’s 
request 

• 	 A detailed discussion of the items that are in dispute with references to sections 
in the manuals and policy memos that support Caltrans’ position 

• 	 The district’s recommendation on the disputed items 

The district will send the memorandum to the LADRC chairperson within two weeks of 
receipt of the written request from the local agency. 

3. 	 The request will be reviewed by the DLA, acting as staff to the chairperson, to 
determine if LADRC review is needed.  DLA will make their determination within 
two weeks. 

4. 	 If sufficient grounds for a meeting are evident, the chairperson will schedule a 
meeting of the LADRC within two weeks of the decision to convene a meeting.  

The appropriate parties (local agency, district representative(s), headquarters 
representative(s), committee members, and others the chairperson feels appropriate) 
shall be contacted to attend the meeting. If the chairperson does not find sufficient 
grounds for a meeting, the chairperson will respond in writing through the district to 
the local agency why there are not sufficient grounds for the meeting. 

5. 	 At the meeting, the local agency and the district representative(s) will be asked to 
give a brief overview of the project and a discussion of the items in dispute. 

6. 	 After all information has been presented and discussed; the LADRC will take the 
issue(s) under advisement and adjourn the meeting. 

7. 	 After evaluating all the information that has been provided, and after consultation 
with appropriate Deputy Directors and the Director, if necessary; the LADRC 
chairperson will make a final determination and notify the local agency and the 
district of the decision in writing within two weeks of the LADRC meeting. 

IMPLEMENTING THE LADRC’S DECISION 

If the local agency is agreeable to the solution, the district shall work with the local 
agency to see that the solution is implemented. 

If the local agency is not agreeable to the solution, they may drop the issue or pursue 
further appeal outside of Caltrans. There are no further appeals within Caltrans. 
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CHAPTER 1 INTRODUCTION/OVERVIEW 

1.1 PURPOSE 

The purpose of this Program Guidelines manual is to provide local project sponsors with a complete 
description of the federal and state programs available for financing local public transportation-related 
facilities. Each program is discussed in detail and addresses such topics as: project eligibility, project 
selection process, funding levels, key decision makers, significant dates, relevant statutory references and 
related publications. 

With the 1997 state enactment of Senate Bill 45 (SB 45) and the enactment of the 1998 federal 
“Transportation Equity Act for the 21st Century” (TEA-21), new programs and increased funding levels 
have become available for local transportation projects. 

Exhibit 1-A State & Federal Programs Available for Local Transportation Projects, illustrates the 
various federal and state programs available for financing local transportation projects and the typical 
annual funding level for each of the programs. Note that state program funding levels are subject to 
inclusion in the annual state budget approved by the Governor. 

Exhibit 1-B, Local Assistance Programs, lists the various federal and state programs available for 
financing local transportation projects and includes a brief discussion of the programs and the eligible 
uses of the funds. 

1.2 BACKGROUND 

On September 12, 1997, the Governor signed SB 45, making substantial changes in the State’s 
transportation programming process. 

SB 45 was enacted with the following basic objectives: 

(SB 45 amended, added, and repealed sections 14523-55 and 65071-86 of the Governmental Code, 
99310-18 of the Public Utilities Code, and 163-7, 188, 199 and 2600-02 of the Streets and Highways 
Code.) 

• 	 Preserve the basic planning and programming process, avoid legislative budgeting of projects, 
while changing the State Transportation Improvement Program (STIP) from a project delivery 
document to a resource management document. 

• 	 Transfer transportation decision-making responsibility to those who are closest to the problem. 

• 	 Eliminate artificial constraints and barriers to programming. 

• 	 Place state highways, local roads and transit projects on equal footing for access to support costs. 

• 	 Recognize the Caltrans role as owner-operator of the State Highway System (SHS), while 
removing Caltrans from lead responsibility for resolving urban congestion problems created 
largely by local decisions. 

• 	 Provide incentives for regional accountability for the timely use of funds. 

• 	 Retain the California Transportation Commission (CTC) role as guardian of state capital dollars, 
with responsibility for determining how best to manage those dollars in a wise and cost-effective 
manner. 

Page 1-1 
LPP 05-03 November 23, 2005 



 
 

 

 

 

  

 

 

 
  

 

 
 

 

 

 

Chapter 1 Local Assistance Program Guidelines 
Introduction/Overview 

On June 9, 1998, the President signed TEA-21 authorizing highway, highway safety, and other surface 
transportation programs for the next six years, which significantly increased federal funding 
authorizations for state and local highways, and mass transportation. Federal funds allocated to California 
and available for state, local, and mass transportation projects have increased to approximately $2.5 
billion annually. 

The types of projects and activities now eligible for federal funding provide state and local governments 
with unprecedented flexibility in developing a mix of highway, transit and other alternatives to address 
statewide, regional and local transportation needs.  

The CTC intends to carry out these objectives through its guidelines, stressing accountability and 
flexibility. 

1.3 ROLES OF THE LOCAL AND REGIONAL AGENCIES 

Cities, counties, Metropolitan Planning Organizations (MPOs), Regional Transportation Planning 
Agencies (RTPAs), and other authorities work independently as well as with Caltrans in the development 
of long and short-range improvement plans. The role of local communities in the design of transportation 
improvement programs and selection of projects has continued to expand through the enactment of 
ISTEA, TEA-21, and SB 45. Transportation planning begins at the city and county level with the 
inclusion in their “General Plan” of a transportation (circulation) element. The key in local decisions is 
land use issue. The transportation elements developed in a local General Plan are incorporated along with 
air, water, congestion and environmental concerns into planning and programming documents developed 
by RTPAs and Metropolitan Planning Organizations (MPOs). Exhibit 1-C, MPO RTPA Map, is a map 
showing the location of MPOs and RTPAs in the state. 

Transportation planning begins at the city and county level with the inclusion of a transportation element 
in a local “General Plan.” The transportation elements developed in a General Plan are incorporated along 
with other concerns into planning and programming documents that RTPAs and MPOs develop. 

Various local agency specialty plans (e.g. air, water, land use, and congestion) influence and are 
incorporated (as needed) into the Regional Transportation Plan (RTP). An RTP is a 20-year transportation 
plan that describes policies, strategies, and needs. An RTP presents the local area’s vision for local 
multimodal transportation systems. RTPs are required by state and federal law. Caltrans cooperates in the 
development of the regional documents by providing expertise and information. RTPs must be consistent 
with FHWA and FTA planning regulations. These regulations impose conditions for receiving federal-aid 
funds that require each urbanized area to have a continuing, comprehensive and coordinated 
transportation planning process that results in RTPs and Federal Transportation Improvement Programs 
(FTIP) consistent with planned development of the area. 

Key documents in transportation planning and programming are defined below. Also shown are an 
outline of roles and a flowchart overview of the planning and programming process. For more details, go 
to the Transportation Programming website at:  www.dot.ca.gov/hq/transprog/. 

RTIP:  The Regional Transportation Improvement Program (RTIP) is the RTPA’s share of the state STIP 
and must be consistent with the RTP. Updated every two years, the RTIP is a five-year program 
identifying projects based on funding availability from the STIP fund estimate. Upon adoption by the 
RTPA, the RTIP is submitted to Caltrans for approval and incorporation into the STIP. 

STIP:  The State Transportation Improvement Program (STIP) is a five-year capital improvement 
program of transportation projects, on and off the State Highway System (SHS), funded with revenues 
from the State Highway Account (SHA) as well as other funding sources.  
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FTIP:  Each of California’s 18 MPOs prepares a Federal Transportation Improvement Programs (FTIP)  
that includes a three-year priority list of highway and transit projects that are federally funded or are of 
regional significance. FTIPs also include federally funded capital improvements to the regions’ transit 
systems along with associated federal operating assistance programs.  

STIP:  Prepared by Caltrans in cooperation with the MPOs and RTPAs, the Federal Statewide 
Transportation Improvement Program (FSTIP) is a three-year statewide intermodal transportation 
program that contains all projects in California that are federally funded or regionally significant. 

Local — Cities, Counties & Other Agencies: 

• 	 Cities and counties set land-use policy and nominate transportation projects for funding by the RTPA.  
• 	 Transit agencies, such as Bay Area Rapid Transit (BART) and Los Angeles County Metropolitan 

Transportation Agency (LACMTA), nominate projects for funding and deliver transportation services 
and improvements. 

• 	 Environmental agencies at the local, state, and federal level review transportation projects and issue 
permits to ensure transportation improvements comply with environmental law. 

Regional — Metropolitan Planning Organization (MPO)  

• 	 Currently there are 18 MPOs in California.  
• 	 Prepares the 20-year RTP and selects projects.  
• 	 The Governor designates an MPO in every urbanized area with a population over 50,000. 
• 	 Federally required planning bodies, typically the same as an urban region’s RTPA. 

Regional — Regional Transportation Planning Agency (RTPA)  

• 	 Includes 48 agencies formed by special legislation, council/association of governments, and local 
transportation commissions. 

• 	 Administers state funds and allocates federal and local funds to projects.  
• 	 Selects projects for the Regional Transportation Improvement Program (RTIP) in the STIP. 

PROCESS FLOWCHART 

FED ER A L/STATE P LA N N IN G  &  P R O G R A M M IN G  PR O C ESS  

R TP #*  

M PO /RTPA  
U pdated Every  

2  Years  

SH O P P 
Jan . 31 

Even  Years  

R eflects  th e F edera l P rocess 

R eflects  th e S ta te P ro cess 

ITIP 
Dec. 15  

O dd Years  

R TIP  
Dec. 15  

O dd Years  

SH O P P 
1 0  Y ear P lan  

M ay 1  
Even  Years  

Inte rreg io nal  
Stra teg ic  

P lan  
U pd ate d Every  

2  Years  

Federa l &  
Loca lly 

Funded H w y 
&  Transit  
Pro jects  

R u ra l non -M PO  P ro jects  no t su bjec t to  an  M P O  F TIP  

R eflects  th e Co m bin ed P roce ss 

Sta te  

Long  

R ange  

P lan  

FTIP #* 
  

August 1 
  
Even  Years 
  

FSTIP * 

O cto ber 1 
  
Even  Years 
  

STIP  
April  1 
  

Even  Years 
  

# In dica tes the  po in t o f  an M P O 's o wn  Con fo rm ity  F in d ing 
*  In d ica tes  FHW A/FTA C on fo rm ity F in d in g 

Transporta tion  Program ming 
Septem ber 2000 
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For more information, go to the Transportation Programming website at:  www.dot.ca.gov/hq/transprog/. 

1.4 FEDERAL PROGRAMS 

The three major funding categories for local assistance projects are: the National Highway System (NHS), 
the Surface Transportation Program (STP) and the Congestion Mitigation and Air Quality Improvement 
Program (CMAQ). 

NHS funds, typically restricted to projects located on the NHS, are programmed for local projects through 
the STIP. See Exhibit 3-A, California Local Routes on the National Highway System, in this manual for a 
complete listing of local routes on the NHS. 

STP funds may be used on any public road except those functionally classified as local roads or minor 
collectors. These roads are collectively referred to as federal-aid roads (or highways). The exception to 
the functional classification criteria is that bridge, safety, carpool related, and bicycle/pedestrian projects 
may be located on any road. TEA-21 allows a portion of the STP funds for rural areas to be used on rural 
minor collectors (see Chapter 4, Surface Transportation Program (STP), in this manual). 

The CMAQ program provides a flexible funding source for transportation projects and programs that help 
meet the requirements of the Clean Air Act. Eligible activities include transit improvements, travel 
demand management strategies, traffic flow improvements, and fleet conversions to cleaner fuels, among 
others. Funding is available for areas that do not meet the National Ambient Air Quality Standards 
(nonattainment area), as well as former nonattainment areas that are now in compliance (maintenance 
areas) (see Chapter 5, Congestion Mitigation and Air Quality (CMAQ), in this manual). 

Other funding categories for local assistance projects are described below. 

The Highway Bridge Replacement and Rehabilitation (HBRR) program provides federal funds for 
bridgework on and off federal-aid highways. The purpose of this program is to help fund major 
reconstruction and replacement bridge projects (see Chapter 6, Highway Bridge Replacement and 
Rehabilitation (HBRR), in this manual). 

Ten percent of the STP apportionment authorized by TEA-21 is reserved for Safety Programs: Hazard 
Elimination Safety (HES) (see Chapter 9, Hazardous Elimination Safety (HES), and Chapter 24, Safe 
Routes to School Program, in this manual). 

Another ten percent of the STP apportionment is reserved for Transportation Enhancements (TE). This 
reservation is used for projects directly related to surface transportation that are over and above normal 
and mitigation work, and are within the twelve categories in federal statute (see Chapter 8, Transportation 
Enhancements (TE), in this manual). 

Emergency Relief funds are used for the reconstruction of roads, streets, and bridges on federal-aid 
highways that are damaged by floods, earthquakes, hurricanes or other catastrophes. These funds become 
available when the damage is extensive and an emergency is formally declared by the Governor and 
approved by the Federal Highway Administration (FHWA) (see Chapter 11, Disaster Assistance, in this 
manual). 

Minor federal programs, including the Public Lands Highways, Scenic Byways, Defense Access Roads, 
High Priority Projects (name changed under TEA-21 from Demonstration projects) and Discretionary 
Bridge programs are discussed in Chapter 12, Other Federal Programs, in this manual. 
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1.5 STATE PROGRAMS 

SB 45 terminated three state funded local assistance programs: 

• State & Local Transportation Partnership Program (SLTPP or Partnership Program) 
• Flexible Congestion Relief (FCR) 
• Traffic System Management Program (TSM) 

State funds that were available for local agencies under SLTPP, FCR and TSM are now available for local 
agencies under the STIP program. Also, old state STIP funds and new TEA-21 funds allocated to the state 
are available for local agencies. Locally sponsored transportation projects receiving STIP funding may 
receive either state funds, or federal funds with a state funded match. 

Article XIX of the California Constitution permits the use of state revenues in the SHA only for state 
highways, local roads and fixed guideway facilities. This means, for example, that rail rolling stock and 
buses may be funded only from the federal revenues in the SHA. For such projects, the non-federal match 
will have to be provided from a non-STIP source (see Chapter 23, Local Agency STIP Projects, in this 
manual). 

Other state programs available for locally sponsored transportation projects include: 

• Environmental Enhancement and Mitigation Program 
• Bicycle Transportation Account 

The Optional Exchange program provides for qualifying RTPAs and counties to exchange their annual 
apportionment of Regional Surface Transportation Program (RSTP) funds and regional TE funds for state 
cash. The State Match program provides state funds to match federal RSTP funds. Exchange and Match 
funds are not tied to federal requirements, but instead must comply with Article XIX of the State 
Constitution (see Chapter 8, Transportation Enhancements and Chapter 18, Optional Federal Exchange 
and State Match Programs, in this manual). 

The Grade Separation Program provides state funds for the: 1) construction, reconstruction and alteration 
of grade separations to eliminate proposed or existing grade crossings, and 2) the removal or relocation of 
highways or railroad tracks to eliminate grade crossings (see Chapter 19, Grade Separation, in this 
manual). 

The Environmental Enhancement and Mitigation (EEM) program provides state funds for the 
transportation project to mitigate the environmental impacts of new or modified public transportation 
projects above and beyond that required by the environmental document (see Chapter 20, Environmental 
Enhancement and Mitigation (EEM),” in this manual). 

The Bicycle Transportation Account (BTA) provides funds to cities and counties for projects that improve 
safety and convenience for bicycle commuters (see Chapter 21, Bicycle Transportation Account, in this 
manual). 

The Safe Routes to Schools (SR2S) program provides funds to local governmental agencies based on the 
results of a statewide competition that requires submission of proposals for funding and rates those 
proposals on all of the following factors: 

1. Demonstrated needs of the applicant. 

2. Potential of the proposal for reducing child injuries and fatalities. 

3. Potential of the proposal for encouraging increased walking and bicycling among students. 

4. Identification of safety hazards. 
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Introduction/Overview 

5. 	 Identification of current and potential walking and bicycling routes to school. 

6. 	 Consultation and support for projects by school-based associations, local traffic engineers, local 
elected officials, law enforcement agencies, and school officials." 

(See Chapter 24, Safe Routes to School Program, of this manual.) 

For further information about both federal and state programs contact the District Local Assistance 
Engineer (DLAE) for your area shown in Exhibit 1-D Caltrans District Local Assistance Offices. 

1.6 REFERENCES 
• 	 “A Summary – Transportation Equity Act for the 21st Century” Publication No. FHWA-PL-98-038, 

HPP-20/8-98(15M)E.   
• 	 California Transportation Commission – “1998 STIP Interim Guidelines,” Amended 

(September 29, 1999) CTC Resolution G-99-03 
• 	 “Statutes Relating to the Programming and Funding of Transportation Projects,” 1999, State of 

California, Department of Transportation, Division of Transportation Programming 
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Local Assistance Program Guidelines EXHIBIT 1-A 
State & Federal Programs Available for Local Transportation Projects 

EXHIBIT 1-A STATE & FEDERAL PROGRAMS AVAILABLE FOR 
LOCAL TRANSPORTATION PROJECTS 

Federal Transportation Program California Transportation Program 

Local Assistance Program  $3.11 B 

Federally-Financed Element  
$1.22 B [1] 

State-Financed 
Element $1.88 B [2] 

Locally Financed 
Element 

Highway Bridge Congestion State Transportation 
Replacement and  Mitigation and Improvement Local Share Gas 

Rehabilitation Air Quality Program [3] Tax Projects 
HBRR   $160 M CMAQ  $360 M STIP $1,800 M [4] 

Bridge Regional Surface State Match and 
Seismic Retrofit Transportation Exchange Program Tax Measure 

Program Program Projects 
RSTP   $320 M $41 M 

Defense Hazard Highway-Railroad 
Access Elimination Grade Separation Other Locally 
Roads Safety Projects Financed Projects 

DAR  $0.5 M [6] HES  $10 M $15 M 

Transportation Environmental 
Discretionary Enhancements Enhancement and 

Bridge Mitigation 
DB  $14 M [6] TE   $60 M EEM   $10 M 

[1]Does not include Bicycle 
Federal Transit Safe Routes Transportation 
Agency Projects To School Account 

BTA  $7.2 M [5] 
[2]Subject to avail- SR2S   $20 M 

ability of funds 
in State Budget Seismic 

Emergency Relief Safety 
[3]Uses funds from Retrofit Program 

both State & ER   $100 M [6] $8 M [6] 
Federal Sources 

Transportation 
[4]Total amount for High Priority Congestion Relief A Program is a group 

which both State  Projects Program of funds & 
& locals compete DEMO $150 M [6] TCRP   $ 469 M activities which 

 (RTIP and ITIP); operate 
 four-year average toward a common 

Public Lands objective 
[5]For FY 2006/07 &  Highways 
  beyond $5M will be PLH $10 M [6]

 available annually

 [6]Funding shown is  Other 
annual average Discretionary 

Programs 
$5 M [6] 
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Local Assistance Program Guidelines EXHIBIT 1-B 
Local Assistance Programs 

EXHIBIT 1-B LOCAL ASSISTANCE PROGRAMS
 

Chapter Program Eligible Uses of Funds 
4 Surface Transportation Program (STP) Broad variety of transit and highway (includes streets and roads) projects 
5 Congestion Mitigation and Air Quality (CMAQ) Projects which contribute towards attainment of Clean Air Act requirements 
6 Highway Bridge Replacement & Rehabilitation 

(HBRR) 
Bridge replacement, rehabilitation, painting, and bridge rail replacement 

7 Seismic Safety Retrofit Remedy structural seismic design deficiencies of public bridges 
8 Transportation Enhancements TE) Projects that enhance quality-of-life, in or around transportation facilities 
9 Hazard Elimination Safety (HES) Safety improvement projects on all public roadways 
10 Traffic Congestion Relief Plan (TCRP) Projects that relieve congestion, provide for the safe and efficient movement of 

goods, and provide inter-modal connectivity of transportation systems 
throughout California 

11 Disaster Assistance (Emergency Relief) Repair and restoration of damaged transportation facilities after a disaster 
12.1 Demonstration Program Projects initiated by Congress at the request of constituents 
12.2 Public Lands Highways (PLH) Projects that are within, adjacent to, or provide access to public land 
12.3 Scenic Byways Planning and enhancement funds provided for scenic byways 
12.4 Discretionary Bridge Program on hold - recommend using HBRR funds 
12.5 Defense Access Roads (DAR) Federal government program to mitigate defense installations and activities 
12.6 Intelligent Transportation Systems Federal-aid Intelligent Transportation Systems 
14 Optional Federal Exchange and State Match Programs Exchanging local STP & TEA funds for state $ & providing state $ to locals 
15 Grade Separation Eliminating highway-rail crossing at grade with a grade separation 
16 Environmental Enhancement and Mitigation (EEM) Mitigate the environmental impacts of new or modified transportation facilities 
17 Bicycle Transportation Account (BTA) For bikeways and related facilities, planning, safety and education 
23 State Transportation Improvement Program (STIP) Any transportation project that is approved by the RTPAs/MPOs and accepted 

by the CTC 
24 Safe Routes to School (SR2S) Pedestrian/bicycle school safety projects on all roadways 
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EXHIBIT 1-C MPO AND RTPA MAP
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District Local Assistance Offices 

EXHIBIT 1-D DISTRICT LOCAL ASSISTANCE OFFICES
 

08/18/05 

DISTRICT BOUNDARIES 
AND 

MAILING ADDRESSES 

DEL 
NORTE 

MODOC 

LASSEN 

HUMBOLDT 

SHASTA 

SISKIYOU 

BUTTE 
GLENN 

EL    DORADO 

MENDOCINO 

LAKE 
COLUSA 

TEHAMA 

TRINITY 

PLUMAS 

SIERRA 

NEVADA 

PLACER 

YUBA 

SUTTER 

NAPA SONOMA 

MARIN 

YOLO 

SACRAMENTO 

SOLANO 

CONTRA 
COSTA 

AMADOR 
ALPINE 

ALAMEDA 

CALAVERAS 

FRESNO INYO 

TUOLUMNE 
MONO 

MARIPOSA 

MADERA

    SAN 
JOAQUIN 

STANISLAUS 

MERCED 

SAN FRANCISCO 

SAN MATEO 

SANTA CRUZ 

MONTEREY 

SANTA
   CLARA 

SAN 
    BENITO 

KINGS 

KERN 

LOS ANGELES 

ORANGE 

SAN 
LUIS

        OBISPO 

SAN BERNARDINO 

RIVERSIDE 

IMPERIAL SAN DIEGO 

SANTA
   BARBARA 

VENTURA 

TULARE 

1 

2 

3 

4 
10 

9 

65 

7 

12 

8 

11 

OAKLAND 

LOS ANGELES 

SAN DIEGO 

SANTA 
ANA 

SAN  BERNARDINO 

SAN LUIS OBISPO 

STOCKTON 

BISHOP 

FRESNO 

MARYSVILLE 

EUREKA REDDING 

District 1 
1656 Union Street
 Eureka, CA 95501-3770 
 (P.O. Box 3700) 95502 
 Phone: (707) 445-6399 
 Calnet: 8-538-6399 

District 2 
1657 Riverside Drive
 Redding, CA 96001 
 (P.O. Box 496073) 96049 
 Phone: (530) 225-3484 
 Calnet: 8-442-3484 

District 3 
703 B Street 
Marysville, CA 95901 
(P.O. Box 911) 95901 
Phone: (530) 741-5450 
Calnet: 8-457-5450 

District 4 
111 Grand Avenue
 Oakland, CA 94612 
 (P.O. Box 23660) 94623 
 Phone: (510) 286-5226
 Calnet: 8-541-5226 

District 5 
50 Higuera Street 
San Luis Obispo, CA 93401 
Phone: (805) 542-4606 
Calnet: 8-629-4606 

District 6 
855 M Street, Ste.200 
 Fresno, CA 93721 
 (P.O. Box 12616) 93778 
 Phone: (559) 445-5417
 Calnet: 8-421-5417 

District 7 
100 S. Main St. #12-420 
Los Angeles, CA 90012 
Phone: (213) 897-0784 
Calnet: 8- 647-0784 

District 8 
464 W Fourth 6th Flr. MS-M1030 
San Bernardino, CA 92402 
(P.O.Box 231) 92401-1400 
Phone: (909) 383-4030 
Calnet: 8:670-4030 

District 9 
500 S. Main Street 
Bishop, CA 93514 
Phone: (760) 872-0681 
Calnet: 8-627-0681 

District 10 
1976 E. Charter Way 
Stockton, CA 95205 
(P.O. Box 2048) 95201 
Phone: (209) 948-3689 
Calnet: 8-423-3689 

District 11 
5251 Viewridge Ct., MS-30 
San Diego, CA 92123-1646 
(P.O. Box 85406, MS 30) 92186 
Phone: (858) 616-6523 
Calnet: 8-734-6523 

District 12 
3337 Michelson Dr., Ste. 380 
Irvine, CA  92612-8894 
Phone: (949) 724-7805 
Calnet: 8-655-7805 

Page 1-13 
LPP 05-03 November 23, 2005 



 
 

 

 

EXHIBIT 1-D Local Assistance Program Guidelines 
District Local Assistance Offices 

Page 1-14 

November 23, 2005 LPP 05-03
 



 
 

   
   

 

 

 
 

   

    
 

    
     

    
 

      
      

    
 

      
      
      
      
      
      
      
      
      
      
      

    
 

      
    

 
      
  

      
      
      
      
      
      
      
      
   

    
  

   
  

Local Assistance Program Guidelines Chapter 11 

Disaster Assistance 


CHAPTER 11 DISASTER ASSISTANCE 

CONTENTS 

Section Subject 	 Page Number 

11.1 	 INTRODUCTION .................................................................................. 11-3
 

11.2 	 INITIAL DEPARTMENTAL ACTIONS ................................................ 11-4
 

11.3 	 PREREQUISITES FOR ALL DISASTER PROGRAMS........................... 11-5
 
Actions Required by Local Agency ................................. 11-5
 
Actions Required by Caltrans ......................................... 11-5
 

11.4 	 EMERGENCY RELIEF (ER) PROGRAM (TITLE 23) ....................... 11-5
 
Limitations ........................................................................ 11-6
 
Federal Share Reimbursement ........................................ 11-6
 
Eligibility and Programming Requirements .................. 11-7
 
Eligibility Criteria ............................................................ 11-7
 
Processing of Emergency Relief Projects ....................... 11-9
 
Right of Way Certification Procedures .......................... 11-9
 
Contracting Methods ....................................................... 11-10
 
Expediting Emergency Relief Projects ........................... 11-10
 
Sequence of ER Actions to be Performed ....................... 11-11
 
Reporting of Final Costs .................................................. 11-13
 
References ......................................................................... 11-13
 

11.5 	 ROBERT R. STAFFORD DISASTER RELIEF AND EMERGENCY 

ASSISTANCE ACT, FEDERAL EMERGENCY MANAGEMENT 

AGENCY (FEMA) ................................................................................. 11-13
 

References ......................................................................... 11-13
 

11.6 	 CALIFORNIA - NATURAL DISASTER ASSISTANCE ACT (NDAA) 11-13
 
NDAA General .................................................................. 11-14
 

................................................................................................ 11-14
 
Basic Procedures Common to All NDAA Disaster Items  


Special Procedures for Federal-Aid Roads .................... 11-15
 
Scope of Program Benefits ............................................... 11-16
 
Classes of Eligible Work .................................................. 11-16
 
Reimbursement Provisions .............................................. 11-17
 
Time Limitations for Work Completion ........................ 11-17
 
Final Claim, Inspection and Audit .................................. 11-17
 
Contacts ............................................................................. 11-18
 
References ......................................................................... 11-18
 

FLOW CHART 

Chart Subject 

11-1 Emergency Relief Program	 11-1
 

Table of Contents i of ii
 
LPP 05-03 November 23, 2005
 



 

 
 

   
 

 

 

    
  

   
  

   
 
 

 

   
 

 
 

   
  

   
  

   
  

   
 

 
 

11-25 

Chapter 11 Local Assistance Program Guidelines 
Disaster Assistance 

EXHIBITS
 
Exhibits Description Page Number 


11-A (1), (2), (3) DAMAGE ASSESSMENT FORMS .................................... 11-19
 

11-C PROJECT APPLICATION FOR NATURAL DISASTER 

ASSISTANCE (NDAA FORM 1) ..........................................................
 

11-D LIST OF DAMAGED FACILITIES (NDAA EXHIBIT B TO NDAA 


11-B TITLE 23, LIST OF ER PROJECTS .................................................... 11-23
 

FORM 1) ................................................................................................ 11-27
 

11-E DAMAGE SURVEY REPORT (NDAA FORM 2) ................................ 11-29
 

11-F PROJECT SUMMARY (NDAA FORM 4) ........................................... 11-35
 

11-G STATE FINAL INSPECTION REPORT (NDAA FORM 6) ................. 11-37
 

11-H CALTRANS DISTRICT LOCAL ASSISTANCE OFFICES .................. 11-39 


Table of Contents ii of ii
 
November 23, 2005 LPP 05-03
 



 
 

  
  

 

 
 
 
 

 

 

 

 

 

 

 

 

  

 
    

       
        
       

 
 

Local Assistance Program Guidelines FLOWCHART 11-1 
Emergency Relief Program 

EMERGENCY RELIEF PROGRAM
 

* End of flowchart for projects off the Federal-aid system or ineligible for ER Programs. 
FHWA Other Refer to the Local Assistance Program Guidelines Manual for subsequent action. 

ER Programs Programs 
** 	 When an ER projects involves substantial functional, or capacity changes, all restoration 

construction work must be included in a federally approved Transportation 
Improvement Program (TIP) prior to R/W Acquisition or advertisement of the project 

Federal to guarantee Federal funding. 
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Local Assistance Program Guidelines  Chapter 11 
Disaster Assistance 

CHAPTER 11 DISASTER ASSISTANCE 

11.1 INTRODUCTION 

The primary public agency responsible for coordinating disaster assistance is the State 
Office of Emergency Services (OES). OES, in turn, depends upon various state agencies to 
furnish detailed disaster information within each Agency’s area of expertise. A Governor’s 
Executive Order requires the state agencies to respond to OES’ request for assistance by 
providing engineering personnel, furnishing damage estimates, and/or other services to 
lessen the effects of a declared disaster. Caltrans is one of three primary state agencies that 
OES relies upon for disaster services. 

Three separate disaster assistance programs provide financial aid to Local Governmental 
Agencies to reconstruct disaster-damaged transportation facilities. They are discussed 
below. A local agency must declare itself in a “State of Local Emergency” within ten (10) 
calendar days of the actual disaster occurrence. Failure to declare a local emergency within 
the 10-day calendar period may jeopardize the local agency’s opportunity of obtaining 
financial assistance under the various disaster programs. 

• 	 Emergency Relief (ER) Title 23, Code of Federal Regulations (CFR),  
-	 Section 125 - Federal Highway Administration (FHWA) 

This Federal Highway Administration (FHWA) program provides disaster assistance 
to local agencies for repair and reconstruction of damaged transportation facilities 
located on federal-aid highways or bridges (i.e. all functionally classified roads except 
as local roads or rural minor collectors). This program requires a Governor’s 
Proclamation of Emergency and a subsequent request for disaster assistance to the 
federal government. The FHWA administrator must concur with the state’s request for 
emergency relief assistance. Eligibility determinations can begin when the FHWA 
Administrator concurs with the state’s request. 

• 	 Robert T. Stafford Disaster Relief and Emergency Assistance Act- Federal 
Emergency Management Agency (FEMA) 

Public Law 100-797, the “Robert T. Stafford Disaster Relief and Emergency 
Assistance Act”, provides emergency funds for damage to public transportation 
facilities not on a federal-aid highway when such damage occurs during a declared 
disaster. The President activates the program with a Proclamation that a major disaster 
has occurred over a specific geographical area of the United States. 

• 	 California Natural Disaster Assistance Act (NDAA) - California State Office of 
Emergency Services (OES) 
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Disaster Assistance 

NDAA is a state-funded program to provide state financial assistance to local agencies 
affected by a natural disaster. The Act may also provide local agencies with assistance 
toward meeting the federal matching share requirement when federal disaster programs 
are authorized. State agencies are not eligible for assistance under NDAA. OES 
administers all provisions of the Act, and may request that Caltrans and other state 
agencies provide engineering personnel and services to assist it in implementing the Act. 
Biennially, OES initiates an Inter-Agency Agreement with Caltrans to provide OES with 
engineering personnel and services. 

11.2 INITIAL DEPARTMENTAL ACTIONS 

Each District Local Assistance Emergency Relief Engineer should immediately contact 
affected local agencies after each serious disaster event for information regarding damaged 
facilities. This information is needed by OES to determine if sufficient damage has 
occurred to warrant requesting participation of Federal Disaster Agencies. OES, FEMA, 
and the FHWA immediately dispatch one or more Preliminary Damage Assessment (PDA) 
teams to determine, based upon available information, if a Governor’s Proclamation of a 
State of Emergency and a subsequent Presidential Disaster Area Declaration are 
warranted. 

The District Local Assistance Emergency Relief Engineer should also secure, by 
telephone, preliminary estimates of damage to transportation facilities (roads, streets, and 
bridges) in each affected local agency jurisdiction. The results of the District's telephone 
survey should be segregated by county and faxed immediately to the Caltrans Division of 
Local Assistance (DLA, Attention: Emergency Relief Program Manager. (The Local 
Programs Emergency Relief Program Manager is responsible for coordinating interaction 
with Caltrans’ Federal Resources Office and Maintenance Program Manager.) The faxed 
information should indicate the estimated cost to repair all damage within each affected 
county. This estimate should identify the damage (emergency opening [EO] and /or 
permanent restoration [PR]) for each city or other special districts within the county. 
Separate estimates are to be made for the damage on federal-aid and non-federal-aid public 
roads (since the type(s) of facility determines the disaster assistance program(s) available 
to the local agency). Refer to Caltrans Transportation Planning website for functional 
classification maps at: 
http://www.dot.ca.gov/hq/tsip/TSIPGSC/library/libdatalist.htm#roadbase 

The federal-aid highways damaged must be further segregated into two categories: 

• 	 Federal-aid Highway damage, Emergency Relief projects (ER), and/or 
• 	 Damage to forest highways and development roads, park roads, and Indian 

Reservation roads, Emergency Relief Federal-Owned (ERFO). 

The District’s damage estimate, which is faxed to DLA, may also include a summary of 
state highway damage located within each county. 

All initial reports of damage to state highways and local roads (on-system and off-system, 
see Chapter 3 Federal-aid Routes, of the Local Assistance Program Guidelines [LAPG]) 
are made available to OES. OES has the responsibility for reporting the total estimated 
cost to mitigate the effects of a disaster to the Governor.                     
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Disaster Assistance 

Emergency Relief reimbursement eligibility for work that has not progressed to the 
construction stage by the end of the “second fiscal year” following the “federal fiscal year” 
of the disaster may be terminated. Local agency costs incurred and reimbursed 
(preliminary engineering, right of way, etc.) for terminated projects must be refunded to 
the federal government. In cases where this deadline is not met, the local agency may 
request a time extension through their DLAE, with proper justification. DLAE will process 
the request and forward it to FHWA for approval/disapproval. 

Caltrans will process necessary project documents on an expedited basis to permit prompt 
reimbursement of local agency funds. 

SEQUENCE OF ER ACTIONS TO BE PERFORMED 

The following checklist indicates the sequence that ER actions are performed, and the 
related documents submitted to the DLA for review and transmitted to FHWA. Note: See 
flow chart at the beginning of this chapter. 

1. 	The local agency performs and prepares records of emergency opening (EO) 
repairs to minimize the extent of damage, protect remaining facilities, and restore 
essential travel. 

2. 	The local agency identifies damaged locations, that are federal-aid highways, work 
performed and the associated cost for EO repairs to date for each location, and 
prepares a listing. 

Note: See Section 2.3, State-Authorized Projects, and 2.4, Stewardship-Letters of 
Agreement, in the LAPM for Stewardship-FHWA Oversight project classification. 

3. 	The local agency coordinates with Caltrans DLAE to arrange for the federal/state 
review team. The local agency provides personnel familiar with the locations and 
history of work performed to date. The local agency representative is expected to be 
an active team member. 

4. 	 Federal/State/local agency team reviews sites and prepares Damage Assessment 
Form (DAF) for EO and/or PR as applicable. Note: All PR work follows regular 
federal-aid procedures. 

5. 	The local agency completes any identified remaining emergency opening work and 
submits Request for Authorization (see Chapter 3 Project Authorization, in the 
LAPM) to Caltrans - DLAE. 

6. 	 Caltrans prepares and submits Program of Proposed ER Projects to FHWA for 
approval. 

7. 	 Caltrans submits either an Authorization to Proceed (E-76) (for State-Authorized 
projects), or a Request for Authorization to Proceed (for Full Oversight projects), 
and a Detail Estimate for EO work for each project site to FHWA and receives 
funding approval. 

8. 	 Caltrans sends the local agency a Program Supplemental Agreement for each 
project site. 
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. 

Additional steps 
for projects with 
Permanent 
Restoration. 

9. 	 Local agency executes Program Supplemental Agreement and sends it back to 
Caltrans - DLA. Local agency submits invoices for work completed. 

10. 	Local agency completes Final Inspection Form (FIF) and submits to Caltrans. 
Caltrans then verifies project completion. 

11. The local agency develops PS&E for any identified permanent restoration work. 
This action should be coordinated with Caltrans where complex designs are utilized; 
consultant services are desired; the estimated cost exceeds the DAF estimate; or the 
local agency desires a different repair strategy from that written in the DAF report. 

12. The local agency submits PS&E Certification (see Chap 12, Plans, Specifications 
& Estimate, in the LAPM), R/W Certification to Caltrans and Request for 
Authorization for identified items of permanent restoration work. National 
Highway System (NHS) projects require submittal of the full PS&E and R/W 
Certification to Caltrans - DLAE. 

13. 	 Caltrans: 

• 	 DLAE approves PS&E on NHS projects 

• 	 DLA submits Request for Authorization to the FHWA; 
• 	 Receives FHWA’s Authorization to Proceed; and 

• 	 DLAE sends copy of Authorization to Proceed to local agency. (Note that any 
restoration work proposed to be performed by the local agency, will be based on 
a finding of cost-effectiveness established on information provided by the local 
agency.) 

• 	 DLA sends Program Supplemental Agreement to local agency. 

14. The 	local agency advertises project and open bids (see Chap 15, Advertise and 
Award Project in the LAPM). 

15. 	 Local Agency executes Program Supplemental Agreement and returns it to 
Caltrans - DLA. 

16. The local agency awards contract, submits Contract Award Checklist to DLAE, 
proceeds with construction contract and submits invoices. 

17. 	Upon completion of projects, local agency completes Final Inspection Form (FIF) 
and submits to Caltrans.  Caltrans then verifies project completion. See Chapter 17 
Project Completion, in the LAPM for complete details on final inspections. 

18. The local agency prepares final billing and submits it to Caltrans. 
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Local Assistance Program Guidelines  Chapter 11 
Disaster Assistance 

REIMBURSEMENT PROVISIONS 

The State share of a total project application cannot exceed 75 percent of total eligible 
cost. No allocation for any project application shall result in a State share of less than 
$2,500.00. An NDAA applicant may request an advance of funds to initiate reconstruction 
of damaged facilities. The amount of cash advance is limited to a 90 percent portion of the 
total project application cost. The amount of advance is further restricted to bills in hand 
and estimated expenditures for the next 90-day period. 

TIME LIMITATIONS FOR WORK COMPLETION 

Authorized work performed under NDAA must be completed within the time limits shown 
below: 

Type Time Limits 

Debris clearance 6 months 

Emergency work 6 months 

Permanent work 18 months 


The time limits are established from the date of Local Declaration and apply to all 
projects. A local agency may request a time extension, supported by an adequate 
justification, when it is apparent a project cannot be completed within the prescribed time 
limits. OES will assess the merit of the request and notify the local agency of its 
determination. 

Applicants receiving Federal Disaster Assistance funds are expected to comply with 
Federal regulations that establish definite time limits based upon the approval date of the 
President’s Declaration of Disaster or program approval by FHWA. 

FINAL CLAIM, INSPECTION AND AUDIT 

A local agency, after completing all approved work items, must file a Final Claim with 
OES. The Claim, accompanied by necessary supporting documentation, NDAA Form-4, 
Project Summary (Exhibit 11-F) should be submitted within 60 days of completion of all 
eligible work items. 

The local agency should include all eligible item costs in its Final Claim submittal, even if 
the total amount expended may exceed the amount approved by OES. It may be possible 
to substitute other claimed and eligible costs in the event of an audit disallowance, up to 
the maximum amount of the approved application. Substantial cost overruns in excess of 
the approved application amount should be submitted to OES for approval prior to filing a 
final claim. 
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Chapter 11 Local Assistance Program Guidelines 
Disaster Assistance 

All work items and related costs included in the Applicant’s claim are subject to a final 
review and inspection by the State. A State Agency, assigned by OES, will perform an on-
site review of all completed work items. Reviewing inspectors shall have access to all 
original source documentation at the time of final inspection. All supporting claim 
documentation must be available for review at a single specific location. Reviewing 
inspectors will summarize their inspection findings for each application line item on 
NDAA Form-6 (Exhibit 11-G). Final claims resulting in payment of State Disaster funds 
in excess of $50,000 will be subject to a State Field Audit. The State reserves the right to 
audit any claim up to three years following the date of the project closure. 

CONTACTS 

If you have any question or need assistance with your emergency relief project Exhibit 11-
H, Caltrans District Local Assistance Offices, lists the phone number of the Caltrans 
District Local Assistance Emergency Relief Engineer. 

REFERENCES 

OES - Natural Disaster Assistance Act as Amended, 1988 
Major Damage Restoration Coordinators Handbook - 1993 - Caltrans Division of 
Maintenance 
Emergency Management Handbook - 1990 - Caltrans Division of Maintenance 
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Local Assistance Program Guidelines EXHIBIT 11-H 
Caltrans District Local Assistance Offices 

CALTRANS DISTRICT LOCAL ASSISTANCE OFFICES 

STATE OF CALIFORNIA
 
Business Transportation and Housing Agency 


Department of Transportation
 

PREPARED BY 
TRANSPORTATION SYSTEM INFORMATION PROGRAM

  OFFICE OF HIGHWAY SYSTEM ENGINEERING 
4/5/05 

DISTRICT BOUNDARIES 
AND 

MAILING ADDRESSES 

DEL 
NORTE 

MODOC 

LASSEN 

HUMBOLDT 

SHASTA 

SISKIYOU 

BUTTE 
GLENN 

EL    DORADO 

MENDOCINO 

LAKE 
COLUSA 

TEHAMA 

TRINITY 

PLUMAS 

SIERRA 

NEVADA 

PLACER 

YU 
BA 

SU 
TT 
ER 

NAPA
SONOMA 

MARIN 

YOLO SA 
C 
RA 
M 
EN 
TO 

SOLANO 

CONTRA 
COSTA 

AMADOR 
ALPINE 

ALAMEDA 

CALAVERAS 

FRESNO INYO 

TUOLUMNE 
MONO 

MARIPOSA 

MADERA

 SAN 
JOAQUIN 

STANISLAUS 

MERCED 

SAN FRANCISCO 

SAN MATEO 

SANTA CRUZ 

MONTEREY 

SANTA
   CLARA 

SAN 
 BENITO 

KINGS 

KERN 

LOS ANGELES 

ORANGE 

SAN 
 LUIS

  OBISPO 

SAN BERNARDINO 

RIVERSIDE 

IMPERIAL SAN DIEGO 

SANTA
 BARBARA 

VENTURA 

TULARE 

1 

2 

3 

4 
10 

9 

65 

7 

12 

8 

11 

OAKLAND 

LOS ANGELES 

SAN DIEGO 

SANTA 
ANA 

SAN BERNARDINO 

SAN LUIS OBISPO 

STOCKTON 

BISHOP 

FRESNO 

MARYSVILLE 

EUREKA REDDING 

District 1 
1656 Union St.
 Eureka, CA 95501-3770 
 (P.0. Box  3700) 95502 
 Phone (707) 445-6399 
 Calnet: 8-538-6399 

District 2

 1657 Riverside Dr.
 Redding, CA 96001
 (P.O. Box 496073) 96049 
 Phone: (530) 225-3484 
 Calnet: 8-442-3484 

District 3

 703 B St.
 Marysville, CA 95901 
 (P.O.Box  911) 95901 
 Phone: (530) 741-5450
 Calnet: 8-457-5450 

District 4
 111 Grand Ave.
  Oakland, CA 94612 
  (P.O. Box 23660) 94623 
  Phone; (510) 286-5226 
  Calnet: 8-541-5226 

District 5

 50 Higuera St.
 San Luis Obispo, CA 93401 
 Phone: (805) 542-4606 
 Calnet: 8-629-4606 

District 6

 855 M St., Ste. 200 
 Fresno, CA 93721 
 P.O.Box 12616 
 Phone: (559) 455-5417 
 Calnet: 8-422-5417 

District 7

 100 S. Main St. #12-420 
Los Angeles, CA 90012 
Phone: (213) 897-0784 
Calnet: 8:640-0784 

District 8
  464 W. Fourth, 6th Flr.,MS-M1030 
  San Bernardino, CA 92402 
  (P.O. Box 231) 92401-1400 
  Phone: (909) 383-4030 
  Calnet: 8-670-4030 

District 9

 500 S. Main St.
 Bishop, CA 93514 
 Phone: (760) 872-0681 
 Calnet: 8-627-0681 

District 10 

1976 E. Charter Way
 Stockton, CA 95205 
  (P.O. Box 2048) 95201 
  Phone: (209) 948-3689 
  Calnet: 8-423-3689 

District 11
  5251 Viewridge Ct.,
 San Diego, CA 92186-5406 
 (P.O. Box 85406, MS 30) 92186 
 Phone: (858) 616-6523 
 Calnet: 8-734-6523 

District 12

 3337 Michelson Dr., Ste. 380 
 Irvine, CA 92612-8894 
 Phone: (949) 724-7805 
 Calnet: 8-655-7805 
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Local Assistance Program Guidelines  EXHIBIT 12-D1 
Major ITS Projects 

Exhibit 12-D1 
MAJOR ITS PROJECTS 
(FHWA Full Oversight Projects) 

PLANNING PHASE 

Start 

Is proposed project an ITS project or 
has an ITS element per Local 
Agency field review checklist? 

YesNo
Use regular 
federal-aid 
procedures 

Local agency submits 
project for FTIP listing 

to MPO/RTPA. 
Opportunity for MPO/ 

RTPA  to review 
consistency with the RA. 

When satisfied, the MPO submits 
FTIP to Caltrans HQ for inclusion in 

FSTIP 

Caltrans HQ submits FSTIP to 
FHWA for FSTIP approval. 

FHWA reviews & approves 
FSTIP 

PROJECT DEVELOPMENT PHASE 

Local Agency submits 
Phase 1 PE request 
package to DLAE. 

(Includes completed 
Field Review form with 

SERF). 

DLAE forwards copy of 
the field review with 

SERF to the DLA ITS 
Coordinator who 

forwards it to FHWA 

FHWA reviews the 
SERF for FHWA 

oversight determination 
and SERF approval. 

DLAE submits E-76 for 
Phase 1 PE to DLA 
Implementation who 

submits it to FHWA  for 
obligation. 

DLA Implementation 
prepares Program 

Supplement, includes 
ITS convenants 

DLAE verifies FHWA 
obligation & issues 

authorization to 
proceed with Phase 1 

PE 

Local agency proceeds with 
Phase 1 PE. Later, submits 
SEMP for FHWA approval 

prior to Phase 2 PE 
authorization. 

Upon E-76 execution 
DLAE issues 

authorization to proceed 
with Phase 2 PE. 

DLAE submits E-76 
for Phase 2 PE. 

CONSTRUCTION PHASE 

Local Agency submits 
PS&E request package to 

DLAE. 

The DLAE reviews completed project and 
signs off on the 17C. Beyond this point, 
normal federal-aid procedures for closing 

project. 

DLA implementation engineer 
transmits E-76 to FHWA for 

obligation. 

DLAE issues 
authorization to 

proceed with 
construction. 

Upon completion of project, local 
agency completes a Final Inspection 
Form 17C and submits it to DLAE. 

DLAE submits E-76 and PS&E 
package DLA Implementation 

Engineer. 

FHWA notifies the the DLAE 
via the DLA ITS Coordinator 

of the oversight 
determination & SERF 

approval. 

DLA Implementation 
verifies SEMP approval 

& forwards E-76 for 
FHWA obligation. 

Upon SEMP approval, 
Local agency submits 
Phase 2 PE request to 

DLAE. 

Note: 
y This flow chart process does not apply to the earmarked ITS Deployment Projects (QT80 projects). 
y This 2-phased PE procedure requires FHWA  review of the SERF and approval of the SEMP. 
y FHWA Full Oversight for PE phases on all major ITS projects. 
y FHWA Full Oversight for E-76 purposes. 
y For simplicity, the right of way phase is not shown in this chart. If  right of way is involved, refer to Chapter 13,"Right of Way," 

of the LAPM  for information and procedures. 
y For  FHWA list of criteria for full oversight projects, refer to Section 2.4 for  Chapter 2 of the LAPM 
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Local Assistance Program Guidelines  EXHIBIT 12-D2 
Minor ITS Projects 

Exhibit 12-D2 

MINOR ITS PROJECTS
 

(State-Authorized Projects) 

PLANNING  PHASE 

Start  

Is proposed pro ject an ITS pro ject  or  
has an ITS com ponent  per  Local  

Agency fie ld review  checklist? 
Yes No

Use regular  
federal-a id 
procedures 

Local Agency subm its  
pro ject for FTIP  listing to 

M PO /RTPA.  
O pportunity fo r  M PO / 

RTPA to review 
consistency w ith  the RA. 

W hen satisfied, the M PO subm its 
FTIP to Caltrans HQ for inclusion in  

FSTIP 

Caltrans HQ  subm its FSTIP to 
FHW A for FSTIP  approval.  

FHW A reviews &  approves 
FSTIP 

Local Agency subm its PE 
request  package to DLAE. 
(Includes com ple ted fie ld 
review  form  w ith SERF). 

DLAE issues 
authorization to 
proceed w ith PE 

CO NSTRUCTIO N PHASE 

Local Agency subm its  
PS&E request package to 

DLAE.  

The DLAE reviews com pleted pro ject  and 
signs off on  the 17C.  Beyond th is  point,  

norm al federal-a id procedures for  closing 
pro ject.  

DLA im plem entation ob ligates 
funds by transm itting E-76 to 

FHW A for  obliga tion.  

DLAE issues 
authorization to 

proceed w ith 
construction.  

Upon com pletion of pro ject, Local  
Agency com pletes a Final Inspection 

Form 17C, subm its it to  DLAE. 

DLAE subm its E -76 and PS&E 
package DLA Im plem entation 

PRO JECT DEVELO PM ENT PHASE 

DLAE forwards copy 
of fie ld  review  w ith 
SERF to DLA ITS  

Coordinator.  

DLA Im plem entation 
forwards E -76 to FHW A 
for  obligation &  prepares 

P rogram  Supplem ent.  

Note:  
y This flow  chart process does not apply to the earm arked ITS Deploym ent  P rojects (Q T80 pro jects).  
y M iinor ITS pro jects w ill  fo llow  the above traditiona l single phased PE procedures.  
y No FHW A oversight for  procedure shown on th is flowchart (SERF review  and SEM P approval  not  required).  
y State-Authorized for E-76.  
y For sim plic ity, the right  of  way phase is not  shown in  th is chart. If right of way is  involved,  refer to  Chapter  13, "R ight of W ay,"  

of the LAPM  for in form ation and procedures.  

DLAE forwards PE 
package and subm its E-

76 for PE to DLA 
Im plem entation 

Engineer.  

Local Agency proceeds 
w ith PE .  
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Local Assistance Program Guidelines EXHIBIT 24-C 
Caltrans District Local Assistance Offices 

Caltrans District Local Assistance Offices 


District 1 District 7 
1656 Union St. 100 S. Main St. #12-420. 
Eureka, CA 95501-3770 
(P.0. Box 3700) 95502 
Phone (707) 445-6399 
Calnet: 8-538-66399 

Los Angeles, CA 90012 
Phone: (213) 897-0784 
Calnet: 8:647- 0784 

District 2 
1657 Riverside Drive 
Redding, CA 96001 
(P.O. Box 496073) 96049 
Phone: (530) 225-3484 
Calnet: 8-442-3484 

District 8 
    464 W. Fourth, 6th Flr., MS-M1030 

San Bernardino, CA 92402 
(P.O. Box 231) 92401-1400 
Phone: (909) 383-4030 

    Calnet: 8-670-4030 

District 3 District 9 
703 “B” St.      500 S. Main St. 
Marysville, CA 95901 
(P.O.Box 911) 95901 
Phone: (530) 741-5450 

 Calnet: 8-457-5450 

Bishop, CA 93514 
    Phone: (760) 872-0681 

   Calnet: 8-627-0681 

District 4 District 10 
111 Grand Ave. 
Oakland, CA 94612 
(P.O. Box 23660) 94623 
Phone; (510) 286-5226 
Calnet: 8-541-5226 

1976 E. Charter Way 
Stockton, CA  95205 
(P.O. Box 2048) 95201 
Phone: (209) 948-3689 

    Calnet: 8-423-3689 

District 5 District 11 
50 Higuera St. 
San Luis Obispo, CA 93401 
Phone: (805) 542-4606 
Calnet: 8-629-4606 

     5251 Viewridge Ct. 
San Diego, CA 92123-1646-
(P.O. Box 85406, MS 30) 92186 

    Phone: (858) 616-6523 
       Calnet: 8-734-6523 

District 6 District 12 
855 M St., Ste. 200 
Fresno, CA 93721 

 (P.O.Box 12616) 93778 
 Phone: (949) 724-2899 

Calnet: 8-421-5417 

3337 Michelson Dr., Ste. 380 
Irvine, CA 92612-8894 

   Phone: (949) 724-7805 
   Calnet: 8-655-7805 
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